

# Bond List Revisions Approval Request

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

Category/Project	Approved Budget	Proposed Budget	Proposed Revision	Reason
<b>Cañada College</b>				
CAN-001	CAN B1N Kinesiology and Wellness	\$117,652,851	\$117,652,851	
CAN-002	CAN B13 Multiple Program Instructional Center	\$16,795,000	\$14,995,372	(\$1,799,628) Budget transfer in the amount of \$1,799,628.00 to Project DW-002 - DW Project Requirements/Compliance for future redistribution to projects due to bid savings (\$799,628.00) and augmentation of budget from college funding source (\$1,000,000.00).
CAN-003	CAN B23N Math/Science/Tech	\$61,729,919	\$61,729,919	
CAN-004	CAN Emergency Building Repairs	\$448,095	\$448,095	
CAN-005	CAN Technology and Equipment	\$1,200,000	\$1,200,000	
CAN-006	CAN Access Compl. Corrective Items	\$716,836	\$716,836	
CAN-007	CAN Central Plant Upgrade	\$4,099,792	\$4,099,792	
CAN-008	CAN B9 Ext Envelope Leak Repairs	\$5,476,882	\$5,476,882	
CAN-009	CAN B22 Swing Space (B13 Occupant Temp Space, Permanent Space for Public Safety, Early Childhood Education & Animation Labs)	\$5,600,000	\$5,600,000	
CAN-010	CAN B16/18 Secondary Effects (Refresh of Science Classrooms That Were Transferred from B23)	\$3,000,000	\$3,000,000	
CAN-011	CAN B9 Reconfiguration (Programs for Veterans, DREAM, Transfer, Financial Aid, International, Multicultural)	\$1,500,000	\$1,500,000	
CAN-200	CAN Small Projects	\$400,000	\$400,000	
<b>Cañada College Totals:</b>		<b>\$218,619,375</b>	<b>\$216,819,747</b>	<b>(\$1,799,628)</b>

## College of San Mateo

CSM-001	CSM B3 Theater AV/Lighting/Seats Upgrade	\$5,383,200	\$5,383,200	
CSM-002	CSM B17 Student Life/Learning Comm	\$7,251,634	\$7,251,634	

# Bond List Revisions Approval Request

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

Category/Project	Approved Budget	Proposed Budget	Proposed Revision	Reason
<b>College of San Mateo</b>				
CSM-003 CSM B19 Center for Emerging Tech.	\$294,824	\$294,824		
CSM-004 CSM Emergency Building Repairs	\$1,180,435	\$1,180,435		
CSM-005 CSM Technology and Equipment	\$542,310	\$542,310		
CSM-006 CSM Edison Lot	\$6,700,000	\$6,700,000		
CSM-007 CSM Water Supply Tank Replacement	\$1,441,846	\$2,168,000	\$726,154	Budget transfer in the amount of \$726,154.00 from Project DW-002 - Project Requirements/Compliance to accommodate budget needs.
CSM-008 CSM Asphalt Repairs Project	\$341,027	\$341,027		
CSM-009 CSM Corp Yard	\$18,900	\$18,900		
CSM-010 CSM Instructional Pool Re-plaster	\$219,786	\$219,786		
CSM-011 CSM Water Metering	\$0	\$0		
CSM-012 CSM B19 Floor Abatement Project	\$0	\$0		
CSM-013 CSM B19 Facelift (Center for Emerging Tech - ADA, Technology & Mechanical Upgrades)	\$7,000,000	\$7,000,000		
CSM-200 CSM Small Projects	\$1,257,690	\$1,257,690		
<b>College of San Mateo Totals:</b>	<b>\$31,631,651</b>	<b>\$32,357,805</b>	<b>\$726,154</b>	

## Skyline College

SKY-001 SKY B1 Social Science/Creative Arts	\$9,156,234	\$9,156,234		
SKY-002 SKY B12N Environmental Science	\$40,260,311	\$40,260,311		
SKY-003 SKY B2 Workforce/Economic Develop	\$18,882,050	\$18,882,050		
SKY-004 SKY Lot L Expansion	\$5,896,062	\$5,896,062		
SKY-005 SKY B19 Pac Hgts/No. Campus Improvements	\$3,150,749	\$3,150,749		

# Bond List Revisions Approval Request

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

Category/Project	Approved Budget	Proposed Budget	Proposed Revision	Reason
<b>Skyline College</b>				
SKY-006	SKY B14 Loma Chica/CDC Renovations	\$3,142,040	\$3,142,040	
SKY-007	SKY Emergency Building Repairs	\$1,042,183	\$1,042,183	
SKY-008	SKY Technology and Equipment	\$1,000,000	\$1,000,000	
SKY-009	SKY Accessible Route	\$1,408,702	\$1,408,702	
SKY-010	SKY B5 CTTL Modification (Center for Transformative Teaching and Learning)	\$399,975	\$399,975	
SKY-011	SKY B7 STEM Center (Science, Technology, Engineering and Math)	\$1,453,694	\$1,453,694	
SKY-012	SKY Promise Schlr WKFC Career Relo	\$447,237	\$447,237	
SKY-013	SKY B3 South Wall Waterproofing	\$172,698	\$172,698	
SKY-014	SKY B3A-E Portable Replacement	\$3,288,181	\$3,288,181	
SKY-015	SKY B1 Social Science/Creative Arts Remodel	\$0	\$0	
SKY-016	SKY B19 Swing Space (B2 Student Services Temp Spaces, Permanent Spaces for ITS, Global/Passport, NETX Computer Program)	\$5,233,717	\$5,433,717	\$200,000 Budget transfer in the amount of \$200,000.00 from Project DW-002 - DW Project Requirements/Compliance to accommodate budget needs.
SKY-017	SKY B1 Facelift (Social Science/Creative Arts Building – Safety, ADA, Technology & Mechanical Upgrades)	\$14,500,000	\$14,500,000	
SKY-018	SKY B3 Gym Floor	\$285,739	\$285,739	
SKY-200	SKY Small Projects	\$866,377	\$866,378	\$1 Budget transfer in the amount of \$0.76 from Project DW-002 - Project Requirements/Compliance budget to cover final cost of project.
<b>Skyline College Totals:</b>		<b>\$110,585,948</b>	<b>\$110,785,949</b>	<b>\$200,001</b>

## District-Wide

DW-001	DW CIP3 MASTER	\$7,274,327	\$7,274,327	
--------	----------------	-------------	-------------	--

# Bond List Revisions Approval Request

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
<b>District-Wide</b>					
DW-002	DW Project Requirements/Compliance	\$15,360,018	\$16,278,365	\$918,347	Budget transfer in the amount of \$1,844,501.97 from Projects CAN-002 - CAN B13 Multiple Program Instructional Center (\$1,799,628.00), DW-008 - DW Wireless Access Point (WAP) Repl (\$13,340.25), DW-009 - DW Network Switch Upgrade (10 GB) (\$7,552.58) and DW-010 - DW Server Replacement (\$23,981.14) for future redistribution to projects.  Budget transfer in the amount of \$926,154.76 to Projects CSM-007 - CSM Water Supply Tank Replacement (\$726,154.00), SKY-016 - SKY B19 Swing Space (\$200,000.00) and SKY-200 - SKY Small Projects (\$0.76) to accommodate budget needs.
DW-003	DW Network Core Switch Upgrade	\$195,201	\$195,201		
DW-004	DW UPS Device (MDF/IDF) Replacement	\$345,004	\$345,004		
DW-005	DW Symetra UPS Device (MPOE) Replace	\$243,745	\$243,745		
DW-006	DW Network Firewall Switch Replacmt	\$680,448	\$646,793	(\$33,655)	Project is complete. Savings transfer in the amount of \$33,655.21 to Project DW-017 - DW Video Camera Replacement to accommodate budget needs.
DW-007	DW Telephone System Replacement	\$1,109,831	\$1,087,588	(\$22,243)	Project is complete. Savings transfer in the amount of \$22,243.27 to Project DW-017 - DW Video Camera Replacement to accommodate budget needs.
DW-008	DW Wireless Access Point (WAP) Repl	\$540,825	\$527,485	(\$13,340)	Budget transfer in the amount of \$13,340.25 to Project DW-002 - DW Project Requirements/Compliance due to augmentation of budget from the Facilities funding source.
DW-009	DW Network Switch Upgrade (10 GB)	\$2,085,020	\$2,074,922	(\$10,097)	Project is complete. Savings transfer in the amount of \$10,097.48 to Projects DW-017 - DW Video Camera Replacement (\$2,544.90) to accommodate budget needs and DW-002 - Project Requirements/Compliance (\$7,552.58) due to augmentation of budget from the Facilities funding source.
DW-010	DW Server Replacement	\$1,908,829	\$1,884,848	(\$23,981)	Budget transfer in the amount of \$23,981.14 to Project DW-002 - DW Project Requirements/Compliance for future redistribution to projects due to augmentation of budget from the Facilities funding source.
DW-011	DW Fire Alarm Panels Upgrade	\$3,457,808	\$3,457,808		

# Bond List Revisions Approval Request

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

Category/Project		Approved Budget	Proposed Budget	Proposed Revision	Reason
<b>District-Wide</b>					
DW-012	DW Classroom Security Hardware	\$1,876,163	\$1,876,163		
DW-013	DW EV Charging Stations Expansion	\$373,613	\$373,613		
DW-014	DW Signage Upgrades	\$160,719	\$160,719		
DW-015	DW EAS Speaker Coverage Expansion	\$458,164	\$458,164		
DW-016	DW Video Server Upgrade	\$301,599	\$301,599		
DW-017	DW Video Camera Replacement	\$715,000	\$773,443	\$58,443	Savings transfer in the amount of \$58,443.38 from Projects DW -006 - DW Network Firewall Switch Replacmt (\$33,655.21), DW -007 - DW Telephone System Replacement (\$22,243.27) and DW-009 - DW Network Switch Upgrade (10 GB) (\$2,544.90) to accommodate budget needs.
DW-018	DW Classroom Projection Screen Repl	\$113,323	\$113,323		
DW-019	DW Batting Cage Upgrade	\$36,174	\$36,174		
DW-020	DW Technology Replacement	\$2,066,500	\$2,066,500		
DW-021	DW Interior LED Lighting Retrofit	\$155,579	\$155,579		
DW-022	DW Solar and Energy Storage	\$192,565	\$192,565		
DW-023	DW Emergency Generators Project	\$57,947	\$57,947		
<b>District-Wide Totals:</b>		<b>\$39,708,400</b>	<b>\$40,581,873</b>	<b>\$873,473</b>	
<b>Totals:</b>		<b>\$400,545,374</b>	<b>\$400,545,374</b>	<b>\$0</b>	

## Measure H Bond Program

Bond List Revision #8 - December 31, 2021

### MEASURE H BOND PROJECTS LIST

As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school operating expenses.

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, reimbursements from other agencies, and available capital facility funds.

Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order in which particular projects are listed is not intended to indicate priority for funding or completion.

#### I. MODERNIZATION AND CONSTRUCTION

- A. Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities
- B. Modernize or construct science, engineering and math classrooms and labs
- C. Update campus facilities to improve access for disabled students
- D. Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
- E. Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
- F. Remove hazardous materials, including asbestos, from College facilities
- G. Upgrade computer labs and classroom technology to support quality teaching and learning
- H. Improve classrooms and educational facilities to meet earthquake, fire and safety codes
- I. Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for humanities, social sciences and fine and performing arts activities
- J. Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems
- K. Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
- L. Renovate or construct interior and exterior instructional and support facilities
- M. Install security, video and communications systems to improve safety at the Colleges
- N. Repair or replace furniture, fixtures and finishes throughout the College District
- O. Repair or install erosion control, landscaping and wildfire mitigation
- P. Modernize Learning Centers and Libraries to support state-of-the-art teaching and learning
- Q. Make other real property improvements or acquisitions and pay lease obligations to meet student and community needs
- R. Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
- S. Demolish outdated, non-code-compliant structures

#### II. TECHNOLOGY AND EQUIPMENT

- A. Provide high quality instructional equipment for 21st century learning and job training
- B. Upgrade science and engineering lab equipment
- C. Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
- D. Replace or upgrade computers and technology equipment
- E. Upgrade network infrastructure and telephone systems
- F. Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and administrative services
- G. Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
- H. Upgrade College emergency and disaster response systems, in coordination with City and County agencies