
SMCCCD BOND FUNDED PROJECTS (Measure H - 45XXX)
Bond Expenditures ending June 30, 2015

Location PROJECT NAME Project List Reference Budget
Expenditures 
as of 6/30/15 Commitments Balance

Percent 
Completed Completion date Notes

1 DW DW CIP3 MASTER I, II 77,429,873.73 0.00 0.00 77,429,873.73
2 DW DW Project Requirements/Compliance I, II 3,000,000.00 761,538.36 494,139.19 1,744,322.45 2% March 2018 1, 2, 4
3 DISTRICTWIDE PROJECT TOTAL 80,429,873.73 761,538.36 494,139.19 79,174,196.18

4 Cañada CAN B1N Kinesiology and Wellness I.A/C/F/I/S 20,000,000.00 1,012,290.00 0.00 18,987,710.00 5% October 2019 3
5 CAÑADA COLLEGE PROJECT TOTAL 20,000,000.00 1,012,290.00 0.00 18,987,710.00

6 CSM CSM B36 Star Projector Replacement II.A/B 2,000,000.00 0.00 449,352.29 1,550,647.71 5% December 2015
7 CSM CSM Solar & Energy Storage I.K 600,999.00 0.00 0.00 600,999.00 0% June 2016
8 CSM CSM B3 Modernization I.I/J/L/N 5,000,000.00 53,755.00 25,715.00 4,920,530.00 1% November 2018
9 COLLEGE OF SAN MATEO PROJECT TOTAL 7,600,999.00 53,755.00 475,067.29 7,072,176.71

10 Skyline  Sky B1 Social Science/Creative Arts
I.A/C/D/F/G/H/I/J/L/M/N/O/R/S; 
II. A/D/E/F/G. 13,650,000.00 241,879.62 250,005.38 13,158,115.00 2% December 2022 4

11 Skyline  Sky B12N Environmental Science I.A/B/C/L/M/O/R; II.A/D/E/F/G 2,500,000.00 32,498.97 85,617.52 2,381,883.51 2% December 2016 4

12 Skyline  Sky B15N Career/Sustainable Tech
I.A/B/C/I/K/L/M; 
II.A/B/C/D/E/F/G 2,750,000.00 19,975.00 0.00 2,730,025.00 1% November 2016 4

13 Skyline  Sky B2 Workforce/Economic Develop I.A/C/H/I/L/M/O/R; II.A/F 100,000.00 30,800.00 25,200.00 44,000.00 0.05% February 2019
14 SKYLINE COLLEGE PROJECT TOTAL 19,000,000.00 325,153.59 360,822.90 18,314,023.51

15 GRAND TOTAL $127,030,872.73 $2,152,736.95 $1,330,029.38 $123,548,106.40

NOTES:

4. These projects include Swinerton Construction Management Fees - Total expenses of $272,867.49 and total commitments of $346,655 to date.

1.  Includes any external districtwide professional program management expenses such as Facilities Master Plan development, Gateways Projects development, 

2. These projects include CIP3 Management and Support Services - Total expenses of $146,425.38.

3. Projects in Measure A that have been carried over and have funding in Measure H.
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