
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 

June 7, 2018 | 3:00 p.m. 
District Office Board Room 

3401 CSM Drive, San Mateo CA  94402 

Notice about Public Participation at Committee Meetings: The Committee welcomes public discussion. 
The public’s comments on agenda items will be taken at the time the item is discussed by the Committee.  
To comment on items not on the agenda, members of the public can speak under the agenda item titled 
“Public Comment on Non-Agenda Items.”  Normally, no more than 20 minutes will be allocated for this 
section of the agenda.  No response on behalf of the Committee will be given at this time and Committee 
action is not permitted on items presented under this agenda item. 

Purview of the Bond Oversight Committee: According to State law, the purview of the Bond Oversight 
Committee (BOC) is to assure that bond proceeds are spent only for construction,, reconstruction, 
rehabilitation or replacement of District facilities, including the furnishing and equipping of facilities or 
the acquisition of real property, in accordance with the Bond Projects List and to ensure that no funds 
are expended for teacher or administrator salaries or other operating expenses.  The BOC does not 
advise the College District Board of Trustees on what projects to undertake, planning and construction 
practices or any other operational matters. 

1. Call to Order

2. Public Comments on Items NOT on the Agenda

3. Approval of Minutes from December 7, 2017 Meeting (Enclosure #01)

4. Presentation on the Summary of Key Financial Information for Cumulative Bond
Expenditures and Interest Expenditures through March 31, 2018, for Measure A and
Measure H (Enclosure #02)

a. Measure A Expenditures (Enclosures #02A, #02B, #02C)
b. Measure H Expenditures (Enclosures #02D, #02E, #02F)
c. Audit Reports (Enclosures #02G, #02H)

5. Review Reports on Small Project and Emergency Project Expenditures through
March 31, 2018, for Measure A and Measure H (Enclosures #03A, #03B, #03C)

6. Update on Capital Improvement Projects (CIP3), Schedule of Project Rollout and
Timing (Presented at Meeting)

7. Bond Oversight Committee’s Annual Report to the Community (Enclosure #04)

8. Committee Members’ Comments/Requests for Future Agenda Items

9. Schedule of Future Meetings in 2018 (first Thursday every three months):
• September 6
• December 6

10. Adjournment

1



SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee 

Meeting Minutes 
December 7, 2017 

District Office Board Room 

Members Present:   
Gino Gasparini, Vijay Gupta, Shelley Kessler, Frank Pagliaro and Bill Rundberg 

Members Absent: 
James Ruigomez, Chair, and Dennis Zheng 

District Staff Present:  
Mitchell Bailey, Chief of Staff; José D. Nuñez, Vice Chancellor, Facilities Planning, Maintenance & 
Operations; Bernata Slater, Chief Financial Officer; Chris Strugar-Fritsch, Director of Capital 
Projects; and Carina Warne, Executive Assistant  

Call to order  

The meeting to order at 3:23 pm.  Mr. Bailey noted that in the absence of the chair and vice chair, he 
would facilitate the meeting.  He also announced that vice chair Nori Jabba had resigned her 
membership of the committee to avoid a professional conflict of interest. 

Mr. Pagliaro joined the meeting at 3:30 p.m. 

Public Comments on Non-Agenda Items 

None  

Approval of Minutes from Meeting of June 1, 2017 

A motion to approve the minutes of the June 1, 2017, meeting was made by Mr. Gasparini and 
seconded by Mr. Rundberg.  The motion passed. 

Presentation on the Summary of Key Financial Information 

Ms. Slater began her presentation by reporting that the District is in the final stages of an annual audit. 
Mr. Bailey said that bond funds are included in the audit and the audit reports will be presented to the 
Board of Trustees and then shared with the Bond Oversight Committee at our next meeting.  

Ms. Slater reported Measure C projects were complete in June 2011. Measure A projects are projected to 
be completed by Spring 2018. Total Measure A budget is $468M. Total expenditures to date are 
$467,452,800 or 99.95%. Total commitments to date are $197,638 or 0.04%. Balance available to date is 
$47,615 or 0.01%.  

For Measure H, voters approved $388M and the first issuance was $127M in May 2015. Total 
expenditures to date are $30,992,212 or 8%. Total commitments to date are $217,442,199 or 56%. 
Balance available to date is $139,565,588 or 36%.  

Districtwide Projects Measure A budget is $64,069,760. YTD expenditures are $64,018,145. 
Commitments are $4,000. Balance available is $47,615. Districtwide Projects Measure H budget is 

Enclosure #01
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$44,609,710. YTD expenditures are $8,087,669. Total commitments to date are $2,055,096. Available 
balance is $34,466,945. Total of 14 projects.  

Cañada College Projects Measure A budget is $36,540,098. YTD expenditures are $36,540,098. 
Commitments are $0. Balance available is $0. All projects are complete. Cañada College Projects 
Measure H budget is $123,676,574. YTD expenditures are $10,337,721. Total commitments to date are 
$79,765,193. Total of nine projects. Balance available is $33,573,660.  

College of San Mateo Projects Measure A budget is $271,110,183. YTD expenditures are $270,914,599. 
Commitments are $193,638. Balance available is $193,638. All projects with the exception of CSM North 
Gateway are complete. College of San Mateo Projects Measure H budget is $27,582,208. YTD 
expenditures are $4,146,884. Total commitments to date are $1,944,280. Total of eight projects. Balance 
available is $21,491,043.  

Skyline College Projects Measure A budget is $96,279,959. YTD expenditures are $96,279,959. 
Commitments are $0. Balance available is $0. All projects are complete. Skyline College Projects 
Measure H budget is $192,131,508. YTD expenditures are $8,419,938. Total commitments to date are 
$133,677,630. Total of nine projects. Balance available is $50,033,940.  

Cumulative bond interest earned as of 9/30/17 for Measure A is $33,882,924. Expenditures are 
$33,342,558. Commitments are $497,253. Balance available is $43,114. Measure H cumulative interest 
earned is $2,157,646. Balance available is $2,157,646. The County Pool interest rate was 1.059% in 
FY16/17. The anticipated pool earnings for FY17/18 is approximately 1.125% (per the County 
Treasurer). The County Pool interest rate in September 2017 was 1.351%.   

Ms. Kessler asked about bond interest and how it is reported. Ms. Slater responded that bond interest is 
reported per bond measure.   

Review/Accept Cumulative Report on Bond Expenditures and Interest Expenditures through 
September 30, 2017 for Measure A and Measure H 

The Committee reviewed the Cumulative Report on Bond Expenditures and Interest Expenditures through 
September 30, 2017 for Measure A and Measure H. Mr. Pagliaro asked about the Bond Spending graph in 
Enclosure #03B and why spending in FY 2017-18 is so low. Ms. Slater that the number reflected in this 
graph is only representing the first three months of the fiscal year, not a full 12 months.  

Review Report on Small Project Expenditures through September 30, 2017 for Measure A and 
Measure H 

The Committee reviewed the Report on Small Project Expenditures through September 30, 2017 for 
Measure A and Measure H. Mr. Pagliaro asked about the College of San Mateo Tree Trimming Project. 
Mr. Nuñez responded that the removal of trees in this project is referenced in the Bond Project Reference 
List under wildfire mitigation. Mr. Bailey said the Bond Project Reference List will be provided to the 
committee at the next meeting.  

Update on Capital Improvement Program (CIP3), Schedule of Project Rollout and Timing 

Director of Capital Projects, Chris Strugar-Fritsch, presented a Capital Improvement Program (CIP) III 
project update. Mr. Strugar-Fritsch began by explaining the process of a project including budget, 
delivery methods, schedule development, A&E selection, design process, contractor procurement, 
permitting, construction, furniture fixtures and equipment selection (FF&E), commissioning, occupancy, 
and finally close out.  
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Ms. Kessler asked if the District meets with the Building and Trades Council during the planning stages 
of a project to discuss prevailing wage and other concerns. Mr. Strugar-Fritsch answered that the District 
has a continuing relationship and a strategic partnership with the Building and Trades Council. The 
District has had a Project Labor Agreement (PLA) since 2003 that has been shared with the Building and 
Trades Council. Regarding cost, the District is required by law to pay prevailing wage. Mr. Nuñez said 
that the Building and Trades Council is automatically notified via Planet Bids during the District’s annual 
prequalification process and every time a project is out to bid.  

Mr. Gupta asked about the permitting process for a project. Mr. Strugar-Fritsch said that the Division of 
State Architects (DSA) takes about 7 months to issue a permit. Mr. Nuñez said that the Division of State 
Architects is very impacted with Community College and K-12 Bond related projects. Mr. Nuñez said 
that the District meets with DSA on a quarterly basis to discuss project timelines and any issues prior to 
submittal.  

Due to a previously scheduled engagement, Mr. Gasparini left the meeting at 4:05pm. 

Cañada College projects include the Kinesiology and Wellness Building (B1N), the Math and Science 
Building (B23N), the Central Plant Upgrade, and the Access Compliance Project.  The Kinesiology and 
Wellness Building (B1N) is a Measure H project that will provide a new 84,500 GSF building with 
components such as shower facilities, basketball gymnasium, dance studios, entrance lobby, offices, 
outdoor competition space, and instructional swimming pools. Ms. Kessler asked if the building and 
swimming pools will be ADA (Americans with Disabilities Act) accessible and Mr. Strugar-Fritsch 
replied yes. Mr. Bailey also mentioned that roof line of the building matches the ridge line of the 
adjoining landscape. Mr. Strugar-Fritsch said the aesthetics of the building were given a great deal of 
consideration during design. Ms. Kessler asked if the District will incorporate options for Solar on this 
project. Mr. Strugar-Fritsch said Solar was considered, but not cost effective. Mr. Nuñez said the building 
is slated for LEED Gold certification and 15% better than Title 24 Standards for energy efficiency.  

Mr. Strugar-Fritsch continued with the Cañada College Math and Science Building (B23N) project. This 
project is a Measure H funded project and components of the project include classrooms, Science 
Laboratories and Laboratory Preparation spaces, large and medium lecture halls, and offices. The Central 
Utility Plant project began in October 2017 and involves installing new chilled water piping for the 
Kinesiology and Wellness Building (B1N) and Math and Science Building (B23N) as well as connecting 
to Buildings 13 and 22. The Cañada College Access Compliance Project is providing accessibility 
modifications to Cañada College Buildings 3, 5, 9 Men’s restrooms and site modifications to walkways in 
front of Buildings 9, 13 and the ramp between Building 9 and Building 3.  

College of San Mateo projects include the Theatre Modernization (B3), Student Life & Learning 
Communities Modernization (B17), and the Aquatic Center Upgrade. The Theatre Modernization (B3) 
project is a Measure H project that will modernize the interior of the building, focusing on replacing aging 
mechanical, electrical and plumbing, modernizing ADA access, and audio/visual, acoustical and lighting. 
The project also includes replacing the roof on Buildings 2, 3 and 4.  

The College of San Mateo Student Life & Learning Communities Modernization (B17) project is a 
Measure H and State Scheduled Maintenance and Special Repairs (SMSR) project. The project includes 
re-roofing the building, interior modernization to create dynamic student support areas, demolishing 
interior demising walls, and modernizing the building courtyard entryway. The Aquatics Center Upgrade 
is a Measure A funded project that includes improvement of the existing pool heating system. 

Skyline College projects include the Social Science and Creative Arts Building (B1N), the Environmental 
Studies Building (B12N), Loma Chica Child Development Center (B14), Pacific Heights Swing Space 
(B19), and Lot L Expansion. The Social Science and Creative Arts Building (B1N) project involves 
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demolition of the existing Social Science and Creative Arts Building (B1). The newly constructed 
building will include a new 520-seat theater with an orchestra pit, scene shop, gallery, music choral room, 
concert band room and recording rooms.  

The Environmental Studies Building (B12N) is a Measure H funded project. The project includes 
classrooms, event spaces, catering kitchen, entrance lobby, offices, and an outdoor lab. The building will 
also have a panoramic view of the Pacific Ocean. The Loma Chica Child Development Center (B14) 
Project is a Measure H funded project that includes renovating play yards, replacing old windows, and 
upgrading the path of travel to meet DSA requirements. The Pacific Heights Swing Space (B19) project is 
a two-phase project funded by Measure H. The project will provide swing space for occupants of 
Buildings 1 and 2. Skyline College is also leasing space from Oceana High School for Art, Music and 
Drama classes. The Lot L Expansion Project is a $5.7M Measure H Project that will expand the existing 
Lot L with over 200 new parking spaces. Mr. Strugar-Fritsch also discussed the schedule and logistical 
challenges associated with multiple projects happening concurrently at Skyline College.  

Districtwide projects include the Exterior Lighting Upgrade, Utility Measurement & Verification Project, 
and Fire Alarm Panels Replacement Project. The Districtwide Exterior Lighting Upgrade project is a 
Proposition 39 and Design Build project to upgrade 1,100 exterior light fixtures and lighting controls at 
all 3 campuses. The Utility Measurement & Verification Project is a Measure A and Design Build project. 
The project scope is to provide an energy measurement and verification and management system, 
including replacing all outdated building management systems controls and software, and adding an 
Energy Information System to monitor energy usage. This project is in its final stages. The Districtwide 
Fire Alarm Panel Replacement Project is a Measure H and Design-Bid-Building project. The project 
scope is to replace all existing Fire Alarm Panels with updated panels at existing buildings on all three 
campuses.  

Committee Members’ Comments/Requests for Future Agenda Items 

None 

Adjourn 

The meeting adjourned at 4:49 pm.  
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Enclosure #02 

COMMITTEE REPORT 

PREPARED FOR: Bond Oversight Committee Members 

PREPARED BY: Bernata Slater, Chief Financial Officer 
Arlene Calibo, Facilities/Public Safety Business Manager 

MEETING DATE: June 7, 2018 

REPORT SUBJECT: Summary of Key Financial Information for Measures A & H 

A summary of key financial information is included, which highlights the following information: 

• Total budgets for Measure A and Measure H

• Expenditures to date for Measure A and Measure H

• Commitments to date for Measure A and Measure H

• Balances available to date for Measure A and Measure H

• Budgets and expenditures for Districtwide projects and projects at each of the three
college campuses (Cañada College, College of San Mateo and Skyline College)

• Annual Audit Results for Measure A and Measure H (Financial and Performance)

The detailed reports of the bond expenditures and earned interest expenditures for Measure A 
and Measure H are provided and are supporting information for the summary provided in 
Enclosure #02.   

The enclosure reports include: 

• Summary of Measure A Expenditures (Enclosure #02A)

• Projects for Measure A – Bond Expenditures (Enclosure #02B)

• Projects for Measure A – Interest Expenditures (Enclosure #02C)

• Summary of Measure H Expenditures (Enclosure #02D)

• Projects for Measure H – Bond Expenditures (Enclosure #02E)

• Projects for Measure H – Interest Expenditures (Enclosure #02F)

• Measure A Performance Audit Report (Enclosure #02G)

• Measure H Performance Audit Report (Enclosure #02H)
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Bond Oversight 
Committee Meeting

Summary of 
Key Financial Information

June 7, 2018

Enclosure #02
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Highlights
• Measure C – all projects completed in June 2011

• Measure A – projected to be completed by Summer 2018
• Total budget of $468,000,000
• Expenditures to date $467,922,366 or  99.99%
• Commitments to date $48,008 or  0.01%
• Balance available to date $29,655 or 0.006%

• Measure H – Total voters approved was $388,000,000 and
first issuance was $127,000,000 in May 2015

• Expenditures to date $52,900,936 or 14%
• Commitments to date $205,551,865 or 53%
• Balance available to date $129,547,199 or 33%
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Districtwide Projects 
• Measure A Budget: $64,029,759

• YTD Expenditures: $64,027,045
• Commitments $0
• Balance Available: $2,714

• Measure H Budget: $30,134,232
• YTD Expenditures: $10,193,181
• Commitments: $3,939,310
• Available Balance: $16,001,741
• Total of 14 projects
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Cañada College Projects
• Measure A Budget: $36,669,424

• All Projects Completed
• Balance Available: $0.00

• Measure H Budget: $154,175,433
• YTD Expenditures: $20,812,724
• Commitments: $73,023,150
• Balance Available: $60,339,559
• Total of 9 projects
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College of San Mateo Projects 
• Measure A Budget: $271,020,858

• YTD Expenditures: $270,945,909
• Commitments: $48,008 (Emergency Building Repairs)

• Balance Available: $26,941
(All projects are completed with exception of CSM Emergency Building Repairs)

• Measure H Budget: $19,460,371
• YTD Expenditures: $4,691,811
• Commitments: $436,744
• Balance Available: $14,331,816
• Total of 8 projects

11



Skyline College Projects
• Measure A: Budget $96,279,959

• All Projects Completed
• Balance available $0.00

• Measure H: Budget $184,229,964
• YTD Expenditures $17,203,220
• Commitments $128,152,660
• Balance available $38,874,083
• Total of 10 projects
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Bond Interest (as of 03/31/18)
• Measure A Cumulative Interest Earned: $33,882,924

• Expenditures: $33,732,850
• Commitments: $127,574
• Balance Available: $22,500

• Measure H Cumulative Interest Earned: $2,157,646
• Balance Available: $2,157,646

Notes
• County Pool interest rate was 1.059% in Fiscal Year 2016/17.

The anticipated pool earnings for fiscal year 2017/18 was
approximately 1.125% (per county treasurer).

• County Pool interest rate in March 2018 was 1.63%.
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Annual Audit Results
Auditors: Crowe Horwath LLP

• Measure A: Unmodified Opinion
• Financial Audit: Clean audit – no findings
• Performance Audit: District expended Measure A

funds only for the specific projects developed by the
Governing Board and approved by the voters.

• Measure H: Unmodified Opinion
• Financial Audit: Clean audit – no findings
• Performance Audit: District expended Measure H

funds only for the specific projects developed by the
Governing Board and approved by the voters.
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Questions ?
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Measure A Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

6/30/06 Expenditures $37,746,945 $32,198,507 $499,817 $5,048,621 8% 7% 0% 93%

9/30/06 Expenditures $47,247,943 $32,461,739 $739,908 $14,046,296 10% 7% 0% 93%

12/31/06 Expenditures $56,519,083 $34,522,577 $1,160,942 $20,835,565 12% 7% 0% 92%

3/31/07 Expenditures $240,627,739 $37,454,304 $4,176,621 $198,996,813 51% 8% 1% 91%

6/30/07 Expenditures $348,719,324 $45,792,499 $5,481,769 $297,445,057 75% 10% 1% 89%

9/30/07 Expenditures $353,788,499 $50,666,964 $5,622,930 $297,498,605 76% 11% 1% 88%

12/31/07 Expenditures $355,482,691 $55,501,499 $6,916,188 $293,065,004 76% 12% 1% 87%

3/31/08 Expenditures $434,559,407 $64,408,895 $146,473,217 $223,677,295 93% 14% 31% 55%

6/30/08 Expenditures $442,087,691 $88,197,475 $197,856,355 $156,033,861 94% 19% 42% 39%

9/30/08 Expenditures $447,403,601 $105,791,345 $193,223,017 $148,389,239 96% 23% 41% 36%

12/31/08 Expenditures $448,499,768 $126,083,147 $192,641,087 $129,775,534 96% 27% 41% 32%

3/31/09 Expenditures $458,264,943 $148,790,980 $179,221,499 $130,252,464 98% 32% 38% 30%

6/30/09 Expenditures $467,555,299 $207,272,819 $139,092,143 $121,190,337 100% 44% 30% 26%

9/30/09 Expenditures $467,555,299 $236,484,216 $118,196,253 $112,874,830 100% 51% 25% 24%

12/31/09 Expenditures $467,555,299 $280,357,568 $80,797,308 $106,400,422 100% 60% 17% 23%

3/31/10 Expenditures $467,555,299 $310,974,014 $62,185,346 $94,395,939 100% 67% 13% 20%

6/30/10 Expenditures $467,555,299 $341,054,192 $40,238,235 $86,262,872 100% 73% 9% 18%

9/30/10 Expenditures $465,998,377 $364,149,506 $28,492,755 $73,356,116 100% 78% 6% 16%

12/31/10 Expenditures $467,555,299 $396,351,448 $22,953,856 $48,261,076 100% 85% 5% 10%

3/31/11 Expenditures $467,555,299 $409,188,864 $20,110,378 $38,256,057 100% 88% 4% 8%

6/30/11 Expenditures $468,000,000 $421,059,045 $14,208,183 $32,732,773 100% 90% 3% 7%

9/30/11 Expenditures $468,000,000 $433,111,460 $10,083,935 $24,804,605 100% 93% 2% 5%

12/31/11 Expenditures $468,000,000 $436,789,057 $6,503,400 $24,707,543 100% 93% 2% 5%

03/31/12 Expenditures $468,000,000 $440,021,717 $4,451,487 $23,526,796 100% 94% 1% 5%

06/30/12 Expenditures $468,000,000 $443,935,944 $2,101,303 $21,962,753 100% 95% 0% 5%

09/30/12 Expenditures $468,000,000 $445,264,772 $2,865,053 $19,870,175 100% 95% 1% 4%

12/31/12 Expenditures $468,000,000 $447,341,078 $2,439,377 $18,219,545 100% 96% 1% 3%

03/31/13 Expenditures $468,000,000 $449,102,989 $4,833,755 $14,063,256 100% 97% 1% 2%

06/30/13 Expenditures $468,000,000 $451,229,029 $4,094,851 $12,676,120 100% 97% 1% 2%

Summary of Measure A Expenditures

Enclosure #02A
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Measure A Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

09/30/13 Expenditures $468,000,000 $452,471,679 $5,401,156 $10,127,165 100% 98% 1% 1%

12/31/13 Expenditures $468,000,000 $455,187,854 $5,773,733 $7,038,413 100% 98% 1% 1%

06/30/14 Expenditures $468,000,000 $460,247,762 $2,818,968 $4,933,269 100% 98% 1% 1%

12/31/14 Expenditures $468,000,000 $460,611,287 $2,624,564 $4,764,149 100% 98% 1% 1%

03/31/15 Expenditures $468,000,000 $461,786,918 $2,993,674 $3,219,407 100% 98% 1% 1%

06/30/15 Expenditures $468,000,000 $463,367,008 $1,312,740 $3,320,252 100% 99% 0% 1%

09/30/15 Expenditures $468,000,000 $463,758,348 $1,270,438 $2,971,214 100% 99% 0% 1%

12/31/15 Expenditures $468,000,000 $465,764,958 $1,236,111 $998,932 100% 99% 0% 0%

3/31/16 Expenditures $468,000,000 $465,871,293 $1,085,600 $1,041,161 100% 99% 0% 0%

6/30/16 Expenditures $468,000,000 $466,846,535 $595,168 $556,352 100% 99.75% 0.13% 0.12%

9/30/16 Expenditures $468,000,000 $467,341,690 $625,534 $30,830 100% 99.86% 0.13% 0.01%

3/31/17 Expenditures $468,000,000 $467,519,240 $477,882 $933 100% 99.90% 0.10% 0.00%

6/30/17 Expenditures $468,000,000 $467,646,681 $337,860 $13,513 100% 99.92% 0.07% 0.00%

9/30/17 Expenditures $468,000,000 $467,752,801 $197,638 $47,615 100% 99.95% 0.04% 0.01%

12/31/17 Expenditures $468,000,000 $467,950,095 $11,705 $38,199 100% 99.99% 0.00% 0.01%

03/31/18 Expenditures $468,000,000 $467,922,337 $48,008 $29,655 100% 99.98% 0.01% 0.01%

FY2005-06 32,198,507$            FY2012-13 7,293,085$           

FY2006-07 13,593,992$            FY2013-14 9,018,734$           

FY2007-08 42,404,975$            FY2014-15 3,119,245$           

FY2008-09 119,075,344$          FY2015-16 3,479,527$           

FY2009-10 133,781,374$          FY2016-17 800,147$              

FY2010-11 80,004,852$            FY2017-18 275,655$              

FY2011-12 22,876,899$            
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Measure A Interest Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

6/30/11 Expenditures 5,896,000$              36,453$  1,517,068$              4,342,479$              100% 1% 26% 74%

9/30/11 Expenditures 6,028,902$              1,767,304$  544,614$  3,716,984$              100% 29% 9% 62%

12/31/11 Expenditures 9,702,075$              3,344,143$  1,805,581$              4,522,351$              100% 34% 19% 47%

03/31/12 Expenditures 10,795,079$            5,057,744$  1,639,531$              4,097,804$              100% 47% 15% 38%

06/30/12 Expenditures 10,676,953$            6,359,666$  558,430$  3,758,858$              100% 60% 5% 35%

09/30/12 Expenditures 10,469,989$            6,587,967$  417,379$  3,464,643$              100% 62% 4% 34%

12/31/12 Expenditures 10,681,796$            6,741,921$  360,118$  3,579,757$              100% 63% 3% 34%

03/31/13 Expenditures 10,681,796$            6,787,606$  200,170$  3,694,020$              100% 65% 2% 33%

06/30/13 Expenditures 18,475,601$            6,812,945$  201,073$  11,461,583$            100% 38% 1% 61%

09/30/13 Expenditures 18,475,601$            6,850,021$  236,652$  11,388,929$            100% 38% 1% 60%

12/31/13 Expenditures 22,691,792$            6,912,555$  201,084$  15,578,153$            100% 31% 1% 68%

06/30/14 Expenditures 32,699,844$            9,813,624$  878,557$  22,007,663$            100% 33% 3% 65%

12/31/14 Expenditures 32,699,844$            13,230,231$  1,232,214$              18,237,399$            100% 40% 4% 56%

03/31/15 Expenditures 32,699,844$            15,264,414$  1,851,507$              15,583,922$            100% 47% 6% 48%

06/30/15 Expenditures 33,323,141$            18,764,020$  3,535,274$              11,023,846$            100% 56% 11% 33%

09/30/15 Expenditures 33,493,140$            21,109,557$  3,583,794$              8,799,789$              100% 63% 11% 26%

12/31/15 Expenditures 33,493,141$            24,062,622$  4,070,545$              5,359,974$              100% 72% 12% 16%

3/31/16 Expenditures 33,489,249$            29,125,992$  4,228,796$              134,461$  100% 87% 13% 0%

6/30/16 Expenditures 33,865,276$            31,875,384$  1,550,281$              439,612$  100% 94.12% 4.58% 1.30%

9/30/16 Expenditures 34,055,509$            32,065,992$  1,169,867$              819,650$  100% 94.16% 3.44% 2.41%

3/31/17 Expenditures 33,887,776$            33,015,002$  489,928$  382,846$  100% 97.42% 1.45% 1.13%

6/30/17 Expenditures 33,882,924$            33,381,801$  424,706$  76,417$  100% 98.52% 1.25% 0.23%

9/30/17 Expenditures 33,882,924$            33,342,558$  497,253$  43,114$  100% 98.41% 1.47% 0.13%

12/31/17 Expenditures 33,882,924$            33,523,091$  315,291$  44,542$  100% 98.94% 0.93% 0.13%

03/31/18 Expenditures 33,882,924$            33,732,850$  127,574$  22,500$  100% 99.56% 0.38% 0.07%

FY2010-11 36,453$  FY2014-15 8,950,396$           

FY2011-12 6,323,213$              FY2015-16 13,111,364$         

FY2012-13 453,279$  FY2016-17 1,506,418$           

FY2013-14 3,000,679$              FY2017-18 351,049$              

Summary of Measure A Expenditures - Interest 
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

1 DW Project Requirements/Compliance I, II, III 5,360,558.14 5,357,843.84 0.00 2,714.30 100% June 2017 1, 2
2 DW Technology Upgrades II.C/D/E 2,565,328.88 2,565,328.88 0.00 0.00 100% December 2015 2
3 DW Payoff of Facilities Lease Obligations III.J 46,308,025.87 46,308,025.87 0.00 0.00 100% June 2010

4 DW Energy Efficiency Projects I.N 694,573.00 694,573.00 0.00 0.00 100% June 2007 2
5 DW FF&E Showroom II.F 103,588.70 103,588.70 0.00 0.00 100% July 2007 2
6 DW Safety & Security Cameras I.I 1,555,629.67 1,555,629.67 0.00 0.00 100% March 2010 2
7 DW Contingency I, II, III 0.00 0.00 0.00 0.00 N/A N/A

8 DW Small Projects I.H 1,565,122.24 1,565,122.24 0.00 0.00 100% June 2016 2
9 DW Infrastructure Upgrades I.D/N 720,206.46 720,206.46 0.00 0.00 100% June 2012 2, 4
10 DW Halon Fire Suppression I.E 70,127.28 70,127.28 0.00 0.00 100% June 2008 2
11 DW Emergency Annunciation Expansion II.C/D/E 354,311.56 354,311.56 0.00 0.00 100% June 2011 2
12 DW Renewable Energy Projects I.N 157,928.27 157,928.27 0.00 0.00 100% September 2011 2
13 DW District Office Cooling Tower & Comp Replacement I.N. 2 298,080.00 298,080.00 0.00 0.00 100% December 2012 2, 4
14 DW Infrastructure Mapping I.N.1 150,384.45 150,384.45 0.00 0.00 100% June 2014 2, 4
15 DW Computer Lab Replacement Project II.C/D/E 3,101,917.06 3,101,917.06 0.00 0.00 100% June 2016 2, 4
16 DW EV Charging Station Installation III.K 138,321.98 138,321.98 0.00 0.00 100% August 2013 2, 4
17 DW Parking Lot & Roadways Repair III.K 388,096.28 388,096.28 0.00 0.00 100% August 2015 2, 4
18 DW Banner/Emer Sys Upgrades I.I/II.A/G 497,559.29 497,559.29 0.00 0.00 100% June 2016 2
19 DISTRICTWIDE PROJECT TOTAL 64,029,759.13 64,027,044.83 0.00 2,714.30

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

20 Cañada Bldg 13 Modernization I.H 7,528.22 7,528.22 0.00 0.00 100% July 2007

21 Cañada Bldg 16/18 Modernization I.H 2,536,656.02 2,536,656.02 0.00 0.00 100% May 2009 3
22 Cañada Bldg 7 FMC I.H 3,082,007.24 3,082,007.24 0.00 0.00 100% October 2009

23 Cañada Bldg 5/6 Modernization I.H/G 9,798,203.60 9,798,203.60 0.00 0.00 100% November 2012 2, 4
24 Cañada Bldg 1 Modernization I.H 10,811.93 10,811.93 0.00 0.00 100% July 2007 2
25 Cañada Bldg 8 Admin Renovation I.H 2,300,528.54 2,300,528.54 0.00 0.00 100% April 2009 2, 4
26 Cañada Concession Stand I.H 400,202.27 400,202.27 0.00 0.00 100% September 2008 2, 4
27 Cañada Bldg 3 ESL Lab I.H 258,489.32 258,489.32 0.00 0.00 100% June 2008 2, 4

Districtwide Projects

Cañada College Projects

Enclosure #02B
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

28 Cañada 12kv Electrical Systems Upgrade I.N 1,156,800.63 1,156,800.63 0.00 0.00 100% June 2012 2
29 Cañada Gateways, Circulation & Parking I.J/III.K 10,862,291.78 10,862,291.78 0.00 0.00 100% June 2010 2, 4
30 Cañada Quad Water Feature I.D 253,173.20 253,173.20 0.00 0.00 100% August 2007 2, 4
31 Cañada Bldg 1 Fitness Center Expansion I.H 154,976.49 154,976.49 0.00 0.00 100% May 2010 2
32 Cañada Bldg 5 Dining Room Improvements I.H 2,128,294.87 2,128,294.87 0.00 0.00 100% September 2012 2, 4
33 Cañada Bldg 20/21 Modernization I.H 54,451.05 54,451.05 0.00 0.00 100% June 2010 2
34 Cañada Athletic Facilities Upgrade Ph2 I.H 16,116.16 16,116.16 0.00 0.00 100% August 2008

35 Cañada Small Projects I.H 1,150,328.26 1,150,328.26 0.00 0.00 100% June 2017 2, 6
36 Cañada Emergency Building Repairs I.C/D/F/H/J/K/L 1,115,580.16 1,115,580.16 0.00 0.00 100% August 2016 2
37 Cañada Tree Trimming I.M 341,618.94 341,618.94 0.00 0.00 100% May 2010 2, 4
38 Cañada CB2/3/4/16/17/18 Exterior Painting I.K 123,314.67 123,314.67 0.00 0.00 100% May 2010 2
39 Cañada Bldg 9 Student Center Services Remodel I.H 216,482.10 216,482.10 0.00 0.00 100% February 2011 2
40 Cañada Loop Road Improvements I.J/III.K 299,259.92 299,259.92 0.00 0.00 100% December 2010 2

41 Cañada Bldg 9 Administration Records and Trio Reconfiguration I.H. 148,224.40 148,224.40 0.00 0.00 100% June 2013 2
42 Cañada Light Pole Banner and Signage I.J 200,000.00 200,000.00 0.00 0.00 100% June 2015

43 Cañada Bldg 3 Theater Carpet Replacement I.L. 54,084.01 54,084.01 0.00 0.00 100% December 2014 2
44 CAÑADA COLLEGE PROJECT TOTAL 36,669,423.78 36,669,423.78 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

45 CSM CIP2 DB Project III 215,014,008.22 215,014,008.22 0.00 0.00 2, 4
a CSM Bldg 5 Health and Wellness Center III.B/E/I/J 58,330,616.59 58,330,616.59 0.00 0.00 100% April 2010

b CSM Bldg 10 College Center III.F/I/J 86,969,154.36 86,969,154.36 0.00 0.00 100% August 2011

c CSM Sitework I.M/III.K 43,015,338.17 43,015,338.17 0.00 0.00 100% August 2011

d CSM Aquatic Center I.D/H/III.I/J 6,772,549.00 6,772,549.00 0.00 0.00 100% April 2010

e CSM Chiller Plant I.N 5,611,883.00 5,611,883.00 0.00 0.00 100% April 2010

f CSM Electrical Infrastructure I.N 3,647,968.57 3,647,968.57 0.00 0.00 100% December 2009

g CSM Stelevator III.G/K 2,307,960.40 2,307,960.40 0.00 0.00 100% October 2009

h CSM Underground Site Utilities I.D/N 7,254,588.00 7,254,588.00 0.00 0.00 100% March 2011
i CSM Southeast Infrastructure I.M 473,109.14 473,109.14 0.00 0.00 100% August 2011
j CSM Swing Project B5/6/10/11/13 III.B/E/I/J 630,841.00 630,841.00 0.00 0.00 100% April 2010

 College of San Mateo Projects
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

46 CSM Bldg 14 Modernization I.H 3,961,240.97 3,961,240.97 0.00 0.00 100% August 2009 2, 4
47 CSM Bldg 16 Modernization I.H 3,666,276.00 3,666,276.00 0.00 0.00 100% August 2009 2, 4
48 CSM Bldg 2/4 Fine Arts Complex Modern I.H 6,262,411.73 6,262,411.73 0.00 0.00 100% August 2009 2, 4
49 CSM Coastside Shoreline Station TI III.J 601,933.82 601,933.82 0.00 0.00 100% July 2010 2
50 CSM North Gateway I.C/D/J/III.I/J 8,785,561.25 8,785,561.25 0.00 0.00 100% December 2017 2, 4
51 CSM Bldg 8 Gym Modernization I.H 159,528.48 159,528.48 0.00 0.00 100% July 2009 2
52 CSM Bldg 19 Modernization I.H 19,611.53 19,611.53 0.00 0.00 100% June 2007 2
53 CSM Bldg 9 Modernization I.H 1,043,302.80 1,043,302.80 0.00 0.00 100% September 2010 2
54 CSM KCSM Lift I.G 29,792.46 29,792.46 0.00 0.00 100% June 2008 2
55 CSM KCSM Technology Upgrades II.E 2,009,604.10 2,009,604.10 0.00 0.00 100% December 2009 2
56 CSM Parking Lights I.N.4 48,860.62 48,860.62 0.00 0.00 100% July 2008 2
57 CSM Lot 7 Stairs I.J/III.K 43,989.47 43,989.47 0.00 0.00 100% July 2009 2
58 CSM Weather Station I.H 38,972.47 38,972.47 0.00 0.00 100% July 2009 2
59 CSM CSM B12/15/17/34 I.B/C/D/E/F/JH/I/II.F 14,903,572.75 14,903,572.75 0.00 0.00 100% June 2012 2, 4
60 CSM Athletic Facilities Upgrade Ph2 I.H 5,849,288.20 5,849,288.20 0.00 0.00 100% August 2008

61 CSM Small Projects I.H 3,428,406.33 3,428,406.33 0.00 0.00 100% June 2017 2
62 CSM Emergency Building Repairs I.C/D/F/H/J/K/L 2,180,059.47 2,105,110.54 48,007.87 26,941.06 99% May 2018 2
63 CSM T1 Relocation & Remodel I.H 53,517.54 53,517.54 0.00 0.00 100% June 2009 2
64 CSM Bldg 8 Gym Modernization I.H 13,392.00 13,392.00 0.00 0.00 100% March 2010 2
65 CSM Hillsdale Lot Paving I.J/III.K 1,097,935.45 1,097,935.45 0.00 0.00 100% August  2011 2
66 CSM Exterior Building Repainting I.H 241,411.60 241,411.60 0.00 0.00 100% September 2011 2
67 CSM Exterior Bldgs Signage I.J 151,343.05 151,343.05 0.00 0.00 100% December 2013 2
68 CSM Bldg 12 Roofing 1.B/1.C/1.K 544,728.51 544,728.51 0.00 0.00 100% November 2013

69 CSM Hillsdale Lot Erosion Control I.D/M 283,765.31 283,765.31 0.00 0.00 100% November 2012 2, 4
70 CSM Bldg 10 Servery Flood Reconstruction I.H 100,396.38 100,396.38 0.00 0.00 100% March 2012 2, 4
71 CSM Bldg 5 and 8 Looker Rooms Renovations I.H 54,060.91 54,060.91 0.00 0.00 100% November 2013 2, 4
72 CSM Bldg 10 Exterior Stair to Softball Plaza I.M 92,384.00 92,384.00 0.00 0.00 100% December 2014

73 CSM Diagonal Path Expansion I.M 98,973.21 98,973.21 0.00 0.00 100% December 2013

74 CSM East Perimeter Road Sidewalk Addition I.M 128,511.32 128,511.32 0.00 0.00 100% December 2014 2, 4
75 CSM Bldg 19 Hazardous Mat. Removal 1 A, G, K, L 112,072.41 112,072.41 0.00 0.00 100% December 2014 2, 4
76 CSM Parking Lot LED III.K 1,945.50 1,945.50 0.00 0.00 100% June 2016 2
77 COLLEGE OF SAN MATEO PROJECT TOTAL 271,020,857.87 270,945,908.94 48,007.87 26,941.06
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

78 Skyline  Bldg 3 Modernization I.H 1,115,873.51 1,115,873.51 0.00 0.00 100% January 2007 3
79 Skyline  Bldg 7 Modernization I.H 568,469.82 568,469.82 0.00 0.00 100% April 2009 2
80 Skyline  Bldg 8 Modernization I.H 651,694.20 651,694.20 0.00 0.00 100% July 2007 3
81 Skyline  Bldg 12 FMC I.H 4,091,224.23 4,091,224.23 0.00 0.00 100% January 2010 4
82 Skyline  Portable Restroom I.F 215,818.95 215,818.95 0.00 0.00 100% March 2007 4
83 Skyline  CIP2 Programming/Space Planning III 84,668.09 84,668.09 0.00 0.00 100% June 2007 2
84 Skyline  Utility Infrastructure I.D 674,851.00 674,851.00 0.00 0.00 100% June 2007 2
85 Skyline  CIP2 DB Project III 77,946,531.53 77,946,531.53 0.00 0.00 2, 4

a Skyline  Bldg 4 Multicultural, Cosmetology & Administration I.H/I III.E 45,355,914.60 45,355,914.60 0.00 0.00 100% January 2011

b Skyline  Bldg 11 Automotive Transmission III.H 8,590,115.44 8,590,115.44 0.00 0.00 100% May 2010

c Skyline  Sitework I.M/III.K 18,829,272.39 18,829,272.39 0.00 0.00 100% January 2011

d Skyline  Electrical Upgrade III.L 3,812,238.46 3,812,238.46 0.00 0.00 100% July 2010

e Skyline  Site Security Cameras III.K 865,077.00 865,077.00 0.00 0.00 100% October 2010

f Skyline  Boiler Plant Upgrade III.K 493,913.64 493,913.64 0.00 0.00 100% November 2009

86 Skyline  Bldg 1 Ceramics Lab I.H 227,406.24 227,406.24 0.00 0.00 100% June 2010 2, 4
87 Skyline  Bldg 2 Modernization, Phase 3 I.H 862,810.97 862,810.97 0.00 0.00 100% August 2007 2
88 Skyline  Bldg 5 Partial Renovation I.H 38,246.43 38,246.43 0.00 0.00 100% June 2008 2
89 Skyline  Loma Chica Project I.H 598,904.96 598,904.96 0.00 0.00 100% March 2008 4
90 Skyline  Bldg 9 Auto Shop Project I.H 44,122.00 44,122.00 0.00 0.00 100% June 2008 4
91 Skyline  Pac Highs Facelift I.H 36,287.72 36,287.72 0.00 0.00 100% June 2008 2
92 Skyline  Corporation Yard I.H/M 806,447.14 806,447.14 0.00 0.00 100% December 2009 2
93 Skyline  Dance Room Lighting I.H 45,694.10 45,694.10 0.00 0.00 100% June 2009 2
94 Skyline  North West B5 Stairs I.G/III.K 51,913.46 51,913.46 0.00 0.00 100% May 2009 2
95 Skyline  Interior Building Signage I.J 2,868.14 2,868.14 0.00 0.00 100% August 2009 2
96 Skyline  Athletic Facilities Upgrade Ph2 I.H 28.68 28.68 0.00 0.00 100% August 2008 4
97 Skyline  Small Projects I.H 2,492,876.36 2,492,876.36 0.00 0.00 100% June 2016 2
98 Skyline  Emergency Building Repairs I.C/D/F/H/J/K/L 1,676,122.69 1,676,122.69 0.00 0.00 100% November 2016 2
99 Skyline  FMC Erosion I.M 714,493.78 714,493.78 0.00 0.00 100% November 2010 2

100 Skyline  Lot 10 Expansion III.K 699,036.72 699,036.72 0.00 0.00 100% January 2009 2
101 Skyline  Theatre Equipment II.C/D/F 490,688.86 490,688.86 0.00 0.00 100% March 2010 2
102 Skyline 12kv Electrical Systems Upgrade I.N 518,277.95 518,277.95 0.00 0.00 100% February 2012 2

Skyline College Projects
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

103 Skyline Exterior Building Repainting I.J 146,287.60 146,287.60 0.00 0.00 100% September 2011 2
104 Skyline Bldg 14 Loma Chica Remodel I.H. 1,243.49 1,243.49 0.00 0.00 100% June 2014 1
105 Skyline Disabled Student Services Program Relocation  I.G/H/L 544,261.77 544,261.77 0.00 0.00 100% November 2012 2
106 Skyline Bldg 2 3rd Floor Student Services Facelift I.H. 176,177.58 176,177.58 0.00 0.00 100% May 2013 2
107 Skyline Bldg 19 Pacific Heights Facelift I.B/C/D/H/K/L 153,703.45 153,703.45 0.00 0.00 100% May 2013 2
108 Skyline Bldg 21 FMC Directional Bore Sitework I.H 147,225.00 147,225.00 0.00 0.00 100% August 2013 2
109 Skyline Bldg 1 Theater Seat Replacement I.G. 199,799.62 199,799.62 0.00 0.00 100% December 2013 2
110 Skyline Bldg 14 CDC Security & ECE Improvements I.I 121,620.28 121,620.28 0.00 0.00 100% December 2013 2
111 Skyline Bldg 5 Library Carpet Replacement I.L. 134,282.91 134,282.91 0.00 0.00 100% February 2014 2
112 SKYLINE COLLEGE PROJECT TOTAL 96,279,959.23 96,279,959.23 0.00 0.00

0.00
113 GRAND TOTAL $468,000,000.00 $467,922,336.77 $48,007.87 $29,655.36

NOTES:
1. Includes any external districtwide professional program management expenses such as Facilities Master Plan development, Gateways Projects development, district standards, and CEQA compliance.

5. Projects in Measure A that have been carried over and/or expanded and have funding in Measure H.

2. These projects include CIP2 Management and Support Services - Total expenses of $26,745,699.
3. Projects in Measure C that have been carried over and/or expanded and have funding in Measure A.
4. These projects include Swinerton Construction Management Fees - Total expenses of $17,9449,874.99 and no total commitments to date.
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
1 DW Project Requirements/Compliance I, II, III 22,500.00 0.00 0.00 22,500.00 100% June 2017 1, 2
2 DW Boilers BAAQMD Emission Upgrade I.N 1,508,937.18 1,508,937.18 0.00 0.00 100% June 2012 2
3 DW Electrical Security System Replacement I.N.4 299,047.15 299,047.15 0.00 0.00 100% April 2014 2, 4
4 DW Utility Consumption Measurement and Verification I.N.1/2/3 3,087,725.99 3,062,992.89 24,733.10 0.00 99% June 2018 1, 2
5 DW Restroom Renovation I.F 604,200.09 604,200.09 0.00 0.00 100% December 2014 2
6 DW Onuma Integration II.D 410,768.65 410,768.65 0.00 0.00 100% January 2017 2
7 DW Theater House Lighting Retrofit I.N.4 323,496.60 323,496.60 0.00 0.00 100% September 2015 1
8 DW Infrastructure Upgrade I.N.4 141,205.66 141,205.66 0.00 0.00 100% September 2015 1
9 DW Exterior Lighting Upgrade, Phase II I.N. 501,305.38 442,096.57 59,208.81 0.00 99% April 2018 1
10 DW ACAMS System Upgrade I.I./2.C/G 292,219.49 292,219.49 0.00 0.00 100% April 2016 1
11 DW DO Audio Video Upgrade II.C 213,926.73 213,926.73 0.00 0.00 100% January 2016 1
12 DW DW UPS Device(MDF/IDF) Replacement II.D 226,181.01 226,181.01 0.00 0.00 80% March 2018 5
13 DW DW Telephone System Replacement II.D/E 843,850.59 843,850.59 0.00 0.00 95% October 2017 5
14 DW DW Wireless Access Point(WAP) Repl II.C 340,564.61 340,564.61 0.00 0.00 80% February 2018 5
15 DW DW Network Switch Upgrade (10 GB) II.C 864,372.42 864,372.42 0.00 0.00 80% February 2018 5
16 DW DW EAS Upgrade II.E 101,203.52 101,203.52 0.00 0.00 100% January 2017
17 DW District Office Generator Transfer Switch Replacement I.N.4 42,844.18 42,844.18 0.00 0.00 100% March 2017
18 DISTRICTWIDE PROJECT TOTAL 9,824,349.25 9,717,907.34 83,941.91 22,500.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
19 Cañada Small Projects I.H 226,175.29 226,175.29 0.00 0.00 100% September 2017 2, 6
20 Cañada Instructional Equipment II.C/D/E 1,440,924.00 1,440,924.00 0.00 0.00 100% June 2016
21 Cañada Bldg 16 G02 Science Lab TI I.H 171,606.57 171,606.57 0.00 0.00 100% September 2011 1
22 Cañada Lot 4, Fire Lanes, B5-6-8 PedPaths I.J, III.K 1,563,365.16 1,563,365.16 0.00 0.00 100% August 2011 1
23 Cañada Bldg 1 Gym Bleacher Replacement I.H; II.F 479,667.11 479,667.11 0.00 0.00 100% June 2012 1
24 Cañada Bldg 9-154 CIETL, Placement Office, Staff Lounge TI I.H; 2.C/D 170,359.73 170,359.73 0.00 0.00 100% September 2011 1
25 Cañada Bldg 8 MPOE AC Replacement II.C 104,661.00 104,661.00 0.00 0.00 100% June 2012 1
26 Cañada Solar Photovoltaic System I.N.4 4,979,365.53 4,979,365.53 0.00 0.00 100% September 2014 1,2
27 Cañada Bldg 3 Theater Lobby Face Lift I.H. 250,000.00 250,000.00 0.00 0.00 100% September 2014 1
28 Cañada Parking Lot LED III.K 331,149.05 331,149.05 0.00 0.00 100% June 2016 1,2

Districtwide Projects

Cañada College Projects

Enclosure #02C
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
29 Cañada Bldgs 5/6/8/9 Water Intrusion I.H/K 364,434.82 364,434.82 0.00 0.00 100% December 2014 1,2
30 Cañada Bldgs 3/17 Access Security Upgrades I.I 73,561.01 73,561.01 0.00 0.00 100% April 2014 1,2
31 Cañada CAN B1N Kinesiology and Wellness I.A/C/F/I/S 2,378,567.13 2,378,567.13 0.00 0.00 16% August 2020 1,2,5
32 CAÑADA COLLEGE PROJECT TOTAL 12,533,836.40 12,533,836.40 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
33 CSM Instructional Equipment II.C/D/E 1,289,488.80 1,289,488.80 0.00 0.00 100% June 2016
34 CSM Edison Parking Lot I.C/D/J   III.I 405,969.06 405,969.06 0.00 0.00 100% On Hold 1
35 CSM Bldg 6 Aquatics BMS Integration I.N.1 101,630.98 101,630.98 0.00 0.00 100% June 2012 1,2
36 CSM Bldg 8 Entry and ADA Modifications I.G 563,058.48 563,058.48 0.00 0.00 100% September 2011 1,2
37 CSM Bldg 9 Exterior Light Fixture Rep I.N.4 100,833.33 100,833.33 0.00 0.00 100% December 2014 1
38 CSM Bldg 6 Aquatic Ctr Pool Sys Upgrade I.H 508,412.62 508,412.62 0.00 0.00 100% November 2017 1
39 CSM Bldg 4A Ceramics Upgrades I.H 140,000.00 140,000.00 0.00 0.00 100% August 2014 1,2
40 CSM Bldg 5 Office Expansion I.H 79,859.29 79,859.29 0.00 0.00 100% October 2014 1
41 CSM Bldg 36 Chemistry Ventilation I.N.2 225,971.00 182,339.00 43,632.00 0.00 99% May 2018 1
42 CSM Bldg 2 Chorale Room Upgrade I.L/N.4,  II.C/D/E/F 137,913.88 137,913.88 0.00 0.00 100% June 2015 1
43 CSM Bldg 30 Plaza Renovation I.H 61,084.77 61,084.77 0.00 0.00 100% September 2015 1
44 CSM Landscape Refresh & Irrigation III.K 125,078.67 125,078.67 0.00 0.00 100% December 2015 1
45 CSM Bldg 9 Library Carpet Replacement I.L. 208,445.22 208,445.22 0.00 0.00 100% December 2014 1
46 CSM Bldg 9 Library Classroom Remodel I.H 108,499.17 108,499.17 0.00 0.00 100% February 2014 1
47 CSM Waterproofing I.B/C 267,270.34 267,270.34 0.00 0.00 100% December 2015 1,2
48 CSM Marie Curie Parking Lot Renovation III.K 717,396.20 717,396.20 0.00 0.00 100% April 2017 1,2
49 CSM Roof Replacement I.B/C 35,504.83 35,504.83 0.00 0.00 100% October 2015 1,2
50 CSM Bldg 36 Star Projector Replacement II.B 1,438,963.01 1,438,963.01 0.00 0.00 100% January 2016
51 CSM North Campus Safety Enhancement III.K 263,108.56 263,108.56 0.00 0.00 100% April 2017
52 COLLEGE OF SAN MATEO PROJECT TOTAL 6,778,488.21 6,734,856.21 43,632.00 0.00

 College of San Mateo Projects
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
53 Skyline Instructional Equipment II.C/D/E 1,330,954.00 1,330,954.00 0.00 0.00 100% June 2016 2
54 Skyline Bldg 14 Repurpose Loma Chica for CDC Expansion I.H 132,505.94 132,505.94 0.00 0.00 100% August 2011 1
55 Skyline Bldg 4 Stairs & Lighting I.G/N 219,838.26 219,838.26 0.00 0.00 100% November 2011 2
56 Skyline Bldg 2 One Stop Facelift I.H/I/K/L 132,665.10 132,665.10 0.00 0.00 100% March 2012 1
57 Skyline Bldg 1,3,6-8 Wayfinding Signage I.J 93,823.70 93,823.70 0.00 0.00 100% October 2014 1
58 Skyline Bldg 1, Career Center I.H/L/N 113,983.07 113,983.07 0.00 0.00 100% June 2012 1
59 Skyline Bldg 2, CALT Upgrade I.C/G/H/I/J/K/N 413,126.61 413,126.61 0.00 0.00 100% May 2012 1
60 Skyline Bldg 6 Public Area Enhancements I.H/L 737,525.49 737,525.49 0.00 0.00 100% February 2013 1,2
61 Skyline Bldg 7 Cadaver Room Exhaust Upgrade I.C/D/H/L; II.B 13,056.81 13,056.81 0.00 0.00 100% June 2016 1,2
62 Skyline Bldg 14 Roof Replacement I.B/C 31,907.00 31,907.00 0.00 0.00 100% October 2015 1,2
63 Skyline Bldg 5 Learning Commons Facelift I.H; II.F 95,513.65 95,513.65 0.00 0.00 100% June 2016
64 Skyline Bldg 7 Fabrication Lab Setup I.H; III.B 245,773.85 245,773.85 0.00 0.00 100% August 2016
65 Skyline Bldg 1 Social Science/Creative Arts III.B 976,541.91 976,541.91 0.00 0.00 5% October 2021 5
66 Skyline Bldg 15N Career/Sustainable Tech III.E 209,035.12 209,035.12 0.00 0.00 100% January 2016
67 SKYLINE COLLEGE PROJECT TOTAL 4,746,250.51 4,746,250.51 0.00 0.00

68 GRAND TOTAL 33,882,924.37$        33,732,850.46$          127,573.91$            22,500.00$             

NOTES:

4. These projects include Swinerton Construction Management Fees - Total expenses of $17,9449,874.99 and no total commitments to date.

5. Projects in Measure A that have been carried over and/or expanded and have funding in Measure H.

Skyline College Projects

2. These projects include CIP2 Management and Support Services - Total expenses of $26,745,699.
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Measure H Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

6/30/15 Expenditures $127,030,873 $2,152,737 $1,330,029 $123,548,106 100% 2% 1% 97%

09/30/15 Expenditures $127,000,000 $1,826,104 $1,251,328 $123,922,568 100% 1% 1% 98%

12/31/15 Expenditures $127,000,000 $2,950,692 $1,433,302 $122,616,006 100% 2% 1% 97%

3/31/16 Expenditures $388,000,000 $1,624,737 $1,413,072 $384,962,190 100% 0% 0% 99%

6/30/16 Expenditures $388,000,000 $3,965,925 $8,360,330 $375,673,745 100% 1% 2% 97%

9/30/16 Expenditures $388,000,000 $6,450,521 $8,941,762 $372,607,717 100% 2% 2% 96%

3/31/17 Expenditures $388,000,000 $15,429,940 $115,981,405 $256,588,655 100% 4% 30% 66%

6/30/17 Expenditures $388,000,000 $26,185,152 $218,517,438 $143,297,410 100% 7% 56% 37%

9/30/17 Expenditures $388,000,000 $30,992,212 $217,442,199 $139,565,588 100% 8% 56% 36%

12/31/17 Expenditures $388,000,000 $43,807,935 $211,418,459 $132,773,606 100% 11% 54% 34%

03/31/18 Expenditures $388,000,000 $52,900,936 $205,551,865 $129,547,199 100% 14% 53% 33%

FY2014-15 $2,152,737
FY2015-16 $1,813,188
FY2016-17 $22,219,227
FY2017-18 $26,715,784

Measure H Interest Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

09/30/15 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%

12/31/15 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%

3/31/16 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%

6/30/16 Expenditures $1,032,373 $0 $0 $1,032,373 100% 0% 0% 100%

9/30/16 Expenditures $1,287,857 $0 $0 $1,287,857 100% 0% 0% 100%

3/31/17 Expenditures $1,857,582 $0 $0 $1,857,582 100% 0% 0% 100%

6/30/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%

9/30/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%

12/31/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%

03/31/18 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%

Summary of Measure H Expenditures 

Summary of Measure H Expenditures - Interest

Enclosure #02D
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FY2005-06 32,198,507$  

FY2006-07 13,593,992$  

FY2007-08 42,404,975$  

FY2008-09 119,075,344$  

FY2009-10 133,781,374$  

FY2010-11 80,041,305$  

FY2011-12 29,200,112$  

FY2012-13 7,746,364$  

FY2013-14 12,019,413$  

FY2014-15 14,222,378$  

FY2015-16 18,404,079$  

FY2016-17 24,525,791$  

FY2017-18 27,342,489$  

527,213,634$  

Summary of Expenditures for All Projects
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SMCCCD BOND FUNDED PROJECTS (Measure H)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

1 DW DW CIP3 MASTER I, II 5,322,261.45 0.00 0.00 5,322,261.45

2 DW DW Project Requirements/Compliance I, II 9,054,867.37 4,194,207.49 1,178,210.52 3,682,449.36 June 2026 1, 2, 4

3 DW DW Network Core Switch upgrade II.F/E 32,779.55 25,567.37 7,125.00 87.18 100.00% November 2016

4 DW DW UPS Device(MDF/IDF) Replacement II.F/E 473,778.99 215,783.45 0.00 257,995.54 80.00% March 2019 3

5 DW DW Symetra UPS Device(MPOE) Replace II.F/E 273,220.45 220,836.30 12,526.58 39,857.57 84.00% March 2019 3

6 DW DW Network Firewall Switch Replacmt II.F/E 1,000,000.00 363,007.01 13,787.50 623,205.49 95.00% February 2019

7 DW DW Telephone System Replacement II.F/E 1,649,831.07 163,161.88 70,631.91 1,416,037.28 95.00% February 2019 3

8 DW DW Wireless Access Point(WAP) Repl II.F/E 659,435.39 281,169.88 0.00 378,265.51 80.00% April 2019 3

9 DW DW Network Switch Upgrade (10 GB) II.F/E 1,555,944.48 1,328,278.53 4,300.00 223,365.95 80.00% April 2019 3

10 DW DW Server Replacement II.F/E 2,000,000.00 236,580.58 10,878.64 1,752,540.78 15.00% December 2019

11 DW DW Fire Alarm Panels Upgrade I.D/H, II.H 4,000,000.00 816,402.65 2,500,888.99 682,708.36 30.00% March 2019

12 DW DW Classroom Security Hardware I. M; II. H 1,500,000.00 1,081,351.50 133,796.50 284,852.00 85.00% October 2018

13 DW DW EV Charging Stations Expansion III.K 373,612.88 373,612.88 0.00 0.00 100.00% April 2017

14 DW DW Signage Upgrades I.R 172,000.00 156,661.83 0.00 15,338.17 98.00% July 2018

15 DW DW Technology Replacement II.E 2,066,500.00 736,559.50 7,164.11 1,322,776.39 36.00% December 2018

16 DISTRICTWIDE PROJECT TOTAL 30,134,231.63 10,193,180.85 3,939,309.75 16,001,741.03

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

17 Cañada CAN B1N Kinesiology and Wellness I.A/C/F/I/S 81,321,433.00 9,384,926.64 38,347,188.74 33,589,317.62 16.00% August 2020 3, 4

18 Cañada CAN B23N Math/Science/Tech I.A/B/G/K/L; II.B 65,592,749.00 6,438,051.31 34,573,300.26 24,581,397.43 20.00% December 2019

19 Cañada CAN Emergency Building Repairs I 960,000.00 281,047.85 14,257.80 664,694.35 29.00% June 2020

20 Cañada CAN Technology and Equipment II 1,200,000.00 479,195.30 43,994.89 676,809.81 40.00% June 2018

21 Cañada CAN Access Compl. Corrective Items I.B/R 750,000.00 716,835.71 1,347.00 31,817.29 100.00% August 2017

22 Canada CAN Central Plant Upgrade I.D/J/K 3,751,251.00 3,491,470.50 43,061.35 216,719.15 90.00% June 2018 3, 5

23 Cañada CAN Small Projects I, II 600,000.00 21,196.99 0.00 578,803.01 4.00% June 2020

24 CAÑADA COLLEGE PROJECT TOTAL 154,175,433.00 20,812,724.30 73,023,150.04 60,339,558.66

Districtwide Projects

Cañada College Projects

Enclosure #02E
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SMCCCD BOND FUNDED PROJECTS (Measure H)
Bond Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

25 CSM CSM B3 Modernization I.I/J/L/N 4,000,000.00 1,986,238.77 0.00 2,013,761.23 12.00% January 2020
26 CSM CSM B17 Student Life/Learning Comm I.C/I/L/N; II.A/D/G 4,044,000.00 884,982.37 279,797.68 2,879,219.95 22.00% February 2020

27 CSM CSM B19 Center for Emerging Tech.
I.A/B/C/D/F/G/H/J/L/M/N/
O/R/S; II.A/B/C/D/E/G 3,000,000.00 294,823.66 44,503.00 2,660,673.34 4

28 CSM CSM Emergency Building Repairs I 1,020,000.00 471,091.87 25,490.96 523,417.17 38.00% June 2020 4
29 CSM CSM Technology and Equipment II 1,200,000.00 378,876.63 66,305.16 754,818.21 32.00% June 2018 4
30 CSM CSM Edison Lot I.R 5,000,000.00 5,400.00 0.00 4,994,600.00 2.00% October 2020
31 CSM CSM Water Supply System Upgrade I.D 150,000.00 78,295.82 18,300.00 53,404.18 5.00% March 2021
32 CSM CSM Asphalt Repairs Project I.R 446,371.28 446,371.28 0.00 0.00 100.00% January 2018
33 CSM CSM Small Projects I, II 600,000.00 145,730.56 2,347.50 451,921.94 24.00% June 2020
34 COLLEGE OF SAN MATEO PROJECT TOTAL 19,460,371.28 4,691,810.96 436,744.30 14,331,816.02

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

35 Skyline  Sky B1 Social Science/Creative Arts
I.A/C/D/F/G/H/I/J/L/M/N/
O/R/S; II. A/D/E/F/G. 125,971,914.09 4,476,142.62 102,091,953.44 19,403,818.03 5.00% October 2021

36 Skyline  Sky B12N Environmental Science
I.A/B/C/L/M/O/R;
II.A/D/E/F/G 42,000,000.00 6,027,592.71 22,675,629.70 13,296,777.59 17.00% September 2019 1, 3, 4

37 Skyline  Sky B2 Workforce/Economic Develop I.A/C/H/I/L/M/O/R; II.A/F 38,050.00 38,050.00 0.00 *Pending State funding 4
38 Skyline  SKY Lot L Expansion I.R 5,750,000.00 5,024,949.88 521,426.19 203,623.93 98.00% June 2018
39 Skyline  SKY B19 Pac Hgts/No. Campus Improvements I.A/C/D/F/H/J/L/M 3,700,000.00 682,586.32 2,422,140.75 595,272.93 15.00% January 2019
40 Skyline  SKY B14 Loma Chica/CDC Renovations I.C/D/J/L 3,000,000.00 471,027.45 337,171.50 2,191,801.05 16.00% January 2019
41 Skyline  SKY Emergency Building Repairs I 1,020,000.00 202,453.30 43,196.58 774,350.12 20.00% June 2020
42 Skyline  SKY Technology and Equipment II 1,200,000.00 220,172.53 9,488.50 970,338.97 18.00% June 2018
43 Skyline SKY Accessible Route I.C/R 950,000.00 17,218.00 51,654.00 881,128.00 3.00% June 2020
44 Skyline  SKY Small Projects I, II 600,000.00 43,027.15 0.00 556,972.85 7.00% June 2020

184,229,964.09 17,203,219.96 128,152,660.66 38,874,083.4745 SKYLINE COLLEGE PROJECT TOTAL 

46 GRAND TOTAL $388,000,000.00 $52,900,936.07 $205,551,864.75 $129,547,199.18

NOTES:
1. Includes any external districtwide professional program management expenses such as Facilities Master Plan development, Gateways Projects development, district standards, and CEQA compliance.
2. These projects include CIP3 Management and Support Services - Total expenses of $6,497,761.09
3. Projects in Measure A that have been carried over and have funding from Measure H.
4. These projects include Swinerton Construction Management Fees - Total expenses of $5,697,244.79 and total commitments of $2,780,016.25 to date.
5. Project in progress is currently under litigation, therefore project completion date is undetermined at this point in time.

 College of San Mateo Projects

Skyline College Projects

*On hold pending funding
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE H PROCEEDS
Bond Interest Expenditures ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
03/31/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

1 DW DW CIP3 MASTER I, II 2,157,645.96 0.00 0.00 2,157,645.96
2 DISTRICTWIDE PROJECT TOTAL 2,157,645.96 0.00 0.00 2,157,645.96

3 GRAND TOTAL $2,157,645.96 $0.00 $0.00 $2,157,645.96

Districtwide Projects

Enclosure #02F
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Enclosure #02G
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Enclosure #02H
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Enclosure #03 

COMMITTEE REPORT 

PREPARED FOR: Bond Oversight Committee Members 

PREPARED BY: Bernata Slater, Chief Financial Officer 
Arlene Calibo, Facilities Business Manager 

MEETING DATE: June 7, 2018 

REPORT SUBJECT: Small Projects and Emergency Projects for Measure A & Measure H 

Enclosure #03 details Measure H expenditures for small projects and emergency projects at the 
three Colleges.  

• Measure A Emergency Building Project Expenditures (Enclosure #03A)

• Measure H Small Projects Expenditures (Enclosure #03B)

• Measure H Emergency Building Projects Expenditures (Enclosure #03C)

NOTE:  Measure A expenditures for small projects at the three Colleges were complete as of 
September 2017 and reviewed by the Committee in December 2017.  There is no new 
information to report on Measure A small projects. 
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Districtwide Emergency Building Repair Workbook (MEASURE A)
July 1, 2017 - March 31, 2018

College of San Mateo Projects

Proj # Description Project List 
Reference Measure A

810 CSM Tree Removal I.M 33,000.00$  
811 B30 Urinal Replacement I.D/I 7,500.00$  
812 B1 HVAC replacement I.D 27,715.00$  
813 B8 Locker Room Replacement Shower Valves I.D 10,000.00$  
814 B36 Sewer Lift Station Main Line Pipe Repair I.D 5,000.00$  

Total Encumbered 83,215.00$  

Enclosure #03A
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SMCCCD BOND FUNDED PROJECTS (MEASURE H)
Bond Expenditures on SMALL PROJECTS ending March 31, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
12/31/2017 Commitments Balance Percent Completed 

1 Cañada Bldg 3 Chiller Supply Line Retrofit I.D 120,000.00 19,546.99 0.00 100,453.01 moved to its own project in FY1617

2 Cañada Access Compliance Corrective Items I.B/R 1,650.00 1,650.00 0.00 0.00 moved to its own project in FY1617

3 CAÑADA COLLEGE SMALL PROJECT TOTAL 120,000.00 21,196.99 0.00 100,453.01

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
12/31/2017 Commitments Balance Percent Completed 

4 CSM B1 2nd Flr Remodel I.N 7,697.17 7,697.17 0.00 0.00 100%

5 CSM CDC Cooling Project I.I 25,965.80 25,965.80 0.00 0.00 100%

6 CSM District Office Fire Suppression System I.D/H 100,000.00 88,648.04 2,347.50 9,004.46 90%

7 CSM ADA Non-Compliance Mitigations I.C/D/N 40,000.00 23,419.55 0.00 16,580.45 75%

8 COLLEGE OF SAN MATEO SMALL PROJECT TOTAL 173,662.97 145,730.56 2,347.50 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
12/31/2017 Commitments Balance Percent Completed 

9 SKY B2 SS Data and Power Cabling II.E 43,027.15 43,027.15 0.00 0.00 100%

10 SKYLINE COLLEGE SMALL PROJECT TOTAL 43,027.15 43,027.15 0.00 0.00

11 GRAND TOTAL SMALL PROJECTS 336,690.12$           209,954.70$         2,347.50$            100,453.01$       

Cañada College Projects

 College of San Mateo Projects

Skyline College Projects

Enclosure #03B
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Districtwide Emergency Building Repair Workbook (MEASURE H)
July 1, 2017 - March 31, 2018

960,000.00$        
Proj # Description Project List 

Reference Measure H

87 Poison Oak Tree Removal I.O 7,272.00$
88 Chiller VFD Board Repairs I.D 11,846.00$

103 Backflow test repairs I.D 2,265.00$
106 Poison oak removal in additional areas I.O 9,125.00$
107 ACAM Card Reader Replacement I.D 3,333.33$
116 CAN B9 Expansion joint repair/replacement I.R 12,528.00$
117 Repair B3 window I.R 2,265.00$
118 Repair B3/6 window I.R 10,776.00$
119 Additional repairs to windows from #118 I.R 1,068.00$
122 B9 IT closet - replace supply fan motor I.D 2,485.00$
141 B9/13/16 Split Unit Repairs I.D 7,975.00$
151 B18 Camera Replacement I.M/II.D 2,310.00$

Total Encumbered 30,508.00$
Available Balance 929,492.00$             

College of San Mateo Projects 1,020,000.00$     
Proj # Description Project List 

Reference Measure H

91 Campus light poles replacement I.R 9,000.00$
92 Pool Equipment Repairs I.D/I/L 20,000.00$
93 HHW Pump Repair I.D 4,500.00$
94 DO DX unit and liebert repairs I.D 3,500.00$
95 Electrical Panel emergency repairs I.D 5,000.00$
96 Fire Detection System emergency repairs I.D 9,000.00$
97 Elevator Fire Curtain I.D 5,000.00$
99 B12 Return Fan VFD replacement I.D 1,500.00$

100 HHW Loop Expansion Joint repair I.D 1,500.00$
101 CDC fencing extension I.I 14,000.00$
102 Locker Room Wall Finish Repair and ADA Bench Repair I.C/I 3,300.00$
104 B36 Planetarium UPS Circuits Repair I.I 2,000.00$
105 CSM Lot 3 EV charging station repair I.K 1,208.00$
107 ACAM Card Reader Replacement I.D 3,333.33$
120 Pool heater and chemical pump repairs I.D 7,500.00$
121 Replace B20 gas line I.D 10,000.00$
123 B9 Lighting Replacement I.D 5,000.00$
124 B1 Window Caulking west side I.D 3,500.00$
125 B36 Planetarium Roof Leak I.D 2,000.00$
126 B5-257 window treatment I.I 10,000.00$
127 Replace pool grates/basket covers/signage I.D 4,000.00$
129 B3/5/10/18 fire sprinkler repairs I.D/H 2,500.00$
130 B7 Boiler Repairs I.D 1,000.00$
131 B7 Spill Containment I.D 2,000.00$
132 B36 Water Infiltration investigation and repairs I.D 20,000.00$
134 B19 HVAC installation I.D 15,000.00$
135 B7 boiler loop VFD replacement I.D 6,000.00$
137 B36 floor tiles replacement I.D/I 3,000.00$

Cañada College Projects

Enclosure #03C
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Districtwide Emergency Building Repair Workbook (MEASURE H)
July 1, 2017 - March 31, 2018

Proj # Description Project List 
Reference Measure H

139 B7 Fire Door installation I.H 8,500.00$
140 B7 Domestic Water Pump System Rebuild I.D 3,000.00$
142 Baseball Backboard Painting I.I/L 2,800.00$
143 B18 Actuator for Fire Alarm System Replacement I.D 2,000.00$
144 B9 HVAC System Repairs I.D 3,500.00$
145 Batting Removal I.H 7,500.00$
146 B12/19 Handrail Augmentation I.R 2,500.00$
147 B1 Entryway Abatement I.F 25,000.00$
150 B5 Elevator Lights and B14/16 Colonnade Lights I.D 2,500.00$

Total Encumbered 231,641.33$             
Available Balance 788,358.67$             

Skyline College Projects 1,020,000.00$     
Proj # Description Project List 

Reference Measure H

EV Charging Station Replacement II.D 4,000.00$
Replacement of lighting in B9/11 I.D 6,000.00$
Campuswide Infrared Scan Repair Recommendations II.D 16,000.00$
ACAM Card Reader Replacement I.D 3,333.33$
Restabilize portable trailer adjacent to #3A I.D 13,000.00$
Portable 3C AC unit repair I.D 9,500.00$
Baseball Field Fence Repair I.L 20,000.00$
Repair AC units in B7231/331 I.D 4,300.00$
Repair AC units in B5/6 I.D 6,000.00$
Repair B4 lab lighting controls I.D 8,300.00$
Replacement of hot water mixing valve in B4 I.D 3,300.00$
Replace AHU#3 VFD I.D 3,500.00$
Repair Chiller #1/2 in B2 and Condensing unit #4 in B4 I.D 8,500.00$
B3 AHU#5 motor replacement I.D 1,700.00$
B3E and B5 AC unit replacment I.D 5,700.00$
B3 basketball court updgrade to NCAA safety I.H 16,000.00$
B2/4/19 ADA door installation I.D 20,000.00$

Total Encumbered 149,133.33$             
Available Balance 870,866.67$             
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Enclosure #04 

COMMITTEE REPORT 

PREPARED FOR: Bond Oversight Committee Members 

PREPARED BY: Mitchell Bailey, Chief of Staff 

MEETING DATE: June 7, 2018 

REPORT SUBJECT: Annual Report to the Community 

The Committee is charged with the responsibility to assure voters that bond proceeds are 
expended only for construction, reconstruction, rehabilitation or replacement of College facilities 
in compliance with the ballot language approved by voters, and that no funds are used for teacher 
or administrator salaries. 

To do this, the Committee issues an annual report to the community which is presented to the 
District’s Board of Trustees and published on the District’s website. 

A draft of the report for 2017 is included for review and editing by the Committee.  After the 
Committee approves content, District staff will engage a graphic designer for format the report 
and include images/photos/graphics, etc. 

RECOMMENDATION 
District staff recommends approval of the draft language for the Committee’s Annual Report to 
the Community. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISRICT 
Bond Oversight Committee 

2017 Annual Report to the Community 

Background 

Voters in San Mateo County generously approved a bond measure (Measure A in 2005) which 
provided $468 million in funding for updating, modernizing, and retrofitting the three community 
colleges serving County residents: Cañada College, College of San Mateo and Skyline College.  In 
November 2014, San Mateo County voters approved Measure H, a $388 million bond measure that will 
allow the District to complete the modernization, construction and reconstruction projects as envisioned 
in the 2015 Facilities Master Plan Amendment.  The 2015 Facilities Plan Amendment, which was 
approved by the District’s Board of Trustees in 2015, includes all projects that the District envisions for 
the future.  These projects are funded by a variety of revenue sources in addition to the bond 
measures, including State funding, energy rebates, Proposition 39 funds and former redevelopment 
agency revenues.  

As required by law, the District Board of Trustees established a Bond Oversight Committee composed 
of community leaders with expertise in finance, accounting, education, construction, sustainability and 
local government.  The Committee is charged with the responsibility to assure voters that bond 
proceeds are expended only for construction, reconstruction, rehabilitation or replacement of College 
facilities in compliance with the ballot language approved by voters, and that no funds are used for 
teacher or administrator salaries.  

During the past year, the Bond Oversight Committee met to review the District's bond project plans, 
timelines and proposed expenditures.  At each meeting, the Committee was provided financial reports 
and project plan updates describing the bond-related activities undertaken by the District.   

Statement of Compliance 

The Committee advises that, to the best of its knowledge, the San Mateo County Community College 
District is in compliance with the requirements in Article XIIIA, Section 1(b)(3) of the California 
Constitution. In particular, bond revenue has been expended only for the purposes so described in 
Measures A and H, and no funds were used for any teacher or administrative salaries or other 
operating expenses as prohibited by Article XIIIA, Section 1(b)(3)(a) of the California Constitution. 

Financial Information 

Voters approved general obligation bonds through Measure A totaling $468,000,000.  As of December 
31, 2017, the District has expended $ 467,950,095 and committed $11,705 of Measure A funds – 
99.9% of the total authorization.  Voters approved general obligation bonds through Measure H totaling 
$388,000,000.  As of December 31, 2017, the District has also expended $43,807,935 and committed 
$211,418,459 of Measure H funds – 66% of the total authorization.   

INSERT FINANCIAL CHARTS/GRAPHS HERE 

Annual Audit Reports 

Included in this Report is a Summary of the results of the Auditors Financial and Performance Audits.  
In the performance audit, the Auditors reviewed 10% of Measure A and 29% of Measure H’s 
expenditures and made no findings. 

INSERT AUDIT LETTERS HERE 
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The District’s Approach 

The Facilities Planning and Operations Team focused its efforts over the past year on comprehensive 
planning for the implementation of Measure H, from programming to initiating the Design Build process, 
approved by the Board of Trustees for some of the major construction projects.  

In the Design Build procurement process, the District uses a two-step Request for Statement of 
Qualifications and Request for Proposal process. The two steps are: (1) a Request for Statement of 
Qualifications (RFSOQ) is issued and Statement of Qualifications are reviewed and shortlisted to three 
Design-Build Entities (DBE), and then (2) a Request for Proposals (RFP) is issued to the three 
shortlisted entities. The three shortlisted firms submit proposals with both technical and fee 
components. The successful firm is selected based on a combination of their qualifications, technical 
response and overall fee. The Design Build delivery method facilitates an integrated design process 
with input from the College and District, identifies and mitigates financial risks, and improves speed to 
market. 

The Facilities team and College administration continued their collaboration in planning and scheduling 
construction projects to minimize the impact on the campus communities and to ensure that bond 
project funds are efficiently and effectively expended on College improvements that will benefit students 
for generations to come.   

District staff continues its work to secure additional State, local and private funding to supplement bond 
funds.  In previous years, community colleges in California have experienced a significant decline in 
State Capital Outlay funds.  The District is hopeful that with a statewide ballot measure (Proposition 51) 
was approved by voters in November 2016, approximately $30 million in State Capital Outlay funds 
could be available to supplement Measure H funds for modernization of three critical academic 
facilities.   

The District is a Local, State and National Leader in Sustainability 

San Mateo County Community College District is a leader in the state and nation in sustainability. Along 
with a variety of programs that support academic enhancements, Sustainability is a core principle of the 
District Facilities Master Plan.  SMCCCD requires the integration of sustainable strategies in all projects 
and requires that Capital Improvement Program 3 (CIP) projects be constructed to Leadership in 
Energy & Environmental Design (LEED) Gold standards. The District prioritizes sustainable 
solutions in many areas including energy, waste, and water conservation. In addition, the District’s Best 
Management Practices require strategic investments that synergistically balance economic, ecologic 
and societal interests. This promises benefit not only for the District, but our extended global 
community.  

Beyond efficiency, sustainability at SMCCCD includes the use of renewable energy, sustainable design 
and construction methods, as well as material selections that support the local economy.  Since 2001, 
the District has received more than $4 million in energy rebates, which have been reinvested to support 
other sustainability initiatives.  The District also estimates annual energy savings, due to increased 
mechanical system efficiencies, photovoltaics, reduction in watering, upgraded infrastructure, etc.—to 
be in excess of $2.6 million. District Facilities staff track this data carefully and manage the day-to-day 
operations to continuously improve.  

INSERT IMAGES OF SUSTAINABILITY RECOGNITIONS HERE 
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Project Highlights 

The projects undertaken by the San Mateo County Community College District provide conducive 
environments that facilitate world-class teaching and learning, which in turn is a benefit to students, 
their families, our community and our economy.  These state of the art facilities are academic spaces 
that are utilized not only by faculty, staff and students, but also by the greater San Mateo County 
community.  These premier learning spaces prepare students for the jobs of today and careers of 
tomorrow and enable them to enter the workforce or transfer to a four-year college or university. 

• Kinesiology and Wellness Building – Cañada College
Ground was broken for the construction of this new 84,500 gross square feet facility which will
provide state-of-the-art kinesiology learning spaces, dance studios, instructional swimming
pools, team facilities and competition space, and wellness spaces and equipment for students,
faculty, staff and members of the community.

INSERT PROJECT PHOTOS HERE 

• Math and Science Building – Cañada College
Planning concluded for the development of this new 50,000 gross square feet Math and Science
Building which will provide innovative and world-class classrooms, laboratories, lecture halls,
common spaces and faculty offices.

INSERT PROJECT PHOTOS HERE 

• Student Life & Learning Communities Modernization – College of San Mateo
Interior modernization of Building 17 will create dynamic student support areas housing several
Learning Communities adjacent with the existing Student Life and Student Government areas.

INSERT PROJECT PHOTOS HERE 

• Social Science and Creative Arts Building – Skyline College
Planning concluded for the demolition of the existing Social Science and Creative Arts Building
and a new, 115,000 gross square feel learning and performance space will be constructed in its
place that will include a 520 seat theater with an orchestra pit, a gallery, choral music
performance space, concert band room, music labs, recording rooms, and sculpture workspace,
along with digital arts, design and photography work areas, as well as Social Science
classrooms and learning spaces.

INSERT PROJECT PHOTOS HERE 

• Environmental Studies Building – Skyline College
Ground was broken for the construction of this new, 21,000 gross square feet Environmental
Studies Building, which will include classrooms, lecture halls, faculty offices, college and
community event space, and an outdoor lab.

INSERT PROJECT PHOTOS HERE 
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Conclusion 

The Bond Oversight Committee continues to be satisfied with the results of the District’s modernization 
and new construction efforts.  More detailed information about the bond projects, timelines, and 
expenditures-to-date is available on the District’s web site: www.smccd.edu.  To navigate to the 
information from the home page, click on Business and Community and then Bond Oversight 
Committee on the District’s main web page.  There you will also find information related to the activities 
of the Bond Oversight Committee:  meeting dates, agendas, minutes, and reports.  The Bond Oversight 
Committee welcomes members of the community to its meetings. 

Submitted by Bond Oversight Committee Members (2017): 

James Ruigomez, Chair 
Gino Gasparini 
Vijay Gupta 
Shelley Kessler 
Frank Pagliaro 
Bill Rundberg 
Dennis Zheng 

Additional Questions/Information 

Additional questions can be addressed to the Bond Oversight Committee in care of Mitchell Bailey, 
Chief of Staff, Office of the Chancellor, at baileym@smccd.edu. 
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