
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 

October 2, 2018 | 3:00 p.m. 
District Office Board Room 

3401 CSM Drive, San Mateo CA  94402 

Notice about Public Participation at Committee Meetings: The Committee welcomes public discussion. 
The public’s comments on agenda items will be taken at the time the item is discussed by the Committee.  
To comment on items not on the agenda, members of the public can speak under the agenda item titled 
“Public Comment on Non-Agenda Items.”  Normally, no more than 20 minutes will be allocated for this 
section of the agenda.  No response on behalf of the Committee will be given at this time and Committee 
action is not permitted on items presented under this agenda item. 

Purview of the Bond Oversight Committee: According to State law, the purview of the Bond Oversight 
Committee (BOC) is to assure that bond proceeds are spent only for construction,, reconstruction, 
rehabilitation or replacement of District facilities, including the furnishing and equipping of facilities or 
the acquisition of real property, in accordance with the Bond Projects List and to ensure that no funds 
are expended for teacher or administrator salaries or other operating expenses.  The BOC does not 
advise the College District Board of Trustees on what projects to undertake, planning and construction 
practices or any other operational matters. 

1. Call to Order

2. Public Comments on Items NOT on the Agenda

3. Action Items

a. Approval of Minutes from June 7, 2018 Meeting (Enclosure #01)

b. Approval of 2017 Report to the Community (Enclosure #02)

4. Information Items

a. Presentation on the Summary of Key Financial Information for Cumulative Bond
Expenditures and Interest Expenditures through June 30, 2018, for Measure A and
Measure H (Enclosure #03)

b. Summary of Measure A and Measure H Expenditures (Enclosures #03A, #03B)

c. Review of Measure A Expenditures (Enclosures #03C, #03D)

d. Review of Measure H Expenditures (Enclosures #03E, #03F)

e. Review Reports on Small Project and Emergency Project Expenditures through
June 30, 2018, for Measure H (Enclosures #03G, #03H)

f. Update on Capital Improvement Projects (CIP3), Schedule of Project Rollout and
Timing (Presented at Meeting)

5. Committee Members’ Comments/Requests for Future Agenda Items

6. Adjournment
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Minutes 

June 7, 2018 
District Office Board Room 

Members Present:   
James Ruigomez, Chair; Gino Gasparini, Shelley Kessler, Bill Rundberg and Rosanne Foust 

Members Absent: 
Vijay Gupta, Frank Pagliaro, and Dennis Zheng 

District Staff Present:  
Ron Galatolo, Chancellor; José D. Nuñez, Vice Chancellor, Facilities Planning, Maintenance & 
Operations; Bernata Slater, Chief Financial Officer; Chris Strugar-Fritsch, Director of Capital 
Projects; Carina Warne, Executive Assistant  

Call to order   

Mr. Ruigomez called the meeting to order at 3:00 p.m. 

Public Comments on Non-Agenda Items 

Ms. Marta Bookbinder expressed her concerns about past Bond Oversight Committee Meeting 
minutes not posted on the Bond Oversight Committee website. She also expressed concerns 
about Bond Oversight Committee Meetings canceled and/or postponed resulting in delays in the 
submission of the Annual Report. 

Ms. Maxine Terner said that law requires the Bond Oversight Committee meeting agendas and 
minutes list who the Bond Oversight Committee members are and what organization they 
represent. Ms. Terner also requested that her attendance be noted in the meeting minutes.  

Approval of Minutes from Meeting of December 7, 2017 Meeting 

A motion to approve the minutes of the December 7, 2017 meeting was made by Ms. Kessler 
and seconded by Mr. Gasparini. Ms. Rosanne Foust abstained due to not attending the December 
7, 2017 meeting. The motion passed. 

Presentation on the Summary of Key Financial Information 

Ms. Bernata Slater, Chief Financial Officer, reported Measure C projects were completed in June 
2011. Measure A projects are projected to be completed by Summer 2018. Total Measure A 
budget is $468M. Total expenditures to date are $467,922,366 or 99.99%. Total commitments to 
date are $48,008 or 0.01%. Balance available to date is $29,655 or 0.006%.  

For Measure H, voters approved $388M and the first issuance was $127M in May 2015. Total 
expenditures to date are $52,900,936 or 14%. Total commitments to date are $205,551,865 or 
53%. Balance available to date is $129,547,199 or 33%.  

Enclosure #01
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Districtwide Projects Measure A budget is $64,029,759. YTD expenditures are $64,027,045. 
Commitments are $0. Balance available is $2,714. Districtwide Projects Measure H budget is 
$30,134,232. YTD expenditures are $10,193,181. Total commitments to date are $3,939,310. 
Available balance is $16,001,741. Total of 14 projects.  

Cañada College Projects Measure A budget is $36,669,424. All projects are complete. Balance 
available is $0. Cañada College Projects Measure H budget is $154,175,433. YTD expenditures 
are $20,812,724. Total commitments to date are $73,023,150. Total of nine projects. Balance 
available is $60,339,559.  

College of San Mateo Projects Measure A budget is $271,020,858. YTD expenditures are 
$270,945,909. Commitments are $48,008 (Emergency Building Repairs). Balance available is 
$26,941. All projects, with the exception of CSM Emergency Building Repairs, are complete. 
College of San Mateo Projects Measure H budget is $19,460,371. YTD expenditures are 
$4,691,811. Total commitments to date are $436,744. Total of eight projects. Balance available 
is $14,331,816.  

Skyline College Projects Measure A budget is $96,279,959. Balance available is $0. All projects 
are complete. Skyline College Projects Measure H budget is $184,229,964. YTD expenditures 
are $17,203,220. Total commitments to date are $128,152,660. Total of 10 projects. Balance 
available is $38,874,083.  

Cumulative bond interest earned as of 3/31/18 for Measure A is $33,882,924. Expenditures are 
$33,732,850. Commitments are $127,574. Balance available is $22,500. Measure H cumulative 
interest earned is $2,157,646. Balance available is $2,157,646. The County Pool interest rate was 
1.059% in FY16/17. The anticipated pool earnings for FY17/18 is approximately 1.125% (per 
the County Treasurer). The County Pool interest rate in March 2018 was 1.63%.   

Ms. Slater also reported the results of San Mateo County Community College District’s Annual 
Audit. The auditors, Crowe Horwath LLP, completed full Financial and Performance audit 
reports for both Measure A and Measure H. The results of the audits were unmodified opinion, 
clean with no findings. The District expended Measure A and Measure H funds only for the 
specific projects developed by the Governing Board and approved by the voters.   

Review/Accept Cumulative Report on Bond Expenditures and Interest Expenditures 
through March 31, 2018, for Measure A and Measure H 

The Committee reviewed the Cumulative Report on Bond Expenditures and Interest 
Expenditures through March 31, 2018 for Measure A and Measure H.  

Ms. Terner asked about the line item for “repairs”. Mr. Nuñez said this item is for Emergency 
Building Repair Funds (EBRF). Facilities Managers request funding for emergency repairs by 
citing which category it correlates with in the Bond language.  

Ms. Terner also asked about the line item for “DW CIP3 MASTER”. Mr. Nuñez responded that 
this item is for consultants, legal fees, CEQA, master planning and estimators.  
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Ms. Terner asked about the budget for CAN B1 Kinesiology and Wellness, CAN B23N 
Math/Science/Technology, SKY B1 Social Science/Creative Arts and SKY B12 Environmental 
Science. Mr. Nuñez and Mr. Strugar-Fritsch explained that the budget shown for each project on 
the Bond Expenditures list is only showing Bond funds and other funding is used as well.  

Review Report on Small Project Expenditures through December 31, 2017, for Measure A 
and Measure H 

The Committee reviewed the Report on Small Project Expenditures through December 31, 2017 
for Measure A and Measure H.  

Ms. Bookbinder asked about the Skyline College, Building 3 Basketball Court upgrade to NCAA 
safety. Mr. Nuñez and Mr. Galatolo responded that Basketball courts are classrooms and the 
upgrade is a safety issue. Mr. Galatolo said that all athletic fields and facilities are classrooms 
and conditions in those classrooms are highly regulated. Mr. Gasparini said athletic fields and 
facilities have strict Americans with Disabilities Act (ADA) laws and regulations.  

Update on Capital Improvement Program (CIP3), Schedule of Project Rollout and Timing 

Director of Capital Projects, Chris Strugar-Fritsch, presented a Capital Improvement Program 
(CIP) III project update. 

Cañada College projects include the Kinesiology and Wellness Building (B1N) and the Math and 
Science Building (B23N). The Kinesiology and Wellness Building (B1N) is a Measure H project 
that will provide a new 84,500 GSF building with components such as shower facilities, 
basketball gymnasium, dance studios, entrance lobby, offices, outdoor competition space, and 
instructional swimming pools. The existing building abatement and demolition is complete. 
Earthwork and site utilities and construction of the hillside retaining wall are in progress. 
Construction documents were submitted to the Division of State Architects (DSA) on December 
15, 2017. Target completion date for the project is Spring 2020. Ms. Maxine Terner asked about 
the visibility of the Kinesiology and Wellness Building (B1N) from Highway 280. Mr. Strugar-
Fritsch said the building will be visible, but the architects designed the color scheme and 
aesthetics of the building to blend with the natural surroundings and the roof of the building 
mimics the ridgeline of the nearby hills.  

The Cañada College Math and Science Building (B23N) project is a Measure H funded project 
and components of the project include classrooms, science laboratories and laboratory 
preparation spaces, large and medium lecture halls, and offices. The Campus Bus Stop will also 
be relocated as part of this project. The Central Utility Plant construction is complete. Retaining 
walls, building foundations and commissioning is all in progress. Topping Out Ceremony is 
scheduled for July 3, 2018 with a target completion date of early 2020.  

College of San Mateo projects include the Theatre Modernization (B3) and the Student Life & 
Learning Communities Modernization (B17). The Theatre Modernization (B3) project is a 
Measure H and State Scheduled Maintenance and Special Repairs (SMSR) funded project that 
will modernize the interior of the building, focusing on replacing aging mechanical, electrical 
and plumbing, modernizing ADA access, and audio/visual, acoustical and lighting. The project 
also includes replacing the roof on Buildings 2, 3 and 4. The College of San Mateo Student Life 
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& Learning Communities Modernization (B17) project is a Measure H funded project. The 
project includes re-roofing the building, interior modernization to create dynamic student support 
areas, demolishing interior demising walls, and modernizing the building courtyard entryway. 
The Board of Trustees rejected bids on January 24, 2018 due to budget constraints. The project 
delivery method changed from hard bid to lease-leaseback (LLB). The RFP will be issued July 
2018. Construction start is targeted for Fall 2018 and target completion is Summer 2019. Mr. 
Gasparini asked about the lease-leaseback delivery method. Mr. Strugar-Fritsch explained that 
the lease-leaseback delivery method is a best value delivery method and converts the traditional 
owner-builder relationship into an owner-developer relationship. The committee briefly 
discussed the pros of the lease-leaseback delivery method especially in today’s construction 
market.  

Skyline College projects include the Social Science and Creative Arts Building (B1N), the Boiler 
Plant, the Environmental Studies Building (B12N), Loma Chica Child Development Center 
(B14) and Pacific Heights Swing Space (B19). The Social Science and Creative Arts Building 
(B1N) project involves demolition of the existing Social Science and Creative Arts Building 
(B1). The newly constructed building will include a new 520-seat theater with an orchestra pit, 
scene shop, gallery, music choral room, concert band room and recording rooms. The Design 
phase is in progress for this project. The Boiler Plant project is a part of the Social Science and 
Creative Arts Building project and Measure H funded.  

The Skyline College Environmental Studies Building (B12N) is a Measure H funded project. 
The project includes classrooms, event spaces, catering kitchen, entrance lobby, offices, and an 
outdoor lab. The building will also have a panoramic view of the Pacific Ocean. Target 
completion is approximately one year from now. Ms. Kessler asked about the steel used on this 
project. Mr. Strugar-Fritsch said steel prices have escalated, but steel is still available in the 
Unites States. Mr. Nuñez said there is a guaranteed maximum price (GMP) or “not to exceed” 
price for this project.  

The Loma Chica Child Development Center (B14) Project is a Measure H funded project that 
includes renovating play yards, replacing old windows, and upgrading the path of travel to meet 
DSA requirements. The Pacific Heights Swing Space (B19) project is a two-phase project funded 
by Measure H. The project will provide swing space for occupants of Buildings 1 and 2. Skyline 
College is also leasing space from Oceana High School for Art, Music and Drama classes. Mr. 
Strugar-Fritsch also discussed the schedule and logistical challenges associated with multiple 
projects happening concurrently at Skyline College.  

Districtwide projects include the Fire Alarm Panels Replacement Project and the Classroom 
Security Hardware Upgrade. The Districtwide Fire Alarm Panel Replacement Project is a 
Measure H and Design-Bid-Build project. The project scope is to replace all existing Fire Alarm 
Panels with updated panels at existing buildings on all three campuses. The Classroom Security 
Hardware Upgrade project is a security initiative to change door hardware throughout all three 
campuses, giving users the ability to manually lock doors from the inside.  
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Bond Oversight Committee’s Annual Report to the Community 

Ms. Bernata Slater presented the draft 2017 Report to the Community. Ms. Foust and Ms. 
Kessler suggested inserting hyperlinks to the website for more detailed information. The final 
report will be sent to the committee via email for one final review and approval.  

Ms. Bookbinder expressed her concerns about the timing of the annual report and delays in 
delivering the report to the community.   

Ms. Foust made a motion to accept the draft 2017 Report to the Community pending changes 
from Mr. Bailey. Mr. Gasparini seconded the motion.  After a vote by the committee, the Report 
was accepted with all members voting “Aye”. 

Committee Members’ Comments/Requests for Future Agenda Items 

Mr. Ruigomez welcomed Ms. Rosanne Foust to the Bond Oversight Committee. 

Mr. Ruigomez also announced that the vice-chair position is currently vacant. He asked for 
nominations from the floor for a new committee vice-chair.  Mr. Ruigomez nominated Ms. Foust 
as vice-chair and Mr. Gasparini seconded the nomination.  Ms. Foust accepted the nomination.  
There was no further discussion.  After a vote by the committee, Ms. Foust was elected vice-
chair with all members voting “Aye”. 

The committee discussed the option of having the category they represent listed after their name 
on the agendas and minutes. Mr. Galatolo said the Bond Oversight Committee website has a list 
of members and what role they fill.   

Schedule of Future Meetings in 2018 (first Thursday every three months): 

• September 6, 2018
• December 6, 2018

Adjourn 

The meeting adjourned at 4:53 p.m. 
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COMMITTEE REPORT 

PREPARED FOR: Bond Oversight Committee Members 

PREPARED BY: Mitchell Bailey, Chief of Staff 

MEETING DATE: October 2, 2018 

REPORT SUBJECT: Annual Report to the Community 

The Committee is charged with the responsibility to assure voters that bond proceeds are 
expended only for construction, reconstruction, rehabilitation or replacement of College facilities 
in compliance with the ballot language approved by voters, and that no funds are used for teacher 
or administrator salaries. 

To do this, the Committee issues an annual report to the community which is presented to the 
District’s Board of Trustees and published on the District’s website. 

A draft of the report for 2017 was reviewed and edited by the Committee in June 2018.  Based 
on those edits, staff has made the requested changes and presents the enclosed report for 
consideration. 

RECOMMENDATION 
District staff recommends approval of the Committee’s 2017 Annual Report to the Community. 

Enclosure #02
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1Bond Oversight Committee 2016 Annual Report to the Community

Bond Oversight Committee
2017 Annual Report to the Community
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SMCCCD Bond Oversight Committee Annual Report to the Community 1 

BACKGROUND 
Voters in San Mateo County generously approved a bond measure (Measure A in 2005) which 
provided $468 million in funding for updating, modernizing, and retrofitting the three community 
colleges serving County residents: Cañada College, College of San Mateo and Skyline College.  In 
November 2014, San Mateo County voters approved Measure H, a $388 million bond measure that will 
allow the District to complete the modernization, construction and reconstruction projects as envisioned 
in the 2015 Facilities Master Plan Amendment.  The 2015 Facilities Plan Amendment, which was 
approved by the District’s Board of Trustees in 2015, includes all projects that the District envisions for 
the future.  These projects are funded by a variety of revenue sources in addition to the bond 
measures, including State funding, energy rebates, Proposition 39 funds and former redevelopment 
agency revenues.  

As required by law, the District Board of Trustees established a Bond Oversight Committee composed 
of community leaders with expertise in finance, accounting, education, construction, sustainability and 
local government.  The Committee is charged with the responsibility to assure voters that bond 
proceeds are expended only for construction, reconstruction, rehabilitation or replacement of College 
facilities in compliance with the ballot language approved by voters, and that no funds are used for 
teacher or administrator salaries.  

During the past year, the Bond Oversight Committee met to review the District's bond project plans, 
timelines and proposed expenditures.  At each meeting, the Committee was provided financial reports 
and project plan updates describing the bond-related activities undertaken by the District.   

STATEMENT OF COMPLIANCE 
The Bond Oversight Committee advises that, to the best of its knowledge, the San Mateo County 
Community College District is in compliance with the requirements in Article XIIIA, Section 1(b)(3) of the 
California Constitution. In particular, bond revenue has been expended only for the purposes so 
described in Measures A and H, and no funds were used for any teacher or administrative salaries or 
other operating expenses as prohibited by Article XIIIA, Section 1(b)(3)(a) of the California Constitution. 

FINANCIAL INFORMATION 
Voters approved general obligation bonds through Measure A totaling $468,000,000.  As of December 
31, 2017, the District has expended $ 467,950,095 and committed $11,705 of Measure A funds – 
99.9% of the total authorization.  Voters approved general obligation bonds through Measure H totaling 
$388,000,000.  As of December 31, 2017, the District has also expended $43,807,935 and committed 
$211,418,459 of Measure H funds – 66% of the total authorization.   

Measure A Fund Expenditures Measure H Fund Expenditures 

99.9%

Expended
Funds
($467,950,095)

Committed
Funds
($11,705)

Uncommitted
Funds ($0)

11%

55%

34%

Expended
Funds
($43,807,935)

Committed
Funds
($211,418,459)

Uncommitted
Funds
($132,773,606)
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SMCCCD Bond Oversight Committee Annual Report to the Community 2 

ANNUAL AUDIT REPORTS 
Included in this Report is a Summary of the results of the Auditors Financial and Performance Audits.  
In the performance audit, the Auditors reviewed 10% of Measure A and 29% of Measure H’s 
expenditures and made no findings. 
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SMCCCD Bond Oversight Committee Annual Report to the Community 3 

THE DISTRICT’S APPROACH 

The Facilities Planning and Operations Team focused its efforts 
over the past year on comprehensive planning for the 
implementation of Measure H, from programming to initiating the 
Design Build process, approved by the Board of Trustees for 
some of the major construction projects.  

In the Design Build procurement process, the District uses a two-
step Request for Statement of Qualifications and Request for 
Proposal process. The two steps are: (1) a Request for 
Statement of Qualifications (RFSOQ) is issued and Statement of 
Qualifications are reviewed and shortlisted to three Design-Build 
Entities (DBE), and then (2) a Request for Proposals (RFP) is 
issued to the three shortlisted entities. The three shortlisted firms 
submit proposals with both technical and fee components. The 
successful firm is selected based on a combination of their 
qualifications, technical response and overall fee. The Design Build delivery method facilitates an 
integrated design process with input from the College and District, identifies and mitigates financial 
risks, and improves speed to market. 

The Facilities team and College administration continued their collaboration in planning and scheduling 
construction projects to minimize the impact on the campus communities and to ensure that bond 
project funds are efficiently and effectively expended on College improvements that will benefit students 
for generations to come.   

District staff continues its work to secure additional state, local and private funding to supplement bond 
funds.  In previous years, community colleges in California have experienced a significant decline in 
State Capital Outlay funds.  The District is hopeful that with a statewide ballot measure (Proposition 51) 
was approved by voters in November 2016, approximately $30 million in State Capital Outlay funds 
could be available to supplement Measure H funds for modernization of three academic facilities.   

THE DISTRICT IS A LEADER IN SUSTAINABILITY 
San Mateo County Community College District is a leader in the state and nation in sustainability. Along 
with a variety of programs that support academic enhancements, Sustainability is a core principle of the 
District Facilities Master Plan.  SMCCCD requires the integration of sustainable strategies in all projects 
and requires that Capital Improvement Program 3 (CIP) projects be constructed to Leadership in 

Energy & Environmental Design (LEED) Gold standards. The District 
prioritizes sustainable solutions in many areas including energy, waste, and 
water conservation. In addition, the District’s Best Management Practices 
require strategic investments that synergistically balance economic, ecologic 
and societal interests. This promises benefit not only for the District, but our 
extended global community.  

Beyond efficiency, sustainability at SMCCCD includes the use of renewable 
energy, sustainable design and construction methods, as well as material 
selections that support the local economy.  Since 2001, the District has 

received more than $4 million in energy rebates, which have been reinvested to support other 
sustainability initiatives.  The District also estimates annual energy savings, due to increased 
mechanical system efficiencies, photovoltaics, reduction in watering, upgraded infrastructure, etc.—to 
be in excess of $2.6 million. District Facilities staff track this data carefully and manage the day-to-day 
operations to continuously improve.  Additional information about the District’s sustainability initiatives is 
available at http://www.smccd.edu/sustainability/index.php.  
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SMCCCD Bond Oversight Committee Annual Report to the Community 4 

PROJECT HIGHLIGHTS 
The projects undertaken by the San Mateo County Community College District provide conducive 
environments that facilitate world-class teaching and learning, which in turn is a benefit to students, 
their families, our community and our economy.  These state of the art facilities are academic spaces 
that are utilized not only by faculty, staff and students, but also by the greater San Mateo County 
community.  These premier learning spaces prepare students for the jobs of today and careers of 
tomorrow and enable them to enter the workforce or transfer to a four-year college or university.   

• Kinesiology and Wellness Building – Cañada College
Ground was broken for the construction of this new 84,500 gross square feet facility which will
provide state-of-the-art kinesiology learning spaces, dance studios, instructional swimming
pools, team facilities and competition space, and wellness spaces and equipment for students,
faculty, staff and members of the community.  Additional information about this new facility can
be found at http://www.smccd.edu/facilities/projects/can/CANB1KinWell.php.

   Kinesiology and Wellness Building Rendering (described above)      Math and Science Building Rendering (described below) 

• Math and Science Building – Cañada College
Planning concluded for the development of this new 50,000 gross square feet Math and Science
Building which will provide innovative and world-class classrooms, laboratories, lecture halls,
common spaces and faculty offices. Additional information about this new facility can be found
at http://www.smccd.edu/facilities/projects/can/canb23.php.

• Social Science and Creative Arts Building – Skyline College
Planning concluded for the demolition of the existing Social Science and Creative Arts Building
and a new, 115,000 gross square feel learning and performance space will be constructed in its
place that will include a 520 seat theater with an orchestra pit, a gallery, choral music
performance space, concert band room, music labs, recording rooms, and sculpture workspace,
along with digital arts, design and photography work areas, as well as Social Science
classrooms and learning spaces. Additional information about this new facility can be found at
http://www.smccd.edu/facilities/projects/sky/skyb1nsoscicreatarts.php.

   Social Science and Creative Arts Building Rendering (above)      Environmental Studies Building Rendering (below) 

• Environmental Studies Building – Skyline College
Ground was broken for the construction of this new, 21,000 gross square feet Environmental
Studies Building, which will include classrooms, lecture halls, faculty offices, college and
community event space, and an outdoor lab. Additional information about this new facility can
be found at http://www.smccd.edu/facilities/projects/sky/skyb12nenviroscibldg.php.
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SMCCCD Bond Oversight Committee Annual Report to the Community 5 

• Student Life & Learning Communities Modernization – College of San Mateo
Interior modernization of Building 17 will create dynamic student support areas housing several
Learning Communities adjacent with the existing Student Life and Student Government areas.
Additional information about this renovated facility can be found at
http://smccd.edu/facilities/projects/csm/csmb17learningcommunities.php.

  Learning Communities Renderings (described above) 

CONCLUSION 
The Bond Oversight Committee continues to be satisfied with the results of the District’s modernization 
and new construction efforts.  The Bond Oversight Committee welcomes members of the community to 
its meetings.  More detailed information about the Bond Oversight Committee, including meeting 
information, agendas, projects, timelines, and expenditures-to-date is available online at 
http://smccd.edu/bondoversight/index.php.   

SUBMITTED BY BOND OVERSIGHT COMMITTEE MEMBERS (2017) 
James Ruigomez, Chair | Gino Gasparini | Vijay Gupta | Shelley Kessler | Frank Pagliaro | 
Bill Rundberg | Dennis Zheng 

ADDITIONAL QUESTIONS/INFORMATION 
Additional questions can be addressed to the Bond Oversight Committee in care of Mitchell Bailey, 
Chief of Staff, Office of the Chancellor, at baileym@smccd.edu.  Further information about specific 
projects, including photos of project progress and information about facilities can be found at 
http://www.smccd.edu/facilities/community/.   
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COMMITTEE REPORT 

PREPARED FOR: Bond Oversight Committee Members 

PREPARED BY: Bernata Slater, Chief Financial Officer 
Arlene Calibo, Facilities/Public Safety Business Manager 

MEETING DATE: October 2, 2018 

REPORT SUBJECT: Summary of Key Financial Information for Measures A & H 

A summary of key financial information is included, which highlights the following information: 

• Total budgets for Measure A and Measure H

• Expenditures to date for Measure A and Measure H

• Commitments to date for Measure A and Measure H

• Balances available to date for Measure A and Measure H

• Budgets and expenditures for Districtwide projects and projects at each of the three
college campuses (Cañada College, College of San Mateo and Skyline College)

The detailed reports of the bond expenditures and earned interest expenditures for Measure A 
and Measure H are provided and are supporting information for the summary provided in 
Enclosure #03.   

The reports accompanying this enclosure include: 

• Summary of Measure A Expenditures (Enclosure #03A)

• Projects for Measure A – Bond Expenditures (Enclosure #03B)

• Projects for Measure A – Interest Expenditures (Enclosure #03C)

• Summary of Measure H Expenditures (Enclosure #03D)

• Projects for Measure H – Bond Expenditures (Enclosure #03E)

• Projects for Measure H – Interest Expenditures (Enclosure #03F)

• Small Projects for Measure H (Enclosure #03G)

• Emergency Projects for Measure H (Enclosure #03H)

Enclosure #03
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Bond Oversight 
Committee Meeting

Summary of 
Key Financial Information

October 2, 2018

Enclosure #03
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Highlights
• Measure A – All projects completed in June 2018

• Total budget: $468,000,000
• Expenditures to date: $468,000,000
• Commitments to date: $0
• Balance available to date: $0

• Measure H – Total approved by voters was $388,000,000 and
first issuance was $127,000,000 in May 2015

• Expenditures to date: $80,458,846 or 21%
• Commitments to date: $188,442,925 or 49%
• Balance available to date: $119,098,229 or 31%
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Districtwide Projects 
• Measure A Budget: $64,027,045

• Total expenditures: $64,027,045
• All projects are completed
• Balance Available: $0

• Measure H Budget: $28,769,232
• YTD expenditures $11,316,205
• Commitments $2,803,914
• Available balance $14,649,113
• Total 17 projects
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Cañada College Projects
• Measure A Budget: $36,696,985

• Total expenditures: $36,696,985
• All Projects Completed
• Balance Available: $0.00

• Measure H Budget: $154,175,433
• YTD Expenditures: $35,360,031
• Commitments: $62,400,021
• Balance Available: $56,415,381
• Total of 7 projects
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College of San Mateo Projects 
• Measure A Budget: $270,996,011

• Total expenditures: $270,996,011
• All Projects Completed
• Balance Available: $0

• Measure H Budget: $19,460,371
• YTD Expenditures: $5,174,942
• Commitments: $459,213
• Balance Available: $13,826,216
• Total of 9 projects
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Skyline College Projects
• Measure A Budget: $96,279,959

• Total expenditures: $96,279,959
• All Projects Completed
• Balance available $0.00

• Measure H Budget: $185,594,964
• YTD Expenditures $28,607,668
• Commitments $122,779,777
• Balance available $34,207,518
• Total of 11 projects
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Bond Interest (as of 06/30/18)
• Measure A Cumulative Interest Earned: $33,830,677

• Expenditures: $33,830,677
• Commitments: $0
• Balance Available: $0

• Measure H Cumulative Interest Earned: $3,378,628
• Balance Available: $3,378,628

Notes
• Average County Pool interest rate for FY2017-2018 was

1.49%.

• County Pool interest rate in June 2018 was 1.89%.
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Measure A Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

6/30/06 Expenditures $37,746,945 $32,198,507 $499,817 $5,048,621 8% 7% 0% 93%
9/30/06 Expenditures $47,247,943 $32,461,739 $739,908 $14,046,296 10% 7% 0% 93%
12/31/06 Expenditures $56,519,083 $34,522,577 $1,160,942 $20,835,565 12% 7% 0% 92%
3/31/07 Expenditures $240,627,739 $37,454,304 $4,176,621 $198,996,813 51% 8% 1% 91%
6/30/07 Expenditures $348,719,324 $45,792,499 $5,481,769 $297,445,057 75% 10% 1% 89%
9/30/07 Expenditures $353,788,499 $50,666,964 $5,622,930 $297,498,605 76% 11% 1% 88%
12/31/07 Expenditures $355,482,691 $55,501,499 $6,916,188 $293,065,004 76% 12% 1% 87%
3/31/08 Expenditures $434,559,407 $64,408,895 $146,473,217 $223,677,295 93% 14% 31% 55%
6/30/08 Expenditures $442,087,691 $88,197,475 $197,856,355 $156,033,861 94% 19% 42% 39%
9/30/08 Expenditures $447,403,601 $105,791,345 $193,223,017 $148,389,239 96% 23% 41% 36%
12/31/08 Expenditures $448,499,768 $126,083,147 $192,641,087 $129,775,534 96% 27% 41% 32%
3/31/09 Expenditures $458,264,943 $148,790,980 $179,221,499 $130,252,464 98% 32% 38% 30%
6/30/09 Expenditures $467,555,299 $207,272,819 $139,092,143 $121,190,337 100% 44% 30% 26%
9/30/09 Expenditures $467,555,299 $236,484,216 $118,196,253 $112,874,830 100% 51% 25% 24%
12/31/09 Expenditures $467,555,299 $280,357,568 $80,797,308 $106,400,422 100% 60% 17% 23%
3/31/10 Expenditures $467,555,299 $310,974,014 $62,185,346 $94,395,939 100% 67% 13% 20%
6/30/10 Expenditures $467,555,299 $341,054,192 $40,238,235 $86,262,872 100% 73% 9% 18%
9/30/10 Expenditures $465,998,377 $364,149,506 $28,492,755 $73,356,116 100% 78% 6% 16%
12/31/10 Expenditures $467,555,299 $396,351,448 $22,953,856 $48,261,076 100% 85% 5% 10%
3/31/11 Expenditures $467,555,299 $409,188,864 $20,110,378 $38,256,057 100% 88% 4% 8%
6/30/11 Expenditures $468,000,000 $421,059,045 $14,208,183 $32,732,773 100% 90% 3% 7%
9/30/11 Expenditures $468,000,000 $433,111,460 $10,083,935 $24,804,605 100% 93% 2% 5%
12/31/11 Expenditures $468,000,000 $436,789,057 $6,503,400 $24,707,543 100% 93% 2% 5%
03/31/12 Expenditures $468,000,000 $440,021,717 $4,451,487 $23,526,796 100% 94% 1% 5%
06/30/12 Expenditures $468,000,000 $443,935,944 $2,101,303 $21,962,753 100% 95% 0% 5%
09/30/12 Expenditures $468,000,000 $445,264,772 $2,865,053 $19,870,175 100% 95% 1% 4%
12/31/12 Expenditures $468,000,000 $447,341,078 $2,439,377 $18,219,545 100% 96% 1% 3%
03/31/13 Expenditures $468,000,000 $449,102,989 $4,833,755 $14,063,256 100% 97% 1% 2%
06/30/13 Expenditures $468,000,000 $451,229,029 $4,094,851 $12,676,120 100% 97% 1% 2%

Summary of Measure A Expenditures
Enclosure #03A
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Measure A Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

09/30/13 Expenditures $468,000,000 $452,471,679 $5,401,156 $10,127,165 100% 98% 1% 1%
12/31/13 Expenditures $468,000,000 $455,187,854 $5,773,733 $7,038,413 100% 98% 1% 1%
06/30/14 Expenditures $468,000,000 $460,247,762 $2,818,968 $4,933,269 100% 98% 1% 1%
12/31/14 Expenditures $468,000,000 $460,611,287 $2,624,564 $4,764,149 100% 98% 1% 1%
03/31/15 Expenditures $468,000,000 $461,786,918 $2,993,674 $3,219,407 100% 98% 1% 1%
06/30/15 Expenditures $468,000,000 $463,367,008 $1,312,740 $3,320,252 100% 99% 0% 1%
09/30/15 Expenditures $468,000,000 $463,758,348 $1,270,438 $2,971,214 100% 99% 0% 1%
12/31/15 Expenditures $468,000,000 $465,764,958 $1,236,111 $998,932 100% 99% 0% 0%
3/31/16 Expenditures $468,000,000 $465,871,293 $1,085,600 $1,041,161 100% 99% 0% 0%
6/30/16 Expenditures $468,000,000 $466,846,535 $595,168 $556,352 100% 99.75% 0.13% 0.12%
9/30/16 Expenditures $468,000,000 $467,341,690 $625,534 $30,830 100% 99.86% 0.13% 0.01%
3/31/17 Expenditures $468,000,000 $467,519,240 $477,882 $933 100% 99.90% 0.10% 0.00%
6/30/17 Expenditures $468,000,000 $467,646,681 $337,860 $13,513 100% 99.92% 0.07% 0.00%
9/30/17 Expenditures $468,000,000 $467,752,801 $197,638 $47,615 100% 99.95% 0.04% 0.01%
12/31/17 Expenditures $468,000,000 $467,950,095 $11,705 $38,199 100% 99.99% 0.00% 0.01%
03/31/18 Expenditures $468,000,000 $467,922,337 $48,008 $29,655 100% 99.98% 0.01% 0.01%
06/30/18 Expenditures $468,000,000 $468,000,000 $0 $0 100% 100.00% 0.00% 0.00%

FY2005-06 32,198,507$            FY2012-13 7,293,085$           
FY2006-07 13,593,992$            FY2013-14 9,018,734$           
FY2007-08 42,404,975$            FY2014-15 3,119,245$           
FY2008-09 119,075,344$          FY2015-16 3,479,527$           
FY2009-10 133,781,374$          FY2016-17 800,147$              
FY2010-11 80,004,852$            FY2017-18 353,319$              
FY2011-12 22,876,899$            
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Measure A Interest Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available
6/30/11 Expenditures 5,896,000$              36,453$  1,517,068$              4,342,479$              100% 1% 26% 74%
9/30/11 Expenditures 6,028,902$              1,767,304$  544,614$  3,716,984$              100% 29% 9% 62%
12/31/11 Expenditures 9,702,075$              3,344,143$  1,805,581$              4,522,351$              100% 34% 19% 47%
03/31/12 Expenditures 10,795,079$            5,057,744$  1,639,531$              4,097,804$              100% 47% 15% 38%
06/30/12 Expenditures 10,676,953$            6,359,666$  558,430$  3,758,858$              100% 60% 5% 35%
09/30/12 Expenditures 10,469,989$            6,587,967$  417,379$  3,464,643$              100% 62% 4% 34%
12/31/12 Expenditures 10,681,796$            6,741,921$  360,118$  3,579,757$              100% 63% 3% 34%
03/31/13 Expenditures 10,681,796$            6,787,606$  200,170$  3,694,020$              100% 65% 2% 33%
06/30/13 Expenditures 18,475,601$            6,812,945$  201,073$  11,461,583$            100% 38% 1% 61%
09/30/13 Expenditures 18,475,601$            6,850,021$  236,652$  11,388,929$            100% 38% 1% 60%
12/31/13 Expenditures 22,691,792$            6,912,555$  201,084$  15,578,153$            100% 31% 1% 68%
06/30/14 Expenditures 32,699,844$            9,813,624$  878,557$  22,007,663$            100% 33% 3% 65%
12/31/14 Expenditures 32,699,844$            13,230,231$  1,232,214$              18,237,399$            100% 40% 4% 56%
03/31/15 Expenditures 32,699,844$            15,264,414$  1,851,507$              15,583,922$            100% 47% 6% 48%
06/30/15 Expenditures 33,323,141$            18,764,020$  3,535,274$              11,023,846$            100% 56% 11% 33%
09/30/15 Expenditures 33,493,140$            21,109,557$  3,583,794$              8,799,789$              100% 63% 11% 26%
12/31/15 Expenditures 33,493,141$            24,062,622$  4,070,545$              5,359,974$              100% 72% 12% 16%
3/31/16 Expenditures 33,489,249$            29,125,992$  4,228,796$              134,461$  100% 87% 13% 0%
6/30/16 Expenditures 33,865,276$            31,875,384$  1,550,281$              439,612$  100% 94.12% 4.58% 1.30%
9/30/16 Expenditures 34,055,509$            32,065,992$  1,169,867$              819,650$  100% 94.16% 3.44% 2.41%
3/31/17 Expenditures 33,887,776$            33,015,002$  489,928$  382,846$  100% 97.42% 1.45% 1.13%
6/30/17 Expenditures 33,882,924$            33,381,801$  424,706$  76,417$  100% 98.52% 1.25% 0.23%
9/30/17 Expenditures 33,882,924$            33,342,558$  497,253$  43,114$  100% 98.41% 1.47% 0.13%
12/31/17 Expenditures 33,882,924$            33,523,091$  315,291$  44,542$  100% 98.94% 0.93% 0.13%
03/31/18 Expenditures 33,882,924$            33,732,850$  127,574$  22,500$  100% 99.56% 0.38% 0.07%
06/30/18 Expenditures 33,830,677$            33,830,677$  -$  -$  100% 100.00% 0.00% 0.00%

FY2010-11 36,453$  FY2014-15 8,950,396$           
FY2011-12 6,323,213$              FY2015-16 13,111,364$         
FY2012-13 453,279$  FY2016-17 1,506,418$           
FY2013-14 3,000,679$              FY2017-18 448,876$              

Summary of Measure A Expenditures - Interest 
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Measure H Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

6/30/15 Expenditures $127,030,873 $2,152,737 $1,330,029 $123,548,106 100% 2% 1% 97%
09/30/15 Expenditures $127,000,000 $1,826,104 $1,251,328 $123,922,568 100% 1% 1% 98%
12/31/15 Expenditures $127,000,000 $2,950,692 $1,433,302 $122,616,006 100% 2% 1% 97%
3/31/16 Expenditures $388,000,000 $1,624,737 $1,413,072 $384,962,190 100% 0% 0% 99%
6/30/16 Expenditures $388,000,000 $3,965,925 $8,360,330 $375,673,745 100% 1% 2% 97%
9/30/16 Expenditures $388,000,000 $6,450,521 $8,941,762 $372,607,717 100% 2% 2% 96%
3/31/17 Expenditures $388,000,000 $15,429,940 $115,981,405 $256,588,655 100% 4% 30% 66%
6/30/17 Expenditures $388,000,000 $26,185,152 $218,517,438 $143,297,410 100% 7% 56% 37%
9/30/17 Expenditures $388,000,000 $30,992,212 $217,442,199 $139,565,588 100% 8% 56% 36%
12/31/17 Expenditures $388,000,000 $43,807,935 $211,418,459 $132,773,606 100% 11% 54% 34%
03/31/18 Expenditures $388,000,000 $52,900,936 $205,551,865 $129,547,199 100% 14% 53% 33%
06/30/18 Expenditures $388,000,000 $80,458,846 $188,442,925 $119,098,229 100% 21% 49% 31%

FY2014-15 $2,152,737 FY2016-17 $22,219,227
FY2015-16 $1,813,188 FY2017-18 $54,273,694

Measure H Interest Budget Expenditure to date Commitments Balance % Budgeted % Spent % Committed % Available

09/30/15 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%
12/31/15 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%
3/31/16 Expenditures $1,084,873 $0 $0 $1,084,873 100% 0% 0% 100%
6/30/16 Expenditures $1,032,373 $0 $0 $1,032,373 100% 0% 0% 100%
9/30/16 Expenditures $1,287,857 $0 $0 $1,287,857 100% 0% 0% 100%
3/31/17 Expenditures $1,857,582 $0 $0 $1,857,582 100% 0% 0% 100%
6/30/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%
9/30/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%
12/31/17 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%
03/31/18 Expenditures $2,157,646 $0 $0 $2,157,646 100% 0% 0% 100%
06/30/18 Expenditures $3,378,628 $0 $0 $3,378,628 100% 0% 0% 100%

Summary of Measure H Expenditures 

Summary of Measure H Expenditures - Interest

Enclosure #03B
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FY2005-06 32,198,507$  
FY2006-07 13,593,992$  
FY2007-08 42,404,975$  
FY2008-09 119,075,344$  
FY2009-10 133,781,374$  
FY2010-11 80,041,305$  
FY2011-12 29,200,112$  
FY2012-13 7,746,364$  
FY2013-14 12,019,413$  
FY2014-15 14,222,378$  
FY2015-16 18,404,079$  
FY2016-17 24,525,791$  
FY2017-18 55,075,888$  

527,213,634$  

Summary of Expenditures for All Projects
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
1 DW Project Requirements/Compliance I, II, III 5,357,843.84 5,357,843.84 0.00 0.00 100% June 2017 1, 2
2 DW Technology Upgrades II.C/D/E 2,565,328.88 2,565,328.88 0.00 0.00 100% December 2015 2
3 DW Payoff of Facilities Lease Obligations III.J 46,308,025.87 46,308,025.87 0.00 0.00 100% June 2010
4 DW Energy Efficiency Projects I.N 694,573.00 694,573.00 0.00 0.00 100% June 2007 2
5 DW FF&E Showroom II.F 103,588.70 103,588.70 0.00 0.00 100% July 2007 2
6 DW Safety & Security Cameras I.I 1,555,629.67 1,555,629.67 0.00 0.00 100% March 2010 2
7 DW Contingency I, II, III 0.00 0.00 0.00 0.00 N/A N/A
8 DW Small Projects I.H 1,565,122.24 1,565,122.24 0.00 0.00 100% June 2016 2
9 DW Infrastructure Upgrades I.D/N 720,206.46 720,206.46 0.00 0.00 100% June 2012 2, 4
10 DW Halon Fire Suppression I.E 70,127.28 70,127.28 0.00 0.00 100% June 2008 2
11 DW Emergency Annunciation Expansion II.C/D/E 354,311.56 354,311.56 0.00 0.00 100% June 2011 2
12 DW Renewable Energy Projects I.N 157,928.27 157,928.27 0.00 0.00 100% September 2011 2
13 DW District Office Cooling Tower & Comp Replacement I.N. 2 298,080.00 298,080.00 0.00 0.00 100% December 2012 2, 4
14 DW Infrastructure Mapping I.N.1 150,384.45 150,384.45 0.00 0.00 100% June 2014 2, 4
15 DW Computer Lab Replacement Project II.C/D/E 3,101,917.06 3,101,917.06 0.00 0.00 100% June 2016 2, 4
16 DW EV Charging Station Installation III.K 138,321.98 138,321.98 0.00 0.00 100% August 2013 2, 4
17 DW Parking Lot & Roadways Repair III.K 388,096.28 388,096.28 0.00 0.00 100% August 2015 2, 4
18 DW Banner/Emer Sys Upgrades I.I/II.A/G 497,559.29 497,559.29 0.00 0.00 100% June 2016 2
19 DISTRICTWIDE PROJECT TOTAL 64,027,044.83 64,027,044.83 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
20 Cañada Bldg 13 Modernization I.H 7,528.22 7,528.22 0.00 0.00 100% July 2007
21 Cañada Bldg 16/18 Modernization I.H 2,536,656.02 2,536,656.02 0.00 0.00 100% May 2009 3
22 Cañada Bldg 7 FMC I.H 3,082,007.24 3,082,007.24 0.00 0.00 100% October 2009
23 Cañada Bldg 5/6 Modernization I.H/G 9,798,203.60 9,798,203.60 0.00 0.00 100% November 2012 2, 4
24 Cañada Bldg 1 Modernization I.H 10,811.93 10,811.93 0.00 0.00 100% July 2007 2
25 Cañada Bldg 8 Admin Renovation I.H 2,300,528.54 2,300,528.54 0.00 0.00 100% April 2009 2, 4
26 Cañada Concession Stand I.H 400,202.27 400,202.27 0.00 0.00 100% September 2008 2, 4
27 Cañada Bldg 3 ESL Lab I.H 258,489.32 258,489.32 0.00 0.00 100% June 2008 2, 4

Districtwide Projects

Cañada College Projects

Enclosure #03C
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
28 Cañada 12kv Electrical Systems Upgrade I.N 1,156,800.63 1,156,800.63 0.00 0.00 100% June 2012 2
29 Cañada Gateways, Circulation & Parking I.J/III.K 10,862,291.78 10,862,291.78 0.00 0.00 100% June 2010 2, 4
30 Cañada Quad Water Feature I.D 253,173.20 253,173.20 0.00 0.00 100% August 2007 2, 4
31 Cañada Bldg 1 Fitness Center Expansion I.H 154,976.49 154,976.49 0.00 0.00 100% May 2010 2
32 Cañada Bldg 5 Dining Room Improvements I.H 2,128,294.87 2,128,294.87 0.00 0.00 100% September 2012 2, 4
33 Cañada Bldg 20/21 Modernization I.H 54,451.05 54,451.05 0.00 0.00 100% June 2010 2
34 Cañada Athletic Facilities Upgrade Ph2 I.H 16,116.16 16,116.16 0.00 0.00 100% August 2008
35 Cañada Small Projects I.H 1,177,889.93 1,177,889.93 0.00 0.00 100% June 2017 2, 6
36 Cañada Emergency Building Repairs I.C/D/F/H/J/K/L 1,115,580.16 1,115,580.16 0.00 0.00 100% August 2016 2
37 Cañada Tree Trimming I.M 341,618.94 341,618.94 0.00 0.00 100% May 2010 2, 4
38 Cañada CB2/3/4/16/17/18 Exterior Painting I.K 123,314.67 123,314.67 0.00 0.00 100% May 2010 2
39 Cañada Bldg 9 Student Center Services Remodel I.H 216,482.10 216,482.10 0.00 0.00 100% February 2011 2
40 Cañada Loop Road Improvements I.J/III.K 299,259.92 299,259.92 0.00 0.00 100% December 2010 2

41 Cañada Bldg 9 Administration Records and Trio Reconfiguration I.H. 148,224.40 148,224.40 0.00 0.00 100% June 2013 2
42 Cañada Light Pole Banner and Signage I.J 200,000.00 200,000.00 0.00 0.00 100% June 2015
43 Cañada Bldg 3 Theater Carpet Replacement I.L. 54,084.01 54,084.01 0.00 0.00 100% December 2014 2
44 CAÑADA COLLEGE PROJECT TOTAL 36,696,985.45 36,696,985.45 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
45 CSM CIP2 DB Project III 215,014,008.22 215,014,008.22 0.00 0.00 2, 4

a CSM Bldg 5 Health and Wellness Center III.B/E/I/J 58,330,616.59 58,330,616.59 0.00 0.00 100% April 2010
b CSM Bldg 10 College Center III.F/I/J 86,969,154.36 86,969,154.36 0.00 0.00 100% August 2011
c CSM Sitework I.M/III.K 43,015,338.17 43,015,338.17 0.00 0.00 100% August 2011
d CSM Aquatic Center I.D/H/III.I/J 6,772,549.00 6,772,549.00 0.00 0.00 100% April 2010
e CSM Chiller Plant I.N 5,611,883.00 5,611,883.00 0.00 0.00 100% April 2010
f CSM Electrical Infrastructure I.N 3,647,968.57 3,647,968.57 0.00 0.00 100% December 2009
g CSM Stelevator III.G/K 2,307,960.40 2,307,960.40 0.00 0.00 100% October 2009
h CSM Underground Site Utilities I.D/N 7,254,588.00 7,254,588.00 0.00 0.00 100% March 2011
i CSM Southeast Infrastructure I.M 473,109.14 473,109.14 0.00 0.00 100% August 2011
j CSM Swing Project B5/6/10/11/13 III.B/E/I/J 630,841.00 630,841.00 0.00 0.00 100% April 2010

 College of San Mateo Projects
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
46 CSM Bldg 14 Modernization I.H 3,961,240.97 3,961,240.97 0.00 0.00 100% August 2009 2, 4
47 CSM Bldg 16 Modernization I.H 3,666,276.00 3,666,276.00 0.00 0.00 100% August 2009 2, 4
48 CSM Bldg 2/4 Fine Arts Complex Modern I.H 6,262,411.73 6,262,411.73 0.00 0.00 100% August 2009 2, 4
49 CSM Coastside Shoreline Station TI III.J 601,933.82 601,933.82 0.00 0.00 100% July 2010 2
50 CSM North Gateway I.C/D/J/III.I/J 8,785,561.25 8,785,561.25 0.00 0.00 100% December 2017 2, 4, 6
51 CSM Bldg 8 Gym Modernization I.H 159,528.48 159,528.48 0.00 0.00 100% July 2009 2
52 CSM Bldg 19 Modernization I.H 19,611.53 19,611.53 0.00 0.00 100% June 2007 2
53 CSM Bldg 9 Modernization I.H 1,043,302.80 1,043,302.80 0.00 0.00 100% September 2010 2
54 CSM KCSM Lift I.G 29,792.46 29,792.46 0.00 0.00 100% June 2008 2
55 CSM KCSM Technology Upgrades II.E 2,009,604.10 2,009,604.10 0.00 0.00 100% December 2009 2
56 CSM Parking Lights I.N.4 48,860.62 48,860.62 0.00 0.00 100% July 2008 2
57 CSM Lot 7 Stairs I.J/III.K 43,989.47 43,989.47 0.00 0.00 100% July 2009 2
58 CSM Weather Station I.H 38,972.47 38,972.47 0.00 0.00 100% July 2009 2
59 CSM CSM B12/15/17/34 I.B/C/D/E/F/JH/I/II.F 14,903,572.75 14,903,572.75 0.00 0.00 100% June 2012 2, 4
60 CSM Athletic Facilities Upgrade Ph2 I.H 5,849,288.20 5,849,288.20 0.00 0.00 100% August 2008
61 CSM Small Projects I.H 3,428,406.33 3,428,406.33 0.00 0.00 100% June 2017 2
62 CSM Emergency Building Repairs I.C/D/F/H/J/K/L 2,155,212.10 2,155,212.10 0.00 0.00 100% May 2018 2
63 CSM T1 Relocation & Remodel I.H 53,517.54 53,517.54 0.00 0.00 100% June 2009 2
64 CSM Bldg 8 Gym Modernization I.H 13,392.00 13,392.00 0.00 0.00 100% March 2010 2
65 CSM Hillsdale Lot Paving I.J/III.K 1,097,935.45 1,097,935.45 0.00 0.00 100% August  2011 2
66 CSM Exterior Building Repainting I.H 241,411.60 241,411.60 0.00 0.00 100% September 2011 2
67 CSM Exterior Bldgs Signage I.J 151,343.05 151,343.05 0.00 0.00 100% December 2013 2
68 CSM Bldg 12 Roofing 1.B/1.C/1.K 544,728.51 544,728.51 0.00 0.00 100% November 2013
69 CSM Hillsdale Lot Erosion Control I.D/M 283,765.31 283,765.31 0.00 0.00 100% November 2012 2, 4
70 CSM Bldg 10 Servery Flood Reconstruction I.H 100,396.38 100,396.38 0.00 0.00 100% March 2012 2, 4
71 CSM Bldg 5 and 8 Looker Rooms Renovations I.H 54,060.91 54,060.91 0.00 0.00 100% November 2013 2, 4
72 CSM Bldg 10 Exterior Stair to Softball Plaza I.M 92,384.00 92,384.00 0.00 0.00 100% December 2014
73 CSM Diagonal Path Expansion I.M 98,973.21 98,973.21 0.00 0.00 100% December 2013
74 CSM East Perimeter Road Sidewalk Addition I.M 128,511.32 128,511.32 0.00 0.00 100% December 2014 2, 4
75 CSM Bldg 19 Hazardous Mat. Removal 1 A, G, K, L 112,072.41 112,072.41 0.00 0.00 100% December 2014 2, 4
76 CSM Parking Lot LED III.K 1,945.50 1,945.50 0.00 0.00 100% June 2016 2
77 COLLEGE OF SAN MATEO PROJECT TOTAL 270,996,010.50 270,996,010.50 0.00 0.00
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
78 Skyline  Bldg 3 Modernization I.H 1,115,873.51 1,115,873.51 0.00 0.00 100% January 2007 3
79 Skyline  Bldg 7 Modernization I.H 568,469.82 568,469.82 0.00 0.00 100% April 2009 2
80 Skyline  Bldg 8 Modernization I.H 651,694.20 651,694.20 0.00 0.00 100% July 2007 3
81 Skyline  Bldg 12 FMC I.H 4,091,224.23 4,091,224.23 0.00 0.00 100% January 2010 4
82 Skyline  Portable Restroom I.F 215,818.95 215,818.95 0.00 0.00 100% March 2007 4
83 Skyline  CIP2 Programming/Space Planning III 84,668.09 84,668.09 0.00 0.00 100% June 2007 2
84 Skyline  Utility Infrastructure I.D 674,851.00 674,851.00 0.00 0.00 100% June 2007 2
85 Skyline  CIP2 DB Project III 77,946,531.53 77,946,531.53 0.00 0.00 2, 4

a Skyline  Bldg 4 Multicultural, Cosmetology & Administration I.H/I III.E 45,355,914.60 45,355,914.60 0.00 0.00 100% January 2011

b Skyline  Bldg 11 Automotive Transmission III.H 8,590,115.44 8,590,115.44 0.00 0.00 100% May 2010
c Skyline  Sitework I.M/III.K 18,829,272.39 18,829,272.39 0.00 0.00 100% January 2011
d Skyline  Electrical Upgrade III.L 3,812,238.46 3,812,238.46 0.00 0.00 100% July 2010
e Skyline  Site Security Cameras III.K 865,077.00 865,077.00 0.00 0.00 100% October 2010
f Skyline  Boiler Plant Upgrade III.K 493,913.64 493,913.64 0.00 0.00 100% November 2009

86 Skyline  Bldg 1 Ceramics Lab I.H 227,406.24 227,406.24 0.00 0.00 100% June 2010 2, 4
87 Skyline  Bldg 2 Modernization, Phase 3 I.H 862,810.97 862,810.97 0.00 0.00 100% August 2007 2
88 Skyline  Bldg 5 Partial Renovation I.H 38,246.43 38,246.43 0.00 0.00 100% June 2008 2
89 Skyline  Loma Chica Project I.H 598,904.96 598,904.96 0.00 0.00 100% March 2008 4
90 Skyline  Bldg 9 Auto Shop Project I.H 44,122.00 44,122.00 0.00 0.00 100% June 2008 4
91 Skyline  Pac Highs Facelift I.H 36,287.72 36,287.72 0.00 0.00 100% June 2008 2
92 Skyline  Corporation Yard I.H/M 806,447.14 806,447.14 0.00 0.00 100% December 2009 2
93 Skyline  Dance Room Lighting I.H 45,694.10 45,694.10 0.00 0.00 100% June 2009 2
94 Skyline  North West B5 Stairs I.G/III.K 51,913.46 51,913.46 0.00 0.00 100% May 2009 2
95 Skyline  Interior Building Signage I.J 2,868.14 2,868.14 0.00 0.00 100% August 2009 2
96 Skyline  Athletic Facilities Upgrade Ph2 I.H 28.68 28.68 0.00 0.00 100% August 2008 4
97 Skyline  Small Projects I.H 2,492,876.36 2,492,876.36 0.00 0.00 100% June 2016 2
98 Skyline  Emergency Building Repairs I.C/D/F/H/J/K/L 1,676,122.69 1,676,122.69 0.00 0.00 100% November 2016 2
99 Skyline  FMC Erosion I.M 714,493.78 714,493.78 0.00 0.00 100% November 2010 2

100 Skyline  Lot 10 Expansion III.K 699,036.72 699,036.72 0.00 0.00 100% January 2009 2
101 Skyline  Theatre Equipment II.C/D/F 490,688.86 490,688.86 0.00 0.00 100% March 2010 2
102 Skyline 12kv Electrical Systems Upgrade I.N 518,277.95 518,277.95 0.00 0.00 100% February 2012 2

Skyline College Projects
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SMCCCD BOND FUNDED PROJECTS (MEASURE A)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
103 Skyline Exterior Building Repainting I.J 146,287.60 146,287.60 0.00 0.00 100% September 2011 2
104 Skyline Bldg 14 Loma Chica Remodel I.H. 1,243.49 1,243.49 0.00 0.00 100% June 2014 1
105 Skyline Disabled Student Services Program Relocation  I.G/H/L 544,261.77 544,261.77 0.00 0.00 100% November 2012 2
106 Skyline Bldg 2 3rd Floor Student Services Facelift I.H. 176,177.58 176,177.58 0.00 0.00 100% May 2013 2
107 Skyline Bldg 19 Pacific Heights Facelift I.B/C/D/H/K/L 153,703.45 153,703.45 0.00 0.00 100% May 2013 2
108 Skyline Bldg 21 FMC Directional Bore Sitework I.H 147,225.00 147,225.00 0.00 0.00 100% August 2013 2
109 Skyline Bldg 1 Theater Seat Replacement I.G. 199,799.62 199,799.62 0.00 0.00 100% December 2013 2
110 Skyline Bldg 14 CDC Security & ECE Improvements I.I 121,620.28 121,620.28 0.00 0.00 100% December 2013 2
111 Skyline Bldg 5 Library Carpet Replacement I.L. 134,282.91 134,282.91 0.00 0.00 100% February 2014 2
112 SKYLINE COLLEGE PROJECT TOTAL 96,279,959.23 96,279,959.23 0.00 0.00

0.00
113 GRAND TOTAL $468,000,000.00 $468,000,000.00 $0.00 $0.00

NOTES:
1. Includes any external districtwide professional program management expenses such as Facilities Master Plan development, Gateways Projects development, district standards, and CEQA compliance.

4. These projects include Swinerton Construction Management Fees - Total expenses of $17,985,734.07 and no total commitments to date.
5. Projects in Measure A that have been carried over and/or expanded and have funding in Measure H.

3. Projects in Measure C that have been carried over and/or expanded and have funding in Measure A.
2. These projects include CIP2 Management and Support Services - Total expenses of $26,745,699.
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
1 DW Boilers BAAQMD Emission Upgrade I.N 1,508,937.18 1,508,937.18 0.00 0.00 100% June 2012 2
2 DW Electrical Security System Replacement I.N.4 299,047.15 299,047.15 0.00 0.00 100% April 2014 2, 4
3 DW Utility Consumption Measurement and Verification I.N.1/2/3 3,095,286.00 3,095,286.00 0.00 0.00 100% June 2018 1, 2
4 DW Restroom Renovation I.F 604,200.09 604,200.09 0.00 0.00 100% December 2014 2
5 DW Onuma Integration II.D 410,768.65 410,768.65 0.00 0.00 100% January 2017 2
6 DW Theater House Lighting Retrofit I.N.4 323,496.60 323,496.60 0.00 0.00 100% September 2015 1
7 DW Infrastructure Upgrade I.N.4 141,205.66 141,205.66 0.00 0.00 100% September 2015 1
8 DW Exterior Lighting Upgrade, Phase II I.N. 501,305.55 501,305.55 0.00 0.00 100% June 2018 1
9 DW ACAMS System Upgrade I.I./2.C/G 292,219.49 292,219.49 0.00 0.00 100% April 2016 1
10 DW DO Audio Video Upgrade II.C 213,926.73 213,926.73 0.00 0.00 100% January 2016 1
11 DW DW UPS Device(MDF/IDF) Replacement II.D 226,181.01 226,181.01 0.00 0.00 65% July 2019 5
12 DW DW Telephone System Replacement II.D/E 843,850.59 843,850.59 0.00 0.00 90% July 2019 5
13 DW DW Wireless Access Point(WAP) Repl II.C 340,564.61 340,564.61 0.00 0.00 80% September 2019 5
14 DW DW Network Switch Upgrade (10 GB) II.C 864,372.42 864,372.42 0.00 0.00 86% September 2019 5
15 DW DW EAS Upgrade II.E 101,203.52 101,203.52 0.00 0.00 100% January 2017
16 DW District Office Generator Transfer Switch Replacement I.N.4 42,844.18 42,844.18 0.00 0.00 100% March 2017
17 DISTRICTWIDE PROJECT TOTAL 9,809,409.43 9,809,409.43 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
18 Cañada Small Projects I.H 198,613.62 198,613.62 0.00 0.00 100% September 2017 2, 6
19 Cañada Instructional Equipment II.C/D/E 1,440,924.00 1,440,924.00 0.00 0.00 100% June 2016
20 Cañada Bldg 16 G02 Science Lab TI I.H 171,606.57 171,606.57 0.00 0.00 100% September 2011 1
21 Cañada Lot 4, Fire Lanes, B5-6-8 PedPaths I.J, III.K 1,563,365.16 1,563,365.16 0.00 0.00 100% August 2011 1
22 Cañada Bldg 1 Gym Bleacher Replacement I.H; II.F 479,667.11 479,667.11 0.00 0.00 100% June 2012 1
23 Cañada Bldg 9-154 CIETL, Placement Office, Staff Lounge TI I.H; 2.C/D 170,359.73 170,359.73 0.00 0.00 100% September 2011 1
24 Cañada Bldg 8 MPOE AC Replacement II.C 104,661.00 104,661.00 0.00 0.00 100% June 2012 1
25 Cañada Solar Photovoltaic System I.N.4 4,979,365.53 4,979,365.53 0.00 0.00 100% September 2014 1,2
26 Cañada Bldg 3 Theater Lobby Face Lift I.H. 250,000.00 250,000.00 0.00 0.00 100% September 2014 1
27 Cañada Parking Lot LED III.K 331,149.05 331,149.05 0.00 0.00 100% June 2016 1,2

Districtwide Projects

Cañada College Projects

Enclosure #03D
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
28 Cañada Bldgs 5/6/8/9 Water Intrusion I.H/K 364,434.82 364,434.82 0.00 0.00 100% December 2014 1,2
29 Cañada Bldgs 3/17 Access Security Upgrades I.I 73,561.01 73,561.01 0.00 0.00 100% April 2014 1,2
30 Cañada CAN B1N Kinesiology and Wellness I.A/C/F/I/S 2,378,567.13 2,378,567.13 0.00 0.00 16% August 2020 1,2,5
31 CAÑADA COLLEGE PROJECT TOTAL 12,506,274.73 12,506,274.73 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
32 CSM Instructional Equipment II.C/D/E 1,289,488.80 1,289,488.80 0.00 0.00 100% June 2016
33 CSM Edison Parking Lot I.C/D/J   III.I 405,969.06 405,969.06 0.00 0.00 100% On Hold 1
34 CSM Bldg 6 Aquatics BMS Integration I.N.1 101,630.98 101,630.98 0.00 0.00 100% June 2012 1,2
35 CSM Bldg 8 Entry and ADA Modifications I.G 563,058.48 563,058.48 0.00 0.00 100% September 2011 1,2
36 CSM Bldg 9 Exterior Light Fixture Rep I.N.4 100,833.33 100,833.33 0.00 0.00 100% December 2014 1
37 CSM Bldg 6 Aquatic Ctr Pool Sys Upgrade I.H 508,412.62 508,412.62 0.00 0.00 100% November 2017 1
38 CSM Bldg 4A Ceramics Upgrades I.H 140,000.00 140,000.00 0.00 0.00 100% August 2014 1,2
39 CSM Bldg 5 Office Expansion I.H 79,859.29 79,859.29 0.00 0.00 100% October 2014 1
40 CSM Bldg 36 Chemistry Ventilation I.N.2 216,225.00 216,225.00 0.00 0.00 100% April 2018 1
41 CSM Bldg 2 Chorale Room Upgrade I.L/N.4,  II.C/D/E/F 137,913.88 137,913.88 0.00 0.00 100% June 2015 1
42 CSM Bldg 30 Plaza Renovation I.H 61,084.77 61,084.77 0.00 0.00 100% September 2015 1
43 CSM Landscape Refresh & Irrigation III.K 125,078.67 125,078.67 0.00 0.00 100% December 2015 1
44 CSM Bldg 9 Library Carpet Replacement I.L. 208,445.22 208,445.22 0.00 0.00 100% December 2014 1
45 CSM Bldg 9 Library Classroom Remodel I.H 108,499.17 108,499.17 0.00 0.00 100% February 2014 1
46 CSM Waterproofing I.B/C 267,270.34 267,270.34 0.00 0.00 100% December 2015 1,2
47 CSM Marie Curie Parking Lot Renovation III.K 717,396.20 717,396.20 0.00 0.00 100% April 2017 1,2
48 CSM Roof Replacement I.B/C 35,504.83 35,504.83 0.00 0.00 100% October 2015 1,2
49 CSM Bldg 36 Star Projector Replacement II.B 1,438,963.01 1,438,963.01 0.00 0.00 100% January 2016
50 CSM North Campus Safety Enhancement III.K 263,108.56 263,108.56 0.00 0.00 100% April 2017
51 COLLEGE OF SAN MATEO PROJECT TOTAL 6,768,742.21 6,768,742.21 0.00 0.00

 College of San Mateo Projects
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE A PROCEEDS
Bond Interest Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
52 Skyline Instructional Equipment II.C/D/E 1,330,954.00 1,330,954.00 0.00 0.00 100% June 2016 2
53 Skyline Bldg 14 Repurpose Loma Chica for CDC Expansion I.H 132,505.94 132,505.94 0.00 0.00 100% August 2011 1
54 Skyline Bldg 4 Stairs & Lighting I.G/N 219,838.26 219,838.26 0.00 0.00 100% November 2011 2
55 Skyline Bldg 2 One Stop Facelift I.H/I/K/L 132,665.10 132,665.10 0.00 0.00 100% March 2012 1
56 Skyline Bldg 1,3,6-8 Wayfinding Signage I.J 93,823.70 93,823.70 0.00 0.00 100% October 2014 1
57 Skyline Bldg 1, Career Center I.H/L/N 113,983.07 113,983.07 0.00 0.00 100% June 2012 1
58 Skyline Bldg 2, CALT Upgrade I.C/G/H/I/J/K/N 413,126.61 413,126.61 0.00 0.00 100% May 2012 1
59 Skyline Bldg 6 Public Area Enhancements I.H/L 737,525.49 737,525.49 0.00 0.00 100% February 2013 1,2
60 Skyline Bldg 7 Cadaver Room Exhaust Upgrade I.C/D/H/L; II.B 13,056.81 13,056.81 0.00 0.00 100% June 2016 1,2
61 Skyline Bldg 14 Roof Replacement I.B/C 31,907.00 31,907.00 0.00 0.00 100% October 2015 1,2
62 Skyline Bldg 5 Learning Commons Facelift I.H; II.F 95,513.65 95,513.65 0.00 0.00 100% June 2016
63 Skyline Bldg 7 Fabrication Lab Setup I.H; III.B 245,773.85 245,773.85 0.00 0.00 100% August 2016
64 Skyline Bldg 1 Social Science/Creative Arts III.B 976,541.91 976,541.91 0.00 0.00 6% April 2022 5
65 Skyline Bldg 15N Career/Sustainable Tech III.E 209,035.12 209,035.12 0.00 0.00 100% January 2016
66 SKYLINE COLLEGE PROJECT TOTAL 4,746,250.51 4,746,250.51 0.00 0.00

67 GRAND TOTAL 33,830,676.88$   33,830,676.88$   -$  -$   

NOTES:

5. Projects in Measure A that have been carried over and/or expanded and have funding in Measure H.
4. These projects include Swinerton Construction Management Fees - Total expenses of $17,985,734.07 and no total commitments to date.

Skyline College Projects

2. These projects include CIP2 Management and Support Services - Total expenses of $26,745,699.
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SMCCCD BOND FUNDED PROJECTS (Measure H)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

1 DW DW CIP3 MASTER I, II 3,918,261.45 0.00 0.00 3,918,261.45
2 DW DW Project Requirements/Compliance I, II 7,689,867.37 3,665,711.43 1,162,617.06 2,861,538.88 June 2026 1, 2, 4
3 DW DW Network Core Switch upgrade II.F/E 32,779.55 25,567.37 7,125.00 87.18 100.00% November 2016
4 DW DW UPS Device(MDF/IDF) Replacement II.F/E 473,778.99 215,783.45 0.00 257,995.54 80.00% July 2019 3
5 DW DW Symetra UPS Device(MPOE) Replace II.F/E 273,220.45 243,509.50 0.00 29,710.95 84.00% July 2019 3
6 DW DW Network Firewall Switch Replacmt II.F/E 1,000,000.00 363,824.32 0.00 636,175.68 90.00% March 2020
7 DW DW Telephone System Replacement II.F/E 1,349,831.07 235,313.79 0.00 1,114,517.28 90.00% March 2019 3
8 DW DW Wireless Access Point(WAP) Repl II.F/E 659,435.39 281,169.88 0.00 378,265.51 80.00% September 2019 3
9 DW DW Network Switch Upgrade (10 GB) II.F/E 1,855,944.48 1,709,097.78 4,300.00 142,546.70 86.00% September 2019 3

10 DW DW Server Replacement II.F/E 2,000,000.00 247,459.22 0.00 1,752,540.78 15.00% March 2020
11 DW DW Fire Alarm Panels Upgrade I.D/H, II.H 4,000,000.00 1,894,306.95 1,509,218.93 596,474.12 30.00% March 2019
12 DW DW Classroom Security Hardware I. M; II. H 1,500,000.00 1,163,507.50 116,755.99 219,736.51 85.00% October 2018
13 DW DW EV Charging Stations Expansion III.K 373,612.88 373,612.88 0.00 0.00 100.00% April 2017
14 DW DW Signage Upgrades I.R 172,000.00 157,513.58 0.00 14,486.42 98.00% July 2018
15 DW DW EAS Speaker Coverage Expansion II.D/H 350,000.00 0.00 0.00 350,000.00 0.00% July 2019
16 DW DW Video Server Upgrade II.D 339,000.00 0.00 0.00 339,000.00 0.00% March 2019
17 DW DW Video Camera Replacement II.D 715,000.00 0.00 0.00 715,000.00 0.00% March 2021
18 DW DW Technology Replacement II.E 2,066,500.00 739,826.87 3,896.75 1,322,776.38 36.00% December 2018
19 DISTRICTWIDE PROJECT TOTAL 28,769,231.63 11,316,204.52 2,803,913.73 14,649,113.38

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

20 Cañada CAN B1N Kinesiology and Wellness I.A/C/F/I/S 81,321,433.00 14,101,723.30 36,220,785.53 30,998,924.17 16.00% August 2020 3, 4
21 Cañada CAN B23N Math/Science/Tech I.A/B/G/K/L; II.B 65,265,020.25 15,715,409.67 26,057,302.47 23,492,308.11 24.00% November 2019
22 Cañada CAN Emergency Building Repairs I 960,000.00 290,448.37 4,905.33 664,646.30 30.00% June 2020
23 Cañada CAN Technology and Equipment II 1,200,000.00 567,989.66 93,986.76 538,023.58 47.00% June 2019
24 Cañada CAN Access Compl. Corrective Items I.B/R 750,000.00 716,835.71 0.00 33,164.29 100.00% August 2017
25 Canada CAN Central Plant Upgrade I.D/J/K 4,078,979.75 3,946,427.35 23,040.50 109,511.90 97.00% June 2018
26 Cañada CAN Small Projects I, II 600,000.00 21,196.99 0.00 578,803.01 4.00% June 2020
27 CAÑADA COLLEGE PROJECT TOTAL 154,175,433.00 35,360,031.05 62,400,020.59 56,415,381.36

Districtwide Projects

Cañada College Projects

Enclosure #03E
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SMCCCD BOND FUNDED PROJECTS (Measure H)
Bond Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes
28 CSM CSM B3 Modernization I.I/J/L/N 4,000,000.00 2,057,046.81 3,700.00 1,939,253.19 51.00% January 2020
29 CSM CSM B17 Student Life/Learning Comm I.C/I/L/N; II.A/D/G 4,044,000.00 888,638.37 268,018.68 2,887,342.95 22.00% February 2020 4

30 CSM CSM B19 Center for Emerging Tech.
I.A/B/C/D/F/G/H/J/L/M/N/
O/R/S; II.A/B/C/D/E/G 3,000,000.00 294,823.66 44,503.00 2,660,673.34 4

31 CSM CSM Emergency Building Repairs I 1,020,000.00 631,256.75 55,175.88 333,567.37 62.00% June 2020 4
32 CSM CSM Technology and Equipment II 1,200,000.00 448,170.63 9,267.05 742,562.32 37.00% June 2019
33 CSM CSM Edison Lot I.R 5,000,000.00 180,523.83 58,761.17 4,760,715.00 4.00% August 2019
34 CSM CSM Water Supply System Upgrade I.D 150,000.00 79,408.32 18,687.50 51,904.18 5.00% April 2021
35 CSM CSM Asphalt Repairs Project I.R 446,371.28 446,371.28 0.00 0.00 100.00% January 2018
36 CSM CSM Small Projects I, II 600,000.00 148,702.05 1,100.00 450,197.95 25.00% June 2020
37 COLLEGE OF SAN MATEO PROJECT TOTAL 19,460,371.28 5,174,941.70 459,213.28 13,826,216.30

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

36 Skyline  Sky B1 Social Science/Creative Arts
I.A/C/D/F/G/H/I/J/L/M/N/
O/R/S; II. A/D/E/F/G. 125,971,914.09 7,309,727.24 100,644,318.82 18,017,868.03 6.00% April 2022

37 Skyline  Sky B12N Environmental Science
I.A/B/C/L/M/O/R;
II.A/D/E/F/G 42,000,000.00 11,773,157.52 18,506,523.41 11,720,319.07 21.00% August 2019 1, 3, 4

38 Skyline  Sky B2 Workforce/Economic Develop I.A/C/H/I/L/M/O/R; II.A/F 38,050.00 38,050.00 0.00 *Pending State funding 4
39 Skyline  SKY Lot L Expansion I.R 5,950,000.00 5,891,696.44 5,440.51 52,863.05 99.00% July 2018
40 Skyline  SKY B19 Pac Hgts/No. Campus Improvements I.A/C/D/F/H/J/L/M 4,040,000.00 1,826,646.83 1,362,511.20 850,841.97 45.00% January 2019
41 Skyline  SKY B14 Loma Chica/CDC Renovations I.C/D/J/L 3,675,000.00 1,132,095.65 2,140,349.59 402,554.76 31.00% January 2019
42 Skyline  SKY Emergency Building Repairs I 1,020,000.00 251,704.82 6,112.29 762,182.89 25.00% June 2020
43 Skyline  SKY Technology and Equipment II 1,200,000.00 262,416.70 577.58 937,005.72 22.00% June 2019
44 Skyline SKY Accessible Route I.C/R 950,000.00 17,218.00 89,494.00 843,288.00 3.00% June 2020
45 Skyline SKY B5 CITTL Modification I.L 150,000.00 61,928.00 24,450.00 63,622.00 50.00% December 2018
46 Skyline  SKY Small Projects I, II 600,000.00 43,027.15 0.00 556,972.85 7.00% June 2020
45 SKYLINE COLLEGE PROJECT TOTAL 185,594,964.09 28,607,668.35 122,779,777.40 34,207,518.34

46 GRAND TOTAL $388,000,000.00 $80,458,845.62 $188,442,925.00 $119,098,229.38

NOTES:
1. Includes any external districtwide professional program management expenses such as Facilities Master Plan development, Gateways Projects development, district standards, and CEQA compliance.
2. These projects include CIP3 Management and Support Services - Total expenses of $7,144,598.26
3. Projects in Measure A that have been carried over and have funding from Measure H.
4. These projects include Swinerton Construction Management Fees - Total expenses of $6,675,293.79 and total commitments of $3,371,284.74 to date.
5. Project in progress is currently under litigation, therefore project completion date is undetermined at this point in time.

 College of San Mateo Projects

Skyline College Projects

*On hold pending funding
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SMCCCD BOND FUNDED PROJECTS - INTEREST ON MEASURE H PROCEEDS
Bond Interest Expenditures ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/2018 Commitments Balance

Project / 
Construction 

Completion (%) Completion date Notes

1 DW DW CIP3 MASTER I, II 3,378,628.13 0.00 0.00 3,378,628.13
2 DISTRICTWIDE PROJECT TOTAL 3,378,628.13 0.00 0.00 3,378,628.13

3 GRAND TOTAL $3,378,628.13 $0.00 $0.00 $3,378,628.13

Districtwide Projects

Enclosure #03F
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Districtwide Emergency Building Repair Workbook (MEASURE H)
July 1, 2017 - August 20, 2018

960,000.00$        

Proj # Description Project List 
Reference Measure H

87 Poison Oak Tree Removal I.O 7,272.00$  
88 Chiller VFD Board Repairs I.D 11,846.00$  

103 Backflow test repairs I.D 2,265.00$  
106 Poison oak removal in additional areas I.O 9,125.00$  
107 ACAM Card Reader Replacement I.D 3,333.33$  
116 CAN B9 Expansion joint repair/replacement I.R 12,528.00$  
117 Repair B3 window I.R 2,265.00$  
118 Repair B3/6 window I.R 10,776.00$  
119 Additional repairs to windows from #118 I.R 1,068.00$  
122 B9 IT closet - replace supply fan motor I.D 2,485.00$  
141 B9/13/16 Split Unit Repairs I.D 7,975.00$  
151 B18 Camera Replacement I.M/II.D 2,310.00$  
153 CAN B9 - Flange Replacement I.D 8,555.00$  
159 ACAMS Duress Buttons (P1802394) D.M 177.35$  
169 CAN B16/18 guardrails at top of concrete roof parapet wall I.R 4,817.00$  
177 B3 - remove tile floors and replace w/ carpet I.N 4,451.00$  
183 CAN B21 - sump pump I.D 22,045.00$  
184 Removal of fire hazard and poison oak on Canada Road I.O 37,821.60$  

Total Encumbered 151,115.28$              
Available Balance 808,884.72$              

College of San Mateo Projects 1,020,000.00$     

Proj # Description Project List 
Reference Measure H

91 Campus light poles replacement I.R 9,000.00$  
92 Pool Equipment Repairs I.D/I/L 20,000.00$  
93 HHW Pump Repair I.D 4,500.00$  
94 DO DX unit and liebert repairs I.D 3,500.00$  
95 Electrical Panel emergency repairs I.D 5,000.00$  
96 Fire Detection System emergency repairs I.D 9,000.00$  
97 Elevator Fire Curtain I.D 5,000.00$  
99 B12 Return Fan VFD replacement I.D 1,500.00$  

100 HHW Loop Expansion Joint repair I.D 1,500.00$  
101 CDC fencing extension I.I 14,000.00$  
102 Locker Room Wall Finish Repair and ADA Bench Repair I.C/I 3,300.00$  
104 B36 Planetarium UPS Circuits Repair I.I 2,000.00$  
105 CSM Lot 3 EV charging station repair I.K 1,208.00$  
107 ACAM Card Reader Replacement I.D 3,333.33$  
120 Pool heater and chemical pump repairs I.D 7,500.00$  
121 Replace B20 gas line I.D 10,000.00$  
123 B9 Lighting Replacement I.D 5,000.00$  
124 B1 Window Caulking west side I.D 3,500.00$  
125 B36 Planetarium Roof Leak I.D 2,000.00$  
126 B5-257 window treatment I.I 10,000.00$  

Cañada College Projects

Enclosure #03G
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Districtwide Emergency Building Repair Workbook (MEASURE H)
July 1, 2017 - August 20, 2018

127 Replace pool grates/basket covers/signage I.D 4,000.00$  
129 B3/5/10/18 fire sprinkler repairs I.D/H 2,500.00$  
130 B7 Boiler Repairs I.D 1,000.00$  
131 B7 Spill Containment I.D 2,000.00$  
132 B36 Water Infiltration investigation and repairs I.D 20,000.00$  
134 B19 HVAC installation I.D 15,000.00$  
135 B7 boiler loop VFD replacement I.D 6,000.00$  
137 B36 floor tiles replacement I.D/I 3,000.00$  
139 B7 Fire Door installation I.H 8,500.00$  
140 B7 Domestic Water Pump System Rebuild I.D 3,000.00$  
142 Repair and restore aging athletic backbaord I.I/L 2,800.00$  
143 B18 Actuator for Fire Alarm System Replacement I.D 2,000.00$  
144 B9 HVAC System Repairs I.D 3,500.00$  
145 removal of insulation batting on the ceiling due to fire hazard I.H 7,500.00$  
146 B12/19 Handrail Augmentation I.R 2,500.00$  
147 B1 Entryway Abatement I.F 25,000.00$  
150 B5 Elevator Lights and B14/16 Colonnade Lights I.D 2,500.00$  
152 CSM B36 replace automatic door closers I.L 5,000.00$  
155 CSM B18: lab RM 108 replace AC unit I.D 4,000.00$  
156 Repair and store aging athletic running track I 24,000.00$  
157 CSM B10 - Replace several exits lights in I.D.H 1,500.00$  
158 DO DX Air Conditioning Unit I.D 3,200.00$  
159 ACAMS Duress Buttons (P1802394) D.M 4,611.18$  
160 CSM B1 - Sewer Pipe Repair I.D 20,000.00$  
161 CSM B12 - replace pneumatic thermostats I.D 20,000.00$  
162 CSM B5 crosswalk - install solar powered illuminated flashing signs I.D 17,500.00$  
163 CSM B34 - Central Chiller Plant, refrigerant leak monitoring system controller I.D 18,000.00$  
164 CSM B10:control valve signage/B36: replace cover plate/DO:install signage I.H 1,300.00$  
167 CSM B12: install energy efficient reflective film on windows I.I 5,200.00$  
168 Parking lot light poles and fixtures I.R 22,400.00$  
171 install saftey bollards top and bottom of north diagonal pathway I.R 1,500.00$  
178 CSM B36 - repair Planetarium insulation I.D 5,000.00$  
179 CSM B12 - replace and purchase additional five MNL5RR3 VAV controllers I.D 1,600.00$  
180 CSM B1 - air conditioning unit repair I.D 4,000.00$  
181 Repair plaster in instructional pool I.D 2,000.00$  
182 CSM B10 Bookstore - install enegry efficient reflective films on windows I.L 2,150.00$  
185 CSM B30 - heater replacement D.I 70,000.00$  
186 Replace back doors of boilers 2 and 3 I.D 35,000.00$  
187 DO Chiller/DX unit Eaton soft starter controller I.D 6,500.00$  

Total Encumbered 506,102.51$              
Available Balance 513,897.49$              

Skyline College Projects 1,020,000.00$     
Proj # Description Project List 

Reference Measure H

89 EV Charging Station Replacement II.D 4,000.00$  
90 Replacement of lighting in B9/11 I.D 6,000.00$  
98 Campuswide Infrared Scan Repair Recommendations II.D 16,000.00$  
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Districtwide Emergency Building Repair Workbook (MEASURE H)
July 1, 2017 - August 20, 2018

107 ACAM Card Reader Replacement I.D 3,333.33$  
108 Restabilize portable trailer adjacent to #3A I.D 13,000.00$  
109 Portable 3C AC unit repair I.D 9,500.00$  
110 Baseball Field Fence Repair I.L 20,000.00$  
111 Repair AC units in B7231/331 I.D 4,300.00$  
112 Repair AC units in B5/6 I.D 6,000.00$  
113 Repair B4 lab lighting controls I.D 8,300.00$  
114 Replacement of hot water mixing valve in B4 I.D 3,300.00$  
115 Replace AHU#3 VFD I.D 3,500.00$  
128 Repair Chiller #1/2 in B2 and Condensing unit #4 in B4 I.D 8,500.00$  
133 B3 AHU#5 motor replacement I.D 1,700.00$  
136 B3E and B5 AC unit replacment I.D 5,700.00$  
148 B3 basketball court updgrade to NCAA safety I.H 16,000.00$  
149 B2/4/19 ADA door installation I.D 20,000.00$  
138 Boiler Feed Valve Switch Replacement I.D 2,000.00$  
154 SKY B17: waterproof west wall I.D 6,000.00$  
159 ACAMS Duress Buttons (P1802394) D.M 1,244.47$  
165 SKY B4: Domestic Hot Water Pump A I.D 4,000.00$  
166 SKY B5: 1st floor smoke detector I.D 1,500.00$  
170 SKY B5: AHU #4 condenser fan motor replacement I.D/A.D 2,000.00$  
172 College Road (Sharp Park) asphalt repairs R 8,500.00$  
173 SKY B7A, replace AC unit in TDA room I.D 18,000.00$  
174 SKY B7-309 - Painting MESA Center L 2,600.00$  
175 Repair lower field track due to water damage H 14,000.00$  
176 B6 replace Chiller Controllers H.II.D 40,000.00$  

Total Encumbered 248,977.80$              
Available Balance 771,022.20$              
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SMCCCD BOND FUNDED PROJECTS (MEASURE H)
Bond Expenditures on SMALL PROJECTS ending June 30, 2018

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
06/30/18 Commitments Balance Percent Completed 

1 Cañada Bldg 3 Chiller Supply Line Retrofit I.D 19,546.99 19,546.99 0.00 0.00 moved to its own project in FY1617

2 Cañada Access Compliance Corrective Items I.B/R 1,650.00 1,650.00 0.00 0.00 moved to its own project in FY1617

3 CAÑADA COLLEGE SMALL PROJECT TOTAL 19,546.99 21,196.99 0.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
12/31/2017 Commitments Balance Percent Completed 

4 CSM B1 2nd Flr Remodel I.N 7,697.17 7,697.17 0.00 0.00 100%

5 CSM CDC Cooling Project I.I 25,965.80 25,965.80 0.00 0.00 100%

6 CSM District Office Fire Suppression System I.D/H 100,000.00 89,430.96 1,100.00 9,469.04 100%

7 CSM ADA Non-Compliance Mitigations I.C/D/N 40,000.00 25,608.12 0.00 14,391.88 75%

8 COLLEGE OF SAN MATEO SMALL PROJECT TOTAL 173,662.97 148,702.05 1,100.00 0.00

Location PROJECT NAME
Project List 
Reference Budget

Expenditure as of 
12/31/2017 Commitments Balance Percent Completed 

9 SKY B2 SS Data and Power Cabling II.E 43,027.15 43,027.15 0.00 0.00 100%

10 SKYLINE COLLEGE SMALL PROJECT TOTAL 43,027.15 43,027.15 0.00 0.00

11 GRAND TOTAL SMALL PROJECTS 236,237.11$           212,926.19$         1,100.00$            -$             

Cañada College Projects

 College of San Mateo Projects

Skyline College Projects

Enclosure #03H
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