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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

Bond Oversight Committee Meeting 
March 4, 2021 | 3:00 p.m. 

Location: Zoom Call 

 
Please use the link below to register for the meeting. Once registered, you will receive an email with a unique link for you to join the meeting. 

https://us02web.zoom.us/webinar/register/WN_KIV1lTjcTS-udTB5HkvFQw 
After registering, you will receive a confirmation email containing information about joining the meeting.  

 
Notice about Public Participation at Committee Meetings: The Committee welcomes public input. If a member of the public would like to comment on 
an agenda item, please type the agenda item and your comment in the chat box. Comments on agenda items will be taken at the time the item is discussed 
by the Committee. To comment on items not on the agenda, please put your comment in the chat box, and it will be addressed under the agenda item 
titled “Public Comment on Non-Agenda Items.” No response on behalf of the Committee will be given at this time and Committee action is not permitted 
on items presented under this agenda item. 
 

Purview of the Bond Oversight Committee (BOC): According to State law, the purview of the BOC is to assure that bond proceeds are spent only for 
construction, reconstruction, rehabilitation, or replacement of District facilities, including the furnishing and equipping of facilities or the acquisition of real 
property, in accordance with the Bond Projects List and to ensure that no funds are expended for teacher or administrator salaries or other operating 
expenses.  The BOC does not advise the College District Board of Trustees on what projects to undertake, planning and construction practices 
or any other operational matters. 
 

1. Call to Order – Chair  

 

2. Zoom Protocols – Mike Chegini 

 

3. Roll Call / Attendance – Mike Chegini       

 

4. Approval of Agenda – Chair        ACTION (Roll Call) 

     

5. Approval of the December 3, 2020 Meeting Minutes – Chair             ACTION (Roll Call) 

 

6. Public Comment on Items not on the Agenda  

  

7. Communications Received by Committee Members      

  

8. Staff Reports – Chancellor Michael Claire       

 

9. Measure H Financial and Performance Audits for Fiscal Year 2019/2020 – Jennifer Richards, INFORMATION 

                  Crowe LLP 

10. Measure H Annual Report (January 1, 2019 through June 30, 2020) – Mike Chegini  ACTION (Roll Call) 

 

11. Update on Measure H Website – Mike Chegini      INFORMATION 

 

12. Update on Capital Improvement Program (CIP3) – Vice Chancellor Jose Nunez /   INFORMATION 

         Dir. Capital Projects Chris Strugar-Fritsch 

13. Program Financial Reports – Jeff Scogin 

a. Financial Reports for Measure H               ACTION (Roll Call) 

b. Fiscal Year 2020-2021 2nd Quarter Bond List Revision     INFORMATION 

c. Master Project List Update        INFORMATION  

 

14. Proposed Next Meeting Date – Chair       INFORMATION 

 

15. Future Agenda Items          INFORMATION  

 

16. Adjournment                   
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Proposed Future Meeting Dates/Times/Locations 

Meeting Date Location Tour 

Thursday, June 3, 2021 TBD TBD 

Thursday, September 2, 2021 TBD TBD 

Meetings are held from 3:00 to 4:30 PM unless otherwise noted. 

Measure H Bond Oversight Committee (BOC) 

The District’s Bond Oversight Committee is comprised of members appointed by the Board of Trustees. The Committee includes 
no less than seven and no more than 15 members per Board policy. 

There must be representation on the Committee from the following constituencies: 
• One member who is active in a business organization representing the business community within the District
• One member who is active in a senior citizens’ organization
• One member who is active in a bona fide taxpayers’ organization
• One member who is a student both currently enrolled and an active member in a group, such as student government
• One member who is active in the support and organization of the District, such as a member of the Foundation

Representing Current Members 

Board 
Approval 

Date 
Term 1 

End Date 
Term 2 

End Date 
Term 3 

End Date 

Business Community 3/28/2018 12/31/2019 4/22/2022 

Senior Citizens’ Organization 11/14/2018 11/14/2020 12/14/2022 

Bona Fide Taxpayers’ Organization 11/20/2019 11/20/2021 

Student Representative 

District Affiliated Organization 12/14/2016 9/11/2019 9/11/2021 

Community Member 12/14/2016 9/11/2019 9/11/2021 

Community Member 11/30/2016 9/11/2019 9/11/2021 

Community Member 9/11/2019 9/11/2021 

Community Member 11/20/2019 11/20/2021 

Community Member 

Rosanne Foust* 

Anne Campbell 

Bill Collins 

Anna Mahoney

William Rundberg 

James Ruigomez** 

Shelley Kessler 

Rocsana Enriquez 

Michael Duncheon 

Maxine Terner 11/20/2019 11/20/2021 

* Elected Chair of the Committee, December 3, 2020       ** Elected Vice Chair of the Committee, December 3, 2020 

Committee Membership: 
For information and an application, please visit:  https://cboc.smccd.edu/online-application/ 

Additional Information:  
To request disability-related modifications or accommodations, please contact the Chancellor’s Office at (650) 358-6877 at least 24 
hours in advance. 

To access all agendas please visit:   https://cboc.smccd.edu/meeting-schedule-agenda-minutes/ 
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DRAFT 
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

Bond Oversight Committee 
December 3, 2020 Meeting Minutes  

Location: Zoom Call 

Members Present  
James Ruigomez          Chair 
Rosanne Foust               Vice Chair 
Anne Campbell  
Michael Duncheon 
Rocsana Enriquez  
Shelley Kessler  
Bill Rundberg 
Maxine Terner  
Bill Collins 

Members Absent  
N/A 

District Staff Present  
Michael Claire  Chancellor 
Bernata Slater        Chief Financial Officer  
Peter Fitzsimmons         District Budget Officer  
Chris Strugar-Fritsch             Director of Capital Projects 
Arlene Calibo            Facilities/Public Safety Business Manager 
Jose Nunez            Vice Chancellor of Facilities Planning Maintenance & Operations 
Nai Saechao Capital Projects Analyst 

Other Attendees Present  
Ann Kennedy    A Kennedy Group  
Jeff Scogin      A Kennedy Group 
Mike Chegini  A Kennedy Group 

Call to Order 
Chair Ruigomez called the meeting to order at 3:03 PM.  

Approval of Agenda 
A motion was made by Ms. Foust and seconded by Ms. Kessler to approve the agenda. The agenda 
was unanimously approved as presented. 

Election of Chair and Vice Chair  
Mr. Ruigomez opened nominations for Chair. Ms. Kessler nominated Ms. Foust for Chair; Ms. Foust 
accepted the nomination. Mr. Ruigomez opened nominations for Vice Chair. Ms. Foust nominated Mr. 
Ruigomez; Mr. Ruigomez accepted the nomination. The nominations were unanimously approved. 

Approval of the August 31, 2020 Meeting Minutes 
A motion was made by Ms. Foust and seconded by Ms. Kessler to approve the minutes. The minutes 
were unanimously approved as presented. 

Agenda Item 5
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Public Comments on Items NOT on the Agenda 
There were no public comments for items not on the agenda. 

Ms. Foust commented to thank the District, Board of Trustees & Chancellor for food and other needs 
that have been given to the students during the pandemic. As well as the Wi-Fi in the allowable parking 
lots.  

Communications Received by Committee Members 
There were no communications received by Committee members. 

Staff Reports 
Chancellor Claire recognized Ms. Foust’s comments on what the District has been trying to accomplish. 
He spoke to the Districts tag line “Here for You” and what the District is working to assist with. He also 
mentioned that SMCCCD is working with San Mateo County of Education to provide training to 
teachers in the K-12 system. He addressed the fact that the District is still dealing with COVID-19 and 
trying to be ‘purple proof’ by adjusting to what the reality is, adjusting to classes online and some 
adjustments to on-site classes to keep people safe. This will continue for the remainder of the academic 
year. He anticipates having a conversation with the Board of Trustees by next summer. He 
acknowledged Mr. Nunez and his team and the Emergency Services Operator for actively planning on 
re-occupying the campus when able.  

Chancellor Claire also responded to a question asked at the prior meeting regarding Skyline College 
Building 12 and its purpose, stating that yes, the facilities are available for rental use by the community 
when it is not being used by the College or District. He expressed that the College has a vibrant 
Environmental Sciences and Technology program. Mr. Nunez added that the building landscape was 
designed with the assistance of the Environmental Sciences and Technology program. 

Ms. Terner thanked Chancellor Claire for the clarification on the Environmental Sciences and 
Technology program. 

Mr. Ruigomez also commented that it was a smart utilization use of that property. 

Mr. Chegini read out a question from Ms. Kessler regarding the impact of COVID-19 on the 
construction projects, concerning any temporary adjustments needed that may have shifted to long 
term adjustments that effects any of the Bond funds. Mr. Strugar-Fritsch stated there are costs 
associated with implementing COVID-19 protocols and listed some examples, including a change order 
for a contractor for CAN Building-1. He went on to inform that any future project and bids, are to include 
costs for the required COVID-19 protocols. Current additional costs are estimated between 0.5% to 
1.0% of the cost of construction. Ms. Kessler followed up with asking if there were any design impacts 
due to COVID-19 protocols. Ms. Strugar-Fritsch replied by that the designs will not be changing as 
there are no parameters at this time to make any design changes. Mr. Nunez followed up with 
corroborating information from his time on an ACBO Facilities Action Committee that design is not for 
short term impact. Mr. Nunez also mentioned some of the current OSHA guidelines. 

Ms. Slater informed the committee that the District is about to finalize the Audit with Crowe, LLP., along 
with a brief explanation of each audit, performance and financial, which will be brought to the next 
CBOC meeting. She also mentioned the Bond Allowability Training that was provided by Ms. Kennedy. 

Update on Capital Improvement Program (CIP3) 
Mr. Nunez opened by refreshing the committee on how projects are determined for a campus. Ms. 
Terner thanked Mr. Nunez for bringing this info to the committee. She also mentioned that project plans 
were changed after Bond Measures were passed and there was not a clear process to how projects 
were identified to go out for grants, state funding or bond measures. And now there is more attention 
being paid to those processes.  
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Mr. Strugar-Fritsch proceeded to review the CIP presentation with the Committee.  See the 
presentation for further detail. 

Mr. Strugar-Fritsch noted on Canada College-Kinesiology and Wellness Building (B1N) that the 
contractor is finishing up the project and furniture and some equipment will be in by January to March 
2021. He also spoke to the dean and they stated that they would be moving faculty into the building 
around April 2021. 

Mr. Chegini posted a question from Mr. Collins; Has the District considered funding the parking project 
from parking fees rather than Bond revenue? Mr. Nunez spoke to the parking funds being in a 
continued deficit. Ms. Slater concurred Mr. Nunez’s statement.  

Ms. Terner asked how the scope and funding changed regarding the College of San Mateo-Building 19 
Facelift. Mr. Strugar-Fritsch replied by stating that originally the District was to replace Building 12 and 
19 with a new building that would have accommodated new emerging technology programs. Early in 
the bond program, 2015 to 2016, they were experiencing market price escalation, which inflated the 
cost of the original project. Other projects that were considered a higher priority caused this project to 
be put on hold until other funding sources could be identified. Ms. Terner then asked if the function of 
the building changed and how is that decided upon. Mr. Nunez explained that the original rising costs 
were discussed at the college and cabinet level and also with the Chancellor to prioritize projects and 
funds. Chancellor Claire spoke to the fact that the rising costs of construction exceeded the budget, so 
the decision was made to retrofit it for existing programs. Mr. Ruigomez asked, where then have the 
emerging technologies been placed. Chancellor Claire stated that a lot of the career and technical 
education programs are currently housed in Building 19.  

Mr. Chegini posted a question from Ms. Enriquez; Does the public safety department at Canada 
College include a fire department as well, if so, how many of those graduates are hired locally and how 
many of those graduates are minorities? Mr. Nunez stated the public safety department at Canada 
College is not an instructional facility and there is no fire academy. However, there is a police and fire 
academy at College of San Mateo and to the best of his knowledge they are hired mostly in the Bay 
area but did not have stats on how many of those are minorities at this time. Chancellor Claire stated 
that a previous study showed 95% of San Mateo firefighters came through College of San Mateo and 
did not have statistics on the level of hiring in terms of diversity.  

Mr. Ruigomez passed on a very big thank you from the construction teams and companies during this 
time of COVID-19, as the work has been so well received by them. 

Program Financial Reports 
a. Mr. Scogin walked the Committee through a review of the Financial Reports for Measures H reports

as of 9/30/20.

Ms. Foust stated that the Whole Program report is a great visual snapshot and would like to have it 
posted to the CBOC website. Mr. Chegini mentioned that a financial report tab could be added. Ms. 
Terner requested simpler access to this data and more data on the website, beyond what is in the 
packet given to CBOC members. Ms. Kennedy spoke to the fact that after the CBOC meetings that info 
could be posted to the website under different tabs. 

Ms. Kessler followed up on Ms. Foust’s statement by asking if unallocated interest could offset any 
COVID-19 related expenses. Mr. Scogin stated that it would be up to the District on where those funds 
are allocated. 

A motion was made by Ms. Terner and seconded by Ms. Enriquez to approve to accept the Program 
Financial reports. The reports were unanimously approved as presented. 
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b. Mr. Scogin walked the Committee through a review of the Fiscal Year 2020-2021 1st Quarter Bond
List Revisions.

Ms. Terner stated that she finds these reports most helpful. She asked about why the original budget 
for a particular project was not listed. Mr. Scogin referred Ms. Terner to the Master Project List which 
has that info.  

Responses to Committee Information Requests 
Ms. Kennedy spoke to a question that was raised at the last meeting, which was District positions 
budgeted to the Bond. She stated that the percentages are budgeted and not actual and explained how 
the document is laid out and possible changes that occur during the year. 

Ms. Slater stated that these positions are reviewed annually to have certain positions go back to the 
general fund, as necessary. 

Ms. Kennedy spoke to the question of validation of original bond budgets. Explaining that with all the 
gathered data, the time stamp for going forward with budget information was 12/31/2019 (12/31/2018 
was stated in the meeting). There was a recognition of an update needed, per other funding sources that 
were introduced during the timing of reconciling the reports. The updated reports will be provided at the 
next meeting. 

Mr. Ruigomez asked how much time it takes to put these reports together. Ms. Kennedy responded by 
thanking individuals at the District that helped with the initial loading of the data and explained that the 
12/31/2019 cutoff date was used for efficiency and to have less fiscal impact on the general fund for 
this work. 

Ms. Terner and Ms. Kessler each thanked the team for all their efforts and providing helpful and 
informative information and both then left the meeting at 4:41 PM. 

Ms. Kennedy spoke to the question of the allowability of furniture and equipment purchased with bond 
funds, by explaining that two bodies of laws, state and federal, the ballot language, and the language in 
the Board approved projects are needed to be checked to determine how certain purchases can be 
made with bond funds.  

Proposed Next Meeting Date 
Ms. Kennedy stated that March 4, 2021 was the next meeting date, and that Mr. Chegini would be 
following up with the committee members closer to the date if that date is still amenable. The 
Committee agreed that March 4th would work as the next meeting date for the majority of members.  

Future Agenda Items  
The Committee agreed that at their next meeting they will see the Financial and Performance Audit 
Reports and the Review and Approval of 2019-2020 Annual Report. 

Ms. Foust asked if at the next meeting the Capital and Improvement Program (CIP3) discussion could 
include slides of any changes and updates from the previous meeting versus going through the list of 
projects. She asked if this is something to discuss at the next meeting. Mr. Ruigomez concurred. Ms. 
Kennedy spoke to the possibility of tabling that item during the meetings that have the audits and 
annual reports, and Mr. Strugar-Fritsch could just give a verbal update on project changes or updates. 
Mr. Ruigomez also suggested a possibility of going through the slides once a year and sharing updates 
from then forward. 

Adjournment 
The motion to adjourn the meeting was done by Ms. Foust, Mr. Ruigomez adjourned the meeting at 
4:52 PM.   
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H - 2014 ELECTION GENERAL OBLIGATION BONDS 

FINANCIAL STATEMENTS
June 30, 2020 and 2019 
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INDEPENDENT AUDITOR'S REPORT ON INTERNAL CONTROL OVER  
  FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS  
  BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN 
  ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS ........................................................  10 
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Crowe LLP
Independent Member Crowe Global

(Continued) 

1.

INDEPENDENT AUDITOR'S REPORT 

To the Board of Trustees  
San Mateo County Community College District  
San Mateo, California 

Report on the Financial Statements 

We have audited the accompanying financial statements of San Mateo County Community College District 
(the “District”) Measure H General Obligation Bond Activity included in the Measure H Bond Fund of the 
District (the “Measure H Bond Fund”) as of and for the years ended June 30, 2020 and 2019, and the 
related notes to the financial statements, as listed in the table of contents. 

Management’s Responsibility for the Financial Statements 

Management is responsible for the preparation and fair presentation of these financial statements in 
accordance with accounting principles generally accepted in the United States of America; this includes the 
design, implementation, and maintenance of internal control relevant to the preparation and fair 
presentation of financial statements that are free from material misstatement, whether due to fraud or error. 

Auditors’ Responsibility 

Our responsibility is to express an opinion on these financial statements based on our audits. We conducted 
our audits in accordance with auditing standards generally accepted in the United States of America and 
the standards applicable to financial audits contained in Government Auditing Standards, issued by the 
Comptroller General of the United States. Those standards require that we plan and perform the audit to 
obtain reasonable assurance about whether the financial statements are free of material misstatement. 

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the 
financial statements. The procedures selected depend on the auditors’ judgment, including the assessment 
of the risks of material misstatement of the financial statements, whether due to fraud or error. In making 
those risk assessments, the auditor considers internal control relevant to the entity’s preparation and fair 
presentation of the financial statements in order to design audit procedures that are appropriate in the 
circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity’s internal 
control. Accordingly, we express no such opinion. An audit also includes evaluating the appropriateness of 
accounting policies used and the reasonableness of significant accounting estimates made by 
management, as well as evaluating the overall presentation of the financial statements. 

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our 
audit opinion. 
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2.

Opinion

In our opinion, the financial statements referred to above present fairly, in all material respects, the financial 
position of the Measure H General Obligation Bond Activity of the San Mateo County Community College 
District as of June 30, 2020 and 2019, and the changes in its financial position for the years then ended in 
accordance with accounting principles generally accepted in the United States of America. 

Emphasis of Matter 

As discussed in Note 1, the financial statements present only the District’s Measure H Bond Fund, and do 
not purport to, and do not, present fairly the financial position of the San Mateo County Community College 
District as of June 30, 2020 and 2019, the changes in its financial position, or, where applicable, its cash 
flows for the years then ended, in accordance with accounting principles generally accepted in the United 
States of America. Our opinion is not modified with respect to this matter. 

Other Reporting Required by Government Auditing Standards 

In accordance with Government Auditing Standards, we have also issued our report dated December 4, 
2020, on our consideration of the District’s internal control over financial reporting and on our tests of its 
compliance with certain provisions of laws, regulations, contracts and grant agreements, and other matters 
for the Measure H Bond Fund. The purpose of that report is to describe the scope of our testing of internal 
control over financial reporting, and compliance and the results of that testing, and not to provide an opinion 
on the effectiveness of the District’s internal control over financial reporting or on compliance for the 
Measure H Bond Fund. That report is an integral part of an audit performed in accordance with Government 
Auditing Standards in considering the San Mateo County Community College District’s internal control over 
financial reporting and compliance for the Measure H Bond Fund. 

Crowe LLP 

Sacramento, California 
December 4, 2020 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

BALANCE SHEETS
June 30, 2020 and 2019

See accompanying notes to financial statements. 

3.

2020 2019 

ASSETS 
Cash  $ 156,659,932 $ 234,304,668 
Accounts receivable  1,007,332  1,833,341 
Due from the District 134,597 - 
Prepaid expenditures 375,081 1,564,505 

Total assets $ 158,176,942 $ 237,702,514 

LIABILITIES AND FUND BALANCE 
Liabilities: 

Accounts payable $ 10,751,643 $ 12,919,842 
Due to the District - 78,713

Total liabilities 10,751,643 12,998,555

Fund balance: 
Nonspendable 375,081 1,564,505 
Restricted – capital projects 147,050,218 223,139,454 

Total fund balance 147,425,299  224,703,959 

Total liabilities and fund balance $ 158,176,942 $ 237,702,514 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

STATEMENTS OF REVENUES, EXPENDITURES, AND CHANGE IN FUND BALANCE  
For the Years Ended June 30, 2020 and 2019

See accompanying notes to financial statements. 

4.

2020 2019 

Revenues 
 Interest income  $ 6,272,684 $ 4,651,611 

Expenditures 
 Current:  
  Salaries and benefits  3,760,035  4,129,468 
  Supplies and materials  2,137,882  1,868,624 
 Capital construction and improvements  77,653,427  88,605,159 

  Total expenditures  83,551,344  94,603,251 

Deficiencies of revenues under expenditures  (77,278,660)  (89,951,640) 

Other financing sources 
 Bond proceeds   -  261,000,000 
 Bond premium   -  3,983,845 

  Total other financing sources  -  264,983,845

   Change in fund balance  (77,278,660)  175,032,205 

Restricted & Nonspendable fund balance, beginning of year  224,703,959  49,671,754 

Restricted & Nonspendable fund balance, end of year $ 147,425,299 $ 224,703,959 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
For the Years Ended June 30, 2020 and 2019

(Continued) 

5.

NOTE 1 – SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 

The accounting policies of the San Mateo County Community College District’s (the “District”) Measure H 
Bond Fund (the “Measure H Bond Fund”) conform to accounting principles generally accepted in the United 
States of America as prescribed by the Governmental Accounting Standards Board (GASB). The 
Measure H Bond Fund accounts for financial transactions in accordance with the policies and procedures 
of the California College Budget and Accounting Manual. 

Financial Reporting Entity:  The financial statements include only the Measure H Bond Fund of the District 
used to account for Measure H projects. This Measure H Bond Fund was established to account for the 
expenditures of general obligation bonds issued under the General Obligation Bonds Election of 2014. 
These financial statements are not intended to present fairly the financial position and results of operations 
of the San Mateo County Community College District in compliance with accounting principles generally 
accepted in the United States of America. 

Basis of Accounting:  Basis of accounting refers to when revenues and expenditures or expenses are 
recognized in the accounts and reported in the financial statements.  Basis of accounting relates to the 
timing of measurement made, regardless of the measurement focus applied. 

The financial statements represent the Measure H Bond Fund of the District and are presented on the 
modified accrual basis of accounting.  Under the modified accrual basis of accounting, revenues are 
recorded when susceptible to accrual; i.e., both measurable and available.  "Available" means collectible 
within the current period or within 60 days after year end.  Expenditures are generally recognized under the 
modified accrual basis of accounting when the related liability is incurred. 

Due to/from District:  At June 30, 2020, the balance due from the District was $134,597.  The balance due 
to the District at June 30, 2019 was $78,713. 

Fund Balance:  Restricted fund balance includes resources which are legally or contractually restricted by 
external third parties.  Fund balance is restricted for capital projects of the Measure H Bond Fund in 
accordance with the Bond Project List for Measure H General Obligation Bonds. 

Accounting Estimates:  The presentation of financial statements in conformity with accounting principles 
generally accepted in the United States of America requires management to make estimates and 
assumptions.  These estimates and assumptions affect the reported amounts of assets and liabilities and 
disclosure of contingent assets and liabilities at the date of the financial statements and the reported 
amounts of revenues and expenditures during the reporting period.  Actual results could differ from those 
estimates. 

Encumbrances:  Encumbrance accounting is used in all budgeted funds to reserve portions of applicable 
appropriations for which commitments have been made.  Encumbrances are recorded for purchase orders, 
contracts, and other commitments when they are written.  Encumbrances are liquidated when the 
commitments are paid. 

Reclassifications:  Certain reclassification have been made to conform to the current year presentation. 
The reclassifications have no effect on the previously reported fund balance or change in fund balance.  
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
For the Years Ended June 30, 2020 and 2019

(Continued) 

6.

NOTE 2 – CASH 

Policies and Practices:  The Measure H Bond Fund is authorized under California Government Code to 
make direct investments in local agency bonds, notes, or warrants within the State: U.S. Treasury 
instrument; registered State warrants or treasury  notes: securities of the U.S. Government, or its agencies; 
bankers acceptances; commercial paper; certificates of deposit placed with commercial banks and/or 
savings and loan companies; repurchase or reverse repurchase agreement; medium term corporate notes; 
shares of beneficial interest issued by diversified management companies, certificates of participation, 
obligations with first priority security, and collateralized mortgage obligations. 

Investment in County Treasury:  The Measure H Bond Fund is considered to be an involuntary participant 
in an external investment pool as the Measure H Bond Fund is required to deposit all receipts and 
collections of monies with San Mateo County Treasurer (“County Treasurer”) (Education Code Section 
41001). The Measure H Bond Fund's investment in the pool is reported in the accounting financial statement 
at amounts based upon the Measure H Bond Fund's pro-rata share of the fair value provided by the County 
Treasurer for the entire portfolio (in relation to the amortized cost of that portfolio). The balance available 
for withdrawal is based on the accounting records maintained by the County Treasurer.  

General Authorizations: Limitations as they relate to interest rate risk, credit risk, and concentration of credit 
risk are indicated in the schedules below: 

  Maximum Maximum Maximum 
 Authorized Remaining Percentage Investment 
 Investment Type Maturity of Portfolio in One Issuer 

 County Pooled Investment Funds  N/A   None   None 

Interest Rate Risk:  Interest rate risk is the risk that changes in market interest rates will adversely affect 
the fair value of an investment. Generally, the longer the maturity of an investment, the greater the sensitivity 
of its fair value is to changes in market interest rates. The Measure H Bond Fund manages its exposure to 
interest rate risk by depositing substantially all of its funds in the County Treasury Pool. The fair value of 
the Measure H Bond Fund’s deposits at the County Treasury, at June 30, 2020 and 2019, was 
$156,659,932 and $234,304,668, respectively, and the weighted average maturity of the pool was 639 and 
306 days, respectively. 

Credit Risk:  Credit risk is the risk that an issuer of an investment will not fulfill its obligation to the holder of 
the investment. This is measured by the assignment of a rating by a nationally recognized statistical rating 
organization. The Measure H Bond Fund only invests in county pooled investments which are not required 
to be rated. 

NOTE 3 – ACCOUNTS RECEIVABLE 

Accounts receivable at June 30, 2020 and 2019 consisted of $1,007,332 and $1,833,341, respectively, due 
from the County for interest income. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
For the Years Ended June 30, 2020 and 2019

(Continued) 

7.

NOTE 4 – ACCOUNTS PAYABLE 

Accounts payable at June 30, 2020 and 2019 consisted of $10,751,643 and $12,919,842, respectively, in 
vendor payables. 

NOTE 5 – FUND BALANCE CLASSIFICATION 

Governmental Accounting Standards Board Codification Sections 1300 and 1800, Fund Balance Reporting 
and Governmental Fund Type Definitions (GASB Cod. Sec. 1300 and 1800) implements a five-tier fund 
balance classification hierarchy that depicts the extent to which a government is bound by spending 
constraints imposed on the use of its resources.  The five classifications are nonspendable, restricted, 
committed, assigned and unassigned.  The nonspendable fund balance reflects amounts that are not in a 
spendable form, such as prepaid expenditures in the Bond Fund.  The remaining fund balance of the 
Measure H General Obligation Bonds is restricted, as described below. 

The restricted fund balance classification reflects amounts subject to externally imposed and legally 
enforceable constraints.  Such constraints may be imposed by creditors, grantors, contributors, or laws or 
regulations of other governments, or may be imposed by law through constitutional provisions or enabling 
legislation. 

NOTE 6 – PURPOSE OF BOND ISSUANCE 

Bond Authorization:  The general obligation bonds associated with Measure H Bonds were issued pursuant 
to the Constitution and laws of the State of California (the State), including the provisions of Chapters 1 
and 1.5 of Part 10 of the California Education Code, and other applicable provisions of law. The Bonds are 
authorized to be issued by a resolution adopted by the Board of Trustees of the District on July 23, 2014 
(the “Bond Resolution)”. 

The District received authorization at an election held on November 4, 2014, to issue bonds of the District 
in an aggregate principal amount not to exceed $388,000,000 to provide financing for the specific school 
facilities projects listed in the Bond Project List approved by the voters. The proposition required approval 
by at least 55 percent of the votes cast by eligible voters within the District.  

Purpose of Bonds:  The proceeds of the Bonds may be used to prepare College of San Mateo, Cañada 
College and Skyline College students for universities and high- demand jobs; modernize math and science 
classrooms and labs; upgrade computer, biotechnology and job training facilities; upgrade access for 
disabled students; ensure classrooms meet earthquake, fire and safety requirements; and replace aging 
infrastructure with energy efficient systems. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
For the Years Ended June 30, 2020 and 2019

(Continued) 

8.

NOTE 7 – GENERAL OBLIGATION BOND ISSUANCES 

The Bonds are general obligations of the District, and San Mateo County is obligated to levy ad valorem 
taxes for the payment of and interest on, the principal of the Bonds.  The Bond Interest and Redemption 
Fund is maintained by the County Treasurer and is used to account for both the accumulation of resources 
from ad valorem tax levies and the payment of interest and redemption of principal of the bonds issued by 
the District. 

In May 2015, the District issued Measure H General Obligation Bonds, Series A, in the amount of 
$127,000,000. 

In November 2018, the District Issued Measure H General Obligation Bonds, Series B, in the amount of 
$261,000,000. 

NOTE 8 – COMMITMENTS AND CONTINGENCIES 

As of June 30, 2020 and 2019, the Measure H Bond Fund had the following commitments with respect to 
unfinished capital projects: 

 Remaining Expected 
 Construction Date of 
 Commitment Completion 

2020 
Districtwide projects $ 1,003,746 Within 1 year 
Skyline projects  2,579,601 Within 2 years 
CSM projects  5,316,797 Within 1 year 
Cañada projects  32,605,830 Within 2 years 

 $ 41,505,974 

2019 
Districtwide projects $ 831,555 Within 2 years 
Skyline projects  8,174,655 Within 2 years 
CSM projects  2,326,221 Within 1 year 
Cañada projects  32,752,213 Within 2 years 

 $ 44,084,654 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H – 2014 ELECTION GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 
For the Years Ended June 30, 2020 and 2019

9.

NOTE 9 – COVID-19 IMPACT

In December 2019, a novel strain of coronavirus surfaced (COVID-19) and spread around the world, with 
resulting business and social disruption.  In response to the pandemic and in compliance with various state 
and local ordinances, the District closed physical campuses and transitioned to a distance learning model.  

The operations and business results of the District could be materially adversely affected in the future 
including a reduction in the level of funding and impact to the timing of cash flows.  In addition, significant 
estimates may be materially adversely impacted by national, state and local events designed to contain the 
coronavirus.  Debt ratings for outstanding issuances may further be impacted.  For the 2021 school year, 
the District is offering instruction in formats consistent with local health guidelines.  Throughout the 
pandemic the District has put into practice a number of safety measures to protect students and employees 
and will continue to revise them as needed. 

.
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(Continued) 

10.

INDEPENDENT AUDITOR'S REPORT ON INTERNAL CONTROL OVER 
FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS 

BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN 
ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS 

To the Board of Trustees  
San Mateo County Community College District  
San Mateo, California 

We have audited, in accordance with auditing standards generally accepted in the United States of America 
and the standards applicable to financial audits contained in Government Auditing Standards issued by the 
Comptroller General of the United States, the financial statements of San Mateo County Community 
College District (the “District”) Measure H General Obligation Bond Activity included in the Measure H Bond 
Fund of the District (the “Measure H Bond Fund”)  as of and for the year ended June 30, 2020, and the 
related notes to the financial statements and have issued our report thereon dated December 4, 2020.  The 
financial statements present only the District’s Measure H Bond Fund and do not purport to and do not, 
present fairly the financial position of the District as of June 30, 2020, the changes in its financial position, 
or, where applicable, its cash flows for the year then ended.   

Internal Control Over Financial Reporting 

In planning and performing our audit of the financial statements, we considered the District’s internal control 
over Measure H Bond Fund financial reporting (internal control) as a basis for designing audit procedures 
that are appropriate in the circumstances for the purpose of expressing our opinion on the financial 
statements, but not for the purpose of expressing an opinion on the effectiveness of the District’s internal 
control over Measure H Bond Fund financial reporting. Accordingly, we do not express an opinion on the 
effectiveness of the District’s internal control over financial reporting for the Measure H Bond Fund. 

A deficiency in internal control exists when the design or operation of a control does not allow management 
or employees in the normal course of performing their assigned functions, to prevent, or detect and correct 
misstatements on a timely basis. A material weakness is a deficiency, or combination of deficiencies, in 
internal control, such that there is a reasonable possibility that a material misstatement of the entity’s 
financial statements will not be prevented, or detected and corrected on a timely basis. A significant 
deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a 
material weakness, yet important enough to merit attention by those charged with governance. 

Our consideration of internal control was for the limited purpose described in the first paragraph of this 
section and was not designed to identify all deficiencies in internal control that might be material 
weaknesses or significant deficiencies. Given these limitations, during our audit we did not identify any 
deficiencies in internal control that we consider to be material weaknesses. However, material weaknesses 
may exist that have not been identified. 
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11.

Compliance and Other Matters 

As part of obtaining reasonable assurance about whether the District’s Measure H Bond Fund financial 
statements are free from material misstatement, we performed tests of the Measure H Bond Fund’s 
compliance with certain provisions of laws, regulations, contracts, and grant agreements, noncompliance 
with which could have a direct and material effect on the financial statements.  However, providing an 
opinion on compliance with those provisions was not an objective of our audit; and, accordingly, we do not 
express such an opinion. The results of our tests disclosed no instances of noncompliance or other matters 
that are required to be reported under Government Auditing Standards.

Purpose of this Report 

The purpose of this report is solely to describe the scope of our testing of internal control and compliance, 
and the results of that testing, and not to provide an opinion on the effectiveness of the entity’s internal 
control or on compliance for the Measure H Bond Fund. This report is an integral part of an audit performed 
in accordance with Government Auditing Standards in considering the entity’s internal control and 
compliance for the Measure H Bond Fund. Accordingly, this communication is not suitable for any other 
purpose. 

 Crowe LLP 

Sacramento, California 
December 4, 2020 
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1.

INDEPENDENT AUDITOR'S REPORT 

To the Board of Trustees  
San Mateo County Community College District 
San Mateo, California 

We have conducted a performance audit of the San Mateo County Community College District (the 
"District"), Measure H General Obligation Bond funds for the year ended June 30, 2020. 

We conducted our performance audit in accordance with Government Auditing Standards issued by the 
Comptroller General of the United States.  Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for our conclusion based on our audit 
objectives.  We believe the evidence obtained provides a reasonable basis for our findings and conclusions 
based on the audit objectives. 

Our audit was limited to the objectives listed on page 3 of this report which includes determining the 
compliance with the performance requirements for the Proposition 39 Measure H General Obligation Bonds 
under the applicable provisions of Section 1(b)(3)(C) of Article XIIIA of the California Constitution and 
Proposition 39 as they apply to the bonds and the net proceeds thereof. Management is responsible for 
San Mateo County Community College District's compliance with those requirements. 

Solely to assist us in planning and performing our performance audit, we obtained an understanding of the 
internal controls of San Mateo County Community College District to determine the audit procedures that 
are appropriate for the purpose of providing a conclusion on the District’s compliance with the requirements 
of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California Constitution, but not 
for the purpose of expressing an opinion on the effectiveness of internal control.  Accordingly, we do not 
express any assurance on the internal controls. 

The results of our tests indicated that, in all significant respects, San Mateo County Community College 
District expended Measure H General Obligation Bond funds for the year ended June 30, 2020 only for the 
specific projects developed by the District's Governing Board and approved by the voters, in accordance 
with the requirements of Proposition 39, as specified by Section 1(b)(3)(C) of Article XIIIA of the California 
Constitution. 

 Crowe LLP 

Sacramento, California 
December 4, 2020 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H - 2014 GENERAL OBLIGATION BONDS

BACKGROUND

(Continued) 

2.

LEGISLATIVE HISTORY 

On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools and 
Financial Accountability Act.  Proposition 39 amended portions of the California Constitution to provide for 
the issuance of general obligation bonds by school districts, "for the construction, reconstruction, 
rehabilitation or replacement of school facilities, including the furnishing and equipping of school facilities, 
or the acquisition or lease of real property for school facilities", upon approval by 55 percent of the 
electorate. 

Education Code Section 15278 provides additional accountability measures: 

1. A requirement that the school district establishes and appoints members to an independent citizens' 
oversight committee. 

2. A requirement that the school district expend bond funds only for the purposes described in Section 
1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any teacher 
or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 
Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of Article 
XIII A of the California Constitution. 

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT MEASURE H GENERAL OBLIGATION 
BONDS 

The San Mateo County Community College District Measure H General Obligation Bonds are issued 
pursuant to the Constitution and laws of the State of California, including the provisions of Chapters 1 and 
1.5 of Part 10 of the California Education Code, and other applicable provisions of law. The Bonds are 
authorized to be issued by a resolution adopted by the Board of Trustees of the District on July 23, 2014. 

The District received authorization for the Measure H Bonds at an election held on November 4, 2014, to 
issue bonds of the District in an aggregate principal amount not to exceed $388,000,000. The proposition 
required approval by at least 55 percent of the votes cast by eligible voters within the District (the 2014 
Authorization).  

The Bonds were issued to finance the acquisition, construction and modernization of certain District 
property and facilities.  The Bonds are general obligations of the District, payable solely from ad valorem
property taxes.  A summary of the text of the ballot language was as follows: 

“To prepare College of San Mateo, Cañada College, and Skyline College students for 
universities and high demand jobs; modernize math and science classrooms and labs; upgrade 
computer, biotechnology and job training facilities; upgrade access for disabled students; 
ensure classrooms meet earthquake, fire and safety requirements; and replace aging 
infrastructure with energy efficient systems, shall San Mateo County Community College 
District be authorized to issue $388,000,000 in bonds at interest rates within legal limits, with 
annual independent audits, Citizens’ Oversight and all proceeds benefiting your local 
community colleges?” 

In May 2015, the District issued Measure H General Obligation Bonds, Series A, in the amount of 
$127,000,000. In November 2018, the District Issued Measure H General Obligation Bonds, Series B, in 
the amount of $261,000,000. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
MEASURE H - 2014 GENERAL OBLIGATION BONDS

OBJECTIVES, SCOPE, METHODOLOGY AND CONCLUSION

3.

OBJECTIVES OF THE AUDIT 

The objective of our performance audit was to determine that the District expended Measure H General 
Obligation Bond funds for the year ended June 30, 2020 only for the purposes approved by the voters and 
only on the specific projects developed by the District's Board of Trustees, in accordance with the 
requirements of Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California 
Constitution. 

SCOPE OF THE AUDIT 

The District provided to us a list of all Measure H General Obligation Bond project expenditures for the year 
ended June 30, 2020 (the "List").  An approximate total of 2,150 transactions were identified, representing 
$83,551,344 in expenditures from July 1, 2019 through June 30, 2020. 

PROCEDURES PERFORMED 

We performed the following procedures to the List of Measure H General Obligation Bond project 
expenditures for the year ended June 30, 2020: 

Verified the mathematical accuracy of the expenditures list. 

Reconciled the List to total bond expenditures as reported by the District in Measure H Bond Fund’s 
audited financial statements for the year ended June 30, 2020. 

Selected a sample of 34 expenditures totaling $39,335,936. The sample was selected to provide a 
representation across specific construction projects, vendors and expenditure amounts.  Verified that 
the expenditures were for authorized projects, and were to repair, upgrade and construct facilities and 
expand college education centers. 

CONCLUSION 

The results of our tests indicated that, in all significant respects, the San Mateo County Community College 
District expended Measure H General Obligation Bond funds for the year ended June 30, 2020 only for the 
specific projects developed by the District's Board of Trustees and approved by the voters, in accordance 
with the requirements of Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California 
Constitution. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

Citizens’ Bond Oversight Committee Meeting 
 

March 4, 2021 | 3:00 p.m. 

 

 

 
Agenda Item 10: Measure H Annual Report (January 1, 2019 through June 30, 2020) – Mike Chegini 

 

To view the web-based version of the Annual Report please use the link below: 

https://cboc.smccd.edu/AR1920/ 
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Location Budget Remaining BalanceExpenditures Encumbrance Total Commitment

Bond Authorization (Measure H) $388,000,000

Allocated Interest Earned $8,433,775
Unallocated Interest Earned $3,174,004

Total Bond: $399,607,779

State
Other

Total Bond + Other Funding: $452,287,349

$37,139,555
$15,540,015

Funding Sources

Measure H Bond Authorization (86%)
Allocated Interest Earned (2%)
Unallocated Interest Earned (1%)
State (8%)
Other (3%)

Funding by Source

Budget Status
% Remaining

A E = A - DD = B + CCB

College of San Mateo $23,872,823 $5,251,018 $29,123,842 $9,433,224$38,557,066 24.5 %

Cañada College $185,196,357 $16,773,951 $201,970,308 $37,169,519$239,139,827 15.5 %

Skyline College $77,926,242 $3,828,234 $81,754,476 $50,705,265$132,459,741 38.3 %

District-Wide $26,222,274 $525,055 $26,747,329 $12,209,382$38,956,711 31.3 %

Unallocated Interest $0 $0 $0 $3,174,004$3,174,004 100.0 %

Total College Projects $452,287,349 $313,217,695 $339,595,955$26,378,259 $112,691,395 24.4 %

Budget vs Expenditures and Encumbrances

College of San Mateo - (9%)
Cañada College - (53%)
Skyline College - (29%)
District-Wide - (9%)

Budget by Location

College of San Mateo - (8%)
Cañada College - (59%)
Skyline College - (25%)
District-Wide - (8%)

Expenditures by Location

$0 $50,000,000 $100,000,000 $150,000,000 $200,000,000 $250,000,000 $300,000,000

District-Wide

Skyline College

Cañada College

College of San Mateo

Budget Expenditures Encumbrances

Whole Program Report San Mateo County Community College District

Measure H Bond Program
Reporting Period: Inception through December 31, 2020

Page 1 of 12/9/2021 6:48:46 PM | SMCCCD-001

Notes:
Allocated Interest Earned: Interest earnings distributed to specific projects
Unallocated Interest Earned: Interest earnings not yet distributed to specific projects
State: State Capital Outlay and Scheduled Maintenance funding for Measure H projects
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39 and College Funds.
Expenses: Paid and accrued expenses through the reporting period end date
Rounding factors may apply.

Agenda Item 13.a
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

Cañada College
CAN-001 CAN B1N Kinesiology and Wellness $120,031,418 $16,692,255 85 %$11,663,532 Dec 2021$101,451,004 $6,916,882$113,114,536

Measure H $117,652,851 $99,072,437 $16,692,255 $11,663,532 $110,735,969 $6,916,882
Other $2,378,567 $2,378,567 $0 $0 $2,378,567 $0

CAN-002 CAN B13 Multiple Program Instructional Center $26,199,000 $130,016 6 %$1,233,378 Dec 2022$1,254,084 $23,711,538$2,487,462
Measure H $16,795,000 $823,068 $0 $1,209,390 $2,032,459 $14,762,541

State $9,404,000 $431,016 $130,016 $23,987 $455,003 $8,948,997

CAN-003 CAN B23N Math/Science/Tech $62,492,278 $431,019 100 %$40,849 Dec 2020$62,322,914 $128,515$62,363,763
Measure H $61,836,278 $61,666,914 $431,019 $40,849 $61,707,763 $128,515

State $656,000 $656,000 $0 $0 $656,000 $0

CAN-004 CAN Emergency Building Repairs $509,644 $19,920 50 %$5,339 Jun 2021$442,756 $61,549$448,095
Measure H $509,644 $442,756 $19,920 $5,339 $448,095 $61,549

CAN-005 CAN Technology and Equipment $1,200,000 $57,963 100 %$0 Dec 2020$1,200,000 $0$1,200,000
Measure H $1,200,000 $1,200,000 $57,963 $0 $1,200,000 $0

CAN-006 CAN Access Compl. Corrective Items $716,836 $0 100 %$0 Aug 2017$716,836 $0$716,836
Measure H $716,836 $716,836 $0 $0 $716,836 $0

CAN-007 CAN Central Plant Upgrade $4,099,792 $0 100 %$0 Aug 2017$4,099,792 $0$4,099,792
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0

CAN-008 CAN B9 Ext Envelope Leak Repairs $13,390,859 $207,487 100 %$460,163 Sep 2020$12,798,422 $132,274$13,258,585
Measure H $6,065,141 $5,472,704 $207,487 $460,163 $5,932,867 $132,274

Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0

CAN-009 CAN B22 Swing Space $5,600,000 $320,876 12 %$3,308,102 Apr 2021$710,034 $1,581,864$4,018,136
Measure H $5,600,000 $710,034 $320,876 $3,308,102 $4,018,136 $1,581,864

Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through December 31, 2020 

See last page for definitions and notes

2/12/2021 10:07:09 AM | SMCCCD-002 Page 1 of 9
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CAN-010 CAN B16/18 Secondary Effects $3,000,000 $37,579 5 %$39,014 Jun 2023$152,784 $2,808,201$191,799
Measure H $3,000,000 $152,784 $37,579 $39,014 $191,799 $2,808,201

CAN-200 CAN Small Projects $400,000 $11,527 0 %$23,573 Jun 2023$47,731 $328,696$71,304
Measure H $400,000 $47,731 $11,527 $23,573 $71,304 $328,696

CAN-011 CAN B9 Reconfiguration $1,500,000 $0 0 %$0 May 2021$0 $1,500,000$0
Measure H $1,500,000 $0 $0 $0 $0 $1,500,000

Cañada College Project Totals: $239,139,827 $185,196,357 $16,773,951$17,908,641 $201,970,308 $37,169,519

Measure H $219,375,542 $174,405,056 $17,778,625 $16,749,964 $191,155,019 $28,220,523
State $10,060,000 $1,087,016 $130,016 $23,987 $1,111,003 $8,948,997
Other $9,704,285 $9,704,286 $0 $0 $9,704,286 $0

College of San Mateo
CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $6,684,573 $466,218 62 %$1,758,330 Mar 2021$4,791,506 $134,737$6,549,836

Measure H $5,029,584 $3,136,517 $466,218 $1,758,330 $4,894,847 $134,737
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0

CSM-002 CSM B17 Student Life/Learning Comm $7,892,017 $50,343 100 %$22,070 Feb 2020$11,600,885 ($3,730,938)$11,622,955
Measure H $7,494,000 $11,202,868 $50,343 $22,070 $11,224,938 ($3,730,938)

State $398,017 $398,017 $0 $0 $398,017 $0

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100 %$0$294,824 $0$294,824
Measure H $294,824 $294,824 $0 $0 $294,824 $0

CSM-004 CSM Emergency Building Repairs $1,320,356 $19,981 90 %$10,477 Jun 2021$1,180,435 $129,444$1,190,912
Measure H $1,320,356 $1,180,435 $19,981 $10,477 $1,190,912 $129,444

CSM-005 CSM Technology and Equipment $542,310 $0 100 %$0 Jun 2020$542,310 $0$542,310
Measure H $542,310 $542,310 $0 $0 $542,310 $0

Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through December 31, 2020 

See last page for definitions and notes

2/12/2021 10:07:09 AM | SMCCCD-002 Page 2 of 9
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CSM-006 CSM Edison Lot $6,700,000 $708,804 46 %$2,979,001 Apr 2021$3,088,204 $632,795$6,067,205
Measure H $6,700,000 $3,088,204 $708,804 $2,979,001 $6,067,205 $632,795

CSM-007 CSM Water Supply Tank Replacement $6,150,000 $40,660 17 %$214,974 Dec 2021$568,371 $5,366,655$783,345
Measure H $629,000 $120,354 $9,225 $189,999 $310,353 $318,647

State $5,521,000 $448,018 $31,435 $24,975 $472,993 $5,048,008

CSM-008 CSM Asphalt Repairs Project $341,027 $0 100 %$0 Feb 2018$341,027 $0$341,027
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $0 0 %$0$18,900 $0$18,900
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010 CSM Instructional Pool Re-plaster $219,786 $0 100 %$0 Dec 2019$219,786 $0$219,786
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011 CSM Water Metering $0 $0 0 %$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

CSM-012 CSM B19 Floor Abatement Project $0 $0 0 %$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

CSM-013 CSM B19 Facelift $7,000,000 $96,013 3 %$195,631 Dec 2022$106,641 $6,697,728$302,272
Measure H $7,000,000 $106,641 $96,013 $195,631 $302,272 $6,697,728

CSM-200 CSM Small Projects $1,393,273 $160,024 0 %$70,535 Jun 2023$1,119,935 $202,803$1,190,470
Measure H $1,257,690 $984,352 $160,024 $70,535 $1,054,887 $202,803

Other $135,583 $135,583 $0 $0 $135,583 $0

Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through December 31, 2020 

See last page for definitions and notes

2/12/2021 10:07:09 AM | SMCCCD-002 Page 3 of 9
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

College of San Mateo Project Totals: $38,557,066 $23,872,823 $5,251,018$1,542,043 $29,123,842 $9,433,224

Measure H $30,847,476 $21,236,216 $1,510,608 $5,226,043 $26,462,260 $4,385,217
State $7,574,006 $2,501,024 $31,435 $24,975 $2,525,999 $5,048,007
Other $135,583 $135,583 $0 $0 $135,583 $0

Skyline College
SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100 %$0 Mar 2019$10,132,776 $0$10,132,776

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002 SKY B12N Environmental Science $40,238,598 $5,950 100 %$0 Feb 2020$40,238,598 $0$40,238,598
Measure H $40,238,598 $40,238,598 $5,950 $0 $40,238,598 $0

SKY-003 SKY B2 Workforce/Economic Develop $38,202,050 $122,343 5 %$1,337,688 Apr 2023$2,713,627 $34,150,735$4,051,315
Measure H $18,882,050 $1,516,627 $122,343 $1,337,688 $2,854,315 $16,027,735

State $19,320,000 $1,197,000 $0 $0 $1,197,000 $18,123,000

SKY-004 SKY Lot L Expansion $5,896,062 $0 100 %$0 Jul 2018$5,896,062 $0$5,896,062
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100 %$0 Jan 2019$3,150,749 $0$3,150,749
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100 %$0 Jan 2019$3,142,040 $0$3,142,040
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007 SKY Emergency Building Repairs $1,170,000 $42,608 95 %$25,866 Jun 2021$1,018,487 $125,647$1,044,353
Measure H $1,170,000 $1,018,487 $42,608 $25,866 $1,044,353 $125,647

SKY-008 SKY Technology and Equipment $1,000,000 $0 100 %$0 Dec 2020$1,000,000 $0$1,000,000
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

SKY-009 SKY Accessible Route $1,500,000 $0 98 %$0 Dec 2020$1,408,669 $91,331$1,408,669
Measure H $1,500,000 $1,408,669 $0 $0 $1,408,669 $91,331

SKY-010 SKY B5 CTTL Modification $399,975 $0 100 %$0 Jun 2019$399,975 $0$399,975
Measure H $399,975 $399,975 $0 $0 $399,975 $0

SKY-011 SKY B7 STEM Center $1,523,000 $15,425 98 %$12,200 Dec 2020$1,471,792 $39,008$1,483,992
Measure H $1,453,610 $1,402,402 $15,425 $12,200 $1,414,602 $39,008

Other $69,390 $69,390 $0 $0 $69,390 $0

SKY-012 SKY Promise Schlr WKFC Career Relo $447,226 $0 100 %$0 Jul 2019$447,226 $0$447,226
Measure H $447,226 $447,226 $0 $0 $447,226 $0

SKY-013 SKY B3 South Wall Waterproofing $385,549 $5,925 98 %$4,570 Oct 2020$353,023 $27,956$357,593
Measure H $200,000 $167,474 $5,858 $4,570 $172,044 $27,956

State $185,549 $185,549 $67 $0 $185,549 $0

SKY-014 SKY B3A-E Portable Replacement $3,221,717 $1,425,696 90 %$386,113 Apr 2021$2,775,315 $60,289$3,161,428
Measure H $3,221,717 $2,775,315 $1,425,696 $386,113 $3,161,428 $60,289

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0 %$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

SKY-016 SKY B19 Swing Space $5,000,000 $881,200 30 %$477,673 Apr 2021$1,552,092 $2,970,235$2,029,765
Measure H $5,000,000 $1,552,092 $881,200 $477,673 $2,029,765 $2,970,235

SKY-017 SKY B1 Facelift $15,500,000 $899,603 8 %$1,555,600 Dec 2022$1,277,961 $12,666,439$2,833,561
Measure H $14,500,000 $1,277,961 $899,603 $1,555,600 $2,833,561 $11,666,439

Other $1,000,000 $0 $0 $0 $0 $1,000,000
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

SKY-200 SKY Small Projects $1,100,000 $132,176 0 %$28,523 Jun 2023$947,851 $123,626$976,374
Measure H $1,000,000 $847,851 $93,543 $28,523 $876,374 $123,626

Other $100,000 $100,000 $38,634 $0 $100,000 $0

SKY-018 SKY B3 Gym Floor $450,000 $0 0 %$0 Jun 2021$0 $450,000$0
Measure H $450,000 $0 $0 $0 $0 $450,000

Skyline College Project Totals: $132,459,741 $77,926,242 $3,828,234$3,530,926 $81,754,476 $50,705,265

Measure H $110,808,260 $75,397,761 $3,492,225 $3,828,234 $79,225,995 $31,582,265
State $19,505,549 $1,382,549 $67 $0 $1,382,549 $18,123,000
Other $2,145,932 $1,145,932 $38,634 $0 $1,145,932 $1,000,000

District-Wide
DW-001 DW CIP3 MASTER $3,162,728 $0 0 %$0$0 $3,162,728$0

Measure H $3,162,728 $0 $0 $0 $0 $3,162,728

DW-002 DW Project Requirements/Compliance $13,774,288 ($379,903) 0 %$200,439$6,742,887 $6,830,962$6,943,326
Measure H $13,774,288 $6,742,887 ($379,903) $200,439 $6,943,326 $6,830,962

DW-003 DW Network Core Switch Upgrade $195,201 $0 100 %$0 May 2020$195,201 $0$195,201
Measure H $195,201 $195,201 $0 $0 $195,201 $0

DW-004 DW UPS Device (MDF/IDF) Replacement $729,435 $52,590 80 %$1,050 Dec 2021$570,375 $158,010$571,425
Measure H $503,254 $344,194 $52,590 $1,050 $345,244 $158,010

Other $226,181 $226,181 $0 $0 $226,181 $0

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $0 100 %$0 May 2020$243,745 $0$243,745
Measure H $243,745 $243,745 $0 $0 $243,745 $0

DW-006 DW Network Firewall Switch Replacmt $921,222 $12 84 %$0 Jun 2021$646,793 $274,429$646,793
Measure H $921,222 $646,793 $12 $0 $646,793 $274,429
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-007 DW Telephone System Replacement $1,953,682 $112,713 95 %$0 Jun 2021$1,870,247 $83,435$1,870,247
Measure H $1,109,831 $1,026,396 $112,713 $0 $1,026,396 $83,435

Other $843,851 $843,851 $0 $0 $843,851 $0

DW-008 DW Wireless Access Point (WAP) Repl $881,390 ($13,340) 100 %$0 Jul 2020$868,050 $13,340$868,050
Measure H $540,825 $527,485 ($13,340) $0 $527,485 $13,340

Other $340,565 $340,565 $0 $0 $340,565 $0

DW-009 DW Network Switch Upgrade (10 GB) $2,949,392 $0 100 %$2,570 May 2020$2,939,270 $7,553$2,941,840
Measure H $2,085,020 $2,074,897 $0 $2,570 $2,077,467 $7,553

Other $864,372 $864,372 $0 $0 $864,372 $0

DW-010 DW Server Replacement $1,899,970 ($115,566) 95 %$59,940 Jun 2021$1,533,842 $306,188$1,593,782
Measure H $1,899,970 $1,533,842 ($115,566) $59,940 $1,593,782 $306,188

DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $0 100 %$0 Feb 2020$3,457,808 $0$3,457,808
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0

DW-012 DW Classroom Security Hardware $1,920,000 $1,212 95 %$38,641 Apr 2021$1,856,292 $25,068$1,894,932
Measure H $1,920,000 $1,856,292 $1,212 $38,641 $1,894,932 $25,068

DW-013 DW EV Charging Stations Expansion $445,613 $0 100 %$0 Apr 2017$445,613 $0$445,613
Measure H $373,613 $373,613 $0 $0 $373,613 $0

Other $72,000 $72,000 $0 $0 $72,000 $0

DW-014 DW Signage Upgrades $160,719 $0 100 %$0 Jul 2018$160,719 $0$160,719
Measure H $160,719 $160,719 $0 $0 $160,719 $0

DW-015 DW EAS Speaker Coverage Expansion $458,123 $0 100 %$0 Jun 2020$458,123 $0$458,123
Measure H $458,123 $458,123 $0 $0 $458,123 $0

Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through December 31, 2020 

See last page for definitions and notes

2/12/2021 10:07:09 AM | SMCCCD-002 Page 7 of 9

Page 33 of 62



Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-016 DW Video Server Upgrade $301,599 $0 100 %$0 May 2020$301,599 $0$301,599
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $715,000 $5,260 25 %$0 Dec 2021$269,559 $445,441$269,559
Measure H $715,000 $269,559 $5,260 $0 $269,559 $445,441

DW-018 DW Classroom Projection Screen Repl $113,323 $0 40 %$1,050 Jun 2021$26,380 $85,893$27,430
Measure H $113,323 $26,380 $0 $1,050 $27,430 $85,893

DW-019 DW Batting Cage Upgrade $36,174 $0 0 %$0$36,174 $0$36,174
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,066,500 $0 86 %$4,888 Jun 2021$1,994,430 $67,183$1,999,317
Measure H $2,066,500 $1,994,430 $0 $4,888 $1,999,317 $67,183

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100 %$0 Mar 2019$1,362,825 $0$1,362,825
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $207,975 $9,833 0 %$18,553$189,422 $0$207,975
Measure H $207,975 $189,422 $9,833 $18,553 $207,975 $0

DW-023 DW Emergency Generators Project $1,000,000 $47,942 5 %$197,926 Dec 2021$52,922 $749,152$250,848
Measure H $1,000,000 $52,922 $47,942 $197,926 $250,848 $749,152

District-Wide Project Totals: $38,956,711 $26,222,274 $525,055($279,247) $26,747,329 $12,209,382

Measure H $35,402,496 $22,668,059 ($279,247) $525,055 $23,193,114 $12,209,382
Other $3,554,215 $3,554,215 $0 $0 $3,554,215 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

$26,378,259$22,702,364$313,217,695$449,113,345Capital Improvements Projects - Phase 3 Total: $339,595,955 $109,517,390

Measure H $396,433,775 $293,707,091 $22,502,212 $26,329,297 $320,036,388 $76,397,386
State $37,139,555 $4,970,589 $161,518 $48,962 $5,019,551 $32,120,004
Other $15,540,015 $14,540,015 $38,634 $0 $14,540,015 $1,000,000

Report Notes & Definitions

Budget, expenditure and encumbrance data are as of the reporting period end date.
State: State Capital Outlay and Scheduled Maintenance funding for Measure H projects.
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance.
% Complete data is as of the reporting period end date.
Completion dates are as of the most recent schedule data.
Projects with no completion date are not currently active or a completion date is not applicable due to project type.
Project CSM-002: CSM B17 Student Life/Learning Comm is reporting a negative balance remaining due to an accounting journal processed in Banner per GASB 35 requirements for Lease-Leaseback projects.
Rounding factors may apply.

Funding Sources: College Funds, Measure A, Measure H, P39/Aux-Fac/Insur., SMSR, State Funded
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Cañada College

$117,652,851 $117,652,851CAN B1N Kinesiology and WellnessCAN-001

$16,795,000 $16,795,000CAN B13 Multiple Program Instructional
Center

CAN-002

$61,836,278 $61,836,278CAN B23N Math/Science/TechCAN-003

$709,644 $509,644 ($200,000) Budget transfer in the amount of $200,000.00 to projects CSM-
004 - CSM Emergency Building Repairs ($150,000.00) and 
SKY-007 -  SKY Emergency Building Repairs ($50,000.00) to 
accommodate budget needs.

CAN Emergency Building RepairsCAN-004

$1,200,000 $1,200,000CAN Technology and EquipmentCAN-005

$716,836 $716,836CAN Access Compl. Corrective ItemsCAN-006

$4,099,792 $4,099,792CAN Central Plant UpgradeCAN-007

$6,065,141 $6,065,141CAN B9 Ext Envelope Leak RepairsCAN-008

$5,600,000 $5,600,000CAN B22 Swing SpaceCAN-009

$3,000,000 $3,000,000CAN B16/18 Secondary EffectsCAN-010

$0 $1,500,000 $1,500,000 New Project. Budget transfer in the amount of $1,500,000.00 
from DW-002 - DW Project Requirements/Compliance to 
accommodate budget needs.

Scope: Relocate CWA from B13 to B9, Relocate VROC from 
2nd FL to 1st FL, Provide additional private offices for Financial 
Aid, Relocate/Expand Dream Center, Relocate/Expand 
International Center from B3 to B9, Provide a NEW Multicultural 
Center, Provide a NEW Transfer Center.

Project Scope aligns with Bond Project Categories: I.A, I.L, I.N
*See back page for Bond Project Category details.

CAN B9 ReconfigurationCAN-011

$400,000 $400,000CAN Small ProjectsCAN-200

Cañada College Totals: $218,075,542 $1,300,000$219,375,542

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #4 - December 31, 2020

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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College of San Mateo

$5,029,584 $5,029,584CSM B3 Theater AV/Lighting/Seats UpgradeCSM-001

$7,494,000 $7,494,000CSM B17 Student Life/Learning CommCSM-002

$294,824 $294,824CSM B19 Center for Emerging Tech.CSM-003

$1,170,356 $1,320,356 $150,000 Budget transfer in the amount of $150,000.00 from CAN-004 - 
CAN Emergency Building Repairs to accommodate budget 
needs.

CSM Emergency Building RepairsCSM-004

$542,310 $542,310CSM Technology and EquipmentCSM-005

$6,700,000 $6,700,000CSM Edison LotCSM-006

$629,000 $629,000CSM Water Supply Tank ReplacementCSM-007

$341,027 $341,027CSM Asphalt Repairs ProjectCSM-008

$18,900 $18,900CSM Corp YardCSM-009

$219,786 $219,786CSM Instructional Pool Re-plasterCSM-010

$0 $0CSM Water MeteringCSM-011

$0 $0CSM B19 Floor Abatement ProjectCSM-012

$7,000,000 $7,000,000CSM B19 FaceliftCSM-013

$1,257,690 $1,257,690  CSM Small ProjectsCSM-200

College of San Mateo Totals: $30,697,476 $150,000$30,847,476

Skyline College

$9,156,234 $9,156,234SKY B1 Social Science/Creative ArtsSKY-001

$40,407,596 $40,238,598 ($168,999) Savings transfer in the amount of $168,998.50 to DW-002 - DW 
Project Requirements/Compliance. Project is complete. 

SKY B12N Environmental ScienceSKY-002

$18,882,050 $18,882,050SKY B2 Workforce/Economic DevelopSKY-003

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #4 - December 31, 2020  

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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Skyline College

$5,896,062 $5,896,062SKY Lot L ExpansionSKY-004

$3,150,749 $3,150,749SKY B19 Pac Hgts/No. Campus
Improvements

SKY-005

$3,142,040 $3,142,040SKY B14 Loma Chica/CDC RenovationsSKY-006

$1,120,000 $1,170,000 $50,000 Budget transfer in the amount of $50,000.00 from CAN-004 - 
CAN Emergency Building Repairs to accommodate budget 
needs.

SKY Emergency Building RepairsSKY-007

$1,000,000 $1,000,000SKY Technology and EquipmentSKY-008

$1,500,000 $1,500,000SKY Accessible RouteSKY-009

$500,000 $399,975 ($100,025) Savings transfer in the amount of $100,024.60 to DW-002 - DW 
Project Requirements/Compliance. Project is complete. 

SKY B5 CTTL ModificationSKY-010

$1,453,610 $1,453,610SKY B7 STEM CenterSKY-011

$500,000 $447,226 ($52,774) Savings transfer in the amount of $52,773.90 to DW-002 - DW 
Project Requirements/Compliance. Project is complete. 

SKY Promise Schlr WKFC Career ReloSKY-012

$194,000 $200,000 $6,000 Budget transfer in the amount of $6,000.00 from DW-002 - DW 
Project Requirements/Compliance to accommodate budget 
needs.

SKY B3 South Wall WaterproofingSKY-013

$3,131,717 $3,221,717 $90,000 Budget transfer in the amount of $90,000.00 from DW-002 - 
DW Project Requirements/Compliance to accommodate budget 
needs.

Scope: Current - Replace portables 3A, 3B, 3C, 3D, 3E. 
Spinning room, Classroom (lectures), Training room, Team 
Rooms, Office space.

Scope: Update - Replace portables 3A, 3B, 3C, 3D, 3E. 
Spinning room, Classroom (lectures), Training room, Team 
Rooms, Office space. Scope also includes but is not limited to 
ramp extensions for all buildings, ITS adds, ACAMs for Team 
rooms and signage.

SKY B3A-E Portable ReplacementSKY-014

$0 $0SKY B1 Social Science/Creative Arts
Remodel

SKY-015

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #4 - December 31, 2020  

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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Skyline College

$5,000,000 $5,000,000SKY B19 Swing SpaceSKY-016

$14,500,000 $14,500,000SKY B1 FaceliftSKY-017

$0 $450,000 $450,000 New Project. Budget transfer in the amount of $450,000.00 
from DW-002 - DW Project Requirements/Compliance to 
accommodate budget needs.

Scope: Work associated with previous water leak in the gym. 
Work associated with removing a valley in the dance studio 
floor.

Project Scope aligns with Bond Project Categories: I.I, I.L
*See back page for Bond Project Category details.

SKY B3 Gym FloorSKY-018

$1,000,000 $1,000,000SKY Small ProjectsSKY-200

Skyline College Totals: $110,534,057 $274,203$110,808,260

District-Wide

$3,162,728 $3,162,728DW CIP3 MASTERDW-001

$15,206,465 $13,774,288 ($1,432,178) Budget transfer in the amount of $2,046,000.00 to projects New 
project CAN-011 - CAN B9 Reconfiguration ($1,500,000.00), 
SKY-013 - SKY B3 South Wall Waterproofing ($6,000.00), SKY
-014 - SKY B3A-E Portable Replacement ($90,000.00) and
SKY-018 - SKY B3 Gym Floor ($450,000.00) to accommodate
budget needs.

Savings transfer in the amount of $613,822.50 from projects 
DW-022 - DW Solar and Energy Storage ($292,025.50), SKY-
002 - SKY B12N Environmental Science ($168,998.50), SKY-
010 - SKY B5 CTTL Modification ($100,024.60) and SKY-012 - 
SKY Promise Schlr WKFC Career Relo ($52,773.90).

DW Project Requirements/ComplianceDW-002

$195,201 $195,201DW Network Core Switch UpgradeDW-003

$503,254 $503,254DW UPS Device (MDF/IDF) ReplacementDW-004

$243,745 $243,745DW Symetra UPS Device (MPOE) ReplaceDW-005

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #4 - December 31, 2020

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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District-Wide

$921,222 $921,222DW Network Firewall Switch ReplacmtDW-006

$1,109,831 $1,109,831DW Telephone System ReplacementDW-007

$540,825 $540,825DW Wireless Access Point (WAP) ReplDW-008

$2,085,020 $2,085,020DW Network Switch Upgrade (10 GB)DW-009

$1,899,970 $1,899,970DW Server ReplacementDW-010

$3,457,808 $3,457,808DW Fire Alarm Panels UpgradeDW-011

$1,920,000 $1,920,000DW Classroom Security HardwareDW-012

$373,613 $373,613DW EV Charging Stations ExpansionDW-013

$160,719 $160,719DW Signage UpgradesDW-014

$458,123 $458,123DW EAS Speaker Coverage ExpansionDW-015

$301,599 $301,599DW Video Server UpgradeDW-016

$715,000 $715,000DW Video Camera ReplacementDW-017

$113,323 $113,323DW Classroom Projection Screen ReplDW-018

$36,174 $36,174DW Batting Cage UpgradeDW-019

$2,066,500 $2,066,500DW Technology ReplacementDW-020

$155,579 $155,579DW Interior LED Lighting RetrofitDW-021

$500,000 $207,975 ($292,026) Savings transfer in the amount of $292,025.50 to DW-002 - DW 
Project Requirements/Compliance. Project is canceled.

DW Solar and Energy StorageDW-022

$1,000,000 $1,000,000DW Emergency Generators ProjectDW-023

District-Wide Totals: $37,126,699 ($1,724,203)$35,402,496

Totals: $396,433,775 $396,433,775 $0

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #4 - December 31, 2020

Approved 
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MEASURE H BOND PROJECTS LIST

As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION
Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.
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Cañada College

CAN B1N Kinesiology and Wellness $117,652,851ActiveCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 
Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,652,851

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.F - Remove hazardous materials, including asbestos, from College facilities

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.S - Demolish outdated, non-code-compliant structures
CAN B13 Multiple Program Instructional
Center

$17,255,000ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 
29 offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$16,795,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges
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Cañada College

I.O - Repair or install erosion control, landscaping and wildfire mitigation

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

CAN B23N Math/Science/Tech $65,236,278ActiveCAN-003 The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

$61,836,278

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.K - Reduce operating costs and preserve the environment by installing renewable
and alternative energy systems

I.L - Renovate or construct interior and exterior instructional and support facilities

II.B - Upgrade science and engineering lab equipment
CAN Emergency Building Repairs $810,000ActiveCAN-004 These funds are allocated for small projects (repair/replace/upgrade) under $50K.$509,644

I. - Modernization and Construction

CAN Technology and Equipment $1,200,000ActiveCAN-005 These are funds allocated to the College for use in upgrades and replacement to 
instructional technology and equipment.

$1,200,000

II. - Technology and Equipment

CAN Access Compl. Corrective Items $716,836ActiveCAN-006 Correct various existing items in accordance with agreed-upon remediation of alleged 
barriers; both for building and site accessibility.

$716,836

I.B - Modernize or construct science, engineering and math classrooms and labs

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response
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Cañada College
CAN Central Plant Upgrade $4,107,722ActiveCAN-007 Scope includes replacement of existing 40-year old chiller with a new 500-ton chiller 

and complete chilled water connections to Building 22 and future Building 23 on 
campus and make chilled water connection available for future Building 1.

$4,099,792

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.K - Reduce operating costs and preserve the environment by installing renewable
and alternative energy systems

CAN B9 Ext Envelope Leak Repairs $2,745,141ActiveCAN-008 Address window leaks by installing heavier gasket at all exterior glazing. Phase 1 
Destructive Testing includes Selective Demolition by Saarman Construction, with 
oversight by ABBAE. Phase 2 Destructive Testing added to investigate areas of 
Building 9 where water intrusion occured during this past winter rains, i.e. east and 
south elevations as well as new leaks observed on west and north elevations.

$6,065,141

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

CAN B22 Swing Space $2,200,000ActiveCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,600,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges
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Cañada College
I.N - Repair or replace furniture, fixtures and finishes throughout the College District

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

CAN B16/18 Secondary Effects $3,000,000ActiveCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$3,000,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.C - Update campus facilities to improve access for disabled students

I.E - Provide adequate classrooms and labs for nursing, radiologic technology,
respiratory therapy, surgical technology, dental assisting and other health service
programs

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

CAN B9 Reconfiguration $0ActiveCAN-011 Relocate CWA from B13 to B9, Relocate VROC from 2nd FL to 1st FL, Provide 
additional private offices for Financial Aid, Relocate/Expand Dream Center, 
Relocate/Expand International Center from B3 to B9, Provide a NEW Multicultural 
Center, Provide a NEW Transfer Center.

$1,500,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.L - Renovate or construct interior and exterior instructional and support facilities

I.N - Repair or replace furniture, fixtures and finishes throughout the College District
CAN Small Projects $600,000ActiveCAN-200 These funds are allocated for minor projects between $50K and $250K.$400,000

I. - Modernization and Construction
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Cañada College
II. - Technology and Equipment

Cañada College Totals: $215,523,828 $219,375,542

College of San Mateo

CSM B3 Theater AV/Lighting/Seats Upgrade $4,000,000ActiveCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 
Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,029,584

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.L - Renovate or construct interior and exterior instructional and support facilities

I.N - Repair or replace furniture, fixtures and finishes throughout the College District

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

CSM B17 Student Life/Learning Comm $7,892,017ActiveCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,494,000

I.C - Update campus facilities to improve access for disabled students

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.L - Renovate or construct interior and exterior instructional and support facilities
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College of San Mateo
I.N - Repair or replace furniture, fixtures and finishes throughout the College District

II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.D - Replace or upgrade computers and technology equipment

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

CSM B19 Center for Emerging Tech. $3,000,000ActiveCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

I.N - Repair or replace furniture, fixtures and finishes throughout the College District

I.O - Repair or install erosion control, landscaping and wildfire mitigation

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

I.S - Demolish outdated, non-code-compliant structures
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College of San Mateo
II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.B - Upgrade science and engineering lab equipment

II.C - Upgrade or replace specialized job training equipment such as nursing, health
sciences, public safety, biotechnology and renewable energy fields

II.D - Replace or upgrade computers and technology equipment

II.E - Upgrade network infrastructure and telephone systems

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

CSM Emergency Building Repairs $1,170,000ActiveCSM-004 These funds are allocated for small projects (repair/replace/upgrade) under $50K.$1,320,356

CSM Technology and Equipment $542,310ActiveCSM-005 These are funds allocated to the College for use in upgrades and replacement to 
instructional technology and equipment.

$542,310

II. - Technology and Equipment

CSM Edison Lot $6,000,000ActiveCSM-006 Demolition and site improvements at Building 20 and existing Edison Lot. Project will 
include creating 108 parking spaces at the Edison Lot as well as extending the 
campus chilled water line to Building 36.

$6,700,000

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

CSM Water Supply Tank Replacement $629,000ActiveCSM-007 Scope of the work is to replace the existent Water Supply Tank, the project includes 
the construction of new foundations, retaining walls, new pumps system and controls 
for the domestic and irrigation water service. The system will be sized to meet current 
NFPA capacity requirements. The current deficient water system will remain in 
operation until the construction of the second water tank. It will then be demolished as 
part of this project.

$629,000

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

CSM Asphalt Repairs Project $378,633ActiveCSM-008 Repair and repavement of Beethoven Parking Lot 2 due to heavy winter rains to 
ensure driver and pedestrian safety  and the impending installation of Solar Panels at 
the north side of the lot. 

$341,027

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

CSM Corp Yard $2,000,000ActiveCSM-009 Upgrade of baseball and softball batting cages (4) at all three campuses to improve 
safety and security for players. Upgrade the College of San Mateo Corp Yard to 
improve staff safety and efficiency.

$18,900

I.Q - Make other real property improvements or acquisitions and pay lease obligations
to meet student and community needs

CSM Instructional Pool Re-plaster $265,000ActiveCSM-010 $219,786
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College of San Mateo
The Instructional Pool plaster is failing dramatically and patching is no longer a 
solution. Re-plaster entire pool and replace some equipment that is reaching the end 
of its life expectancy.
I.L - Renovate or construct interior and exterior instructional and support facilities

CSM Water Metering $1,000,000ActiveCSM-011 Install water meters at delivery line before pressure tank and effluent.$0

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

CSM B19 Floor Abatement Project $0ActiveCSM-012 Clear rooms and corridors of furniture, abatement of ACBM floor tiles, IAQ testing, 
floor finishing and restoring furniture spaces in building 19.

$0

I.F - Remove hazardous materials, including asbestos, from College facilities

CSM B19 Facelift $0ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems.

$7,000,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.M - Install security, video and communications systems to improve safety at the
Colleges

I.N - Repair or replace furniture, fixtures and finishes throughout the College District
CSM Small Projects $1,257,690ActiveCSM-200 These funds are allocated for minor projects between $50K and $250K.$1,257,690

I. - Modernization and Construction

II. - Technology and Equipment
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College of San Mateo
College of San Mateo Totals: $28,134,650 $30,847,476

Skyline College

SKY B1 Social Science/Creative Arts $9,293,077ActiveSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 
room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

I.N - Repair or replace furniture, fixtures and finishes throughout the College District

I.O - Repair or install erosion control, landscaping and wildfire mitigation

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

I.S - Demolish outdated, non-code-compliant structures

II.A - Provide high quality instructional equipment for 21st century learning and job
training
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Skyline College
II.D - Replace or upgrade computers and technology equipment

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

SKY B12N Environmental Science $42,000,000ActiveSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,238,598

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.C - Update campus facilities to improve access for disabled students

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

I.O - Repair or install erosion control, landscaping and wildfire mitigation

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.D - Replace or upgrade computers and technology equipment

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

SKY B2 Workforce/Economic Develop $18,882,050ActiveSKY-003 $18,882,050
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Skyline College
This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.
I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

I.O - Repair or install erosion control, landscaping and wildfire mitigation

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

SKY Lot L Expansion $5,896,276ActiveSKY-004 Repair, reconfigure and expand Parking Lot L including paving and striping, relocation 
of fencing, roadway connection from the Loop Road to Chilton Lane (Lot T), and 
restriping Chilton Lane. Project also includes an accessible route from Parcel B to the 
campus universal access route, which will be procured under a separate contract.

$5,896,062

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response
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Skyline College
SKY B19 Pac Hgts/No. Campus
Improvements

$3,151,626ActiveSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

SKY B14 Loma Chica/CDC Renovations $3,148,138ActiveSKY-006 Replacement of heating system boilers and certain doors and windows; renovation of 
the children’s playgrounds; upgrading the path of travel (by making two restrooms 
accessible and possibly changing door hardware) to the playgrounds to meet DSA 
requirements; and conversion of two locker rooms to storage rooms.

$3,142,040

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities
SKY Emergency Building Repairs $1,020,000ActiveSKY-007 These funds are allocated for small projects (repair/replace/upgrade) under $50K.  $1,170,000

SKY Technology and Equipment $1,000,000ActiveSKY-008 These are funds allocated to the College for use in upgrades and replacement to 
instructional technology and equipment.

$1,000,000

SKY Accessible Route $1,500,000ActiveSKY-009 Provide an accessible pedestrian path from the Campus universal access to College 
Ridge, and develop an outdoor Fitness Parkland.

$1,500,000

I.C - Update campus facilities to improve access for disabled students
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Skyline College
I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

SKY B5 CTTL Modification $500,000ActiveSKY-010 Modification of the existing Graphic Arts and Production space to accommodate the 
CTTL's move to Building 5 from Building 1. The scope covers the new wall installation, 
electrical upgrade, mechanical modification and miscellaneous finishes.

$399,975

I.L - Renovate or construct interior and exterior instructional and support facilities
SKY B7 STEM Center $1,453,610ActiveSKY-011 Creation of a STEM Center on the third floor of Building 7. The center will be created 

by repurposing and modifying two existing classrooms to provide a collaborative 
learning and teaching space. The remodel will also create four new offices and study 
room spaces.

$1,453,610

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

SKY Promise Schlr WKFC Career Relo $500,000ActiveSKY-012 Workforce Development Reconfiguration - carpet, patch/paint, power/data, 9 
workstations, 2 office furnitures for Dean and Director. Career Services Relocation - 
carpet, patch/paint, power/data, 2 workstations, flexi-classroom. Guided Pathways 
Suite - 1 Director's glass modular office, 1 workstation, flexi-furniture. Promise Scholar 
Expansion - carpet, patch/paint, power/data, 7 glass modular offices, flexi-furniture.

$447,226

I.N - Repair or replace furniture, fixtures and finishes throughout the College District
SKY B3 South Wall Waterproofing $300,000ActiveSKY-013 Waterproof Building 3 South Wall at grade level of the second floor corner to corner 

Lot D, approximately 100' linear ft x 3' wide.
$200,000

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

SKY B3A-E Portable Replacement $1,000,000ActiveSKY-014 Replace portables 3A, 3B, 3C, 3D, 3E. Spinning room, Classroom (lectures), Training 
room, Team Rooms, Office space. Scope also includes but is not limited to ramp 
extensions for all buildings, ITS adds, ACAMs for Team rooms and signage.

$3,221,717

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

SKY B1 Social Science/Creative Arts
Remodel

$500,000ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.B - Modernize or construct science, engineering and math classrooms and labs

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems
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Skyline College

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.N - Repair or replace furniture, fixtures and finishes throughout the College District

II.A - Provide high quality instructional equipment for 21st century learning and job
training

II.B - Upgrade science and engineering lab equipment

II.D - Replace or upgrade computers and technology equipment

II.E - Upgrade network infrastructure and telephone systems

II.G - Replace or upgrade computer hardware and software, including audio visual
equipment and communication systems

SKY B19 Swing Space $5,000,000ActiveSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,000,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
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Skyline College
activities

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

SKY B1 Facelift $14,000,000ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,500,000

I.A - Prepare students for high-demand 21st century jobs by constructing and
upgrading classrooms, labs and job training facilities

I.C - Update campus facilities to improve access for disabled students

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.F - Remove hazardous materials, including asbestos, from College facilities

I.G - Upgrade computer labs and classroom technology to support quality teaching and
learning

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

I.I - Modernize or construct classrooms and other facilities for workforce training;
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts
activities

I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-
efficient systems

I.L - Renovate or construct interior and exterior instructional and support facilities

I.M - Install security, video and communications systems to improve safety at the
Colleges

SKY B3 Gym Floor $0ActiveSKY-018 Work associated with previous water leak in the gym. Work associated with removing 
a valley in the dance studio floor.

$450,000

I.I - Modernize or construct classrooms and other facilities for workforce training;
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Skyline College
multidisciplinary academic areas; kinesiology; physical training; public safety; early-
childhood education; and for humanities, social sciences and fine and performing arts 
activities

I.L - Renovate or construct interior and exterior instructional and support facilities
SKY Small Projects $800,000ActiveSKY-200 These funds are allocated for minor projects between $50K and $250K$1,000,000

I. - Modernization and Construction

II. - Technology and Equipment
Skyline College Totals: $109,944,778 $110,808,260

District-Wide

DW CIP3 MASTER $3,162,728ActiveDW-001 $3,162,728

DW Project Requirements/Compliance $20,552,391ActiveDW-002 $13,774,288

DW Network Core Switch Upgrade $132,780ActiveDW-003 Replace network switches at three college MPOES and District Office. Install and 
configure 10 gig switches to communicate with CENIC ISP and campus network. 
Transfer CISCO routing tables and update as appropriate. Increased speed will allow 
campus community to have faster access to internet and intranet data.

$195,201

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW UPS Device (MDF/IDF) Replacement $473,779ActiveDW-004 ITS has deployed UPS (uninterruptible power supply) devices in each MDF/IDF 
throughout the colleges and District Office to ensure that network service is not 
interrupted during a power outage. The existing devices are approaching 10 years of 
age and have begun to fail. In addition, they do not hold the quantity of charge 
originally intended. New devices that will hold a minimum of 4 hours charge will be 
purchased and installed. These devices ensure that the VoIP phone handsets 
continue to operate for a limited time during a power outage.

$503,254

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Symetra UPS Device (MPOE) Replace $273,220ActiveDW-005 ITS has deployed large UPS (uninterruptible power supply) devices in each MPOE 
throughout the colleges and district office. These devices are used to provide at least 4 
hours of battery life for the telephone switches during a power outage. The existing 
devices are approaching 10 years of age and have begun to fail. In addition, they do 
not hold the quantity of charge originally intended. New devices that will hold a 
minimum of 4 hours charge will be purchased and installed.

$243,745

II.E - Upgrade network infrastructure and telephone systems
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District-Wide

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Network Firewall Switch Replacmt $1,000,000ActiveDW-006 ITS has deployed CISCO ASA firewall switches at each MPOE and District office. 
These devices are a key part of the defense of the District data network. The devices 
currently in use are approaching 10 years of age and soon will reach manufacture end-
of-life. New devices will be evaluated, purchased and installed. The current generation 
of firewall switches offer new functionally, including enhanced protection from virus 
and malware attacks.

$921,222

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Telephone System Replacement $1,109,831ActiveDW-007 This project will entail careful evaluation of current systems available from multiple 
manufactures as the current Siemens HiPath telephone system is approaching 10 
years of age and the hardware has reached manufacture end-of-life. Once a 
replacement system is selected it will be purchased, configured and deployed.  The 
process to replace handsets throughout the Colleges and District Office will be lengthy 
and need to carefully take into account the academic calendar to cause the least 
disruption possible. ITS will conduct a RPF process to select a new VoIP phone 
system that will integrate with network and current Office 365 unified communication 
environment.

$1,109,831

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Wireless Access Point (WAP) Repl $459,435ActiveDW-008 Existing wireless access points (WAPs) are of an older generation are not able to 
operate at the speeds users have come to expect. This project is to replace the oldest 
WAPs at each district location with newer more capable models.  Units will be replaced 
on an “oldest first” basis until the entire inventory is upgraded to appropriate levels.  
Many of the current model WAPs are also “unmanaged” and require time consuming 
manual process to manage.  Newer WAPs are able to maintain a higher amount of 
simultaneous users as well as increase the signal strength in a wider area.

$540,825

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Network Switch Upgrade (10 GB) $2,055,944ActiveDW-009 $2,085,020
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District-Wide
Project will increase network speeds thoughout the District.  The current generation of 
switches in each college MDF/IDF will be replaced with new capabilities and 
dramatically increased speed.  This project will entail careful evaluation of current 
systems available from multiple manufactures.  Once a replacement system is 
selected it will be purchased, configured and deployed.  Buildings will be taken off-line 
and upgraded to the new models on an ongoing process until the entire inventory is 
upgraded.
II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Server Replacement $1,994,079ActiveDW-010 The District maintains a large inventory of servers for a wide array of purposes; 
including supporting Banner, web-sites, instructional applications and a variety of 
administrative and student service uses. Server hardware has a limited life and needs 
to be upgraded and replaced on an ongoing basis. Servers will be replaced as they 
become obsolete or new requirements are presented. When possible, servers will be 
deployed as part of a virtual server environment to make the best use of resources 
such as maintenance, power consumption and cooling.

$1,899,970

II.E - Upgrade network infrastructure and telephone systems

II.F - Renovate, upgrade or install network infrastructure to support instructional and
web based student support services including distance learning and online classes,
and administrative services

DW Fire Alarm Panels Upgrade $4,000,000ActiveDW-011 Replace all existing Fire Alarm Panels across the District with upgraded panels. The 
project scope includes upgrading obsolete Fire Alarm Control Panels and Annunciator 
Panels only (existing devices will not be replaced as part of this project).

$3,457,808

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety
codes

II.H - Upgrade College emergency and disaster response systems, in coordination with
City and County agencies

DW Classroom Security Hardware $1,920,000ActiveDW-012 This is a District wide security initiative for all classrooms. All classroom and instruction 
rooms including laboratories and computer labs will be retrofitted with a locking 
solution from within the classroom (hardware solution TBD). Project scope will include 
field survey of classroom buildings, procurement of hardware, installation of locksets 
and panic bars, and coordination of keying and pinning of core cylinders.

$1,920,000

I.M - Install security, video and communications systems to improve safety at the
Colleges

II.H - Upgrade College emergency and disaster response systems, in coordination with
City and County agencies
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District-Wide
DW EV Charging Stations Expansion $373,613ActiveDW-013 This project will add to existing electrical vehicle charging infrastructure by adding 12 

new dual head stations for a total of 24 new charging ports. The proposed locations for 
the installations include two stations at Cañada College Lot 1 and one in Lot 2;  three 
stations at CSM Marie Curie Lot 5; four stations at Skyline Lot G, and; two additional 
station at the District Office.

$373,613

I.K - Reduce operating costs and preserve the environment by installing renewable
and alternative energy systems

DW Signage Upgrades $160,719ActiveDW-014 Signage upgrade to the three campuses include 1) fabrication and installation of 
required but missing Emergency Evacuation Plan maps and holders across the district 
as well as updating existing Emergrency Evacuation Plan maps to meet required 
codes, 2) signage specifying proper use of athletic fields on all three campuses, 3) 
updating wayfinding signage around CAN B9 student services and Public Safety, 4) 
fabrication and installation of emergency exit signs at CSM, 5) fabrication and 
installation of signs prohibiting overnight parking at CSM, 6) fabrication and installation 
of traffic signage, striping, and botts dots at pedestrian crossing at SKY, 6) 
miscellaneous signage needed to improve safety and/or circulation on each campus.

$160,719

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

DW EAS Speaker Coverage Expansion $810,000ActiveDW-015 Expand Event Announcement System’s speaker coverage to all classrooms, 
conference rooms, as well as common areas, district wide.

$458,123

II.D - Replace or upgrade computers and technology equipment

II.H - Upgrade College emergency and disaster response systems, in coordination with
City and County agencies

DW Video Server Upgrade $344,921ActiveDW-016 Current video servers are between 7-10 years old and are antiquated. In some 
instances hard drive failures have occurred. Scalability is also in question as we 
continue to add new cameras to new and existing buildings.

$301,599

II.D - Replace or upgrade computers and technology equipment
DW Video Camera Replacement $715,000ActiveDW-017 SMCCD currently has 298 indoor and 182 outdoor cameras installed district wide. 

Over 80% of our cameras are 7-10 years old and are displaying poor quality video as 
well as experiencing frequent hardware failures or rapidly dying. Replacement of all 
480 cameras is highly recommended. The replacement plan should be in a phased 
approach, 100 - 200 cameras per year which will complete the overall project in 
two/three years.

$715,000

II.D - Replace or upgrade computers and technology equipment
DW Classroom Projection Screen Repl $70,000ActiveDW-018 Replace classroom projection screens at each campus - total of 120 screens; including 

40 at Skyline College, 45 at CSM, and 35 at Cañada College. Since this work requires 
the removal of existing screen and proper/secure installation of new unit, it must be 
scheduled during off-hours.

$113,323

II. - Technology and Equipment
DW Batting Cage Upgrade $500,000ActiveDW-019 Upgrade of baseball and softball batting cages (4) at all three campuses to improve 

safety and security for players.
$36,174

I.Q - Make other real property improvements or acquisitions and pay lease obligations
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District-Wide
to meet student and community needs

DW Technology Replacement $2,066,500ActiveDW-020 These are funds allocated to the ITS Dept to use for classroom and lab technology 
upgrades/replacements districtwide.

$2,066,500

II.E - Upgrade network infrastructure and telephone systems

DW Interior LED Lighting Retrofit $155,579ActiveDW-021 The Districtwide Interior LED Lighting Retrofit project will upgrade around 3,000 
existing fluorescent tube interior lighting fixtures to LED in 10 buildings across the 
three campuses. In addition, simple occupancy/ vacancy controls will be installed in 
spaces where substantial energy savings can be harvested, and in areas deemed 
necessary by Title 24. The project will achieve multiple benefits, including saving 
nearly 1,000,000 kWh/ year, resulting in approximately $105,000 in utility bill savings. 
It also offers enhanced controllability and improved quality of light to students, faculty, 
and staff.

$155,579

I.D - Modernize decades-old aging infrastructure including leaking roofs and
deteriorating electrical, plumbing and mechanical systems

DW Solar and Energy Storage $500,000ActiveDW-022 Preliminary project development for the installation of approximately 8 megawatts of 
solar across the three campuses. This project will also include the installation of 
battery storage components, electric vehicle charging stations, and other equipment

$207,975

I.K - Reduce operating costs and preserve the environment by installing renewable
and alternative energy systems

I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve
accessibility, circulation, safety, disaster and emergency response

DW Emergency Generators Project $0ActiveDW-023 Cañada College Building 5 – Provide infrastructure from existing transfer
switch in Building 8 to existing refrigerators and freezers.
- CSM Building 10 - Provide new manual transfer switch in Building 10 and
infrastructure from transfer switch to existing refrigerators and freezers.
- CSM Building 1 – Building 1 currently has a manual transfer switch which
powers the campus MPOE, 1 conference room and 1 office. Expand capacity
of current manual transfer switch to provide power to the entire building.
- Skyline College Building 6 - Provide infrastructure from existing transfer
switch in Building 6 to existing refrigerator and freezers.

$1,000,000

II.H - Upgrade College emergency and disaster response systems, in coordination with
City and County agencies

District-Wide Totals: $42,830,519 $35,402,496

$396,433,775Grand Total: $396,433,775

Statuses: Active, Consolidated
Current Budget includes Funding Sources: Measure H
Original budgets listed are as of 12/31/2019. 
* Project List has been Filtered 
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MEASURE H BOND PROJECTS LIST

As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION

Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.

Master Project List Report San Mateo County Community College District
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