
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 
January 26, 2023, 2:00 pm – 4:00 pm 

District Office, Board Room 
3401 CSM Drive, San Mateo, CA 94402 

ACTION 

ACTION 

ACTION 

INFORMATION 

ACTION 

INFORMATION 

ACTION 

INFORMATION 

1. Call to Order – Chair

2. Approval of Agenda – Chair

3. Election of Chair and Vice Chair – Chair

4. Approval of the September 15, 2022 Meeting Minutes – Chair

5. Public Comment

6. Communications Received by Committee Members

7. Staff Reports – Chancellor Michael Claire

8. Measure H Financial and Performance Audits Fiscal Year 2021/2022
– Ben Leavitt, CWDL

9. Measure H Annual Report Fiscal Year 2021/2022 – Mike Chegini

10. Update on Capital Improvement Program (CIP3)
– Interim Dir. Capital Projects Marie Mejia

11. Program Financial Reports – Jeff Scogin

a. Financial Reports for Measure H

b. Fiscal Year 2022-2023 1st Quarter Bond List Revisions
12. Proposed Next Meeting Date – Chair

a. Future Meetings Structure/Location

b. Optional Tours

13. Future Agenda Items

14. Adjournment
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Notice about Public Participation at Committee Meetings: The Committee welcomes public discussion. 
The public’s comments on agenda items will be taken at the time the item is discussed by the Committee. To 
comment on items not on the agenda, members of the public can speak under the agenda item titled “Public 
Comment”. Normally, no more than 20 minutes will be allocated for this section of the agenda, with each 
member of the public receiving no more than three (3) minutes to speak. No response on behalf of the 
Committee will be given at this time and Committee action is not permitted on items presented under this 
agenda item. 
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The District’s Bond Oversight Committee is comprised of members appointed by the Board of Trustees. The Committee includes no less than seven and no
more than 15 members per Board policy.  

There must be representation on the Committee from the following constituencies:  

One member who is active in a business organization representing the business community within the District•
One member who is active in a senior citizens’ organization•
One member who is active in a bona fide taxpayers’ organization•
One member who is a student both currently enrolled and an active member in a group, such as student government•
One member who is active in the support and organization of the District, such as a member of the Foundation•

Purview of the Bond Oversight Committee (BOC): According to State law, the purview of the BOC is to assure that bond proceeds are spent only for 
construction, reconstruction, rehabilitation, or replacement of District facilities, including the furnishing and equipping of facilities or the acquisition of real 
property, in accordance with the Bond Projects List and to ensure that no funds are expended for teacher or administrator salaries or other operating 
expenses. The BOC does not advise the College District Board of Trustees on what projects to undertake, planning and construction practices or 
any other operational matters.  

The Board and Administrative Policies which govern the Bond Oversight Committee can be found here:  
https://cboc.smccd.edu/wp-content/uploads/2020/06/BP-8.14-Bond-Oversight-Committee-and-Accountability-Measures.pdf  

https://cboc.smccd.edu/wp-content/uploads/2020/06/AP-8.14.1-Bond-Oversight-Committee.pdf

Future Meeting Dates

Measures C, A & H Citizens' Bond Oversight Committee

Committee Membership

Committee Membership:   
For information and an application, please visit: https://cboc.smccd.edu/online-application/  

Additional Information: 
To request disability-related modifications or accommodations, please contact the Chancellor’s Office at (650) 358-6877 at least 24 hours in 

advance.  To access all agendas please visit:  https://cboc.smccd.edu/meeting-schedule-agenda-minutes/

Meeting Date Time Location Tour Status

Thursday, March 16, 2023 To be determined TBD Proposed

Thursday, June 15, 2023 To be determined TBD Proposed

Thursday, September 14, 2023 To be determined TBD Proposed

Thursday, January 11, 2024 To be determined TBD Proposed

Name Representation Board Approval
Date

Term 1
End Date

Term 2
End Date

Term 3
End Date

Rosanne Foust* Business Community 03/28/2018 03/28/2020 04/22/2022 05/25/2024
Maxine Terner Community At-large 11/20/2019 11/20/2021 12/14/2023 -
Michael Duncheon Community At-large 11/20/2019 11/20/2021 12/14/2023 -
Shelley Kessler Community At-large 11/30/2016 09/11/2019 09/11/2021 09/08/2023
Anne Campbell Senior Citizens' Organization 11/14/2018 11/14/2020 12/14/2022 12/14/2024
Mark Waissar Bona-fide Taxpayers Association 11/10/2021 11/09/2023 - -
Vacant Support Organization - - - -
Vacant Student Representative - - - -

* Elected Chair of the Committee on December 16, 2021
*** Student may serve up to 6 months after graduation per Section 15282(a)(4) of the Education Code:  
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=EDC&sectionNum=15282.  

Citizens' Bond Oversight Committee San Mateo County Community College District
Measure H Bond Program

Page 2 of 21/10/2023 2:19:33 PM

TBD

TBD

TBD

TBD

Page 2 of 61

https://cboc.smccd.edu/wp-content/uploads/2020/06/BP-8.14-Bond-Oversight-Committee-and-Accountability-Measures.pdf
https://cboc.smccd.edu/wp-content/uploads/2020/06/AP-8.14.1-Bond-Oversight-Committee.pdf
https://cboc.smccd.edu/online-application/
https://cboc.smccd.edu/meeting-schedule-agenda-minutes/


Page 1 of 4 

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee 

September 15, 2022 Meeting Minutes  
Location: Zoom Webinar ID: 894 1269 8953 

DRAFT 

Members Present  
Rosanne Foust  Chair 
Anne Campbell  
Michael Duncheon 
Maxine Terner 
Shelley Kessler  
Mark Waissar 

Members Absent 
James Ruigomez (Unexcused) Vice Chair 

District Staff Present 
Michael Claire Chancellor 
Bernata Slater   Chief Financial Officer 
Peter Fitzsimmons District Budget Officer 
Richard Storti Executive Vice Chancellor, Administrative Services 
Marie Mejia Interim Director of Capital Projects 
Arlene Calibo Facilities/Public Safety Business Manager 
Michele Rudovsky Chief Facilities & Operations Officer 

Other Panelists Present 
Ann Kennedy A Kennedy Group 
Mike Chegini A Kennedy Group 
Jeff Scogin A Kennedy Group 

Call to Order 
Ms. Foust called the meeting to order at 2:00 p.m. 

Meeting Protocols 
Mr. Chegini reviewed the Zoom protocols with the committee. 

Roll Call / Attendance 
A quorum was established via roll call. 
Members present: Ms. Campbell, Mr. Duncheon, Ms. Foust, Ms. Terner, Mr. Waissar, Ms. Kessler 
Members not present: Mr. Ruigomez 
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Approval of Agenda 
A motion was made by Ms. Terner and seconded by Ms. Campbell to approve the agenda. The 
agenda was unanimously approved via roll call vote. 

Ayes: Ms. Campbell, Mr. Duncheon, Ms. Foust, Ms. Kessler, Ms. Terner, Mr. Waissar  

Resolution Permitting Remote Meetings (AB 361) 
A motion was made by Ms. Kessler and seconded by Ms. Terner to approve the CBOC Resolution 
No. 22-03. The resolution was unanimously approved via roll call vote. 

Ayes: Ms. Campbell, Mr. Duncheon, Ms. Foust, Ms. Kessler, Ms. Terner, Mr. Waissar 

Approval of the June 9, 2022 Meeting Minutes 
Ms. Terner asked about the status of Mr. Ruigomez’s committee membership as he had missed more 
than 2 meetings. Several committee and staff members have reached out to him without response. 
Board Policy 8.14 (BP6740) Section IV was reviewed, and it was determined that he had missed 3 
consecutive meetings without an excused absence and could be automatically dropped. The Chair 
deemed him officially dropped. Ms. Kennedy noted Mr. Ruigomez’s position was at-large: 2 at-large 
representatives are required, and the committee currently has 4, so that position specifically does not 
need to be refilled. Ms. Kessler requested differentiation in the minutes between excused absence 
and no show. It was agreed moving forward, this differentiation will be reflected in the minutes. Also, 
there would be an edit to the June 9, 2022, meeting minutes reflecting Ms. Kessler’s excused 
absence. 

A motion was made by Ms. Campbell and seconded by Mr. Waissar to accept the minutes with the 
afore-mentioned amendment. The meeting minutes with amendment were unanimously approved via 
roll call vote. 

Ayes: Ms. Campbell, Mr. Duncheon, Ms. Foust, Ms. Kessler, Ms. Terner, Mr. Waissar 

Public Comments  
There were no public comments. 

Communications Received by Committee Members 
There were no communications received by committee members. 

Staff Reports 
Chancellor Claire reported that the District was making good progress on the screening process to 
select the next chancellor. He welcomed Michele Rudovsky, the new Chief Facilities and Operations 
Officer.  He also said students are returning to campus and enrollment has stabilized. The District 
hopes to see enrollment increase even further with the pending signing of SB 893 which would make 
community college free. 

Annual Report Preparations 
Mr. Chegini reviewed the annual report calendar with the committee and explained the preparation 
process. He let the Chair know she was automatically included in the working group. He asked for 
volunteers for the working group. Mr. Duncheon volunteered. 
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Update on Capital Improvement Program (CIP3) 
Ms. Mejia provided the committee with a CIP Project Update. Her presentation can be found in the 
meeting packet (pp. 12-15).  

Ms. Foust expressed excitement about the new workforce development building. Ms. Kessler 
expressed interest in what types of organizations would be interested in presenting training to the 
students on campus and offered to meet offline to discuss. She also asked what the plan was to give 
ADA access to the stage in the theater. Ms. Rudovsky said there was an ADA transition plan, but she 
did not know the exact details at this time. Ms. Terner said there was plenty of funding in the ADA 
transition project. Chancellor Claire addressed Ms. Kessler’s interest in the types of organizations 
connected with workforce development and stated that they will not all be computer related, there will 
be hands-on instruction as well. 

Responses to Committee Questions 
a. Small Capital Projects – Ms. Mejia reviewed the most expensive Small Capital Repair Project to
date, which was CSM-207 – Campus-wide Classroom/Building/Technology Upgrade. Ms. Terner said
her interest was mostly in a cost ceiling to identify small projects, and that they were actually small.

Program Financial Reports 
a. Mr. Scogin presented the financial reports for Measure H as of June 30, 2022, highlighting key
information and projects with significant quarter expenditures. The financial reports can be found in
the meeting packet (pp. 17-26).

Ms. Campbell asked about DW-022 – DW Solar and Energy Storage and DW-023 – Emergency 
Generators Project, what they entail and when they would be done. Ms. Mejia explained the projects 
were started but when they went to bid, the cost was too high. The Emergency Generators Project is 
no longer a bond project. Ms. Rudovsky explained with other internal funding they opted for target-
specific generators to ensure continuity of operations during Public Safety Power Shutoff events.  
DW-022 was cancelled due to being cost prohibitive. Ms. Terner asked about the $99M in remaining 
budget. Mr. Scogin pointed out that of the $99M, only $45M were Measure H funds, and that those 
funds have been budgeted, just not spent or encumbered. Ms. Terner expressed hope that ADA and 
the theater would be prioritized. Ms. Foust drew the committee’s attention to DW-024 – DW ADA 
Transition Implementation. She noted that it was only 5% complete and that it is spread out over the 
next 10 years. Ms. Mejia explained the bond funds were used first for small projects like elevator 
installations. Chancellor Claire reminded the committee the Board had a very comprehensive ADA 
plan. Ms. Foust requested a link to the Board’s ADA Transition Plan. Ms. Mejia added the link to the 
chat ( https://smccd.edu/ada2020/ ). 

A motion was made by Ms. Campbell and seconded by Ms. Kessler to accept the Measure H Fiscal 
Year 2021/2022 Q4 Financial Reports as presented. The motion to accept the financial reports was 
unanimously approved via roll call vote. 

Ayes: Ms. Campbell, Mr. Duncheon, Ms. Foust, Ms. Kessler, Ms. Terner, Mr. Waissar 

b. Mr. Scogin reviewed the Fiscal Year 2021-2022 4th Quarter Bond List Revision with the committee.
The Bond List Revision can be found in the meeting packet (pp. 27-32).

Page 5 of 61



Page 4 of 4 

c. Mr. Scogin reviewed a chart of District positions budgeted to the Bond for Fiscal Year 2022-2023
with the committee. The chart can be found in the meeting packet (pg. 33).

Proposed Next Meeting Date 
Ms. Terner pointed out a clerical error on the future meetings chart with 2 September meetings.  
Mr. Chegini said he would look into the reason for it and get back to the committee. 

Ms. Foust pointed out the next meeting date of Thursday, December 8, 2022. She requested 
Mr. Chegini to poll the committee on whether 2-4 or 3-5 would be the preferred time.  

Future Agenda Items 
Ms. Foust asked if anyone wanted to add any items in addition to the election of Chair and Vice Chair 
to the future agenda. No items were added. 

Adjournment 
Ms. Foust adjourned the meeting at 3:05 p.m. 
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INDEPENDENT AUDITORS’ REPORT 

 

 

To the Board of Trustees 

San Mateo County Community College District 

San Mateo, California 

 

Opinion 

 

We have audited the accompanying financial statements of the San Mateo County Community College District’s 

(the "District") Measure H General Obligation Bonds and the related notes to the financial statements as of and 

for the year ended June 30, 2022, as listed in the table of contents. 

 

In our opinion, the financial statements referred to above present fairly, in all material respects, the financial 

position of the Measure H General Obligation Bonds of San Mateo County Community College District, as of June 

30, 2022, and the changes in financial position for the year then ended in accordance with accounting principles 

generally accepted in the United States of America. 

 

Basis for Opinions 

 

We conducted our audit in accordance with auditing standards generally accepted in the United States of America 

and the standards applicable to financial audits contained in Government Auditing Standards, issued by the 

Comptroller General of the United States. Our responsibilities under those standards are further described in the 

Auditor's Responsibilities for the Audit of the Financial Statements section of our report. We are required to be 

independent of San Mateo County Community College District and to meet our other ethical responsibilities in 

accordance with the relevant ethical requirements relating to our audit. We believe that the audit evidence we 

have obtained is sufficient and appropriate to provide a basis for our audit opinions. 

 

Responsibilities of Management for the Financial Statements 

 

Management is responsible for the preparation and fair presentation of these financial statements in accordance 

with accounting principles generally accepted in the United States of America; this includes the design, 

implementation, and maintenance of internal control relevant to the preparation and fair presentation of financial 

statements that are free from material misstatement, whether due to fraud or error. 

 

In preparing the financial statements, management is required to evaluate whether there are conditions or events, 

considered in the aggregate, that raise substantial doubt about the District’s ability to continue as a going concern 

for one year beyond the financial statement date, including any currently known information that may raise 

substantial doubt shortly thereafter. 
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Auditor’s Responsibility for the Audit of the Financial Statements 

 

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free from 

material misstatement, whether due to fraud or error, and to issue an auditors’ report that includes our opinions. 

Reasonable assurance is a high level of assurance but is not absolute assurance and therefore is not a guarantee 

that an audit conducted in accordance with generally accepted auditing standards and Government Auditing 

Standards will always detect a material misstatement when it exists. The risk of not detecting a material 

misstatement resulting from fraud is higher than for one resulting from error, as fraud may involve collusion, 

forgery, intentional omissions, misrepresentations, or the override of internal control. Misstatements are 

considered material if there is a substantial likelihood that, individually or in the aggregate, they would influence 

the judgment made by a reasonable user based on the financial statements. In performing an audit in accordance 

with generally accepted auditing standards and Government Auditing Standards, we:  

 

• Exercise professional judgment and maintain professional skepticism throughout the audit.  

• Identify and assess the risks of material misstatement of the financial statements, whether due to fraud or 

error, and design and perform audit procedures responsive to those risks. Such procedures include 

examining, on a test basis, evidence regarding the amounts and disclosures in the financial statements.  

• Obtain an understanding of internal control relevant to the audit in order to design audit procedures that 

are appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness 

of the District’s internal control. Accordingly, no such opinion is expressed.  

• Evaluate the appropriateness of accounting policies used and the reasonableness of significant accounting 

estimates made by management, as well as evaluate the overall presentation of the financial statements.  

• Conclude whether, in our judgment, there are conditions or events, considered in the aggregate, that raise 

substantial doubt about the District’s ability to continue as a going concern for a reasonable period of 

time.  

 

We are required to communicate with those charged with governance regarding, among other matters, the 

planned scope and timing of the audit, significant audit findings, and certain internal control related matters that 

we identified during the audit. 

 

Emphasis of Matter 

 

As discussed in Note 1, the financial statements present only the District’s Measure H General Obligation Bonds 

and do not purport to, and do not, present fairly the financial position of the District as of June 30, 2022, and the 

changes in financial position for the year then ended, in conformity with accounting principles generally accepted 

in the United States of America. Our opinion is not modified with respect to this matter. 
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Other Reporting Required by Government Auditing Standards 

 

In accordance with Government Auditing Standards, we have also issued our report dated November 29, 2022 on 

our consideration of the District’s internal control over financial reporting and on our test of its compliance with 

certain provisions of laws, regulations, contracts and other matters for the Measure H General Obligation Bonds. 

The purpose of that report is to describe the scope of our testing of internal control over financial reporting and 

compliance and the results of that testing, and not to provide an opinion on internal control over financial 

reporting or on compliance for the Bond Funds. That report is an integral part of an audit performed in accordance 

with Government Auditing Standards in considering San Mateo County Community College District’s internal 

control over financial reporting and compliance for the Bond Funds. 

 

 

 

San Diego, California 

November 29, 2022 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

MEASURE H GENERAL OBLIGATION BONDS 

BALANCE SHEET 

JUNE 30, 2022 AND 2021 

4 

The accompanying notes are an integral part of these financial statements. 

 

 

2022 2021

ASSETS

Cash 65,473,713$        83,907,390$        

Accounts receivable 272,079               305,048              

Due from the District 19,794                -                         

Prepaid expenditures 203,481               74,791                

Total Assets 65,969,067          84,287,229          

LIABILITIES AND FUND BALANCE

Liabilities

Accounts payable 4,549,542            4,849,815           

Total Liabilities 4,549,542            4,849,815           

Fund Balance

Nonspendable 203,481               74,791                

Restricted - capital projects 61,216,044          79,362,623          

Total Fund Balance 61,419,525          79,437,414          

Total Liabilities and Fund Balance 65,969,067$        84,287,229$        
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

MEASURE H GENERAL OBLIGATION BONDS 

STATEMENT OF REVENUES, EXPENDITURES AND CHANGES IN FUND BALANCE 

FOR THE YEARS ENDED JUNE 30, 2022 AND 2021 

5 

The accompanying notes are an integral part of these financial statements. 

 

 

2022 2021

REVENUES

Interest income 729,530$             1,532,121$         

Unrealized gain/(loss) on cash in county - current year (2,108,567)           309,313              

Unrealized gain/(loss) on cash in county - prior year reversal (309,313)              (3,041,642)          

Total Revenues (1,688,350)           (1,200,208)          

EXPENDITURES

Salaries and benefits 1,790,915 2,824,100

Supplies and materials 2,983,049            5,862,553           

Capital construction and improvements 11,555,575          58,101,024         

Total Expenditures 16,329,539          66,787,677         

Net Change in Fund Balance (18,017,889)         (67,987,885)        

Restricted & Nonspendable Fund Balance, beginning of year 79,437,414          147,425,299       

Restricted & Nonspendable Fund Balance, end of year 61,419,525$        79,437,414$       
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

MEASURE H GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 

JUNE 30, 2022 AND 2021 

6 

 

 

 

NOTE 1 - SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES 

 

The accounting policies of the San Mateo County Community College District’s (the “District”) Measure H Bond 

Fund (the “Measure H Bond Fund”) conform to accounting principles generally accepted in the United States of 

America as prescribed by the Governmental Accounting Standards Board (GASB). The Measure H Bond Fund 

accounts for financial transactions in accordance with the policies and procedures of the California College Budget 

and Accounting Manual. 

 

Financial Reporting Entity: The financial statements include only the Measure H Bond Fund of the District used to 

account for Measure H projects. This Measure H Bond Fund was established to account for the expenditures of 

general obligation bonds issued under the General Obligation Bonds Election of 2014. These financial statements 

are not intended to present fairly the financial position and results of operations of the San Mateo County 

Community College District in compliance with accounting principles generally accepted in the United States of 

America. 

 

Basis of Accounting: Basis of accounting refers to when revenues and expenditures or expenses are recognized in 

the accounts and reported in the financial statements. Basis of accounting relates to the timing of measurement 

made, regardless of the measurement focus applied. 

 

The financial statements represent the Measure H Bond Fund of the District and are presented on the modified 

accrual basis of accounting. Under the modified accrual basis of accounting, revenues are recorded when 

susceptible to accrual; i.e., both measurable and available. "Available" means collectible within the current period 

or within 60 days after year end. Expenditures are generally recognized under the modified accrual basis of 

accounting when the related liability is incurred. 

 

Due to/from District: At June 30, 2022, the balance due from the District was $19,794. The balance due from the 

District at June 30, 2021 was $0. 

 

Fund Balance: Restricted fund balance includes resources which are legally or contractually restricted by external 

third parties. Fund balance is restricted for capital projects of the Measure H Bond Fund in accordance with the 

Bond Project List for Measure H General Obligation Bonds. 

 

Accounting Estimates: The presentation of financial statements in conformity with accounting principles generally 

accepted in the United States of America requires management to make estimates and assumptions. These 

estimates and assumptions affect the reported amounts of assets and liabilities and disclosure of contingent assets 

and liabilities at the date of the financial statements and the reported amounts of revenues and expenditures 

during the reporting period. Actual results could differ from those estimates. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

MEASURE H GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 

JUNE 30, 2022 AND 2021 

7 

 

 

 

NOTE 1 - SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES, continued 

 

Encumbrances: Encumbrance accounting is used in all budgeted funds to reserve portions of applicable 

appropriations for which commitments have been made. Encumbrances are recorded for purchase orders, 

contracts, and other commitments when they are written. Encumbrances are liquidated when the commitments 

are paid. 

 

Reclassifications: Certain reclassification have been made to conform to the current year presentation. The 

reclassifications have no effect on the previously reported fund balance or change in fund balance. 

 

 

NOTE 2 – CASH 

 

Policies and Practices: The Measure H Bond Fund is authorized under California Government Code to make direct 

investments in local agency bonds, notes, or warrants within the State: U.S. Treasury instrument; registered State 

warrants or treasury notes: securities of the U.S. Government, or its agencies; bankers acceptances; commercial 

paper; certificates of deposit placed with commercial banks and/or savings and loan companies; repurchase or 

reverse repurchase agreement; medium term corporate notes; shares of beneficial interest issued by diversified 

management companies, certificates of participation, obligations with first priority security, and collateralized 

mortgage obligations. 

 

Investment in County Treasury: The Measure H Bond Fund is considered to be an involuntary participant in an 

external investment pool as the Measure H Bond Fund is required to deposit all receipts and collections of monies 

with San Mateo County Treasurer (“County Treasurer”) (Education Code Section 41001). The Measure H Bond 

Fund's investment in the pool is reported in the accounting financial statement at amounts based upon the 

Measure H Bond Fund's pro-rata share of the fair value provided by the County Treasurer for the entire portfolio 

(in relation to the amortized cost of that portfolio). The balance available for withdrawal is based on the accounting 

records maintained by the County Treasurer. 

 

General Authorizations: Limitations as they relate to interest rate risk, credit risk, and concentration of credit risk 

are indicated in the schedules below: 

 

Authorized 

Investment Type

Maximum 

Remaining 

Maturity

Maximum 

Percentage of 

Portfolio

Maximum 

Investment in 

One Issuer

County Pooled Investment Funds N/A None None  
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 

MEASURE H GENERAL OBLIGATION BONDS 

NOTES TO FINANCIAL STATEMENTS 

JUNE 30, 2022 AND 2021 

8 

 

 

 

NOTE 2 – CASH, continued 

 

Interest Rate Risk: Interest rate risk is the risk that changes in market interest rates will adversely affect the fair 

value of an investment. Generally, the longer the maturity of an investment, the greater the sensitivity of its fair 

value is to changes in market interest rates. The Measure H Bond Fund manages its exposure to interest rate risk 

by depositing substantially all of its funds in the County Treasury Pool. The fair value of the Measure H Bond Fund’s 

deposits at the County Treasury, at June 30, 2022 and 2021, was $65,473,713 and $83,907,390, respectively, and 

the weighted average maturity of the pool was 529 and 661 days, respectively. 

 

Credit Risk: Credit risk is the risk that an issuer of an investment will not fulfill its obligation to the holder of the 

investment. This is measured by the assignment of a rating by a nationally recognized statistical rating 

organization. The Measure H Bond Fund only invests in county pooled investments which are not required to be 

rated. 

 

 

NOTE 3 – ACCOUNTS RECEIVABLE 

 

Accounts receivable at June 30, 2022 and 2021 consisted of $272,079 and $305,048, respectively, due from the 

County for interest income. 

 

 

NOTE 4 – ACCOUNTS PAYABLE 

 

Accounts payable at June 30, 2022 and 2021 consisted of $4,549,542 and $4,849,815, respectively, in vendor 

payables. 

 

 

NOTE 5 – FUND BALANCE CLASSIFICATION 

 

Governmental Accounting Standards Board Codification Sections 1300 and 1800, Fund Balance Reporting and 

Governmental Fund Type Definitions (GASB Cod. Sec. 1300 and 1800) implements a five-tier fund balance 

classification hierarchy that depicts the extent to which a government is bound by spending constraints imposed 

on the use of its resources. The five classifications are nonspendable, restricted, committed, assigned and 

unassigned. The nonspendable fund balance reflects amounts that are not in a spendable form, such as prepaid 

expenditures in the Bond Fund. The remaining fund balance of the Measure H General Obligation Bonds is 

restricted, as described below. 

 

The restricted fund balance classification reflects amounts subject to externally imposed and legally enforceable 

constraints. Such constraints may be imposed by creditors, grantors, contributors, or laws or regulations of other 

governments, or may be imposed by law through constitutional provisions or enabling legislation. 
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NOTE 6 – PURPOSE OF BOND ISSUANCE 

 

Bond Authorization: The general obligation bonds associated with Measure H Bonds were issued pursuant to the 

Constitution and laws of the State of California (the State), including the provisions of Chapters 1 and 1.5 of Part 

10 of the California Education Code, and other applicable provisions of law. The Bonds are authorized to be issued 

by a resolution adopted by the Board of Trustees of the District on July 23, 2014 (the “Bond Resolution)”. 

 

The District received authorization at an election held on November 4, 2014, to issue bonds of the District in an 

aggregate principal amount not to exceed $388,000,000 to provide financing for the specific school facilities 

projects listed in the Bond Project List approved by the voters. The proposition required approval by at least 55 

percent of the votes cast by eligible voters within the District. 

 

Purpose of Bonds: The proceeds of the Bonds may be used to prepare College of San Mateo, Cañada College and 

Skyline College students for universities and high- demand jobs; modernize math and science classrooms and 

labs; upgrade computer, biotechnology and job training facilities; upgrade access for disabled students; ensure 

classrooms meet earthquake, fire and safety requirements; and replace aging infrastructure with energy efficient 

systems. 

 

 

NOTE 7 – GENERAL OBLIGATION BOND ISSUANCES 

 

The Bonds are general obligations of the District, and San Mateo County is obligated to levy ad valorem taxes for 

the payment of and interest on, the principal of the Bonds. The Bond Interest and Redemption Fund is maintained 

by the County Treasurer and is used to account for both the accumulation of resources from ad valorem tax levies 

and the payment of interest and redemption of principal of the bonds issued by the District. 

 

In May 2015, the District issued Measure H General Obligation Bonds, Series A, in the amount of $127,000,000. 

 

In November 2018, the District Issued Measure H General Obligation Bonds, Series B, in the amount of 

$261,000,000. 
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NOTE 8 – COMMITMENTS AND CONTINGENCIES 

 

As of June 30, 2022 and 2021, the Measure H Bond Fund had the following commitments with respect to unfinished 

capital projects: 

 
Remaining 

Construction 

Commitment

Expected Date 

of Completion

2022

Districtwide projects 2,183,627$         Within 1 year

Skyline projects 8,069,825           Within 2 years

CSM projects 1,423,937           Within 1 year

Cañada projects 5,827,493           Within 1 year

17,504,882$       

2021

Districtwide projects 768,081$            Within 2 years

Skyline projects 2,927,214           Within 2 years

CSM projects 2,130,614           Within 1 year

Cañada projects 2,272,790           Within 2 years

8,098,699$         

 
 

NOTE 9 – COVID-19 IMPACT 

 

In December 2019, a novel strain of coronavirus surfaced (COVID-19) and spread around the world, with resulting 

business and social disruption. In response to the pandemic and in compliance with various state and local 

ordinances, the District closed physical campuses and transitioned to a distance learning model. 

 

The operations and business results of the District could be materially adversely affected in the future including a 

reduction in the level of funding and impact to the timing of cash flows. In addition, significant estimates may be 

materially adversely impacted by national, state and local events designed to contain the coronavirus. Debt ratings 

for outstanding issuances may further be impacted. For the 2021-22 academic year, the District offered instruction 

in formats consistent with local health guidelines. Throughout the pandemic the District has put into practice a 

number of safety measures to protect students and employees and will continue to revise them as needed. 
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INDEPENDENT AUDITORS’ REPORT ON INTERNAL CONTROL OVER FINANCIAL REPORTING AND ON 

COMPLIANCE AND OTHER MATTERS BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN 

ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS 

 

 

To the Board of Trustees 

San Mateo County Community College District 

San Mateo, California 

 

We have audited, in accordance with the auditing standards generally accepted in the United States of America 

and the standards applicable to financial audits contained in Government Auditing Standards issued by the 

Comptroller General of the United States, the financial statements of San Mateo County Community College 

District (the "District") Measure H General Obligation Bond Fund as of and for the years ended June 30, 2022 and 

2021, and the related notes to the financial statements, and have issued our report thereon dated November 29, 

2022. 

 

Report on Internal Control Over Financial Reporting 

In planning and performing our audit of the financial statements, we considered the District’s internal control over 

financial reporting to determine the audit procedures that are appropriate in the circumstances for the purpose 

of expressing our opinion on the financial statements, but not for the purpose of expressing an opinion on the 

effectiveness of the District’s internal control over Measure H General Obligation Bond Fund’s financial reporting. 

Accordingly, we do not express an opinion on the effectiveness of the District’s internal control over financial 

reporting for the Measure H General Obligation Bonds. 

 

A deficiency in internal control exists when the design or operation of a control does not allow management or 

employees, in the normal course of performing their assigned functions, to prevent, or detect and correct, 

misstatements on a timely basis. A material weakness is a deficiency, or a combination of deficiencies, in internal 

control, such that there is a reasonable possibility that a material misstatement of the entity’s financial statements 

will not be prevented, or detected and corrected on a timely basis. A significant deficiency is a deficiency, or a 

combination of deficiencies, in internal control that is less severe than a material weakness, yet important enough 

to merit attention by those charged with governance. 

 

Our consideration of internal control was for the limited purpose described in the first paragraph of this section 

and was not designed to identify all deficiencies in internal control that might be material weaknesses or significant 

deficiencies. Given these limitations, during our audit we did not identify any deficiencies in internal control that 

we consider to be material weaknesses. However, material weaknesses may exist that have not been identified. 
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Report on Compliance and Other Matters 

As part of obtaining reasonable assurance about whether the San Mateo County Community College District’s 

Measure H General Obligation Bond Fund financial statements are free of material misstatement, we performed 

tests of the Bonds’ compliance with certain provisions of laws, regulations, and contracts, noncompliance with 

which could have a direct and material effect on the determination of financial statement amounts. However, 

providing an opinion on compliance with those provisions was not an objective of our audit, and accordingly, we 

do not express such an opinion. The results of our tests disclosed no instances of noncompliance or other matters 

that are required to be reported under Government Auditing Standards. 

 

Purpose of this Report 

The purpose of this report is solely to describe the scope of our testing of internal control over financial reporting 

and compliance and the results of that testing, and not to provide an opinion on the effectiveness of the entity’s 

internal control or on compliance for the Measure H General Obligations Bond Fund. This report is an integral part 

of an audit performed in accordance with Government Auditing Standards in considering the entity’s internal 

control and compliance for the Bond. Accordingly, this communication is not suitable for any other purpose. 

 

 

 

San Diego, California 

November 29, 2022 
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This section identifies the deficiencies, significant deficiencies, material weaknesses, and instances of 

noncompliance related to the financial statements that are required to be reported in accordance with Government 

Auditing Standards. 

 

There were no financial statement findings or questioned costs identified during 2021-22. 
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There were no financial statement findings or questioned costs identified during 2020-21. 
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INDEPENDENT AUDITORS’ REPORT 

To the Board of Trustees  

San Mateo County Community College District 

San Mateo, California 

We have conducted a performance audit of the San Mateo County Community College District (the "District") 

Measure H General Obligation Bond Fund for the year ended June 30, 2022. 

We conducted our performance audit in accordance with Government Auditing Standards issued by the 

Comptroller General of the United States. Those standards require that we plan and perform the audit to obtain 

sufficient, appropriate evidence to provide a reasonable basis for our conclusion based on our audit objectives. 

We believe that the evidence obtained provides a reasonable basis for our conclusions based on our audit 

objectives. 

Our audit was limited to the objectives listed on page 3 of this report which includes determining the compliance 

with the performance requirements for the Proposition 39 Measure H General Obligation Bond Fund under the 

applicable provisions of Section 1(b)(3)(C) of Article XIIIA of the California Constitution and Proposition 39 as they 

apply to the bonds and the net proceeds thereof. Management is responsible for San Mateo County Community 

College District's compliance with those requirements. 

Solely to assist us in planning and performing our performance audit, we obtained an understanding of the internal 

controls of San Mateo County Community College District, to determine if internal controls were adequate to help 

ensure the District's compliance with the requirements of Proposition 39, as specified by Section 1(b)(3)C of Article 

XIII A of the California Constitution. Accordingly, we do not express any assurance on the internal controls. 

The results of our tests indicated that, in all significant respects, San Mateo County Community College District 

expended Measure H General Obligation Bond funds for the year ended June 30, 2022 only for specific projects 

developed by the District's Board of Trustees and approved by the voters, in accordance with the requirements of 

Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California Constitution. 

San Diego, California 

November 29, 2022 
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LEGISLATIVE HISTORY 

 

On November 7, 2000, California voters approved Proposition 39, the Smaller Classes, Safer Schools and Financial 

Accountability Act. Proposition 39 amended portions of the California Constitution to provide for the issuance of 

general obligation bonds by school districts, "for the construction, reconstruction, rehabilitation or replacement 

of school facilities, including the furnishing and equipping of school facilities, or the acquisition or lease of real 

property for school facilities", upon approval by 55 percent of the electorate. 

 

Education Code Section 15278 provides additional accountability measures: 

1. A requirement that the school district establishes and appoints members to an independent citizens' 

oversight committee. 

2. A requirement that the school district expend bond funds only for the purposes described in Section 

1(b)(3) of Article XIII A of the California Constitution, and ensuring that no funds are used for any teacher 

or administrative salaries or other school operating expenses. 

3. A requirement to conduct an annual independent performance audit required by Section 1(b)(3)C of 

Article XIII A of the California Constitution. 

4. A requirement to conduct an annual independent financial audit required by Section 1(b)(3)D of Article 

XIII A of the California Constitution. 

 

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT MEASURE H GENERAL OBLIGATION BONDS 

 

The San Mateo County Community College District Measure H General Obligation Bonds are issued pursuant to 

the Constitution and laws of the State of California, including the provisions of Chapters 1 and 1.5 of Part 10 of 

the California Education Code, and other applicable provisions of law. The Bonds are authorized to be issued by a 

resolution adopted by the Board of Trustees of the District on July 23, 2014. 

 

The District received authorization for the Measure H Bonds at an election held on November 4, 2014, to issue 

bonds of the District in an aggregate principal amount not to exceed $388,000,000. The proposition required 

approval by at least 55 percent of the votes cast by eligible voters within the District (the 2014 Authorization). 

 

The Bonds were issued to finance the acquisition, construction and modernization of certain District property and 

facilities. The Bonds are general obligations of the District, payable solely from ad valorem property taxes. A 

summary of the text of the ballot language was as follows: 

 

“To prepare College of San Mateo, Cañada College, and Skyline College students for universities and high 

demand jobs; modernize math and science classrooms and labs; upgrade computer, biotechnology and job 

training facilities; upgrade access for disabled students; ensure classrooms meet earthquake, fire and safety 

requirements; and replace aging infrastructure with energy efficient systems, shall San Mateo County 

Community College District be authorized to issue $388,000,000 in bonds at interest rates within legal limits, 

with annual independent audits, Citizens’ Oversight and all proceeds benefiting your local community 

colleges?” 

 

In May 2015, the District issued Measure H General Obligation Bonds, Series A, in the amount of $127,000,000. In 

November 2018, the District Issued Measure H General Obligation Bonds, Series B, in the amount of $261,000,000. 
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OBJECTIVES OF THE AUDIT 

 

The objective of our performance audit was to determine that the District expended Measure H General Obligation 

Bond funds for the year ended June 30, 2022 only for the purposes approved by the voters and only on the specific 

projects developed by the District's Board of Trustees, in accordance with the requirements of Proposition 39, as 

specified by Section 1(b)(3)C of Article XIII A of the California Constitution. 

 

SCOPE OF THE AUDIT 

 

The District provided to us a list of all Measure H General Obligation Bond project expenditures for the year ended 

June 30, 2022 (the "List"). The transactions represented $16,329,539 in expenditures from July 1, 2021 through 

June 30, 2022. 

 

PROCEDURES PERFORMED 

 

We performed the following procedures to the List of Measure H General Obligation Bond project expenditures 

for the year ended June 30, 2022: 

 

• Verified the mathematical accuracy of the expenditures list. 

• Reconciled the List to total bond expenditures as reported by the District in Measure H Bond Fund’s 

audited financial statements for the year ended June 30, 2022. 

• Selected a sample of expenditures totaling $6,505,478 or 39.8% of total Measure H expenditures for the 

year ended June 30, 2022. The sample was selected to provide a representation across specific 

construction projects, vendors and expenditure amounts. We verified that the expenditures were for 

authorized projects, and were to repair, upgrade and construct facilities and expand college education 

centers. 

 

CONCLUSION 

 

The results of our tests indicated that, in all significant respects, the San Mateo County Community College District 

expended Measure H General Obligation Bond funds for the year ended June 30, 2022 only for the specific projects 

developed by the District's Board of Trustees and approved by the voters, in accordance with the requirements of 

Proposition 39, as specified by Section 1(b)(3)C of Article XIII A of the California Constitution. 
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There were no performance audit findings or questioned costs identified during 2021-22. 
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There were no performance audit findings or questioned costs identified during 2020-21. 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 
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This link contains reference material for: 

Agenda Item 9:   Measure H Annual Report Fiscal Year 2021/2022 – Mike Chegini

https://cboc.smccd.edu/AR2122/index.html 
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Bond Oversight Committee
CIP Project Update 

JANUARY  26,  2023

"FACILITIES EXCELLENCE"  1

Cañada College 
Project #: CAN‐002

Project Name: B13 Multiple Program Instructional Center

• Budget $24,945,372
◦ Measure H: $ 14,995,372

◦ State Fund: $ 8,950,000

◦ College Fund: $ 1,000,000

• Project Scope
◦ Modernization 51‐year‐old building

◦ Code upgrades to restroom, corridors and vertical circulation systems

◦ Improvement of the functionality of 32K sf:

 20 Classrooms (2 Interior Design Labs, 6 Computer Labs, 12 General Classrooms)

 Faculty Offices including Dean Suite

 Restroom Fixtures, Nursing Room

 New Elevator

• Schedule
◦ DSA Approval: Jan 2021

◦ Pre‐Bid Conferences: May 5 & May 11, 2021

◦ Bid Due: June 3, 2021

◦ Board Date: June 23, 2021

◦ State Submittal: June 25, 2021

◦ Construction:  Aug 2021 – March 2023

◦ Activation/Move‐in: April 2023 – June 2023

• Status
◦ Interior finishes are completed

◦ Performing permanent power connection & systems commissioning

“FACILITIES EXCELLENCE” 2
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College of San Mateo
Project #: CSM‐007

Project Name: CSM Water Supply Tank Replacement

• Budget $7,400,000

o State Fund: $ 5,232,000

o Measure H: $ 2,168,000

• Project Scope
◦ Construction of a new 1.2‐million‐gallon water 

supply tank to replace the existing 500,000‐gallon 
tank built in 1960.

◦ The project includes a new foundations, retaining 
walls, modern pump station and controls for the 
domestic and irrigation water service. The system
will be sized to meet current NFPA capacity
requirements. 

• Status
o Currently in close‐out

o Construction Completion: Feb 2023

"FACILITIES EXCELLENCE"  3

College of San Mateo
Project #: CSM‐013

Project Name: CSM Building 19 Facelift

• Budget $12,000,000

o Measure H: $ 10,657,862

o College Fund: $ 1,342,138

• Project Scope

o Update classrooms, labs, restrooms, and faculty offices to accommodate
the academic needs of the architecture, engineering, and business 
technology programs. This is not a full modernization of the facility. 
Improve the operational and functional performance of the facility for 
the next ten years while funding is being secured to eventually
demolish/reconstruct or modernize the facility. 

• Schedule

o A construction contract with Strawn Construction was approved by the
Board on July 27, 2022

o Construction September 2022 – December 2023

• Status

◦ Demolition and abatement are completed

◦ Interior wall building and MEP rough‐in are underway

"FACILITIES EXCELLENCE"  4
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Skyline College 
Project #: SKY‐017

Project Name: SKY B1 Facelift

• Budget $15,500,000
o Measure H: $ 14,500,000

o College Fund: $ 1,000,000

• Project Scope

o Update classrooms, labs, restrooms, new elevator and faculty offices to accommodate the 
academic needs. This is not a full modernization of the facility. Improve the operational and 
functional performance of the facility for the next ten years while funding is being secured to
eventually demolish/reconstruct or modernize the facility.

• Status
o Main Project:    February 2022 – June 2023

 Instrumental Music Lab 95% complete.  Occupied & Functional.

 Vocal Music Lab 95% complete. Occupied & Functional.

 All Restrooms/Nursing Room complete by Spring ‘23 semester start.

 Photo Lab complete.

 Elevator cage arrives mid January, followed by perimeter wall enclosure. 

 Theater Rigging (80%), Fire Curtain/Drape installed by Spring ‘23 semester start.

 New Ceramics Kiln Bldg: Walls & Slab complete, followed by Roofing, Doors & Windows.
(New Gas Kiln already on site)

 5 Hyflex Rooms 90% complete. (AV equipment not available until July ‘23).

 Gallery: Paint & Data complete. Resolving Lighting issues.

 Exterior Painting/Signage finishing in January ‘23 (Dry weather needed).
 Site work finishing upon completion of Kiln Garage.

 Network Infrastructure 90% complete.

 Mechanical Replacements –Sculpture Sump Pumps complete. Major equipment installs
over Spring Break ’23/possible Summer ‘23 completion.

“FACILITIES EXCELLENCE” 5

New All‐Gender 
Restroom

Vocal Music Lab 
(formerly Choral)

New Photo Darkroom

Skyline College 
Project #: SKY‐003

Project Name: SKY B2 Workforce & Economic Development Prosperity Center 

• Budget $61,039,980
o State Fund: $ 24,077,000

o Measure H: $ 33,962,980

o College Fund: $   3,000,000

• Project Scope
o Provide Readily Accessible Integrated Student Services Center 

o Code upgrades to restroom facilities, corridors and vertical circulation systems

o Seismic Strengthening

o Improvement of the functionality of 30,914 ASF:

 13 Student Services Depts

 5 Hyflex Classrooms

 Dean Suites

 Restroom Fixtures, Nursing Room

 Elevator

• Schedule
o Preliminary Plans approved by the State Chancellor’s Office

o DSA Review: June 2020 – June 2022

o State Chancellor’s Drawings Review/Approval: July ‐ December 2022

o Bidding/Budget Review/Board Approval: January/February 2023

o State Chancellor’s Bid Approval/Award of Contract Review/Approval –
February/March 2023

o Start of Construction March 2023

o Construction Completion: June 2025

o Move‐in: Spring‐Summer 2025

“FACILITIES EXCELLENCE” 6
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Questions & Answers
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Location Budget Remaining BalanceExpenditures Encumbrance Total Commitment

Bond Authorization (Measure H) $388,000,000

Allocated Interest Earned $12,545,374
Unallocated Interest Earned $729,530

Total Bond: $401,274,903

State
Other

Total Bond + Other Funding: $490,874,427

$41,317,816
$48,281,707

Funding Sources

Measure H Bond Authorization (79%)
Allocated Interest Earned (3%)
Unallocated Interest Earned (0%)
State (8%)
Other (10%)

Funding by Source

Budget Status
% Remaining

A E = A - DD = B + CCB

College of San Mateo $31,990,190 $9,396,387 $41,386,577 $2,482,596$43,869,173 5.7%
Cañada College $223,619,010 $3,140,910 $226,759,920 $5,725,242$232,485,162 2.5%
Skyline College $89,033,254 $6,992,162 $96,025,416 $57,363,488$153,388,904 37.4%
District-Wide $29,730,364 $1,656,882 $31,387,246 $29,014,412$60,401,658 48.0%
Unallocated Interest $0 $0 $0 $729,530$729,530 100.0%

Total College Projects $490,874,427 $374,372,818 $395,559,159$21,186,341 $95,315,268 19.3%

Budget vs Expenditures and Encumbrances

College of San Mateo - (9%)
Cañada College - (47%)
Skyline College - (31%)
District-Wide - (12%)

Budget by Location

College of San Mateo - (9%)
Cañada College - (60%)
Skyline College - (24%)
District-Wide - (8%)

Expenditures by Location

$0 $50,000,000 $100,000,000 $150,000,000 $200,000,000 $250,000,000 $300,000,000

District-Wide

Skyline College

Cañada College

College of San Mateo

Budget Expenditures Encumbrances

Whole Program Report San Mateo County Community College District

Measure H Bond Program
Reporting Period: Inception through September 30, 2022

Page 1 of 112/15/2022 12:29:47 PM | SMCCCD-001

Notes:
Allocated Interest Earned: Interest earnings distributed to specific projects
Unallocated Interest Earned: Interest earnings not yet distributed to specific projects
State: State Capital Outlay and Scheduled Maintenance funding for Measure H projects
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance
Expenses: Paid and accrued expenses through the reporting period end date
Rounding factors may apply.
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

Cañada College
CAN-001 CAN B1N Kinesiology and Wellness $120,031,418 $2,240 99%$78,854 Jan 2023$119,782,239 $170,326$119,861,092

Measure H $117,652,851 $117,403,671 $2,240 $78,854 $117,482,525 $170,326
Other $2,378,567 $2,378,567 $0 $0 $2,378,567 $0

CAN-002 CAN B13 Multiple Program Instructional Center $24,945,372 $2,174,780 89%$3,151,109 Jun 2023$16,865,298 $4,928,965$20,016,407
Measure H $14,995,372 $8,275,294 $2,135,344 $3,151,109 $11,426,403 $3,568,969

State $8,950,000 $8,590,004 $39,436 $0 $8,590,004 $359,996
Other $1,000,000 $0 $0 $0 $0 $1,000,000

CAN-003 CAN B23N Math/Science/Tech $62,385,917 $0 100%$0 Apr 2021$62,385,917 $0$62,385,917
Measure H $61,729,917 $61,729,917 $0 $0 $61,729,917 $0

State $656,000 $656,000 $0 $0 $656,000 $0

CAN-004 CAN Emergency Building Repairs $448,095 $0 100%$0 Jun 2021$448,095 $0$448,095
Measure H $448,095 $448,095 $0 $0 $448,095 $0

CAN-005 CAN Technology and Equipment $1,200,000 $0 100%$0 Dec 2020$1,200,000 $0$1,200,000
Measure H $1,200,000 $1,200,000 $0 $0 $1,200,000 $0

CAN-006 CAN Access Compl. Corrective Items $716,836 $0 100%$0 Aug 2017$716,836 $0$716,836
Measure H $716,836 $716,836 $0 $0 $716,836 $0

CAN-007 CAN Central Plant Upgrade $4,099,792 $0 100%$0 Aug 2017$4,099,792 $0$4,099,792
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0

CAN-008 CAN B9 Ext Envelope Leak Repairs $12,802,601 $0 100%$0 Sep 2020$12,802,601 $0$12,802,601
Measure H $5,476,882 $5,476,882 $0 $0 $5,476,882 $0

Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space,
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs)

$5,600,000 $0 99%$3,816 Jan 2023$4,971,373 $624,811$4,975,189

Measure H $5,600,000 $4,971,373 $0 $3,816 $4,975,189 $624,811

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science
Classrooms that were transferred from B23)

$245,835 $266 100%$0 Sep 2022$245,117 $718$245,117

Measure H $244,585 $244,585 $0 $0 $244,585 $0
Other $1,251 $533 $266 $0 $533 $718

CAN-200 CAN Small Projects $283,907 $56,444 100%$0 Dec 2021$283,907 $0$283,907
Measure H $283,907 $283,907 $56,444 $0 $283,907 $0

CAN-011 CAN B9 Reconfiguration (Programs for Veterans,
DREAM, Transfer, Financial Aid, International,
Multicultural)

$500,000 $20,000 99%$6,155 Jan 2023$493,423 $422$499,578

Measure H $500,000 $493,423 $20,000 $6,155 $499,578 $422

Cañada College Project Totals: $233,259,773 $224,294,596 $3,239,934$2,253,731 $227,534,530 $5,725,242
Measure H $212,948,237 $205,343,774 $2,214,028 $3,239,934 $208,583,708 $4,364,528

State $9,606,000 $9,246,004 $39,436 $0 $9,246,004 $359,996
Other $10,705,536 $9,704,818 $266 $0 $9,704,818 $1,000,718

College of San Mateo
CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,043,664 $3,013 99%$25,043 Jan 2023$7,016,637 $1,984$7,041,680

Measure H $5,386,691 $5,361,648 $3,013 $25,043 $5,386,691 $0
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0
Other $1,984 $0 $0 $0 $0 $1,984

CSM-002 CSM B17 Student Life/Learning Comm $7,649,651 $0 100%$0 Feb 2020$7,649,651 $0$7,649,651
Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0

State $398,017 $398,017 $0 $0 $398,017 $0

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100%$0$294,824 $0$294,824
Measure H $294,824 $294,824 $0 $0 $294,824 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CSM-004 CSM Emergency Building Repairs $1,180,435 $0 100%$0 Jun 2021$1,180,435 $0$1,180,435
Measure H $1,180,435 $1,180,435 $0 $0 $1,180,435 $0

CSM-005 CSM Technology and Equipment $542,310 $0 100%$0 Jun 2020$542,310 $0$542,310
Measure H $542,310 $542,310 $0 $0 $542,310 $0

CSM-006 CSM Edison Lot $6,023,535 $0 100%$0 Jan 2022$6,023,535 $0$6,023,535
Measure H $6,023,535 $6,023,535 $0 $0 $6,023,535 $0

CSM-007 CSM Water Supply Tank Replacement $7,400,000 $33,582 94%$899,688 Feb 2023$6,224,678 $275,634$7,124,366
Measure H $2,168,000 $1,208,389 $31,422 $685,978 $1,894,367 $273,633

State $5,232,000 $5,016,289 $2,160 $213,710 $5,229,999 $2,001

CSM-008 CSM Asphalt Repairs Project $341,027 $0 100%$0 Feb 2018$341,027 $0$341,027
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $0 100%$0$18,900 $0$18,900
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010 CSM Instructional Pool Re-plaster $219,786 $0 100%$0 Dec 2019$219,786 $0$219,786
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011 CSM Water Metering $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

CSM-012 CSM B19 Floor Abatement Project $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CSM-013 CSM B19 Facelift (Center for Emerging Tech - ADA,
Technology and Mechanical Upgrades)

$12,000,000 $88,886 22%$8,471,656 Dec 2023$1,323,366 $2,204,978$9,795,022

Measure H $10,657,862 $1,323,366 $88,886 $8,471,656 $9,795,022 $862,840
Other $1,342,138 $0 $0 $0 $0 $1,342,138

CSM-200 CSM Small Projects $1,155,042 $0 100%$0 Jun 2022$1,155,042 $0$1,155,042
Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0

Other $135,575 $135,575 $0 $0 $135,575 $0

College of San Mateo Project Totals: $43,869,173 $31,990,190 $9,396,387$125,482 $41,386,577 $2,482,596
Measure H $35,104,469 $24,785,320 $123,322 $9,182,677 $33,967,997 $1,136,472

State $7,285,006 $7,069,295 $2,160 $213,710 $7,283,005 $2,001
Other $1,479,697 $135,575 $0 $0 $135,575 $1,344,122

District-Wide
DW-001 DW CIP3 MASTER $376,485 $0 0%$0$0 $376,485$0

Measure H $376,485 $0 $0 $0 $0 $376,485

DW-002 DW Project Requirements/Compliance $9,211,223 $194,834 0%$372,251$7,609,489 $1,229,483$7,981,740
Measure H $9,211,223 $7,609,489 $194,834 $372,251 $7,981,740 $1,229,483

DW-003 DW Network Core Switch Upgrade $195,201 $0 100%$0 May 2020$195,201 $0$195,201
Measure H $195,201 $195,201 $0 $0 $195,201 $0

DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $0 100%$0 Dec 2021$571,185 $0$571,185
Measure H $345,004 $345,004 $0 $0 $345,004 $0

Other $226,181 $226,181 $0 $0 $226,181 $0

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $0 100%$0 May 2020$243,745 $0$243,745
Measure H $243,745 $243,745 $0 $0 $243,745 $0

DW-006 DW Network Firewall Switch Replacmt $646,793 $0 100%$0 Dec 2021$646,793 $0$646,793
Measure H $646,793 $646,793 $0 $0 $646,793 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-007 DW Telephone System Replacement $1,931,439 $0 100%$0 Dec 2021$1,915,665 $15,773$1,915,665
Measure H $1,071,815 $1,071,815 $0 $0 $1,071,815 $0

Other $859,624 $843,851 $0 $0 $843,851 $15,773

DW-008 DW Wireless Access Point (WAP) Repl $881,390 $0 100%$0 Jul 2020$868,050 $13,340$868,050
Measure H $527,485 $527,485 $0 $0 $527,485 $0

Other $353,905 $340,565 $0 $0 $340,565 $13,340

DW-009 DW Network Switch Upgrade (10 GB) $2,946,847 $0 100%$0 May 2020$2,939,295 $7,553$2,939,295
Measure H $2,074,922 $2,074,922 $0 $0 $2,074,922 $0

Other $871,925 $864,372 $0 $0 $864,372 $7,553

DW-010 DW Server Replacement $2,298,995 $4,027 95%$33,775 Dec 2022$1,812,274 $452,946$1,846,049
Measure H $1,884,848 $1,812,274 $4,027 $33,775 $1,846,049 $38,799

Other $414,147 $0 $0 $0 $0 $414,147

DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $0 100%$0 Feb 2020$3,457,808 $0$3,457,808
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0

DW-012 DW Classroom Security Hardware $1,876,163 $0 100%$0 Apr 2021$1,876,163 $0$1,876,163
Measure H $1,876,163 $1,876,163 $0 $0 $1,876,163 $0

DW-013 DW EV Charging Stations Expansion $445,613 $0 100%$0 Apr 2017$445,613 $0$445,613
Measure H $373,613 $373,613 $0 $0 $373,613 $0

Other $72,000 $72,000 $0 $0 $72,000 $0

DW-014 DW Signage Upgrades $160,719 $0 100%$0 Jul 2018$160,719 $0$160,719
Measure H $160,719 $160,719 $0 $0 $160,719 $0

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100%$0 Jun 2020$458,164 $0$458,164
Measure H $458,164 $458,164 $0 $0 $458,164 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-016 DW Video Server Upgrade $301,599 $0 100%$0 May 2020$301,599 $0$301,599
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $773,443 $35,468 99%$43,251 Mar 2023$731,798 ($1,605)$775,048
Measure H $773,443 $731,798 $35,468 $43,251 $775,048 ($1,605)

DW-018 DW Classroom Projection Screen Repl $113,323 $0 73%$0 Feb 2023$81,765 $31,558$81,765
Measure H $113,323 $81,765 $0 $0 $81,765 $31,558

DW-019 DW Batting Cage Upgrade $36,174 $0 0%$0$36,174 $0$36,174
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,066,500 $3,688 99%$9,131 Jan 2023$2,052,815 $4,554$2,061,946
Measure H $2,066,500 $2,052,815 $3,688 $9,131 $2,061,946 $4,554

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100%$0 Mar 2019$1,362,825 $0$1,362,825
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $192,565 $0 0%$0$192,565 $0$192,565
Measure H $192,565 $192,565 $0 $0 $192,565 $0

DW-023 DW Emergency Generators Project $57,947 $0 0%$0$57,947 $0$57,947
Measure H $57,947 $57,947 $0 $0 $57,947 $0

DW-024 DW ADA Transition Implementation $27,032,904 ($93,932) 7%$0 Jun 2032$148,580 $26,884,324$148,580
Measure H $237,390 $0 ($132,586) $0 $0 $237,390

Other $26,795,514 $148,580 $38,654 $0 $148,580 $26,646,934
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

District-Wide Project Totals: $57,639,048 $28,166,228 $458,408$144,085 $28,624,636 $29,014,412
Measure H $26,838,506 $24,463,434 $105,431 $458,408 $24,921,841 $1,916,665

Other $30,800,541 $3,702,794 $38,654 $0 $3,702,794 $27,097,747

Skyline College
SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100%$0 Mar 2019$10,132,776 $0$10,132,776

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100%$0 Feb 2020$40,260,311 $0$40,260,311
Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0

SKY-003 SKY B2 Workforce/Economic Develop $61,039,980 $14,248 20%$854,888 Jun 2025$3,210,925 $56,974,167$4,065,813
Measure H $33,962,980 $2,013,925 $14,248 $854,888 $2,868,813 $31,094,167

State $24,077,000 $1,197,000 $0 $0 $1,197,000 $22,880,000
Other $3,000,000 $0 $0 $0 $0 $3,000,000

SKY-004 SKY Lot L Expansion $5,896,062 $0 100%$0 Jul 2018$5,896,062 $0$5,896,062
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100%$0 Jan 2019$3,150,749 $0$3,150,749
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100%$0 Jan 2019$3,142,040 $0$3,142,040
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100%$0 Jun 2021$1,042,183 $0$1,042,183
Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0

SKY-008 SKY Technology and Equipment $1,000,000 $0 100%$0 Dec 2020$1,000,000 $0$1,000,000
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0
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Location / Project Number and Name Budget Expenditures Quarter 
Expenditures Encumbrances % 
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Completion 

Date
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Balance
A B C D E = B + D F = A - E

Funding Source

SKY-009 SKY Accessible Route $1,403,266 $0 100%$0 Mar 2021$1,403,266 $0$1,403,266
Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0

SKY-010 SKY B5 CTTL Modification (Center for Transformative
Teaching and Learning)

$399,975 $0 100%$0 Jun 2019$399,975 $0$399,975

Measure H $399,975 $399,975 $0 $0 $399,975 $0

SKY-011 SKY B7 STEM Center (Science, Technology,
Engineering and Math)

$1,523,084 $0 100%$0 Mar 2021$1,523,084 $0$1,523,084

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0
Other $69,390 $69,390 $0 $0 $69,390 $0

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100%$0 Jul 2019$447,237 $0$447,237
Measure H $447,237 $447,237 $0 $0 $447,237 $0

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100%$0 Oct 2020$358,247 $0$358,247
Measure H $172,698 $172,698 $0 $0 $172,698 $0

State $185,549 $185,549 $0 $0 $185,549 $0

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100%$0 May 2021$3,288,839 $0$3,288,839
Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

SKY-016 SKY B19 Swing Space (B2 Student Services Temp
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program)

$5,453,717 $1,600 99%$35,890 Oct 2022$5,314,756 $103,071$5,350,646

Measure H $5,433,717 $5,314,756 $1,600 $35,890 $5,350,646 $83,071
Other $20,000 $0 $0 $0 $0 $20,000
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Expenditures Encumbrances % 
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Total 

Commitments
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Balance
A B C D E = B + D F = A - E

Funding Source

SKY-017 SKY B1 Facelift (Social Science/Creative Arts Building
– Safety, ADA, Technology and Mechanical Upgrades)

$15,500,000 $749,885 50%$7,182,989 Jun 2023$8,050,102 $266,909$15,233,091

Measure H $14,500,000 $7,276,652 $749,885 $6,956,439 $14,233,091 $266,909
State $0 $0 $0 $0 $0 $0
Other $1,000,000 $773,450 $0 $226,550 $1,000,000 $0

SKY-018 SKY B3 Gym Floor $242,061 $0 100%$0 Dec 2021$242,061 $0$242,061
Measure H $77,800 $77,800 $0 $0 $77,800 $0

State $164,261 $164,261 $0 $0 $164,261 $0

SKY-200 SKY Small Projects $1,096,378 ($2,211) 99%$17,845 May 2023$1,059,191 $19,342$1,077,036
Measure H $866,378 $866,378 $0 $0 $866,378 $0

Other $230,000 $192,813 ($2,211) $17,845 $210,658 $19,342

Skyline College Project Totals: $155,376,904 $89,921,804 $8,091,612$763,522 $98,013,416 $57,363,488
Measure H $125,654,162 $86,362,799 $765,733 $7,847,217 $94,210,016 $31,444,146

State $24,426,810 $1,546,810 $0 $0 $1,546,810 $22,880,000
Other $5,295,932 $2,012,195 ($2,211) $244,395 $2,256,590 $3,039,342

$21,186,341$3,286,819$374,372,818$490,144,897Capital Improvements Projects - Phase 3 Total: $395,559,159 $94,585,738
Measure H $400,545,374 $340,955,326 $3,208,514 $20,728,236 $361,683,562 $38,861,812

State $41,317,816 $17,862,109 $41,596 $213,710 $18,075,819 $23,241,998
Other $48,281,707 $15,555,383 $36,709 $244,395 $15,799,778 $32,481,929

Report Notes & Definitions

Budget, expenditure and encumbrance data are as of the reporting period end date.
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects.
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance.
% Complete data is as of the reporting period end date.
Completion dates are as of the most recent schedule data.
Completion Date and % Complete = Project is financially complete.
Projects with no completion date are not currently active or a completion date is not applicable due to project type.
Rounding factors may apply.

Funding Sources: College Funds, Measure A, Measure H, P39/Aux-Fac/Insur., SMSR, State Funded
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Cañada College

$117,652,851 $117,652,851CAN B1N Kinesiology and WellnessCAN-001

$14,995,372 $14,220,762 ($774,610) Budget transfer in the amount of $774,610.31 to Project DW-
002 - DW Project Requirements/Compliance for future 
redistribution to projects. The ADA expenditures for this project 
are being booked and tracked against DW-024 - DW ADA 
Transition Implementation.

CAN B13 Multiple Program Instructional
Center

CAN-002

$61,729,917 $61,729,917CAN B23N Math/Science/TechCAN-003

$448,095 $448,095CAN Emergency Building RepairsCAN-004

$1,200,000 $1,200,000CAN Technology and EquipmentCAN-005

$716,836 $716,836CAN Access Compl. Corrective ItemsCAN-006

$4,099,792 $4,099,792CAN Central Plant UpgradeCAN-007

$5,476,882 $5,476,882CAN B9 Ext Envelope Leak RepairsCAN-008

$5,600,000 $5,600,000CAN B22 Swing Space (B13 Occupant Temp
Space, Permanent Space for Public Safety,
Early Childhood Education and Animation
Labs)

CAN-009

$400,000 $244,585 ($155,415) Project is complete. Savings transfer in the amount of 
$155,415.39 to Project DW-002 - DW Project 
Requirements/Compliance for future redistribution to projects.

CAN B16/18 Secondary Effects (Refresh of
Science Classrooms that were transferred
from B23)

CAN-010

$500,000 $500,000CAN B9 Reconfiguration (Programs for
Veterans, DREAM, Transfer, Financial Aid,
International, Multicultural)

CAN-011

$283,907 $283,907CAN Small ProjectsCAN-200

Cañada College Totals: $213,103,652 ($930,026)$212,173,626

College of San Mateo

$5,383,200 $5,386,691 $3,491 Budget transfer in the amount of $3,490.84 from Project DW-
002 - DW Project Compliance/Requirements to accommodate 
budget needs.

CSM B3 Theater AV/Lighting/Seats UpgradeCSM-001
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College of San Mateo

$7,251,634 $7,251,634CSM B17 Student Life/Learning CommCSM-002

$294,824 $294,824CSM B19 Center for Emerging Tech.CSM-003

$1,180,435 $1,180,435CSM Emergency Building RepairsCSM-004

$542,310 $542,310CSM Technology and EquipmentCSM-005

$6,023,535 $6,023,535CSM Edison LotCSM-006

$2,168,000 $2,168,000CSM Water Supply Tank ReplacementCSM-007

$341,027 $341,027CSM Asphalt Repairs ProjectCSM-008

$18,900 $18,900CSM Corp YardCSM-009

$219,786 $219,786CSM Instructional Pool Re-plasterCSM-010

$0 $0CSM Water MeteringCSM-011

$0 $0CSM B19 Floor Abatement ProjectCSM-012

$7,143,862 $10,657,862 $3,514,000 Budget transfer in the amount of $3,514,000.00 from Project 
DW-002 - DW Project Requirements/Compliance to 
accommodate budget needs and updated scope.
Scope update to add the relocation of the Center for Academic 
Excellence (CAE) program to the building.

CSM B19 Facelift (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades)

CSM-013

$1,019,467 $1,019,467CSM Small ProjectsCSM-200

College of San Mateo Totals: $31,586,978 $3,517,491$35,104,469

Skyline College

$9,156,234 $9,156,234SKY B1 Social Science/Creative ArtsSKY-001

$40,260,311 $40,260,311SKY B12N Environmental ScienceSKY-002

$33,962,980 $33,962,980SKY B2 Workforce/Economic DevelopSKY-003
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Skyline College

$5,896,062 $5,896,062SKY Lot L ExpansionSKY-004

$3,150,749 $3,150,749SKY B19 Pac Hgts/No. Campus
Improvements

SKY-005

$3,142,040 $3,142,040SKY B14 Loma Chica/CDC RenovationsSKY-006

$1,042,183 $1,042,183SKY Emergency Building RepairsSKY-007

$1,000,000 $1,000,000SKY Technology and EquipmentSKY-008

$1,403,266 $1,403,266SKY Accessible RouteSKY-009

$399,975 $399,975SKY B5 CTTL Modification (Center for
Transformative Teaching and Learning)

SKY-010

$1,453,694 $1,453,694SKY B7 STEM Center (Science, Technology,
Engineering and Math)

SKY-011

$447,237 $447,237SKY Promise Schlr WKFC Career ReloSKY-012

$172,698 $172,698SKY B3 South Wall WaterproofingSKY-013

$3,288,839 $3,288,839SKY B3A-E Portable ReplacementSKY-014

$0 $0SKY B1 Social Science/Creative Arts RemodelSKY-015

$5,433,717 $5,433,717SKY B19 Swing Space (B2 Student Services
Temp Spaces, Permanent Spaces for ITS,
Global/Passport, NETX Computer Program)

SKY-016

$14,500,000 $12,512,000 ($1,988,000) Budget transfer in the amount of $1,988,000.00 to Project DW-
002 - DW Project Requirements/Compliance for future 
redistribution to projects. The ADA expenditures for this project 
are being booked and tracked against DW-024 - DW ADA 
Transition Implementation.

SKY B1 Facelift (Social Science/Creative Arts
Building – Safety, ADA, Technology and
Mechanical Upgrades)

SKY-017

$77,800 $77,800SKY B3 Gym FloorSKY-018

$866,378 $866,378SKY Small ProjectsSKY-200

Skyline College Totals: $125,654,162 ($1,988,000)$123,666,162
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District-Wide

$376,485 $376,485DW CIP3 MASTERDW-001

$9,810,689 $9,211,223 ($599,465) Budget transfer in the amount of $2,918,025.70 from Projects 
CAN-002- CAN B13 Multiple Program Instructional Center 
(774,610.31), CAN-010 - CAN B16/18 Secondary Effects 
(Refresh of Science Classrooms that were transferred from 
B23) ($155,415.39), and SKY-017 - SKY B1 Facelift (Social 
Science/Creative Arts Building – Safety, ADA, Technology and 
Mechanical Upgrades)($1,988,000.00) for future redistribution 
to projects.

Budget transfer in the amount of $3,517,491.04 to Projects 
CSM-001 - CSM B3 Theater AV/Lighting/Seats Upgrade 
($3,490.84),  DW-007 - DW Telephone System Replacement 
($0.20), and CSM-013 - CSM B19 Facelift (Center for Emerging 
Tech - ADA, Technology and Mechanical Upgrades) 
($3,514,000.00) to accommodate budget needs.

DW Project Requirements/ComplianceDW-002

$195,201 $195,201DW Network Core Switch UpgradeDW-003

$345,004 $345,004DW UPS Device (MDF/IDF) ReplacementDW-004

$243,745 $243,745DW Symetra UPS Device (MPOE) ReplaceDW-005

$646,793 $646,793DW Network Firewall Switch ReplacmtDW-006

$1,071,815 $1,071,815 $0 Administrative budget transfer in the amount of $0.20 from 
Project DW-002 - DW Project Compliance/Requirements to 
bring Measure H project balance remaining to zero.

DW Telephone System ReplacementDW-007

$527,485 $527,485DW Wireless Access Point (WAP) ReplDW-008

$2,074,922 $2,074,922DW Network Switch Upgrade (10 GB)DW-009

$1,884,848 $1,884,848DW Server ReplacementDW-010

$3,457,808 $3,457,808DW Fire Alarm Panels UpgradeDW-011

$1,876,163 $1,876,163DW Classroom Security HardwareDW-012

$373,613 $373,613DW EV Charging Stations ExpansionDW-013
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District-Wide

$160,719 $160,719DW Signage UpgradesDW-014

$458,164 $458,164DW EAS Speaker Coverage ExpansionDW-015

$301,599 $301,599DW Video Server UpgradeDW-016

$773,443 $773,443DW Video Camera ReplacementDW-017

$113,323 $113,323DW Classroom Projection Screen ReplDW-018

$36,174 $36,174DW Batting Cage UpgradeDW-019

$2,066,500 $2,066,500DW Technology ReplacementDW-020

$155,579 $155,579DW Interior LED Lighting RetrofitDW-021

$192,565 $192,565DW Solar and Energy StorageDW-022

$57,947 $57,947DW Emergency Generators ProjectDW-023

$3,000,000 $3,000,000  DW ADA Transition ImplementationDW-024

District-Wide Totals: $30,200,582 ($599,465)$29,601,116

Totals: $400,545,374 $400,545,374 $0
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MEASURE H BOND PROJECTS LIST
As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION
Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.
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Cañada College

$117,652,851 $117,652,851CAN B1N Kinesiology and WellnessCAN-001

$14,220,762 $14,995,372 $774,610 Budget transfer in the amount of $774,610.31 from Project DW-
024 - DW ADA Transition Implementation to correct project 
budget to reflect total project cost (TPC) inclusive of ADA 
scope.

CAN B13 Multiple Program Instructional
Center

CAN-002

$61,729,917 $61,729,917CAN B23N Math/Science/TechCAN-003

$448,095 $448,095CAN Emergency Building RepairsCAN-004

$1,200,000 $1,200,000CAN Technology and EquipmentCAN-005

$716,836 $716,836CAN Access Compl. Corrective ItemsCAN-006

$4,099,792 $4,099,792CAN Central Plant UpgradeCAN-007

$5,476,882 $5,476,882CAN B9 Ext Envelope Leak RepairsCAN-008

$5,600,000 $5,600,000CAN B22 Swing Space (B13 Occupant Temp
Space, Permanent Space for Public Safety,
Early Childhood Education and Animation
Labs)

CAN-009

$244,585 $244,585CAN B16/18 Secondary Effects (Refresh of
Science Classrooms that were transferred
from B23)

CAN-010

$500,000 $500,000CAN B9 Reconfiguration (Programs for
Veterans, DREAM, Transfer, Financial Aid,
International, Multicultural)

CAN-011

$283,907 $283,907  CAN Small ProjectsCAN-200

Cañada College Totals: $212,173,626 $774,610$212,948,237

College of San Mateo

$5,386,691 $5,386,691CSM B3 Theater AV/Lighting/Seats UpgradeCSM-001

$7,251,634 $7,251,634CSM B17 Student Life/Learning CommCSM-002
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College of San Mateo

$294,824 $294,824CSM B19 Center for Emerging Tech.CSM-003

$1,180,435 $1,180,435CSM Emergency Building RepairsCSM-004

$542,310 $542,310CSM Technology and EquipmentCSM-005

$6,023,535 $6,023,535CSM Edison LotCSM-006

$2,168,000 $2,168,000CSM Water Supply Tank ReplacementCSM-007

$341,027 $341,027CSM Asphalt Repairs ProjectCSM-008

$18,900 $18,900CSM Corp YardCSM-009

$219,786 $219,786CSM Instructional Pool Re-plasterCSM-010

$0 $0CSM Water MeteringCSM-011

$0 $0CSM B19 Floor Abatement ProjectCSM-012

$10,657,862 $10,657,862CSM B19 Facelift (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades)

CSM-013

$1,019,467 $1,019,467  CSM Small ProjectsCSM-200

College of San Mateo Totals: $35,104,469 $35,104,469

Skyline College

$9,156,234 $9,156,234SKY B1 Social Science/Creative ArtsSKY-001

$40,260,311 $40,260,311SKY B12N Environmental ScienceSKY-002

$33,962,980 $33,962,980SKY B2 Workforce/Economic DevelopSKY-003

$5,896,062 $5,896,062SKY Lot L ExpansionSKY-004

$3,150,749 $3,150,749SKY B19 Pac Hgts/No. Campus
Improvements

SKY-005
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Skyline College

$3,142,040 $3,142,040SKY B14 Loma Chica/CDC RenovationsSKY-006

$1,042,183 $1,042,183SKY Emergency Building RepairsSKY-007

$1,000,000 $1,000,000SKY Technology and EquipmentSKY-008

$1,403,266 $1,403,266SKY Accessible RouteSKY-009

$399,975 $399,975SKY B5 CTTL Modification (Center for
Transformative Teaching and Learning)

SKY-010

$1,453,694 $1,453,694SKY B7 STEM Center (Science, Technology,
Engineering and Math)

SKY-011

$447,237 $447,237SKY Promise Schlr WKFC Career ReloSKY-012

$172,698 $172,698SKY B3 South Wall WaterproofingSKY-013

$3,288,839 $3,288,839SKY B3A-E Portable ReplacementSKY-014

$0 $0SKY B1 Social Science/Creative Arts RemodelSKY-015

$5,433,717 $5,433,717  SKY B19 Swing Space (B2 Student Services
Temp Spaces, Permanent Spaces for ITS,
Global/Passport, NETX Computer Program)

SKY-016

$12,512,000 $14,500,000 $1,988,000 Budget transfer in the amount of $1,988,000.00 from DW-024 - 
DW ADA Transition Implementation to correct project budget to 
reflect total project cost (TPC), inclusive of ADA scope.

SKY B1 Facelift (Social Science/Creative Arts
Building – Safety, ADA, Technology and
Mechanical Upgrades)

SKY-017

$77,800 $77,800SKY B3 Gym FloorSKY-018

$866,378 $866,378  SKY Small ProjectsSKY-200

Skyline College Totals: $123,666,162 $1,988,000$125,654,162

District-Wide

$376,485 $376,485DW CIP3 MASTERDW-001

$9,211,223 $9,211,223DW Project Requirements/ComplianceDW-002
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District-Wide

$195,201 $195,201DW Network Core Switch UpgradeDW-003

$345,004 $345,004DW UPS Device (MDF/IDF) ReplacementDW-004

$243,745 $243,745DW Symetra UPS Device (MPOE) ReplaceDW-005

$646,793 $646,793DW Network Firewall Switch ReplacmtDW-006

$1,071,815 $1,071,815DW Telephone System ReplacementDW-007

$527,485 $527,485DW Wireless Access Point (WAP) ReplDW-008

$2,074,922 $2,074,922DW Network Switch Upgrade (10 GB)DW-009

$1,884,848 $1,884,848DW Server ReplacementDW-010

$3,457,808 $3,457,808DW Fire Alarm Panels UpgradeDW-011

$1,876,163 $1,876,163DW Classroom Security HardwareDW-012

$373,613 $373,613DW EV Charging Stations ExpansionDW-013

$160,719 $160,719DW Signage UpgradesDW-014

$458,164 $458,164DW EAS Speaker Coverage ExpansionDW-015

$301,599 $301,599DW Video Server UpgradeDW-016

$773,443 $773,443DW Video Camera ReplacementDW-017

$113,323 $113,323DW Classroom Projection Screen ReplDW-018

$36,174 $36,174DW Batting Cage UpgradeDW-019

$2,066,500 $2,066,500DW Technology ReplacementDW-020

$155,579 $155,579DW Interior LED Lighting RetrofitDW-021

$192,565 $192,565DW Solar and Energy StorageDW-022
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District-Wide

$57,947 $57,947DW Emergency Generators ProjectDW-023

$3,000,000 $237,390 ($2,762,610) Budget transfer in the amount of $2,762,610.31 to Projects 
CAN-002 - CAN B13 Multiple Program Instructional Center 
(($774,610.31) and SKY-017 - SKY B1 Facelift (Social 
Science/Creative Arts Building – Safety, ADA, Technology and 
Mechanical Upgrades) ($1,988,000.00) to correct total project 
cost (TPC).

DW ADA Transition ImplementationDW-024

District-Wide Totals: $29,601,116 ($2,762,610)$26,838,506

Totals: $400,545,374 $400,545,374 $0
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MEASURE H BOND PROJECTS LIST
As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION
Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.
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