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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 
August 3, 2023, 2:00 pm – 4:00 pm 

Cañada College, Building 1, Room 214 
4200 Farm Hill Blvd, Redwood City, CA 94061 

There will be an optional site tour on the Cañada campus prior to the meeting beginning at 1:00 pm. 
Tour attendees will meet at Cañada College, Building 1, Room 214.  

Notice about Public Participation at Committee Meetings: The Committee welcomes public 
discussion. The public’s comments on agenda items will be taken at the time the item is discussed 
by the Committee. To comment on items not on the agenda, members of the public can speak 
under the agenda item titled “Public Comment”. Normally, no more than 20 minutes will be allocated 
for this section of the agenda, with each member of the public receiving no more than three (3) 
minutes to speak. No response on behalf of the Committee will be given at this time and Committee 
action is not permitted on items presented under this agenda item. 

1. Call to Order

2. Approval of Agenda ACTION 

3. Approval of the March 16, 2023 Meeting Minutes ACTION 

4. Public Comment

5. Communications Received by Committee Members

a. Capital Repair vs Maintenance Information from prior meetings

6. Staff Reports – Interim Chancellor, Dr. Melissa Moreno

7. Annual Report Preparations – Mike Chegini  INFORMATION 

8. Update on Capital Improvement Program (CIP3)  INFORMATION 
– Director, Capital Projects Marie Mejia

9. Program Financial Reports – Jeff Scogin

a. Financial Reports for Measure H  ACTION 

b. Fiscal Year 2022-2023 3rd Quarter Bond List Revision  INFORMATION 

c. District Positions Budgeted to the Bond FY 2023-2024  INFORMATION 

10. Responses to Committee Information Requests

a. Re-organized Measure H Master Project List – Jeff Scogin  INFORMATION 

b. Managerial and Administrative Expenditure Summary – Jeff Scogin  INFORMATION 

c. ADA Transition Plan INFORMATION 

– Chief Facilities and Operations Officer, Michele Rudovsky

11. Proposed Next Meeting Date

a. Future Meetings/Frequency

b. Optional Tours

12. Committee Membership Review



 

Page 2 of 2 
 

13. Future Agenda Items 

a. Review of Measure H Performance and Financial Audits FY 2022-2023  

b. Review and approval of Annual Report FY 2022-2023    

14. Adjournment 
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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee 

March 16, 2023, Meeting Minutes  
DRAFT 

District Office, Board Room 
3401 CSM Drive, San Mateo, CA 94402 

Members Present  
Rosanne Foust  Chair 
Anne Campbell  Vice Chair 
Maxine Terner
Shelley Kessler  
Mark Waissar

Members Absent 
Michael Duncheon 

Member Vacancies 
Support Organization 
Student Representative 

District Staff Present 
Michael Claire 
Dr. Melissa Moreno 
Bernata Slater   

Chancellor 
President of Skyline College 

Chief Financial Officer 
Peter Fitzsimmons District Budget Officer 
Richard Storti Executive Vice Chancellor, Administrative Services 
Marie Mejia Interim Director of Capital Projects 
Michele Rudovsky Chief Facilities & Operations Officer 
Naomi Ichikawa Sr. Accounting Technician, Facilities Planning Dept. 

Other Panelists Present 
Chris Lynch Jones Hall 
Jeff Scogin 
Candy Ellis 

A Kennedy Group 
A Kennedy Group 

Call to Order 
Ms. Foust called the meeting to order at 2:24 p.m. 

Roll Call / Attendance 
A quorum was established. 
Members present: Ms. Campbell, Ms. Terner, Ms. Foust, Mr. Waissar, Ms. Kessler 
Members not present: Mr. Duncheon  

Agenda Item 3
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Approval of Agenda 
A motion was made by Ms. Kessler and seconded by Ms. Campbell to approve the agenda. The 
agenda was unanimously approved. 
Ayes: Ms. Campbell, Ms. Terner, Ms. Foust, Ms. Kessler, Mr. Waissar 

Approval of the February 8, 2023, Meeting Minutes 
Ms. Terner requested that she be listed as excused from the February 8, 2022 meeting rather than 
being marked as absent as she sent an email notifying the committee in advance that she would not 
be available to attend the meeting at the scheduled date and time. She also noted two corrections to 
the minutes that should be made to remove her as a having voted on agenda items. A motion was 
made by Ms. Kessler and seconded by Ms. Campbell to accept the minutes as presented with the 
requested modifications. The meeting minutes were unanimously approved. 
Ayes: Ms. Campbell, Ms. Terner, Ms. Foust, Ms. Kessler, Mr. Waissar 

Public Comment  
There were no public comments. 

Communications Received by the Committee 
Ms. Foust provided printed copies of two separate email correspondences that the committee 
received; one from Ms. Terner and the other from Mr. Waissar. 

Staff Reports 
Mr. Claire announced that this would be his last CBOC meeting due to his retirement. He announced 
Dr. Melissa Moreno as the Interim Chancellor, effective April 1, 2023. She is currently the President of 
Skyline College. 

Mr. Claire addressed the civil lawsuit that has been filed by the District as well as the on-going 
criminal investigation. He stated that he did not have any additional information related to these 
matters that has not already been reported on in the media. Mr. Claire did want the committee to 
know that the District had cooperated fully with the District Attorney and the Board of Trustees and 
District leadership were complemented by the District Attorney for their extraordinary cooperation. He 
was unable to comment on the civil suit as it is in active litigation and the details are to only be 
discussed in closed session by the Board of Trustees. The decision to file the civil suit was Board 
directed. The attorney that is representing the District is working on a contingency basis so there will 
be no cost to the District or the taxpayers. Mr. Claire reminded the committee that the improprieties 
are still considered “alleged” as they still need to be tried in a court of law. As a proactive measure, 
the District has authorized the hiring of an internal auditor that will report to the Board of Trustees. 

Committee Policies Review and Training 
Ms. Foust introduced Chris Lynch of Jones Hall and provided a summary of what he would be 
covering. Mr. Waissar asked for clarification on who Jones Hall is and who pays them. Mr. Lynch 
responded that Jones Hall is bond counsel to the District, they are paid on contingency, and the 
presentation is part of the technical support services provided. He reviewed his presentation with the 
committee.  Ms. Foust asked Mr. Lynch to expand on the point of post-expenditure review 
responsibility.  He reiterated that the committee’s job is to review actual expenditures, ask questions 
and report to the public. Ms. Terner expressed her opinion that the San Mateo County voters were 
not provided adequate, specific project list information. Ms. Foust pointed out that defining the 
projects that will be funded by the bond per the ballot language is the purview of the Board of 
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Trustees, not the committee’s. Ms. Campbell noted the legal language referenced on the presentation 
referring to specificity of types of projects the money can be spent on, not specific projects, and as 
such the committee is fulfilling its role. Ms. Terner would like to see what projects were built under 
which categories in the ballot language. Ms. Campbell asked Ms. Terner if she had gone to the Board 
of Trustees and presented her concerns. Ms. Terner stated she had.  Ms. Foust reminded the 
committee of the project updates and financial reports that are included in every CBOC meeting 
packet which address the project list and associated expenses.  Mr. Lynch concluded his 
presentation with an update on Brown Act compliance.  

A discussion regarding the on-going lawsuits and the role of the committee followed. Mr. Waissar 
expressed his outrage over the improprieties alleged in the lawsuit and his surprise that there was not 
more collective outrage. Ms. Foust pointed out that it was his assumption that there was not outrage 
but the role of the committee needed to be followed. Mr. Waissar stated that it was hard to talk about 
technicalities of breaking the law with Brown Act violations when there is corruption, theft, and real 
graft here. Ms. Foust replied that she has to believe in the Board of Trustees, who were elected by 
the voters, to do their job; they filed a civil suit and are having closed session meetings. Mr. Waissar 
responded that, having read the documents, he has zero confidence in the effectiveness of the 
Board. Ms. Terner found it interesting that Jones Hall referenced CABOC (California Association of 
Bond Oversight Committees) in the presentation since she had brought them up several times to the 
committee as an organization that truly represents the taxpayers. Ms. Terner also stated that she 
trusts the Board, but the committee’s job is not to be a rubber stamp. Ms. Campbell addressed some 
of Mr. Waissar’s comments. She pointed out that the current Board is not the Board that was sitting in 
the time of the alleged criminal activity. She expressed sadness, as she knows the people involved, 
but that would not affect her role on the committee. Chancellor Claire agreed with Ms. Campbell. He 
pointed out that there is Board policy regarding the committee’s activities and unless those policies 
change, though it may be frustrating, they must be followed. Mr. Waissar applauded the good people 
on the committee, and on the Bond Program team.  His outrage is toward the criminal and the alleged 
criminal in the lawsuits. Ms. Foust asked Mr. Lynch if he had anything to add. He pointed out that the 
committee has effective tools to do the job well.  

Ms. Terner asked Mr. Lynch for clarification on conflicts of interest for serving on the committee. He 
responded that committee members can not have any financial interests or inconsistent or conflicting 
duties with the role of the committee. District employees, vendors, contractor or consultants to the 
District are prohibited from serving on the committee. Ms. Kessler pointed out construction unions do 
not have control or the power to impact the decisions being made by the general contractors on the 
projects.  

Update on Capital Improvement Program (CIP3) 
Ms. Mejia reviewed the presentation with the committee. Ms. Foust commented that she attended the 
Skyline College President’s Breakfast and it was refreshing to see the music and arts, and the 
general excitement of students to be on campus. Mr. Waissar thanked Ms. Mejia for her detailed 
report. 

Program Financial Reports 
Mr. Scogin reviewed the FY2022-2023 Q2 financial. Ms. Terner requested that project management 
costs be identified as separate line item. Mr. Scogin reminded the committee that a report showing 
project management costs was previously produced and at that time, the committee was asked if they 
would like it as part of the regular suite of reports going forward and it was declined.  Ms. Foust 
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requested that the report be brought back as an agenda item at the next meeting so the committee 
can once again decide if they would like to see it regularly.  She also requested that Ms. Mejia be 
prepared to discuss repairs and extending the life expectancy of certain buildings.  It was requested 
that Ms. Terner be given the previously prepared information that addressed repair projects versus 
capital improvement projects.  

A motion was made by Mr. Waissar and seconded by Ms. Kessler to accept the FY2022-2023 Q2 
financial reports. The reports were unanimously approved. 
Ayes: Ms. Campbell, Ms. Terner, Ms. Foust, Ms. Kessler, Mr. Waissar 

Given that Ms. Foust needed to leave for another meeting, the committee agreed to jump forward in 
the agenda to Agenda Item 11 to set the next meeting date.  

Proposed Next Meeting Date 
Mr. Waissar informed the committee that this would be his last meeting.  Ms. Foust asked him to 
consider staying on. It was confirmed that the next meeting date of June 15, 2023 had already been 
agreed upon. Ms. Kessler stated that she would not be available to attend the June meeting as 
scheduled. Ms. Terner suggested adding an agenda item to discuss reducing frequency of committee 
meetings to two per year and that a tour be an annual part of the committee’s activities. The 
committee agreed that a tour on Canada College campus would be provided at the June 15, 2023 
meeting. 

Committee Membership Review 
Ms. Foust pointed out the current committee vacancies and stated that a new member was scheduled 
to be presented to the Board of Trustees for appointment at the March 22, 2023 Board meeting. 

Ms. Foust handed the meeting off to Vice Chair Campbell and left the meeting. Mr. Scogin resumed 
his presentation of the Program Financial Reports. 

Program Financial Reports (resumed) 
Mr. Scogin reviewed Bond List Revision #13.  He pointed out the last page of the report which lists 
the types of projects based on the ballot language.  Mr. Scogin reminded the committee that the 
project list contains a matrix that ties each project back to the ballot language and that report can be 
brought back to the committee for additional review.  Ms. Terner requested that the report be 
reorganized such that the projects are listed under the ballot language types of projects. Ms. Kessler 
voiced her interest in timelines for safety and ADA projects. Ms. Mejia pointed out only $3M of the 
almost $29M is bond funded and there is a 10-year ADA Implementation plan in place.  Chancellor 
Claire reiterated that consultants were brought in to develop the plan.  Ms. Rudovsky added that they 
are prioritizing projects and they are planning to bring a briefing to the committee in September. It 
was pointed out that the ADA Implementation Plan is on the District’s website for anyone to review 
and the link to the plan was previously provided to the committee.  

Future Agenda Items 
Ms. Campbell asked if anyone wanted to add any items to the future agenda. No additional items 
were added that had not already been mentioned during the meeting. 

Adjournment 
Ms. Campbell adjourned the meeting at 4:10 PM. 





Location SMALL PROJECT NAME
Project List 
Reference

CAN Bldg 3 Chiller Supply Line Retrofit I.D
CAN Campus wide upgrade to meet accessibility requirement I.B/R
CAN Bldg 8 Ceiling Tile Replacement I.D
CAN CAN Exterior Light Poles Wiring Upgrade I.D
CAN Campus Security Gates Install I.R
CAN Bldg 9 Aging Roof Replacement I.D

CSM B1 1st and 2nd Floor Remodel I.N
CSM CDC AC Installation I.I
CSM District Office Fire Suppression System I.D/H
CSM Campus wide upgrade to meet accessibility requirement I.C/D/N
CSM B10 Bayview Student Dining Furniture I.N
CSM Campus wide Classrooms/Building/Technology Upgrade I.L/N
CSM Campus Security Gates Install I.R
CSM CSM B33 CDC Security and Safety Improvements I.H
CSM B36 Planetarium Dome Weatherproofing I.D
CSM East Perimeter Fire Mitigation Project I.O
CSM B17 Sparkpoint Cooling Concrete Pad Install for Student Food Pantry I.L
CSM Waste Water Meter Install I.D

SKY B2 Student Services Data and Power Cabling Upgrade II.E
SKY LED Message Boards Install I.R
SKY B1 Hazmat Material Removal F
SKY B6 Fireside Student Dining Furniture I.N
SKY B6 Student Café Kitchen Condensing Unit Install I.D
SKY Campus Security Gates Install I.R
SKY Exterior Light Poles Wiring Upgrade I.D
SKY Fire Damper Code Compliance Project I.D

NOTES:

Maintenance = Activities related to routine repair and maintenance of buildings and other structures, including preventative 
maintenance.

Capital Improvements = The acquisition of or additions to fixed assets, including land or existing buildings, improvements 
of grounds, construction of buildings, additions to buildings, remodeling of buildings, or equipment.

Projects listed are as of the March 31, 2022 Master Project List. 

Project List Reference details can be located on the last page of the Bond List Revisions Approval Request Report 
included in this meeting packet, as well as on the Measure H Bond Website, https://cboc.smccd.edu/.

1 of 120 of 37

June 9, 2023 Meeting, Agenda Item 11. a ‐ Responses to Committee Questions, Maintenance vs Capital Projects   
                         – Interim Dir. Capital Projects Marie Mejia

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Measure H Bond Program - Small Projects List

Agenda Item 6

https://cboc.smccd.edu/


September 15, 2023 Meeting, Agenda Item 12. a ‐ Responses to Committee Questions, Small Capital Projects   
– Interim Dir. Capital Projects Marie Mejia

During the June 9, 2022 CBOC meeting, Member Terner requested information regarding the 
most expensive Small Capital Repair Project on the Measure H Bond Program to date.  

Project CSM‐207 – Campus‐wide Classrooms/Building/Technology Upgrade 

 Scope: Upgraded classroom technology which included building infrastructure upgrades
to accommodate the technology upgrades, upgraded student furniture for flexibility and
provide more outdoor seating

 Expenditures through June 30, 2022: $269,284.59

Page 16 of 33



SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee Meeting 
August 3, 2023, 2:00 pm – 4:00 pm 

Agenda Item 7: Annual Report Preparations – Mike Chegini 

Annual Report Preparations 

 08/03/23: Select volunteers for working group

 09/22/23: Email sent out requesting feedback on prior fiscal year annual report

 10/06/23: Review and feedback on prior fiscal year annual report due

 10/20/23: 1st draft of annual report sent out

 10/27/23: Review and feedback due

 11/03/23: Final annual report draft sent out

 12/14/23: Annual report draft presentation at CBOC meeting

 12/15/23: Incorporate any edits from CBOC meeting, prepare for final publishing

 Jan/Feb 2024: Present annual report at Board meeting and publish online

Agenda Item 7



Bond Oversight Committee
CIP Project Update 

AUGUST  3,  2023

"FACILITIES EXCELLENCE"  1

Agenda Item 8



Cañada College 
Project #: CAN‐002

Project Name: B13 Multiple Program Instructional Center

Budget $24,945,372
• Measure H: $ 14,296,518
• State Fund: $ 8,950,000
• Local Funds: $ 1,698,854

Project Scope
• Modernization 50+ year old building
• Code upgrades to restrooms facilities, 
corridors and elevator

• Improvement of the functionality of 32K sf: 
20 Classrooms (2 Interior Design Labs, 6 
Computer Labs, 12 General Classrooms)

Faculty Offices including Dean Suite
Restroom Fixtures, Nursing Room
New Elevator

Schedule
• Construction:  Aug 2021 – July 2023
• Activation/Move‐in: July 2023 – September 
2023

“FACILITIES EXCELLENCE” 2



College of San Mateo
Project #: CSM‐013

Project Name: CSM Building 19 Facelift
Budget $12,000,000

• Measure H: $ 9,380,118
• Local Funds: $ 1,342,138
• State Fund: $ 1,277,744

Project Scope
• Update classrooms, labs, and faculty offices 
to accommodate the academic needs of 
the architecture, engineering, and business 
technology programs. 

• Code upgrades to all restroom facilities, 
corridors and a new lift

• This is not a full modernization of the 
facility. The project is improving the 
operational and functional performance of 
the facility for the next ten years while 
funding is being secured to eventually 
demolish/reconstruct or modernize the 
facility. 

Schedule
• Construction: Sept 2022 – Sept 2023
• Move‐in: Oct 2023 – Jan 2024

"FACILITIES EXCELLENCE"  3



Skyline College 
Project #: SKY‐003

Project Name: SKY B2 Workforce & Economic Development Prosperity Center 
Budget $61,039,980

• Measure H:  $ 33,962,980
• State Fund:  $ 24,077,000
• Local Funds:  $   3,000,000

•Project Scope
• Provide Readily Accessible Integrated Student 
Services Center 

• Code upgrades to restroom facilities, corridors 
and vertical circulation systems

• Seismic Strengthening
• Improvement of the functionality of 30,914 
ASF: 
13 Student Services Depts
5 Hyflex Classrooms
Dean Suites
Restroom Fixtures, Nursing Room
Elevator

Schedule
• Construction: June 2023 – April 2025
• Move‐in: Spring‐Summer 2025

“FACILITIES EXCELLENCE” 4



Skyline College 
Project #: SKY‐017

Project Name: SKY B1 Facelift
Budget $15,919,951

• Measure H:  $ 14,497,976
• Local Funds:  $ 1,044,024
• State Fund: $ 377,951

Project Scope
• Update classrooms (incl 5 Hyflex), labs, 
theatre and faculty offices to accommodate 
the academic needs of the Social Science and 
Creative Arts Depts.

• Code upgrades to all restroom facilities and 
new elevator

• This is not a full modernization of the facility. 
The project is improving the operational and 
functional performance of the facility for the 
next ten years while funding is being secured 
to eventually demolish/reconstruct or 
modernize the facility.

Schedule
• Construction Completion: October 2023

“FACILITIES EXCELLENCE” 5



Questions & Answers
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Location Budget Remaining BalanceExpenditures Encumbrance Total Commitment

Bond Authorization (Measure H) $388,000,000

Allocated Interest Earned $12,545,374
Unallocated Interest Earned $1,216,155

Total Bond: $401,761,529

State
Other

Total Bond + Other Funding: $493,976,819

$42,973,511
$49,241,778

Funding Sources

Measure H Bond Authorization (79%)
Allocated Interest Earned (3%)
Unallocated Interest Earned (0%)
State (9%)
Other (10%)

Funding by Source

Budget Status
% Remaining

A E = A - DD = B + CCB

College of San Mateo $35,409,539 $6,803,357 $42,212,897 $1,650,726$43,863,623 3.8%
Cañada College $228,546,527 $803,483 $229,350,011 $3,251,680$232,601,691 1.4%
Skyline College $94,804,419 $4,819,866 $99,624,285 $56,033,609$155,657,894 36.0%
District-Wide $28,666,334 $657,462 $29,323,796 $31,313,660$60,637,456 51.6%
Unallocated Interest $0 $0 $0 $1,216,155$1,216,155 100.0%

Total College Projects $493,976,819 $387,426,819 $400,510,988$13,084,169 $93,465,830 18.7%

Budget vs Expenditures and Encumbrances

College of San Mateo - (9%)
Cañada College - (47%)
Skyline College - (32%)
District-Wide - (12%)

Budget by Location

College of San Mateo - (9%)
Cañada College - (59%)
Skyline College - (24%)
District-Wide - (7%)

Expenditures by Location

$0 $50,000,000 $100,000,000 $150,000,000 $200,000,000 $250,000,000 $300,000,000

District-Wide

Skyline College

Cañada College

College of San Mateo

Budget Expenditures Encumbrances

Whole Program Report San Mateo County Community College District

Measure H Bond Program
Reporting Period: Inception through March 31, 2023

Page 1 of 17/20/2023 11:53:00 AM | SMCCCD-001

Notes:
Allocated Interest Earned: Interest earnings distributed to specific projects
Unallocated Interest Earned: Interest earnings not yet distributed to specific projects
State: State Capital Outlay and Scheduled Maintenance funding for Measure H projects
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance
Expenses: Paid and accrued expenses through the reporting period end date
Rounding factors may apply.

Agenda Item 9.a



Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

Cañada College
CAN-001 CAN B1N Kinesiology and Wellness $119,870,534 $9,162 100%$0 Jan 2023$119,865,495 $5,039$119,865,495

Measure H $117,481,883 $117,481,883 $9,162 $0 $117,481,883 $0
Other $2,388,651 $2,383,613 $0 $0 $2,383,613 $5,039

CAN-002 CAN B13 Multiple Program Instructional Center $24,945,372 $1,256,612 95%$807,379 Sep 2023$20,899,571 $3,238,422$21,706,950
Measure H $14,296,518 $11,610,514 $1,258,464 $516,460 $12,126,974 $2,169,544

State $8,950,000 $8,590,004 $0 $0 $8,590,004 $359,996
Other $1,698,854 $699,053 ($1,852) $290,920 $989,973 $708,882

CAN-003 CAN B23N Math/Science/Tech $62,385,917 $0 100%$0 Apr 2021$62,385,917 $0$62,385,917
Measure H $61,729,917 $61,729,917 $0 $0 $61,729,917 $0

State $656,000 $656,000 $0 $0 $656,000 $0

CAN-004 CAN Emergency Building Repairs $448,095 $0 100%$0 Jun 2021$448,095 $0$448,095
Measure H $448,095 $448,095 $0 $0 $448,095 $0

CAN-005 CAN Technology and Equipment $1,200,000 $0 100%$0 Dec 2020$1,200,000 $0$1,200,000
Measure H $1,200,000 $1,200,000 $0 $0 $1,200,000 $0

CAN-006 CAN Access Compl. Corrective Items $716,836 $0 100%$0 Aug 2017$716,836 $0$716,836
Measure H $716,836 $716,836 $0 $0 $716,836 $0

CAN-007 CAN Central Plant Upgrade $4,099,792 $0 100%$0 Aug 2017$4,099,792 $0$4,099,792
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0

CAN-008 CAN B9 Ext Envelope Leak Repairs $12,802,601 $0 100%$0 Sep 2020$12,802,601 $0$12,802,601
Measure H $5,476,882 $5,476,882 $0 $0 $5,476,882 $0

Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0

Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2023 

See last page for definitions and notes

7/20/2023 9:23:08 AM | SMCCCD-002 Page 1 of 9



Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space,
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs)

$5,104,217 $126,465 100%$0 Jan 2023$5,100,611 $3,606$5,100,611

Measure H $5,097,837 $5,097,837 $126,465 $0 $5,097,837 $0
Other $6,380 $2,774 $0 $0 $2,774 $3,606

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science
Classrooms that were transferred from B23)

$245,835 $0 100%$0 Sep 2022$245,117 $718$245,117

Measure H $244,585 $244,585 $0 $0 $244,585 $0
Other $1,251 $533 $0 $0 $533 $718

CAN-200 CAN Small Projects $283,907 $0 100%$0 Dec 2021$283,907 $0$283,907
Measure H $283,907 $283,907 $0 $0 $283,907 $0

CAN-011 CAN B9 Reconfiguration (Programs for Veterans,
DREAM, Transfer, Financial Aid, International,
Multicultural)

$498,585 $2,638 100%$0 Jan 2023$498,585 $0$498,585

Measure H $498,585 $498,585 $2,638 $0 $498,585 $0

Cañada College Project Totals: $232,601,691 $228,546,527 $807,379$1,394,877 $229,353,907 $3,247,784
Measure H $211,574,836 $208,888,833 $1,396,729 $516,460 $209,405,292 $2,169,544

State $9,606,000 $9,246,004 $0 $0 $9,246,004 $359,996
Other $11,420,855 $10,411,691 ($1,852) $290,920 $10,702,610 $718,244

College of San Mateo
CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $14,533 100%$0 Mar 2023$7,032,036 $1,118$7,032,036

Measure H $5,376,181 $5,376,181 $14,533 $0 $5,376,181 $0
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0
Other $1,984 $866 $0 $0 $866 $1,118

CSM-002 CSM B17 Student Life/Learning Comm $7,653,883 $0 100%$0 Feb 2020$7,651,789 $2,094$7,651,789
Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0

State $398,017 $398,017 $0 $0 $398,017 $0
Other $4,232 $2,138 $0 $0 $2,138 $2,094

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100%$0$294,824 $0$294,824
Measure H $294,824 $294,824 $0 $0 $294,824 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CSM-004 CSM Emergency Building Repairs $1,180,435 $0 100%$0 Jun 2021$1,180,435 $0$1,180,435
Measure H $1,180,435 $1,180,435 $0 $0 $1,180,435 $0

CSM-005 CSM Technology and Equipment $542,310 $0 100%$0 Jun 2020$542,310 $0$542,310
Measure H $542,310 $542,310 $0 $0 $542,310 $0

CSM-006 CSM Edison Lot $6,024,262 $0 100%$0 Jan 2022$6,023,891 $371$6,023,891
Measure H $6,023,535 $6,023,535 $0 $0 $6,023,535 $0

Other $728 $356 $0 $0 $356 $371

CSM-007 CSM Water Supply Tank Replacement $7,400,000 $322,813 99%$73,939 Jul 2023$7,035,419 $290,642$7,109,358
Measure H $2,168,000 $1,805,420 $310,268 $73,939 $1,879,359 $288,641

State $5,232,000 $5,229,999 $12,545 $0 $5,229,999 $2,001

CSM-008 CSM Asphalt Repairs Project $341,027 $0 100%$0 Feb 2018$341,027 $0$341,027
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $0 100%$0$18,900 $0$18,900
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010 CSM Instructional Pool Re-plaster $219,786 $0 100%$0 Dec 2019$219,786 $0$219,786
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011 CSM Water Metering $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

CSM-012 CSM B19 Floor Abatement Project $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

CSM-013 CSM B19 Facelift (Center for Emerging Tech - ADA,
Technology and Mechanical Upgrades)

$12,000,000 $1,370,907 52%$6,833,318 Jan 2024$3,914,081 $1,252,600$10,747,400

Measure H $9,380,118 $2,349,990 ($193,185) $5,889,318 $8,239,308 $1,140,810
State $1,277,744 $222,000 $222,000 $944,000 $1,166,000 $111,744
Other $1,342,138 $1,342,092 $1,342,092 $0 $1,342,092 $46

CSM-200 CSM Small Projects $1,155,042 $0 100%$0 Jun 2022$1,155,042 $0$1,155,042
Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0

Other $135,575 $135,575 $0 $0 $135,575 $0

College of San Mateo Project Totals: $43,863,623 $35,409,539 $6,907,257$1,708,252 $42,316,797 $1,546,826
Measure H $33,816,215 $26,423,507 $131,616 $5,963,257 $32,386,764 $1,429,451

State $8,562,750 $7,505,005 $234,545 $944,000 $8,449,005 $113,745
Other $1,484,657 $1,481,028 $1,342,092 $0 $1,481,028 $3,630

District-Wide
DW-001 DW CIP3 MASTER $376,485 $0 0%$0$0 $376,485$0

Measure H $376,485 $0 $0 $0 $0 $376,485

DW-002 DW Project Requirements/Compliance $12,314,873 $194,469 0%$325,166$7,621,252 $4,368,455$7,946,417
Measure H $12,314,873 $7,621,252 $194,469 $325,166 $7,946,417 $4,368,455

DW-003 DW Network Core Switch Upgrade $195,201 $0 100%$0 May 2020$195,201 $0$195,201
Measure H $195,201 $195,201 $0 $0 $195,201 $0

DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $0 100%$0 Dec 2021$571,185 $0$571,185
Measure H $345,004 $345,004 $0 $0 $345,004 $0

Other $226,181 $226,181 $0 $0 $226,181 $0

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $0 100%$0 May 2020$243,745 $0$243,745
Measure H $243,745 $243,745 $0 $0 $243,745 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-006 DW Network Firewall Switch Replacmt $646,793 $0 100%$0 Dec 2021$646,793 $0$646,793
Measure H $646,793 $646,793 $0 $0 $646,793 $0

DW-007 DW Telephone System Replacement $1,915,665 $0 100%$0 Dec 2021$1,915,665 $0$1,915,665
Measure H $1,071,815 $1,071,815 $0 $0 $1,071,815 $0

Other $843,851 $843,851 $0 $0 $843,851 $0

DW-008 DW Wireless Access Point (WAP) Repl $881,390 $0 100%$0 Jul 2020$874,584 $6,806$874,584
Measure H $527,485 $527,485 $0 $0 $527,485 $0

Other $353,905 $347,099 $0 $0 $347,099 $6,806

DW-009 DW Network Switch Upgrade (10 GB) $3,022,459 $0 100%$0 May 2020$3,019,806 $2,653$3,019,806
Measure H $2,074,922 $2,074,922 $0 $0 $2,074,922 $0

Other $947,537 $944,884 $0 $0 $944,884 $2,653

DW-010 DW Server Replacement $2,393,012 $0 100%$0 Dec 2022$2,129,191 $263,821$2,129,191
Measure H $1,846,049 $1,846,049 $0 $0 $1,846,049 $0

Other $546,963 $283,142 $0 $0 $283,142 $263,821

DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $0 100%$0 Feb 2020$3,457,808 $0$3,457,808
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0

DW-012 DW Classroom Security Hardware $1,876,163 $0 100%$0 Apr 2021$1,876,163 $0$1,876,163
Measure H $1,876,163 $1,876,163 $0 $0 $1,876,163 $0

DW-013 DW EV Charging Stations Expansion $445,613 $0 100%$0 Apr 2017$445,613 $0$445,613
Measure H $373,613 $373,613 $0 $0 $373,613 $0

Other $72,000 $72,000 $0 $0 $72,000 $0

DW-014 DW Signage Upgrades $160,719 $0 100%$0 Jul 2018$160,719 $0$160,719
Measure H $160,719 $160,719 $0 $0 $160,719 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100%$0 Jun 2020$458,164 $0$458,164
Measure H $458,164 $458,164 $0 $0 $458,164 $0

DW-016 DW Video Server Upgrade $301,599 $0 100%$0 May 2020$301,599 $0$301,599
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $783,294 $8,161 100%$0 Mar 2023$767,008 $16,285$767,008
Measure H $760,181 $760,181 $8,161 $0 $760,181 $0

Other $23,113 $6,828 $0 $0 $6,828 $16,285

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100%$0 Dec 2022$81,765 $0$81,765
Measure H $81,765 $81,765 $0 $0 $81,765 $0

DW-019 DW Batting Cage Upgrade $36,174 $0 0%$0$36,174 $0$36,174
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,066,500 $2,979 99%$0 Jun 2023$2,061,946 $4,554$2,061,946
Measure H $2,066,500 $2,061,946 $2,979 $0 $2,061,946 $4,554

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100%$0 Mar 2019$1,362,825 $0$1,362,825
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $192,565 $0 0%$0$192,565 $0$192,565
Measure H $192,565 $192,565 $0 $0 $192,565 $0

DW-023 DW Emergency Generators Project $57,947 $0 0%$0$57,947 $0$57,947
Measure H $57,947 $57,947 $0 $0 $57,947 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

DW-024 DW ADA Transition Implementation $26,795,514 $30,021 7%$0 Jun 2032$188,619 $26,606,895$188,619
Measure H $0 $0 $0 $0 $0 $0

Other $26,795,514 $188,619 $30,021 $0 $188,619 $26,606,895

District-Wide Project Totals: $60,637,456 $28,666,334 $325,166$235,630 $28,991,500 $31,645,956
Measure H $29,621,146 $24,546,485 $205,609 $325,166 $24,871,651 $4,749,495

Other $31,016,310 $4,119,849 $30,021 $0 $4,119,849 $26,896,461

Skyline College
SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100%$0 Mar 2019$10,132,776 $0$10,132,776

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100%$0 Feb 2020$40,260,311 $0$40,260,311
Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0

SKY-003 SKY B2 Workforce/Economic Develop $61,039,980 $136,487 20%$2,355,484 Jun 2025$3,402,123 $55,282,373$5,757,607
Measure H $33,962,980 $2,204,123 $136,487 $2,355,484 $4,559,607 $29,403,373

State $24,077,000 $1,197,000 $0 $0 $1,197,000 $22,880,000
Other $3,000,000 $1,000 $0 $0 $1,000 $2,999,000

SKY-004 SKY Lot L Expansion $5,896,062 $0 100%$0 Jul 2018$5,896,062 $0$5,896,062
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100%$0 Jan 2019$3,150,749 $0$3,150,749
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100%$0 Jan 2019$3,142,040 $0$3,142,040
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100%$0 Jun 2021$1,042,183 $0$1,042,183
Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

SKY-008 SKY Technology and Equipment $1,000,000 $0 100%$0 Dec 2020$1,000,000 $0$1,000,000
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0

SKY-009 SKY Accessible Route $1,403,266 $0 100%$0 Mar 2021$1,403,266 $0$1,403,266
Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0

SKY-010 SKY B5 CTTL Modification (Center for Transformative
Teaching and Learning)

$399,975 $0 100%$0 Jun 2019$399,975 $0$399,975

Measure H $399,975 $399,975 $0 $0 $399,975 $0

SKY-011 SKY B7 STEM Center (Science, Technology,
Engineering and Math)

$1,523,084 $0 100%$0 Mar 2021$1,523,084 $0$1,523,084

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0
Other $69,390 $69,390 $0 $0 $69,390 $0

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100%$0 Jul 2019$447,237 $0$447,237
Measure H $447,237 $447,237 $0 $0 $447,237 $0

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100%$0 Oct 2020$358,247 $0$358,247
Measure H $172,698 $172,698 $0 $0 $172,698 $0

State $185,549 $185,549 $0 $0 $185,549 $0

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100%$0 May 2021$3,288,839 $0$3,288,839
Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0%$0$0 $0$0
Measure H $0 $0 $0 $0 $0 $0

SKY-016 SKY B19 Swing Space (B2 Student Services Temp
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program)

$5,314,756 $0 100%$0 Oct 2022$5,314,756 $0$5,314,756

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0
Other $0 $0 $0 $0 $0 $0
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Location / Project Number and Name Budget Expenditures Quarter
Expenditures Encumbrances % 

Compl.
Completion 

Date
Total 

Commitments
Remaining 

Balance
A B C D E = B + D F = A - E

Funding Source

SKY-017 SKY B1 Facelift (Social Science/Creative Arts Building
– Safety, ADA, Technology and Mechanical Upgrades)

$15,919,951 $1,794,216 85%$2,688,882 Oct 2023$12,719,287 $511,782$15,408,169

Measure H $14,497,976 $11,943,924 $1,792,481 $2,462,332 $14,406,255 $91,720
State $377,951 $0 $0 $0 $0 $377,951
Other $1,044,024 $775,364 $1,735 $226,550 $1,001,914 $42,111

SKY-018 SKY B3 Gym Floor $242,061 $0 100%$0 Dec 2021$242,061 $0$242,061
Measure H $77,800 $77,800 $0 $0 $77,800 $0

State $164,261 $164,261 $0 $0 $164,261 $0

SKY-200 SKY Small Projects $1,096,378 $7,472 99%$0 Jun 2023$1,081,424 $14,954$1,081,424
Measure H $866,378 $866,378 $0 $0 $866,378 $0

Other $230,000 $215,046 $7,472 $0 $215,046 $14,954

Skyline College Project Totals: $155,657,894 $94,804,419 $5,044,366$1,938,174 $99,848,785 $55,809,109
Measure H $125,533,177 $91,220,268 $1,928,967 $4,817,816 $96,038,084 $29,495,093

State $24,804,761 $1,546,810 $0 $0 $1,546,810 $23,257,951
Other $5,319,956 $2,037,341 $9,207 $226,550 $2,263,891 $3,056,065

$13,084,169$5,276,935$387,426,819$492,760,663Capital Improvements Projects - Phase 3 Total: $400,510,988 $92,249,675
Measure H $400,545,374 $351,079,092 $3,662,921 $11,622,699 $362,701,791 $37,843,582

State $42,973,511 $18,297,819 $234,545 $944,000 $19,241,819 $23,731,693
Other $49,241,778 $18,049,908 $1,379,469 $517,470 $18,567,378 $30,674,400

Report Notes & Definitions

Budget, expenditure and encumbrance data are as of the reporting period end date.
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects.
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance.
% Complete data is as of the reporting period end date.
Completion dates are as of the most recent schedule data.
Completion Date and % Complete = Project is financially complete.
Projects with no completion date are not currently active or a completion date is not applicable due to project type.
Rounding factors may apply.

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded
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Cañada College

$117,642,767 $117,481,883 ($160,884) Project is complete. Savings transfer in the amount of 
$160,884.14 to Project DW-002 - DW Project 
Requirements/Compliance for future redistribution to projects.

CAN B1N Kinesiology and WellnessCAN-001

$14,995,372 $14,296,518 ($698,854) Budget transfer in the amount of $698,854.24 to Project DW-
002 - DW Project Requirements/Compliance for future 
redistribution to projects due to augmentation of budget from 
ADA non-bond funding source.

CAN B13 Multiple Program Instructional
Center

CAN-002

$61,729,917 $61,729,917CAN B23N Math/Science/TechCAN-003

$448,095 $448,095CAN Emergency Building RepairsCAN-004

$1,200,000 $1,200,000CAN Technology and EquipmentCAN-005

$716,836 $716,836CAN Access Compl. Corrective ItemsCAN-006

$4,099,792 $4,099,792CAN Central Plant UpgradeCAN-007

$5,476,882 $5,476,882CAN B9 Ext Envelope Leak RepairsCAN-008

$5,593,620 $5,097,837 ($495,783) Project is complete. Savings transfer in the amount of 
$495,782.69 to Project DW-002 - DW Project 
Requirements/Compliance for future redistribution to projects.

CAN B22 Swing Space (B13 Occupant Temp
Space, Permanent Space for Public Safety,
Early Childhood Education and Animation
Labs)

CAN-009

$244,585 $244,585CAN B16/18 Secondary Effects (Refresh of
Science Classrooms that were transferred
from B23)

CAN-010

$500,000 $498,585 ($1,415) Project is complete. Savings transfer in the amount of 
$1,415.08 to Project DW-002 - DW Project 
Requirements/Compliance for future redistribution to projects.

CAN B9 Reconfiguration (Programs for
Veterans, DREAM, Transfer, Financial Aid,
International, Multicultural)

CAN-011

$283,907 $283,907CAN Small ProjectsCAN-200

Cañada College Totals: $212,931,772 ($1,356,936)$211,574,836

College of San Mateo

$5,386,691 $5,376,181 ($10,510) Project is complete. Savings transfer in the amount of 
$10,510.13 to Project DW-002 - DW Project 
Requirements/Compliance for future redistribution to projects.

CSM B3 Theater AV/Lighting/Seats UpgradeCSM-001

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #14 - March 31, 2023

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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College of San Mateo

$7,251,634 $7,251,634CSM B17 Student Life/Learning CommCSM-002

$294,824 $294,824CSM B19 Center for Emerging Tech.CSM-003

$1,180,435 $1,180,435CSM Emergency Building RepairsCSM-004

$542,310 $542,310CSM Technology and EquipmentCSM-005

$6,023,535 $6,023,535CSM Edison LotCSM-006

$2,168,000 $2,168,000CSM Water Supply Tank ReplacementCSM-007

$341,027 $341,027CSM Asphalt Repairs ProjectCSM-008

$18,900 $18,900CSM Corp YardCSM-009

$219,786 $219,786CSM Instructional Pool Re-plasterCSM-010

$0 $0CSM Water MeteringCSM-011

$0 $0CSM B19 Floor Abatement ProjectCSM-012

$10,657,862 $9,380,118 ($1,277,744) Budget transfer in the amount of $1,277,744.00 to Project DW-
002 - DW Project Requirements/Compliance for future 
redistribution to projects due to augmentation of budget from 
SMSR funding source.

CSM B19 Facelift (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades)

CSM-013

$1,019,467 $1,019,467CSM Small ProjectsCSM-200

College of San Mateo Totals: $35,104,469 ($1,288,254)$33,816,215

Skyline College

$9,156,234 $9,156,234SKY B1 Social Science/Creative ArtsSKY-001

$40,260,311 $40,260,311SKY B12N Environmental ScienceSKY-002

$33,962,980 $33,962,980SKY B2 Workforce/Economic DevelopSKY-003

$5,896,062 $5,896,062SKY Lot L ExpansionSKY-004

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #14 - March 31, 2023

Approved 
BudgetCategory/Project

Proposed 
Revision

Proposed 
Budget Reason
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Skyline College

$3,150,749 $3,150,749SKY B19 Pac Hgts/No. Campus
Improvements

SKY-005

$3,142,040 $3,142,040SKY B14 Loma Chica/CDC RenovationsSKY-006

$1,042,183 $1,042,183SKY Emergency Building RepairsSKY-007

$1,000,000 $1,000,000SKY Technology and EquipmentSKY-008

$1,403,266 $1,403,266SKY Accessible RouteSKY-009

$399,975 $399,975SKY B5 CTTL Modification (Center for
Transformative Teaching and Learning)

SKY-010

$1,453,694 $1,453,694SKY B7 STEM Center (Science, Technology,
Engineering and Math)

SKY-011

$447,237 $447,237SKY Promise Schlr WKFC Career ReloSKY-012

$172,698 $172,698SKY B3 South Wall WaterproofingSKY-013

$3,288,839 $3,288,839SKY B3A-E Portable ReplacementSKY-014

$0 $0SKY B1 Social Science/Creative Arts RemodelSKY-015

$5,314,756 $5,314,756  SKY B19 Swing Space (B2 Student Services
Temp Spaces, Permanent Spaces for ITS,
Global/Passport, NETX Computer Program)

SKY-016

$14,497,976 $14,497,976  SKY B1 Facelift (Social Science/Creative Arts
Building – Safety, ADA, Technology and
Mechanical Upgrades)

SKY-017

$77,800 $77,800SKY B3 Gym FloorSKY-018

$866,378 $866,378  SKY Small ProjectsSKY-200

Skyline College Totals: $125,533,177 $125,533,177

District-Wide

$376,485 $376,485DW CIP3 MASTERDW-001
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District-Wide

$9,432,293 $12,314,873 $2,882,580 Budget transfers in the amount of $2,882,579.97 from Projects 
CAN-001 - CAN B1N Kinesiology and Wellness ($160,884.14), 
CAN-002 - CAN B13 Multiple Program Instructional Center 
($698,854.24), CAN-009 - CAN B22 Swing Space (B13 
Occupant Temp Space, Permanent Space for Public Safety, 
Early Childhood Education and Animation Labs) ($495,782.69), 
CAN-011 - CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, Multicultural) 
($1,415.08), CSM-001 - CSM B3 Theater AV/Lighting/Seats 
Upgrade ($10,510.13), CSM-013 - CSM B19 Facelift (Center 
for Emerging Tech - ADA, Technology and Mechanical 
Upgrades) ($1,277,744.00) and DW-024 - DW ADA Transition 
Implementation ($237,389.69) for future redistribution to 
projects.

DW Project Requirements/ComplianceDW-002

$195,201 $195,201DW Network Core Switch UpgradeDW-003

$345,004 $345,004DW UPS Device (MDF/IDF) ReplacementDW-004

$243,745 $243,745DW Symetra UPS Device (MPOE) ReplaceDW-005

$646,793 $646,793DW Network Firewall Switch ReplacmtDW-006

$1,071,815 $1,071,815DW Telephone System ReplacementDW-007

$527,485 $527,485DW Wireless Access Point (WAP) ReplDW-008

$2,074,922 $2,074,922DW Network Switch Upgrade (10 GB)DW-009

$1,846,049 $1,846,049DW Server ReplacementDW-010

$3,457,808 $3,457,808DW Fire Alarm Panels UpgradeDW-011

$1,876,163 $1,876,163DW Classroom Security HardwareDW-012

$373,613 $373,613DW EV Charging Stations ExpansionDW-013

$160,719 $160,719DW Signage UpgradesDW-014

$458,164 $458,164DW EAS Speaker Coverage ExpansionDW-015

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
Bond List Revision #14 - March 31, 2023  
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District-Wide

$301,599 $301,599DW Video Server UpgradeDW-016

$760,181 $760,181DW Video Camera ReplacementDW-017

$81,765 $81,765DW Classroom Projection Screen ReplDW-018

$36,174 $36,174DW Batting Cage UpgradeDW-019

$2,066,500 $2,066,500DW Technology ReplacementDW-020

$155,579 $155,579DW Interior LED Lighting RetrofitDW-021

$192,565 $192,565DW Solar and Energy StorageDW-022

$57,947 $57,947DW Emergency Generators ProjectDW-023

$237,390 $0 ($237,390) ADA portion in fund #45024 now being tracked in Projects CAN
-002 - CAN B13 Multiple Program Instructional Center 
($128,989.69) and CSM-013 - CSM B19 Facelift (Center for 
Emerging Tech - ADA, Technology and Mechanical Upgrades) 
($108,400.00). Budget transfer in the amount of $237,389.69 to 
Project DW-002 DW Project Requirements/Compliance for 
future redistribution to projects.

DW ADA Transition ImplementationDW-024

District-Wide Totals: $26,975,956 $2,645,190$29,621,146

Totals: $400,545,374 $400,545,374 $0
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MEASURE H BOND PROJECTS LIST
As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION
Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.

San Mateo County Community College DistrictBond List Revisions Approval Request
Measure H Bond Program
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DISTRICT POSITIONS BUDGETED TO SMCCCD MEASURE H BOND

Position Code Title LBD FTE FY23‐24 Adopted Budget*
1AC001 Director of Capital Projects 0.35 104,955.94 

1CC005 Document Management Specialist 0.95 130,405.67 

1CC007 Project Coordinator I 0.1 16,814.75 

1CC008 Project Coordinator II 0.5 105,221.01 

1CC017 Project Manager II 0.5 115,844.08 

1CC019 Capital Projects Analyst 0.4 64,906.71 

1CC033 Senior Accounting Technician 0.4 66,139.81 

604,287.97 

*pending Board of Trustee Approval on September 13, 2023

SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT
Bond Oversight Committee Meeting
August 3, 2023, 2:00 pm – 4:00 pm

Agenda Item 9.c



I. - Modernization and Construction
Cañada College

CAN Emergency Building Repairs CompleteCAN-004 These funds are allocated for small projects (repair/replace/upgrade) under $50K.$448,095

CAN Small Projects CompleteCAN-200 These funds are allocated for minor projects between $50K and $250K.$283,907

College of San Mateo
CSM Emergency Building Repairs CompleteCSM-004 These funds are allocated for small projects (repair/replace/upgrade) under $50K.$1,180,435

CSM Small Projects CompleteCSM-200 These funds are allocated for minor projects between $50K and $250K.$1,019,467

District-Wide
DW CIP3 MASTER ActiveDW-001 $376,485

DW Project Requirements/Compliance ActiveDW-002 Program Management, Legal, District Office Labor associated with the Measure H 
Bond Program, Program planning and assessments.

$12,314,873

Skyline College
SKY Emergency Building Repairs CompleteSKY-007 These funds are allocated for small projects (repair/replace/upgrade) under $50K.  $1,042,183

SKY Small Projects ActiveSKY-200 These funds are allocated for minor projects between $50K and $250K$866,378

I.A - Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities
Cañada College

CAN B1N Kinesiology and Wellness CompleteCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 
Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,481,883

CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518

CAN B23N Math/Science/Tech CompleteCAN-003 $61,729,917

Master Project List Report San Mateo County Community College District
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I.A - Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities
The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

CAN B9 Reconfiguration (Programs for Veterans, DREAM,
Transfer, Financial Aid, International, Multicultural)

CompleteCAN-011 Relocate CWA from B13 to B9, Relocate VROC from 2nd FL to 1st FL, Provide 
additional private offices for Financial Aid, Relocate/Expand Dream Center, 
Relocate/Expand International Center from B3 to B9, Provide a NEW Multicultural 
Center, Provide a NEW Transfer Center.

$498,585

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 $33,962,980
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I.A - Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities
This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.B - Modernize or construct science, engineering and math classrooms and labs
Cañada College

CAN B23N Math/Science/Tech CompleteCAN-003 The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

$61,729,917

CAN Access Compl. Corrective Items CompleteCAN-006 Correct various existing items in accordance with agreed-upon remediation of alleged 
barriers; both for building and site accessibility.

$716,836
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I.B - Modernize or construct science, engineering and math classrooms and labs
CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

Skyline College
SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-

seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

I.C - Update campus facilities to improve access for disabled students
Cañada College

CAN B1N Kinesiology and Wellness CompleteCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 
Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,481,883

CAN B13 Multiple Program Instructional Center ActiveCAN-002 $14,296,518
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I.C - Update campus facilities to improve access for disabled students
Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

District-Wide
DW ADA Transition Implementation ActiveDW-024 ADA related scope for major projects (CAN B13, CSM B19, SKY B1, SKY B2) and 

other minor projects district-wide.
$0

Skyline College
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I.C - Update campus facilities to improve access for disabled students
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B14 Loma Chica/CDC Renovations CompleteSKY-006 Replacement of heating system boilers and certain doors and windows; renovation of 
the children’s playgrounds; upgrading the path of travel (by making two restrooms 
accessible and possibly changing door hardware) to the playgrounds to meet DSA 
requirements; and conversion of two locker rooms to storage rooms.

$3,142,040

SKY Accessible Route CompleteSKY-009 Provide an accessible pedestrian path from the Campus universal access to College 
Ridge, and develop an outdoor Fitness Parkland.

$1,403,266

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.D - Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Cañada College

CAN Central Plant Upgrade CompleteCAN-007 Scope includes replacement of existing 40-year old chiller with a new 500-ton chiller 
and complete chilled water connections to Building 22 and future Building 23 on 
campus and make chilled water connection available for future Building 1.

$4,099,792
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I.D - Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
CAN B9 Ext Envelope Leak Repairs CompleteCAN-008 Address window leaks by installing heavier gasket at all exterior glazing. Phase 1 

Destructive Testing includes Selective Demolition by Saarman Construction, with 
oversight by ABBAE. Phase 2 Destructive Testing added to investigate areas of 
Building 9 where water intrusion occured during this past winter rains, i.e. east and 
south elevations as well as new leaks observed on west and north elevations.

$5,476,882

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM Water Supply Tank Replacement ActiveCSM-007 Scope of the work is to replace the existent Water Supply Tank, the project includes 
the construction of new foundations, retaining walls, new pumps system and controls 
for the domestic and irrigation water service. The system will be sized to meet current 
NFPA capacity requirements. The current deficient water system will remain in 
operation until the construction of the second water tank. It will then be demolished as 
part of this project.

$2,168,000

CSM Water Metering CancelledCSM-011 Install water meters at delivery line before pressure tank and effluent.$0

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

District-Wide
DW Fire Alarm Panels Upgrade CompleteDW-011 Replace all existing Fire Alarm Panels across the District with upgraded panels. The 

project scope includes upgrading obsolete Fire Alarm Control Panels and Annunciator 
Panels only (existing devices will not be replaced as part of this project).

$3,457,808

DW Interior LED Lighting Retrofit CompleteDW-021 $155,579

Master Project List Report San Mateo County Community College District

San Mateo County Community College District
Project List (Grouped by Ballot Language Reference) as of July 25, 2023

Description / Project List Reference
Current
BudgetStatusLocation/Project

Page 7 of 347/25/2023 12:08:56 PM | SMCCCD-R005r

See back page for project list reference code definitions



I.D - Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
The Districtwide Interior LED Lighting Retrofit project will upgrade around 3,000 
existing fluorescent tube interior lighting fixtures to LED in 10 buildings across the 
three campuses. In addition, simple occupancy/ vacancy controls will be installed in 
spaces where substantial energy savings can be harvested, and in areas deemed 
necessary by Title 24. The project will achieve multiple benefits, including saving 
nearly 1,000,000 kWh/ year, resulting in approximately $105,000 in utility bill savings. It 
also offers enhanced controllability and improved quality of light to students, faculty, 
and staff.

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B14 Loma Chica/CDC Renovations CompleteSKY-006 Replacement of heating system boilers and certain doors and windows; renovation of 
the children’s playgrounds; upgrading the path of travel (by making two restrooms 
accessible and possibly changing door hardware) to the playgrounds to meet DSA 
requirements; and conversion of two locker rooms to storage rooms.

$3,142,040

SKY B3 South Wall Waterproofing CompleteSKY-013 Waterproof Building 3 South Wall at grade level of the second floor corner to corner 
Lot D, approximately 100' linear ft x 3' wide.

$172,698

SKY B3A-E Portable Replacement CompleteSKY-014 Replace portables 3A, 3B, 3C, 3D, 3E. Spinning room, Classroom (lectures), Training 
room, Team Rooms, Office space. Scope also includes but is not limited to ramp 
extensions for all buildings, ITS adds, ACAMs for Team rooms and signage.

$3,288,839

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976
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I.E - Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other
health service programs

Cañada College
CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

I.F - Remove hazardous materials, including asbestos, from College facilities
Cañada College

CAN B1N Kinesiology and Wellness CompleteCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 
Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,481,883

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Floor Abatement Project CancelledCSM-012 Clear rooms and corridors of furniture, abatement of ACBM floor tiles, IAQ testing, floor 
finishing and restoring furniture spaces in building 19.

$0

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

District-Wide
DW ADA Transition Implementation ActiveDW-024 ADA related scope for major projects (CAN B13, CSM B19, SKY B1, SKY B2) and 

other minor projects district-wide.
$0

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749
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I.F - Remove hazardous materials, including asbestos, from College facilities
SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 

Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.G - Upgrade computer labs and classroom technology to support quality teaching and learning
Cañada College

CAN B23N Math/Science/Tech CompleteCAN-003 The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

$61,729,917

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 $9,380,118
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I.G - Upgrade computer labs and classroom technology to support quality teaching and learning
Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Cañada College

CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518
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I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety codes
CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

District-Wide
DW Fire Alarm Panels Upgrade CompleteDW-011 Replace all existing Fire Alarm Panels across the District with upgraded panels. The 

project scope includes upgrading obsolete Fire Alarm Control Panels and Annunciator 
Panels only (existing devices will not be replaced as part of this project).

$3,457,808

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 $5,314,756
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I.H - Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.I - Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training;
public safety; early-childhood education; and for humanities, social sciences and fine and performing arts activities

Cañada College
CAN B1N Kinesiology and Wellness CompleteCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 

Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,481,883

CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B17 Student Life/Learning Comm CompleteCSM-002 $7,251,634

Master Project List Report San Mateo County Community College District

San Mateo County Community College District
Project List (Grouped by Ballot Language Reference) as of July 25, 2023

Description / Project List Reference
Current
BudgetStatusLocation/Project

Page 13 of 347/25/2023 12:08:56 PM | SMCCCD-R005r

See back page for project list reference code definitions



I.I - Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training;
public safety; early-childhood education; and for humanities, social sciences and fine and performing arts activities

Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY B7 STEM Center (Science, Technology, Engineering and
Math)

CompleteSKY-011 Creation of a STEM Center on the third floor of Building 7. The center will be created 
by repurposing and modifying two existing classrooms to provide a collaborative 
learning and teaching space. The remodel will also create four new offices and study 
room spaces.

$1,453,694

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

SKY B3 Gym Floor CompleteSKY-018 Work associated with previous water leak in the gym. Work associated with removing 
a valley in the dance studio floor.

$77,800
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I.J - Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems
Cañada College

CAN Central Plant Upgrade CompleteCAN-007 Scope includes replacement of existing 40-year old chiller with a new 500-ton chiller 
and complete chilled water connections to Building 22 and future Building 23 on 
campus and make chilled water connection available for future Building 1.

$4,099,792

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B14 Loma Chica/CDC Renovations CompleteSKY-006 Replacement of heating system boilers and certain doors and windows; renovation of 
the children’s playgrounds; upgrading the path of travel (by making two restrooms 
accessible and possibly changing door hardware) to the playgrounds to meet DSA 
requirements; and conversion of two locker rooms to storage rooms.

$3,142,040

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976
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I.K - Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Cañada College

CAN B23N Math/Science/Tech CompleteCAN-003 The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

$61,729,917

CAN Central Plant Upgrade CompleteCAN-007 Scope includes replacement of existing 40-year old chiller with a new 500-ton chiller 
and complete chilled water connections to Building 22 and future Building 23 on 
campus and make chilled water connection available for future Building 1.

$4,099,792

District-Wide
DW EV Charging Stations Expansion CompleteDW-013 This project will add to existing electrical vehicle charging infrastructure by adding 12 

new dual head stations for a total of 24 new charging ports. The proposed locations for 
the installations include two stations at Cañada College Lot 1 and one in Lot 2;  three 
stations at CSM Marie Curie Lot 5; four stations at Skyline Lot G, and; two additional 
station at the District Office.

$373,613

DW Solar and Energy Storage CancelledDW-022 Preliminary project development for the installation of approximately 8 megawatts of 
solar across the three campuses. This project will also include the installation of 
battery storage components, electric vehicle charging stations, and other equipment

$192,565

I.L - Renovate or construct interior and exterior instructional and support facilities
Cañada College

CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518

CAN B23N Math/Science/Tech CompleteCAN-003 The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

$61,729,917

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 $5,097,837
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I.L - Renovate or construct interior and exterior instructional and support facilities
Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

CAN B9 Reconfiguration (Programs for Veterans, DREAM,
Transfer, Financial Aid, International, Multicultural)

CompleteCAN-011 Relocate CWA from B13 to B9, Relocate VROC from 2nd FL to 1st FL, Provide 
additional private offices for Financial Aid, Relocate/Expand Dream Center, 
Relocate/Expand International Center from B3 to B9, Provide a NEW Multicultural 
Center, Provide a NEW Transfer Center.

$498,585

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM Instructional Pool Re-plaster CompleteCSM-010 The Instructional Pool plaster is failing dramatically and patching is no longer a 
solution. Re-plaster entire pool and replace some equipment that is reaching the end 
of its life expectancy.

$219,786

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 $33,962,980
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I.L - Renovate or construct interior and exterior instructional and support facilities
This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B14 Loma Chica/CDC Renovations CompleteSKY-006 Replacement of heating system boilers and certain doors and windows; renovation of 
the children’s playgrounds; upgrading the path of travel (by making two restrooms 
accessible and possibly changing door hardware) to the playgrounds to meet DSA 
requirements; and conversion of two locker rooms to storage rooms.

$3,142,040

SKY B5 CTTL Modification (Center for Transformative Teaching
and Learning)

CompleteSKY-010 Modification of the existing Graphic Arts and Production space to accommodate the 
CTTL's move to Building 5 from Building 1. The scope covers the new wall installation, 
electrical upgrade, mechanical modification and miscellaneous finishes.

$399,975

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

SKY B3 Gym Floor CompleteSKY-018 Work associated with previous water leak in the gym. Work associated with removing 
a valley in the dance studio floor.

$77,800

I.M - Install security, video and communications systems to improve safety at the Colleges
Cañada College

CAN B13 Multiple Program Instructional Center ActiveCAN-002 $14,296,518
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I.M - Install security, video and communications systems to improve safety at the Colleges
Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

CAN B16/18 Secondary Effects (Refresh of Science Classrooms
that were transferred from B23)

CompleteCAN-010 Secondary effects due to science classrooms, labs, offices being relocated to new 
CAN Building 23 to provide classrooms, labs and offices for other programs.

$244,585

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

District-Wide
DW Classroom Security Hardware CompleteDW-012 This is a District wide security initiative for all classrooms. All classroom and instruction 

rooms including laboratories and computer labs will be retrofitted with a locking 
solution from within the classroom (hardware solution TBD). Project scope will include 
field survey of classroom buildings, procurement of hardware, installation of locksets 
and panic bars, and coordination of keying and pinning of core cylinders.

$1,876,163

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 $40,260,311
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I.M - Install security, video and communications systems to improve safety at the Colleges
New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY B19 Pac Hgts/No. Campus Improvements CompleteSKY-005 Upgrading Building 19 for use as swing space by occupants of Building 1 during 
Building 1's reconstruction by replacing old building systems, constructing accessible 
restrooms and current technology infrastructure, and remodelling for permanent 
building programs. 

$3,150,749

SKY B19 Swing Space (B2 Student Services Temp Spaces,
Permanent Spaces for ITS, Global/Passport, NETX Computer
Program)

CompleteSKY-016 Design, construction, FFE, Instructional Technology for renovations to permanently 
relocate SKY campus IT/AV operations and TCOMM academic program from SKY 
Building 2; provide renovations to provide swing space to support SKY Building 2 FPP 
Modernization Project.

$5,314,756

SKY B1 Facelift (Social Science/Creative Arts Building – Safety,
ADA, Technology and Mechanical Upgrades)

ActiveSKY-017 Design and construction services for SKY B1 Facelift including but not limited to: 
renovation of toilet rooms for ADA compliance (incl gender neutral), upgrade/replace 
HVAC, electrical, plumbing, IT/AV infrastructure, Choral Classroom/Lab, Band 
Classroom/Lab, Sculpture Classroom/Lab, Gallery Lighting, Ceramics Kiln Garage 
expansion, Theatre safety items, Ceramics Classroom expansion, Piano/Midi Lab 
expansion, Digital Media/MAC Lab relocation, Faculty Office refresh, Nursing Room 
and envelope repairs such as roofing and fenestrations.

$14,497,976

I.N - Repair or replace furniture, fixtures and finishes throughout the College District
Cañada College

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

CAN B9 Reconfiguration (Programs for Veterans, DREAM,
Transfer, Financial Aid, International, Multicultural)

CompleteCAN-011 Relocate CWA from B13 to B9, Relocate VROC from 2nd FL to 1st FL, Provide 
additional private offices for Financial Aid, Relocate/Expand Dream Center, 
Relocate/Expand International Center from B3 to B9, Provide a NEW Multicultural 
Center, Provide a NEW Transfer Center.

$498,585

College of San Mateo
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I.N - Repair or replace furniture, fixtures and finishes throughout the College District
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM B19 Facelift (Center for Emerging Tech - ADA, Technology
and Mechanical Upgrades)

ActiveCSM-013 Project will update the classrooms, laboratories, and faculty offices to accommodate 
the academic needs of the architecture, engineering, and business technology 
programs. The work will include minor alterations, updating toilet rooms for ADA 
compliance, HVAC, electrical and low voltage network systems. This is not a full 
modernization of the facility. Instead, the project scope is to improve the operational 
and functional performance of the facility for the next ten years while funding is being 
secured to eventually demolish and reconstruct a new 50,000 sq. ft. emerging 
technologies facility. The relocation of the Center for Academic Excellence (CAE) 
program is added to the scope of this project.  

$9,380,118

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY Promise Schlr WKFC Career Relo CompleteSKY-012 Workforce Development Reconfiguration - carpet, patch/paint, power/data, 9 
workstations, 2 office furnitures for Dean and Director. Career Services Relocation - 
carpet, patch/paint, power/data, 2 workstations, flexi-classroom. Guided Pathways 
Suite - 1 Director's glass modular office, 1 workstation, flexi-furniture. Promise Scholar 
Expansion - carpet, patch/paint, power/data, 7 glass modular offices, flexi-furniture.

$447,237

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

I.O - Repair or install erosion control, landscaping and wildfire mitigation
Cañada College

CAN B13 Multiple Program Instructional Center ActiveCAN-002 $14,296,518
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I.O - Repair or install erosion control, landscaping and wildfire mitigation
Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

I.Q - Make other real property improvements or acquisitions and pay lease obligations to meet student and community needs
College of San Mateo

CSM Corp Yard CancelledCSM-009 Upgrade of baseball and softball batting cages (4) at all three campuses to improve 
safety and security for players. Upgrade the College of San Mateo Corp Yard to 
improve staff safety and efficiency.

$18,900

District-Wide
DW Batting Cage Upgrade CancelledDW-019 Upgrade of baseball and softball batting cages (4) at all three campuses to improve 

safety and security for players.
$36,174
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I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency
response

Cañada College
CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 

modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518

CAN Access Compl. Corrective Items CompleteCAN-006 Correct various existing items in accordance with agreed-upon remediation of alleged 
barriers; both for building and site accessibility.

$716,836

CAN B22 Swing Space (B13 Occupant Temp Space, Permanent
Space for Public Safety, Early Childhood Education and Animation
Labs)

CompleteCAN-009 Design and construction services, new FFE and Instructional Technology to support 
permanently relocating to CAN Building 22 Digital Media Arts academic program and 
Public Safety operations from CAN Building 13 and CAN Building 9, respectively; 
provide swing space to support CAN Building 13 FPP Modernization. Added redesign 
of mechanical system for the building to address existing deficiencies, end of useful life 
of existing system, structural, accessibility updates to meet DSA requirements. Initial 
budget was based on limited RFSOQ documents.

$5,097,837

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

CSM Edison Lot CompleteCSM-006 Demolition and site improvements at Building 20 and existing Edison Lot. Project will 
include creating 108 parking spaces at the Edison Lot as well as extending the 
campus chilled water line to Building 36.

$6,023,535

CSM Asphalt Repairs Project CompleteCSM-008 Repair and repavement of Beethoven Parking Lot 2 due to heavy winter rains to 
ensure driver and pedestrian safety  and the impending installation of Solar Panels at 
the north side of the lot. 

$341,027

District-Wide
DW Signage Upgrades CompleteDW-014 Signage upgrade to the three campuses include 1) fabrication and installation of 

required but missing Emergency Evacuation Plan maps and holders across the district 
as well as updating existing Emergrency Evacuation Plan maps to meet required 
codes, 2) signage specifying proper use of athletic fields on all three campuses, 3) 
updating wayfinding signage around CAN B9 student services and Public Safety, 4) 
fabrication and installation of emergency exit signs at CSM, 5) fabrication and 
installation of signs prohibiting overnight parking at CSM, 6) fabrication and installation 
of traffic signage, striping, and botts dots at pedestrian crossing at SKY, 6) 
miscellaneous signage needed to improve safety and/or circulation on each campus.

$160,719

DW Solar and Energy Storage CancelledDW-022 Preliminary project development for the installation of approximately 8 megawatts of 
solar across the three campuses. This project will also include the installation of 
battery storage components, electric vehicle charging stations, and other equipment

$192,565
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I.R - Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency
response

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY Lot L Expansion CompleteSKY-004 Repair, reconfigure and expand Parking Lot L including paving and striping, relocation 
of fencing, roadway connection from the Loop Road to Chilton Lane (Lot T), and 
restriping Chilton Lane. Project also includes an accessible route from Parcel B to the 
campus universal access route, which will be procured under a separate contract.

$5,896,062

SKY Accessible Route CompleteSKY-009 Provide an accessible pedestrian path from the Campus universal access to College 
Ridge, and develop an outdoor Fitness Parkland.

$1,403,266

I.S - Demolish outdated, non-code-compliant structures
Cañada College

CAN B1N Kinesiology and Wellness CompleteCAN-001 Demolish existing Building 1 Gymnasium and adjacent paved yard. Construct new 
Building 1 Kinesiology/Wellness building to include two swimming pools, student locker 
facilities, fitness areas, exercise rooms, classrooms, basketball courts with retractable 
seating, running track, and offices. Includes activated roof to building and expand 
Parking Lot 6 by 335 spaces.

$117,481,883

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

District-Wide
DW ADA Transition Implementation ActiveDW-024 ADA related scope for major projects (CAN B13, CSM B19, SKY B1, SKY B2) and 

other minor projects district-wide.
$0

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 $9,156,234
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I.S - Demolish outdated, non-code-compliant structures
Replacement of Building 1, retaining and upgrading first floor east area including boiler 
room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

II. - Technology and Equipment
Cañada College

CAN Technology and Equipment CompleteCAN-005 These are funds allocated to the College for use in upgrades and replacement to 
instructional technology and equipment.

$1,200,000

CAN Small Projects CompleteCAN-200 These funds are allocated for minor projects between $50K and $250K.$283,907

College of San Mateo
CSM Technology and Equipment CompleteCSM-005 These are funds allocated to the College for use in upgrades and replacement to 

instructional technology and equipment.
$542,310

CSM Small Projects CompleteCSM-200 These funds are allocated for minor projects between $50K and $250K.$1,019,467

District-Wide
DW CIP3 MASTER ActiveDW-001 $376,485

DW Project Requirements/Compliance ActiveDW-002 Program Management, Legal, District Office Labor associated with the Measure H 
Bond Program, Program planning and assessments.

$12,314,873

DW Classroom Projection Screen Repl CompleteDW-018 Replace classroom projection screens at each campus - total of 120 screens; including 
40 at Skyline College, 45 at CSM, and 35 at Cañada College. Since this work requires 
the removal of existing screen and proper/secure installation of new unit, it must be 
scheduled during off-hours.

$81,765

Skyline College
SKY Technology and Equipment CompleteSKY-008 These are funds allocated to the College for use in upgrades and replacement to 

instructional technology and equipment.
$1,000,000

SKY Small Projects ActiveSKY-200 These funds are allocated for minor projects between $50K and $250K$866,378

II.A - Provide high quality instructional equipment for 21st century learning and job training
Cañada College

CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 
modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518
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II.A - Provide high quality instructional equipment for 21st century learning and job training
College of San Mateo

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

II.B - Upgrade science and engineering lab equipment
Cañada College

CAN B23N Math/Science/Tech CompleteCAN-003 $61,729,917
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II.B - Upgrade science and engineering lab equipment
The new Science and Technology Building will house 50,000 square feet of 
classrooms, laboratory classrooms and offices for the College’s Science, Mathematics 
and Technology programs. In addition, the existing exterior space, enclosed by 
Buildings 16, 17, 18, and 22, will be improved to be a functional and attractive plaza. 
The new building will provide a modern instructional facility for mathematics, lab 
sciences and technology. Along with the adjacent plaza, the building will draw students 
to the north end of the central circulation corridor of the campus.

College of San Mateo
CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 

extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

Skyline College
SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 

Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

II.C - Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
College of San Mateo

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

II.D - Replace or upgrade computers and technology equipment
College of San Mateo

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

District-Wide
DW EAS Speaker Coverage Expansion CompleteDW-015 Expand Event Announcement System’s speaker coverage to all classrooms, 

conference rooms, as well as common areas, district wide.
$458,164

DW Video Server Upgrade CompleteDW-016 Current video servers are between 7-10 years old and are antiquated. In some 
instances hard drive failures have occurred. Scalability is also in question as we 
continue to add new cameras to new and existing buildings.

$301,599

DW Video Camera Replacement CompleteDW-017 $760,181
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II.D - Replace or upgrade computers and technology equipment
SMCCD currently has 298 indoor and 182 outdoor cameras installed district wide. 
Over 80% of our cameras are 7-10 years old and are displaying poor quality video as 
well as experiencing frequent hardware failures or rapidly dying. Replacement of all 
480 cameras is highly recommended. The replacement plan should be in a phased 
approach, 100 - 200 cameras per year which will complete the overall project in 
two/three years.

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

II.E - Upgrade network infrastructure and telephone systems
College of San Mateo

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

District-Wide
DW Network Core Switch Upgrade CompleteDW-003 Replace network switches at three college MPOES and District Office. Install and 

configure 10 gig switches to communicate with CENIC ISP and campus network. 
Transfer CISCO routing tables and update as appropriate. Increased speed will allow 
campus community to have faster access to internet and intranet data.

$195,201

DW UPS Device (MDF/IDF) Replacement CompleteDW-004 ITS has deployed UPS (uninterruptible power supply) devices in each MDF/IDF 
throughout the colleges and District Office to ensure that network service is not 
interrupted during a power outage. The existing devices are approaching 10 years of 
age and have begun to fail. In addition, they do not hold the quantity of charge 
originally intended. New devices that will hold a minimum of 4 hours charge will be 
purchased and installed. These devices ensure that the VoIP phone handsets continue 
to operate for a limited time during a power outage.

$345,004

DW Symetra UPS Device (MPOE) Replace CompleteDW-005 $243,745

Master Project List Report San Mateo County Community College District

San Mateo County Community College District
Project List (Grouped by Ballot Language Reference) as of July 25, 2023

Description / Project List Reference
Current
BudgetStatusLocation/Project

Page 28 of 347/25/2023 12:08:57 PM | SMCCCD-R005r

See back page for project list reference code definitions



II.E - Upgrade network infrastructure and telephone systems
ITS has deployed large UPS (uninterruptible power supply) devices in each MPOE 
throughout the colleges and district office. These devices are used to provide at least 4 
hours of battery life for the telephone switches during a power outage. The existing 
devices are approaching 10 years of age and have begun to fail. In addition, they do 
not hold the quantity of charge originally intended. New devices that will hold a 
minimum of 4 hours charge will be purchased and installed.

DW Network Firewall Switch Replacmt CompleteDW-006 ITS has deployed CISCO ASA firewall switches at each MPOE and District office. 
These devices are a key part of the defense of the District data network. The devices 
currently in use are approaching 10 years of age and soon will reach manufacture end-
of-life. New devices will be evaluated, purchased and installed. The current generation 
of firewall switches offer new functionally, including enhanced protection from virus and 
malware attacks.

$646,793

DW Telephone System Replacement CompleteDW-007 This project will entail careful evaluation of current systems available from multiple 
manufactures as the current Siemens HiPath telephone system is approaching 10 
years of age and the hardware has reached manufacture end-of-life. Once a 
replacement system is selected it will be purchased, configured and deployed.  The 
process to replace handsets throughout the Colleges and District Office will be lengthy 
and need to carefully take into account the academic calendar to cause the least 
disruption possible. ITS will conduct a RPF process to select a new VoIP phone 
system that will integrate with network and current Office 365 unified communication 
environment.

$1,071,815

DW Wireless Access Point (WAP) Repl CompleteDW-008 Existing wireless access points (WAPs) are of an older generation are not able to 
operate at the speeds users have come to expect. This project is to replace the oldest 
WAPs at each district location with newer more capable models.  Units will be replaced 
on an “oldest first” basis until the entire inventory is upgraded to appropriate levels.  
Many of the current model WAPs are also “unmanaged” and require time consuming 
manual process to manage.  Newer WAPs are able to maintain a higher amount of 
simultaneous users as well as increase the signal strength in a wider area.

$527,485

DW Network Switch Upgrade (10 GB) CompleteDW-009 Project will increase network speeds thoughout the District.  The current generation of 
switches in each college MDF/IDF will be replaced with new capabilities and 
dramatically increased speed.  This project will entail careful evaluation of current 
systems available from multiple manufactures.  Once a replacement system is 
selected it will be purchased, configured and deployed.  Buildings will be taken off-line 
and upgraded to the new models on an ongoing process until the entire inventory is 
upgraded.

$2,074,922

DW Server Replacement CompleteDW-010 The District maintains a large inventory of servers for a wide array of purposes; 
including supporting Banner, web-sites, instructional applications and a variety of 
administrative and student service uses. Server hardware has a limited life and needs 
to be upgraded and replaced on an ongoing basis. Servers will be replaced as they 
become obsolete or new requirements are presented. When possible, servers will be 
deployed as part of a virtual server environment to make the best use of resources 
such as maintenance, power consumption and cooling.

$1,846,049

DW Technology Replacement ActiveDW-020 These are funds allocated to the ITS Dept to use for classroom and lab technology 
upgrades/replacements districtwide.

$2,066,500

Skyline College
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II.E - Upgrade network infrastructure and telephone systems
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

II.F - Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning
and online classes, and administrative services

Cañada College
CAN B13 Multiple Program Instructional Center ActiveCAN-002 Upgrade restroom facilities, corridors and vertical circulation systems. The 

modernization will serve several purposes: It will provide housing for one of two 
animation labs which are not co-located with the digital media program and will 
deactivate space in an existing relocatable building. It will provide more flexible 
classroom layouts. It will provide a new Distance Learning facility. It addresses 
problems associated with facility accessibility for ADA compliance. As part of the 
mechanical work, BMS controls and existing AC units serving computer labs are 
replaced. Modernization of faculty offices is a part of this proposed project. A total of 29 
offices will receive basic improvements including lights, mechanical, telephone/data 
and finishes. Shared office space for adjunct faculty and meeting room capacity are 
part of this project.

$14,296,518

College of San Mateo
CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 

Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

District-Wide
DW Network Core Switch Upgrade CompleteDW-003 Replace network switches at three college MPOES and District Office. Install and 

configure 10 gig switches to communicate with CENIC ISP and campus network. 
Transfer CISCO routing tables and update as appropriate. Increased speed will allow 
campus community to have faster access to internet and intranet data.

$195,201

DW UPS Device (MDF/IDF) Replacement CompleteDW-004 $345,004
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II.F - Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning
and online classes, and administrative services

ITS has deployed UPS (uninterruptible power supply) devices in each MDF/IDF 
throughout the colleges and District Office to ensure that network service is not 
interrupted during a power outage. The existing devices are approaching 10 years of 
age and have begun to fail. In addition, they do not hold the quantity of charge 
originally intended. New devices that will hold a minimum of 4 hours charge will be 
purchased and installed. These devices ensure that the VoIP phone handsets continue 
to operate for a limited time during a power outage.

DW Symetra UPS Device (MPOE) Replace CompleteDW-005 ITS has deployed large UPS (uninterruptible power supply) devices in each MPOE 
throughout the colleges and district office. These devices are used to provide at least 4 
hours of battery life for the telephone switches during a power outage. The existing 
devices are approaching 10 years of age and have begun to fail. In addition, they do 
not hold the quantity of charge originally intended. New devices that will hold a 
minimum of 4 hours charge will be purchased and installed.

$243,745

DW Network Firewall Switch Replacmt CompleteDW-006 ITS has deployed CISCO ASA firewall switches at each MPOE and District office. 
These devices are a key part of the defense of the District data network. The devices 
currently in use are approaching 10 years of age and soon will reach manufacture end-
of-life. New devices will be evaluated, purchased and installed. The current generation 
of firewall switches offer new functionally, including enhanced protection from virus and 
malware attacks.

$646,793

DW Telephone System Replacement CompleteDW-007 This project will entail careful evaluation of current systems available from multiple 
manufactures as the current Siemens HiPath telephone system is approaching 10 
years of age and the hardware has reached manufacture end-of-life. Once a 
replacement system is selected it will be purchased, configured and deployed.  The 
process to replace handsets throughout the Colleges and District Office will be lengthy 
and need to carefully take into account the academic calendar to cause the least 
disruption possible. ITS will conduct a RPF process to select a new VoIP phone 
system that will integrate with network and current Office 365 unified communication 
environment.

$1,071,815

DW Wireless Access Point (WAP) Repl CompleteDW-008 Existing wireless access points (WAPs) are of an older generation are not able to 
operate at the speeds users have come to expect. This project is to replace the oldest 
WAPs at each district location with newer more capable models.  Units will be replaced 
on an “oldest first” basis until the entire inventory is upgraded to appropriate levels.  
Many of the current model WAPs are also “unmanaged” and require time consuming 
manual process to manage.  Newer WAPs are able to maintain a higher amount of 
simultaneous users as well as increase the signal strength in a wider area.

$527,485

DW Network Switch Upgrade (10 GB) CompleteDW-009 Project will increase network speeds thoughout the District.  The current generation of 
switches in each college MDF/IDF will be replaced with new capabilities and 
dramatically increased speed.  This project will entail careful evaluation of current 
systems available from multiple manufactures.  Once a replacement system is 
selected it will be purchased, configured and deployed.  Buildings will be taken off-line 
and upgraded to the new models on an ongoing process until the entire inventory is 
upgraded.

$2,074,922

DW Server Replacement CompleteDW-010 $1,846,049
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II.F - Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning
and online classes, and administrative services

The District maintains a large inventory of servers for a wide array of purposes; 
including supporting Banner, web-sites, instructional applications and a variety of 
administrative and student service uses. Server hardware has a limited life and needs 
to be upgraded and replaced on an ongoing basis. Servers will be replaced as they 
become obsolete or new requirements are presented. When possible, servers will be 
deployed as part of a virtual server environment to make the best use of resources 
such as maintenance, power consumption and cooling.

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234

SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-
seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B2 Workforce/Economic Develop ActiveSKY-003 This project provides a readily accessible integrated service center linking the public 
with services, opportunities, and instruction, to help build personal and community 
economic sustainability. In particular it addresses the specific needs of students by 
linking their educational experience with the job market and long term careers. The 
services consist of three strands: employment/career services, Income/work supports, 
and financial services/asset building. This 10,930 ASF facility includes a job placement 
center, resource libraries, international trade and development center, center for 
workforce development, and an English language institute. Located in Building 2 - the 
Campus Center - part of the project includes activating 7,897 asf of unassigned space. 
Improvements also include upgrades to base building utility systems such as power, 
lighting, data, security, HVAC and plumbing.

$33,962,980

II.G - Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
College of San Mateo

CSM B3 Theater AV/Lighting/Seats Upgrade CompleteCSM-001 New Production Rigging, Replacement of Existing Fire Curtains, New Production 
Lighting, Replacement of AV Systems in Theater, New Structural Anchorage for 
Rigging. Lighting and AV Systems, Replacement of Stage Draperies Permanent 
Removal of Draperies at Theater Entrances

$5,376,181

CSM B17 Student Life/Learning Comm CompleteCSM-002 Building 17 will be modernized/renovated to provide additional space for several 
Learning Communities the College has developed and leveraging use of shared 
facilities; creating a hub of student services activity.  Scope will include interior 
demolition, interior renovation, mechanical/electrical, finishes, signage and new FF&E.

$7,251,634

CSM B19 Center for Emerging Tech. CompleteCSM-003 Demolition and rebuild of Building 12 and 19 and adjacent Edison Lot. The exact 
extent of the scope of this project is still in discussion, so this initial PIF is only for $3 
Mil to cover initial project costs. This project is on hold.

$294,824

Skyline College
SKY B1 Social Science/Creative Arts CompleteSKY-001 Replacement of Building 1, retaining and upgrading first floor east area including boiler 

room, ceramics, MPOE, and classroom. Includes new South campus entry with 
hardscape and landscaping. Project is on HOLD

$9,156,234
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II.G - Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
SKY B12N Environmental Science CompleteSKY-002 New Environmental Science Building to house two 56-seat classroom/labs, two 119-

seat tiered lecture halls, academic offices, Gallary with view of the sea and coastline, 
double as event space when not scheduled for academic use and outdoor gathering 
space. All supporting site work to include roadway realignment and the Gateway 
hardscape and landscape connecting to the Main Campus.

$40,260,311

SKY B1 Social Science/Creative Arts Remodel ConsolidatedSKY-015 103/105 - Ceramics Studio Expansion: Combine classrooms. 206/205 - MAC Design 
Relocation from Building 1 to building 2: Combine classrooms, replace flooring, paint, 
replace with LED lighting, provide power/data for 30 MAC stations and teaching 
station, new furniture, 30 new MAC computers. 201/202 - Piano/Midi Combo Lab: 
Combine classroom and repurpose of the classrooms to be a Piano/Midi Combo Lab, 
replace flooring, paint, remove dropped ceiling, replace with LED lighting, provide 
power/data for 20 MAC stations and teaching station, new furniture, 20 new MAC 
computers. 306 - Relocate Photo Lab from Building 2 to Building 1.

$0

II.H - Upgrade College emergency and disaster response systems, in coordination with City and County agencies
District-Wide

DW Fire Alarm Panels Upgrade CompleteDW-011 Replace all existing Fire Alarm Panels across the District with upgraded panels. The 
project scope includes upgrading obsolete Fire Alarm Control Panels and Annunciator 
Panels only (existing devices will not be replaced as part of this project).

$3,457,808

DW Classroom Security Hardware CompleteDW-012 This is a District wide security initiative for all classrooms. All classroom and instruction 
rooms including laboratories and computer labs will be retrofitted with a locking 
solution from within the classroom (hardware solution TBD). Project scope will include 
field survey of classroom buildings, procurement of hardware, installation of locksets 
and panic bars, and coordination of keying and pinning of core cylinders.

$1,876,163

DW EAS Speaker Coverage Expansion CompleteDW-015 Expand Event Announcement System’s speaker coverage to all classrooms, 
conference rooms, as well as common areas, district wide.

$458,164

DW Emergency Generators Project CancelledDW-023 Cañada College Building 5 – Provide infrastructure from existing transfer
switch in Building 8 to existing refrigerators and freezers.
- CSM Building 10 - Provide new manual transfer switch in Building 10 and
infrastructure from transfer switch to existing refrigerators and freezers.
- CSM Building 1 – Building 1 currently has a manual transfer switch which
powers the campus MPOE, 1 conference room and 1 office. Expand capacity
of current manual transfer switch to provide power to the entire building.
- Skyline College Building 6 - Provide infrastructure from existing transfer
switch in Building 6 to existing refrigerator and freezers.

$57,947

Statuses: Active, Cancelled, Complete, Consolidated, Pending
Current Budget includes Funding Sources: Measure H
* Project List has been Filtered 
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MEASURE H BOND PROJECTS LIST
As required by the California Constitution, the proceeds from the sale of the bonds will be used only for the construction, reconstruction, rehabilitation or replacement of school facilities, including the 
furnishing and equipping of school facilities, or the acquisition or lease of real property for school facilities, and not for any other purpose, including teacher and administrator salaries and other school 
operating expenses.  

The specific school facilities projects to be funded are as follows, and include all related and incidental costs, including costs of design, engineering, architect and other professional services, site 
preparation, utilities, landscaping, incidental costs, and construction management (including construction management by District personnel).  

The District intends to complete the following projects, using a combination of funding sources. Other anticipated sources include State funding, private donations, interest on investments, 
reimbursements from other agencies, and available capital facility funds.  
Whenever specific items are included in the following list, they are presented to provide examples and are not intended to limit the generality of the broader description of authorized projects. The order 
in which particular projects are listed is not intended to indicate priority for funding or completion.  

I. MODERNIZATION AND CONSTRUCTION

Prepare students for high-demand 21st century jobs by constructing and upgrading classrooms, labs and job training facilities

Reduce operating costs and preserve the environment by installing renewable and alternative energy systems
Replace aging heating, ventilation and air conditioning infrastructure with energy-efficient systems

Modernize or construct classrooms and other facilities for workforce training; multidisciplinary academic areas; kinesiology; physical training; public safety; early-childhood education; and for 
humanities, social sciences and fine and performing arts activities

Improve classrooms and educational facilities to meet earthquake, fire and safety codes
Upgrade computer labs and classroom technology to support quality teaching and learning
Remove hazardous materials, including asbestos, from College facilities
Provide adequate classrooms and labs for nursing, radiologic technology, respiratory therapy, surgical technology, dental assisting and other health service programs
Modernize decades-old aging infrastructure including leaking roofs and deteriorating electrical, plumbing and mechanical systems
Update campus facilities to improve access for disabled students
Modernize or construct science, engineering and math classrooms and labs

K.
J.

I.
H.

E.
D.

G.
F.

C.
B.
A.

Demolish outdated, non-code-compliant structures
R.

Make other real property improvements or acquisitions and pay lease obligations to meet student and community needsQ.
Modernize Learning Centers and Libraries to support state-of-the-art teaching and learningP.
Repair or install erosion control, landscaping and wildfire mitigationO.
Repair or replace furniture, fixtures and finishes throughout the College DistrictN.
Install security, video and communications systems to improve safety at the CollegesM.
Renovate or construct interior and exterior instructional and support facilitiesL.

Modernize roadways, walkways, parking, signage and transit facilities to improve accessibility, circulation, safety, disaster and emergency response
S.

II. TECHNOLOGY AND EQUIPMENT

Provide high quality instructional equipment for 21st century learning and job training

Upgrade College emergency and disaster response systems, in coordination with City and County agencies
Replace or upgrade computer hardware and software, including audio visual equipment and communication systems
Renovate, upgrade or install network infrastructure to support instructional and web based student support services including distance learning and online classes, and adminisrtative services
Upgrade network infrastructure and telephone systems
Replace or upgrade computers and technology equipment
Upgrade or replace specialized job training equipment such as nursing, health sciences, public safety, biotechnology and renewable energy fields
Upgrade science and engineering lab equipment

H.

E.
D.

G.
F.

C.
B.
A.
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San Mateo County CCD Measure H Bond Program
Program and Construction Management Fees
Reporting Period: Inception through March 31, 2023*

Cañada College $3,928,186
CAN‐001 ‐ CAN B1N Kinesiology and Wellness $2,092,516
CAN‐003 ‐ CAN B23N Math/Science/Tech $1,413,925
CAN‐006 ‐ CAN Access Compl. Corrective Items $167,927
CAN‐009 ‐ CAN B22 Swing Space (B13 Occupant Temp Space, Permanent Space for Public Safety, Early 
Childhood Education and Animation Labs)

$252,169

CAN‐202 ‐ CAN Access Compliance Corrective Items $1,650

College of San Mateo $1,886,415
CSM‐001 ‐ CSM B3 Theater AV/Lighting/Seats Upgrade $649,676
CSM‐002 ‐ CSM B17 Student Life/Learning Comm $810,701
CSM‐003 ‐ CSM B19 Center for Emerging Tech. $91,201
CSM‐007 ‐ CSM Water Supply Tank Replacement $246,264
CSM‐013 ‐ CSM B19 Facelift (Center for Emerging Tech ‐ ADA, Technology and Mechanical Upgrades) $88,573

District‐Wide $4,484,574
DW‐002 ‐ DW Project Requirements/Compliance $3,534,436
DW‐011 ‐ DW Fire Alarm Panels Upgrade $417,247
DW‐012 ‐ DW Classroom Security Hardware $496,950
DW‐021 ‐ DW Interior LED Lighting Retrofit $3,961
DW‐022 ‐ DW Solar and Energy Storage $16,225
DW‐023 ‐ DW Emergency Generators Project $15,755

Skyline College $4,582,219
SKY‐001 ‐ SKY B1 Social Science/Creative Arts $433,271
SKY‐002 ‐ SKY B12N Environmental Science $1,269,714
SKY‐003 ‐ SKY B2 Workforce/Economic Develop $169,216
SKY‐004 ‐ SKY Lot L Expansion $577,904
SKY‐005 ‐ SKY B19 Pac Hgts/No. Campus Improvements $399,176
SKY‐006 ‐ SKY B14 Loma Chica/CDC Renovations $198,618
SKY‐009 ‐ SKY Accessible Route $15,505
SKY‐011 ‐ SKY B7 STEM Center (Science, Technology, Engineering and Math) $26,400
SKY‐013 ‐ SKY B3 South Wall Waterproofing $56,353
SKY‐014 ‐ SKY B3A‐E Portable Replacement $258,804
SKY‐016 ‐ SKY B19 Swing Space (B2 Student Services Temp Spaces, Permanent Spaces for ITS, 
Global/Passport, NETX Computer Program)

$465,886

SKY‐017 ‐ SKY B1 Facelift (Social Science/Creative Arts Building – Safety, ADA, Technology and 
Mechanical Upgrades)

$683,914

SKY‐018 ‐ SKY B3 Gym Floor $27,460

Grand Total $14,881,393

Data filtered to Measure H and 5690S object code

*Data driving this report is reconciled through March 31, 2023. This is a sample report being provided to the CBOC for review. Report

guidelines and definitions have not yet been fully defined.
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San Mateo County CCD Measure H Bond Program
District Staff Labor
Reporting Period: Inception through March 31, 2023*

Cañada College $11,464,781
CAN‐001 ‐ CAN B1N Kinesiology and Wellness $6,440,294
CAN‐002 ‐ CAN B13 Multiple Program Instructional Center $814,802
CAN‐003 ‐ CAN B23N Math/Science/Tech $3,477,796
CAN‐004 ‐ CAN Emergency Building Repairs $120
CAN‐005 ‐ CAN Technology and Equipment $3,082
CAN‐006 ‐ CAN Access Compl. Corrective Items $140,733
CAN‐007 ‐ CAN Central Plant Upgrade $3,436
CAN‐008 ‐ CAN B9 Ext Envelope Leak Repairs $175,399
CAN‐009 ‐ CAN B22 Swing Space (B13 Occupant Temp Space, Permanent Space for Public Safety, Early 
Childhood Education and Animation Labs)

$340,974

CAN‐010 ‐ CAN B16/18 Secondary Effects (Refresh of Science Classrooms that were transferred from B23) $4,710
CAN‐011 ‐ CAN B9 Reconfiguration (Programs for Veterans, DREAM, Transfer, Financial Aid, International, 
Multicultural)

$63,436

College of San Mateo $2,016,959
CSM‐001 ‐ CSM B3 Theater AV/Lighting/Seats Upgrade $532,129
CSM‐002 ‐ CSM B17 Student Life/Learning Comm $275,300
CSM‐003 ‐ CSM B19 Center for Emerging Tech. $62,854
CSM‐004 ‐ CSM Emergency Building Repairs $106,392
CSM‐005 ‐ CSM Technology and Equipment $1,182
CSM‐006 ‐ CSM Edison Lot $273,614
CSM‐007 ‐ CSM Water Supply Tank Replacement $453,526
CSM‐010 ‐ CSM Instructional Pool Re‐plaster $1,427
CSM‐013 ‐ CSM B19 Facelift (Center for Emerging Tech ‐ ADA, Technology and Mechanical Upgrades) $261,170
CSM‐202 ‐ CSM CDC Cooling Project $1,360
CSM‐204 ‐ CSM ADA Non‐Compliance Mitigations $8,144
CSM‐205 ‐ CSM B1 First Floor Refresh $20,934
CSM‐206 ‐ CSM B10 Bayview Furniture Refresh $8
CSM‐207 ‐ CSM Misc CSM Projects $10,979
CSM‐209 ‐ CSM B33 CDC Emergency Prep/Safety Improvement $7,940

District‐Wide $2,256,330
DW‐002 ‐ DW Project Requirements/Compliance $1,291,292
DW‐003 ‐ DW Network Core Switch Upgrade $17,177
DW‐004 ‐ DW UPS Device (MDF/IDF) Replacement $25,471
DW‐005 ‐ DW Symetra UPS Device (MPOE) Replace $7,908
DW‐006 ‐ DW Network Firewall Switch Replacmt $10,178
DW‐007 ‐ DW Telephone System Replacement $137,638
DW‐008 ‐ DW Wireless Access Point (WAP) Repl $15,577
DW‐009 ‐ DW Network Switch Upgrade (10 GB) $110,831
DW‐011 ‐ DW Fire Alarm Panels Upgrade $165,377
DW‐012 ‐ DW Classroom Security Hardware $110,289
DW‐013 ‐ DW EV Charging Stations Expansion $6,210
DW‐015 ‐ DW EAS Speaker Coverage Expansion $318,522
DW‐018 ‐ DW Classroom Projection Screen Repl $16,909
DW‐020 ‐ DW Technology Replacement $20,397
DW‐021 ‐ DW Interior LED Lighting Retrofit $2,553
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San Mateo County CCD Measure H Bond Program
District Staff Labor
Reporting Period: Inception through March 31, 2023*

Skyline College $4,993,392
SKY‐001 ‐ SKY B1 Social Science/Creative Arts $728,387
SKY‐002 ‐ SKY B12N Environmental Science $2,216,057
SKY‐003 ‐ SKY B2 Workforce/Economic Develop $88,835
SKY‐004 ‐ SKY Lot L Expansion $566,217
SKY‐005 ‐ SKY B19 Pac Hgts/No. Campus Improvements $155,364
SKY‐006 ‐ SKY B14 Loma Chica/CDC Renovations $182,168
SKY‐007 ‐ SKY Emergency Building Repairs $11,893
SKY‐009 ‐ SKY Accessible Route $95,505
SKY‐010 ‐ SKY B5 CTTL Modification (Center for Transformative Teaching and Learning) $22,819
SKY‐011 ‐ SKY B7 STEM Center (Science, Technology, Engineering and Math) $62,089
SKY‐012 ‐ SKY Promise Schlr WKFC Career Relo $3,976
SKY‐014 ‐ SKY B3A‐E Portable Replacement $122,214
SKY‐016 ‐ SKY B19 Swing Space (B2 Student Services Temp Spaces, Permanent Spaces for ITS, 
Global/Passport, NETX Computer Program)

$206,080

SKY‐017 ‐ SKY B1 Facelift (Social Science/Creative Arts Building – Safety, ADA, Technology and Mechanical 
Upgrades)

$519,438

SKY‐017‐2 ‐ SKY B1 Social Science/Creative Arts Remod $760
SKY‐200 ‐ SKY Small Projects $6,937
SKY‐201 ‐ SKY B2 SS Data and Power Cabling $2,864
SKY‐202 ‐ SKY LED Message Boards $1,789
Grand Total $20,731,462

Data filtered to Measure H and 1000, 2000 and 3000 series object codes

*Data driving this report is reconciled through March 31, 2023. This is a sample report being provided to the CBOC for review. Report guidelines 

and definitions have not yet been fully defined.
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ADA Barrier Mitigation Progress ‐ Fiscal Year 2021‐2022
General Topic Specific Items State

1. Includes all remedies as  
constructed in capital 
projects. ($3M/fiscal year)

a. CAN B13‐ Academic Classrooms In Progress

b. CAN B22‐ Child Development Center  Done

c. SKY B19 Pacific Heights‐ Swing Space Project Done

d. Sky. B3 A‐F
Done

2. Ongoing ‐ Remedy 
preventive maintenance 
items.

a. Adjust Door Closers for speed/pressure (twice/yr.) On Going
b. Trim vegetation in POT/walk the campus (twice/yr.) On Going
c. Remove furniture/items that encroach on door clearance 
space 

Done

Progress Examples FY 21/22 & 22/23

ADA Barrier Mitigation Progress ‐ Fiscal Year 2022‐2023
General Topic Specific Items Status

1. Includes all remedies as 
constructed in capital 

projects.

1.1. CAN B13‐Multiple Programs Instructional Center In Progress

1.2. SKY B1 Renovations In Progress

1.3. SKY B2 Modernization In Progress

1.4. CSM B19 Facelift In Progress

1.5 CSM B5 Health Center Renovations (Furnitures) In Progress





Facilities Excellence
Professionalism * Communication * Customer Service * Teamwork

Questions?



The District’s Bond Oversight Committee is comprised of members appointed by the Board of Trustees. The Committee includes no less than seven and no
more than 15 members per Board policy.  

There must be representation on the Committee from the following constituencies:  

One member who is active in a business organization representing the business community within the District•
One member who is active in a senior citizens’ organization•
One member who is active in a bona fide taxpayers’ organization•
One member who is a student both currently enrolled and an active member in a group, such as student government•
One member who is active in the support and organization of the District, such as a member of the Foundation•

Purview of the Bond Oversight Committee (BOC): According to State law, the purview of the BOC is to assure that bond proceeds are spent only for
construction, reconstruction, rehabilitation, or replacement of District facilities, including the furnishing and equipping of facilities or the acquisition of real
property, in accordance with the Bond Projects List and to ensure that no funds are expended for teacher or administrator salaries or other operating
expenses. The BOC does not advise the College District Board of Trustees on what projects to undertake, planning and construction practices or
any other operational matters.  

The Board and Administrative Policies which govern the Bond Oversight Committee can be found here:  
https://cboc.smccd.edu/wp-content/uploads/2020/06/BP-8.14-Bond-Oversight-Committee-and-Accountability-Measures.pdf   

https://cboc.smccd.edu/wp-content/uploads/2020/06/AP-8.14.1-Bond-Oversight-Committee.pdf

Future Meeting Dates

Measures C, A & H Citizens' Bond Oversight Committee

Committee Membership

*** Student may serve up to 6 months after graduation per Section 15282(a)(4) of the Education Code:  
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=EDC&sectionNum=15282.  

Committee Membership:   
For information and an application, please visit: https://cboc.smccd.edu/online-application/  

Additional Information:  
To request disability-related modifications or accommodations, please contact the Chancellor’s Office at (650) 358-6877 at least 24 hours in advance.  

To access all agendas please visit:  https://cboc.smccd.edu/meeting-schedule-agenda-minutes/

Meeting Date Time Location Tour Status

Thursday, December 14, 2023 2:00 PM To be determined TBD Proposed

Thursday, March 14, 2024 2:00 PM To be determined TBD Proposed

Thursday, June 13, 2024 2:00 PM To be determined TBD Proposed

Thursday, September 12, 2024 2:00 PM To be determined TBD Proposed

Name Representation Board Approval
Date

Term 1
End Date

Term 2
End Date

Term 3
End Date

Rosanne Foust * Business Community 03/28/2018 03/28/2020 04/22/2022 05/25/2024
Anne Campbell ** Senior Citizens' Organization 11/14/2018 11/14/2020 12/14/2022 12/14/2024
Bart Pantoja Community At-large 04/26/2023 04/26/2025 - -
Maxine Terner Community At-large 11/20/2019 11/20/2021 12/14/2023 -
Michael Duncheon Community At-large 11/20/2019 11/20/2021 12/14/2023 -
Shelley Kessler Community At-large 11/30/2016 09/11/2019 09/11/2021 09/08/2023
Vacant Bona-fide Taxpayers Association - - - -
Vacant Support Organization - - - -
Vacant Student Representative - - - -

* Elected Chair of the Committee on February 08, 2023
** Elected Vice-Chair of the Committee on February 08, 2023

Citizens' Bond Oversight Committee San Mateo County Community College District
Measure H Bond Program
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Agenda Items 11 & 12

https://cboc.smccd.edu/wp-content/uploads/2020/06/BP-8.14-Bond-Oversight-Committee-and-Accountability-Measures.pdf
https://cboc.smccd.edu/wp-content/uploads/2020/06/AP-8.14.1-Bond-Oversight-Committee.pdf
https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?lawCode=EDC%C2%A7ionNum=15282.
https://cboc.smccd.edu/online-application/
https://cboc.smccd.edu/meeting-schedule-agenda-minutes/



