
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,867,995 

$117,481,883 
$2,386,112 

$0 

$0 
$0 

$0 

$0 
$0 

$119,867,995 

$117,481,883 
$2,386,112 

$2,539 

$0 
$2,539 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,951,860 

$14,995,372 
$8,950,001 
$1,006,487 

$23,259,402 

$13,337,635 
$8,950,001 

$971,767 

$242,747 

$244,474 
$0 

($1,727) 

$167,038 

$167,038 
$0 
$0 

$23,426,441 

$13,504,673 
$8,950,001 

$971,767 

$1,525,419 

$1,490,699 
$0 

$34,720 

99% Jun 2024 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date
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Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,108,699 $0 100% $0 Jan 2023 $5,107,034 $1,665 $5,107,034 

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0 
Other $6,380 $4,715 $0 $0 $4,715 $1,665 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $0 100% $0 Sep 2022 $245,384 $451 $245,384 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $799 $0 $0 $799 $451 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $0 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $0 $0 $498,585 $0 

Cañada College Project Totals: $232,612,660 $230,915,548 $167,038 $242,747 $231,082,586 $1,530,074 

Measure H $212,278,172 $210,620,434 $244,474 $167,038 $210,787,472 $1,490,699 
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0 
Other $10,728,488 $10,689,113 ($1,727) $0 $10,689,113 $39,375 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $0 100% $0 Mar 2023 $7,032,469 $685 $7,032,469 

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $1,299 $0 $0 $1,299 $685 

CSM-002 CSM B17 Student Life/Learning Comm $7,653,883 $0 100% $0 Feb 2020 $7,652,814 $1,069 $7,652,814 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $4,232 $3,163 $0 $0 $3,163 $1,069 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 

Project Summary Report San Mateo County Community College District 
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Project Summary Report 
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 Reporting Period: Inception through March 31, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,024,069 

$6,023,535 
$535 

$0 

$0 
$0 

$0 

$0 
$0 

$6,024,069 

$6,023,535 
$535 

$193 

$0 
$193 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,068,875 

$1,836,876 
$5,231,999 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

$0 

$0 
$0 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

100% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering $0 $0 $0 $0 $0 $0 0% 

CSM-012 CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0% 

See last page for definitions and notes 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2024 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades) 

$12,000,000 $10,546,403 $430,482 $1,059,648 $11,606,051 $393,949 98% Aug 2024 

Measure H 
State 

$8,930,118 
$1,277,744 

$7,919,141 
$1,271,444 

$382,927 
$33,829 

$1,041,577 
$6,300 

$8,960,718 
$1,277,744 

($30,600) 
$0 

Other $1,792,138 $1,355,818 $13,726 $11,772 $1,367,590 $424,549 

CSM-014 CSM B30 Team House Renovation $3,000,000 $0 $0 $0 $0 $3,000,000 0% Jan 2026 

Measure H $1,000,000 $0 $0 $0 $0 $1,000,000 
Other $2,000,000 $0 $0 $0 $0 $2,000,000 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $46,532,498 $42,076,953 $430,482 $1,059,648 $43,136,601 $3,395,896 

Measure H $34,035,091 $32,024,115 $382,927 $1,041,577 $33,065,691 $969,400 
State $8,562,749 $8,556,449 $33,829 $6,300 $8,562,749 $0 
Other $3,934,657 $1,496,390 $13,726 $11,772 $1,508,161 $2,426,496 

District-Wide 

DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0% 

DW-002 DW Program Management, Legal, District Office Labor
and Other Indirect Program Costs 

Measure H 

DW-003 DW Network Core Switch Upgrade 

Measure H 

DW-004 DW UPS Device (MDF/IDF) Replacement 
Measure H 

Other 

DW-005 DW Symetra UPS Device (MPOE) Replace 

Measure H 

See last page for definitions and notes 

$9,779,686 $7,958,432 $60,761 

$9,779,686 $7,958,432 $60,761 

$195,201 $195,201 $0 

$195,201 $195,201 $0 

$571,185 $571,185 $0 

$345,004 $345,004 $0 
$226,181 $226,181 $0 

$243,745 $243,745 $0 

$243,745 $243,745 $0 

5/29/2024 1:48:40 PM | SMCCCD-002 

$7,000 

$7,000 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

$7,965,432 

$7,965,432 

$195,201 

$195,201 

$571,185 

$345,004 
$226,181 

$243,745 

$243,745 

$1,814,253 

$1,814,253 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

0% 

100% 

100% 

100% 

May 2020 

Dec 2021 

May 2020 
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Project Summary Report 
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 Reporting Period: Inception through March 31, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$877,851 

$527,485 
$350,366 

$0 

$0 
$0 

$0 

$0 
$0 

$877,851 

$527,485 
$350,366 

$3,539 

$0 
$3,539 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,022,168 

$2,074,922 
$947,246 

$0 

$0 
$0 

$0 

$0 
$0 

$3,022,168 

$2,074,922 
$947,246 

$291 

$0 
$291 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,393,012 

$1,846,049 
$546,963 

$2,265,395 

$1,846,049 
$419,346 

$0 

$0 
$0 

$0 

$0 
$0 

$2,265,395 

$1,846,049 
$419,346 

$127,617 

$0 
$127,617 

100% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 

See last page for definitions and notes 
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Encumbrances 

% 
Compl. 

Completion 
Date

Total 
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100% $0 Jun 2020 $458,164 $0 $458,164 

Measure H $458,164 $458,164 $0 $0 $458,164 $0 

DW-016 DW Video Server Upgrade $301,599 $0 100% $0 May 2020 $301,599 $0 $301,599 

Measure H $301,599 $301,599 $0 $0 $301,599 $0 

DW-017 DW Video Camera Replacement $783,294 $0 100% $0 Mar 2023 $776,190 $7,104 $776,190 

Measure H $760,181 $760,181 $0 $0 $760,181 $0 
Other $23,113 $16,009 $0 $0 $16,009 $7,104 

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100% $0 Dec 2022 $81,765 $0 $81,765 

Measure H $81,765 $81,765 $0 $0 $81,765 $0 

DW-019 DW Batting Cage Upgrade $36,174 $0 0% $0 $36,174 $0 $36,174 

Measure H $36,174 $36,174 $0 $0 $36,174 $0 

DW-020 DW Technology Replacement $2,061,946 $0 100% $0 Jun 2023 $2,061,946 $0 $2,061,946 

Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100% $0 Mar 2019 $1,362,825 $0 $1,362,825 

Measure H $155,579 $155,579 $0 $0 $155,579 $0 
Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0 

DW-022 DW Solar and Energy Storage $192,565 $0 0% $0 $192,565 $0 $192,565 

Measure H $192,565 $192,565 $0 $0 $192,565 $0 

DW-023 DW Emergency Generators Project $57,947 $0 0% $0 $57,947 $0 $57,947 

Measure H $57,947 $57,947 $0 $0 $57,947 $0 

DW-024 DW ADA Transition Implementation $0 $0 0% $0 $0 $0 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2024 
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Expenditures 
Encumbrances 

% 
Compl. 
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Date

Total 
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

District-Wide Project Totals: $30,925,715 $28,965,910 $7,000 $60,761 $28,972,910 $1,952,805 

Measure H $26,704,919 $24,883,666 $60,761 $7,000 $24,890,666 $1,814,253 
Other $4,220,796 $4,082,244 $0 $0 $4,082,244 $138,551 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Development $68,500,000 $3,714,501 25% $40,657,535 Jun 2026 $16,785,564 $11,056,901 $57,443,099 

Measure H $38,270,000 $13,879,281 $2,724,073 $19,332,818 $33,212,099 $5,057,901 
State $24,230,000 $2,905,283 $990,429 $21,324,717 $24,230,000 $0 
Other $6,000,000 $1,000 $0 $0 $1,000 $5,999,000 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2024 
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Funding Source 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 

SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts 
Building – Safety, ADA, Technology and Mechanical
Upgrades) 

$15,927,197 $30,753 99% $110,210 Oct 2024 $15,545,628 $271,359 $15,655,838 

Measure H $14,497,976 $14,170,840 $27,556 $57,760 $14,228,600 $269,376 
State $385,197 $385,197 $0 $0 $385,197 $0 
Other $1,044,024 $989,591 $3,197 $52,451 $1,042,041 $1,983 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2024 
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SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $228,703 $228,703 $0 $0 $228,703 $0 

Skyline College Project Totals: $163,123,863 $111,027,859 $3,745,254 $40,767,745 $151,795,604 $11,328,259 

Measure H $129,840,197 $105,122,343 $2,751,628 $19,390,578 $124,512,920 $5,327,276 
State $24,965,007 $3,640,290 $990,429 $21,324,717 $24,965,007 $0 
Other $8,318,660 $2,265,226 $3,197 $52,451 $2,317,677 $6,000,983 

Capital Improvements Projects - Phase 3 Total: $473,194,736 $412,986,270 $4,479,245 $42,001,432 $454,987,701 $18,207,035 

Measure H $402,858,379 $372,650,558 $3,439,790 $20,606,192 $393,256,750 $9,601,629 
State $43,133,756 $21,802,739 $1,024,258 $21,331,017 $43,133,756 $0 
Other $27,202,600 $18,532,973 $15,197 $64,222 $18,597,195 $8,605,406 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 

Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects. 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance. 
% Complete data is as of the reporting period end date. 
Completion dates are as of the most recent schedule data. 
Completion Date and % Complete = Project is financially complete. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
Rounding factors may apply. 
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