
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,870,241 

$117,481,883 
$2,388,358 

$2,246 

$0 
$2,246 

$0 

$0 
$0 

$119,870,241 

$117,481,883 
$2,388,358 

$293 

$0 
$293 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,951,860 

$14,995,372 
$8,950,001 
$1,006,487 

$23,415,640 

$13,460,846 
$8,950,001 
$1,004,793 

$23,690 

$14,903 
$0 

$8,787 

$108,516 

$108,516 
$0 
$0 

$23,524,156 

$13,569,362 
$8,950,001 
$1,004,793 

$1,427,704 

$1,426,010 
$0 

$1,694 

94% Dec 2024 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,108,699 $971 100% $0 Jan 2023 $5,108,005 $694 $5,108,005 

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0 
Other $6,380 $5,687 $971 $0 $5,687 $694 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $266 100% $0 Sep 2022 $245,650 $185 $245,650 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $1,066 $266 $0 $1,066 $185 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $0 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $0 $0 $498,585 $0 

Cañada College Project Totals: $232,612,660 $231,075,268 $108,516 $27,173 $231,183,784 $1,428,876 

Measure H $212,278,172 $210,743,646 $14,903 $108,516 $210,852,161 $1,426,010 
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0 
Other $10,728,488 $10,725,622 $12,270 $0 $10,725,622 $2,866 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $433 100% $0 Mar 2023 $7,032,902 $253 $7,032,902 

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $1,732 $433 $0 $1,732 $253 

CSM-002 CSM B17 Student Life/Learning Comm $7,653,883 $0 100% $0 Feb 2020 $7,652,814 $1,069 $7,652,814 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $4,232 $3,163 $0 $0 $3,163 $1,069 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 
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Project Summary Report 
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 Reporting Period: Inception through September 30, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 
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CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,024,248 

$6,023,535 
$713 

$178 

$0 
$178 

$0 

$0 
$0 

$6,024,248 

$6,023,535 
$713 

$15 

$0 
$15 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,068,875 

$1,836,876 
$5,231,999 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

$0 

$0 
$0 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

100% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering $0 $0 $0 $0 $0 $0 0% 

CSM-012 CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0% 

See last page for definitions and notes 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2024 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades) 

$13,159,015 $11,824,080 $89,716 $157,055 $11,981,135 $1,177,880 90% Feb 2025 

Measure H $11,672,750 $10,424,477 $1,577,530 $113,626 $10,538,103 $1,134,647 
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0 
Other $208,521 $121,859 ($1,487,814) $43,429 $165,288 $43,233 

CSM-014 CSM B30 Team House Renovation $3,000,000 $84,654 $30,983 $275,746 $360,399 $2,639,601 3% Jan 2026 

Other $3,000,000 $84,654 $30,983 $275,746 $360,399 $2,639,601 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $47,691,513 $43,439,895 $121,310 $432,800 $43,872,695 $3,818,818 

Measure H $35,777,724 $34,529,451 $1,577,530 $113,626 $34,643,077 $1,134,647 
State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0 
Other $3,351,040 $347,695 ($1,456,220) $319,174 $666,870 $2,684,171 

District-Wide 

DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0% 

DW-002 DW Program Management, Legal, District Office Labor
and Other Indirect Program Costs 

Measure H 

DW-003 DW Network Core Switch Upgrade 

Measure H 

DW-004 DW UPS Device (MDF/IDF) Replacement 
Measure H 

Other 

DW-005 DW Symetra UPS Device (MPOE) Replace 

Measure H 

See last page for definitions and notes 

$9,001,221 $7,936,323 $35,428 

$9,001,221 $7,936,323 $35,428 

$195,201 $195,201 $0 

$195,201 $195,201 $0 

$571,185 $571,185 $0 

$345,004 $345,004 $0 
$226,181 $226,181 $0 

$243,745 $243,745 $0 

$243,745 $243,745 $0 

11/8/2024 2:32:40 PM | SMCCCD-002 

$3,500 

$3,500 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

$7,939,823 

$7,939,823 

$195,201 

$195,201 

$571,185 

$345,004 
$226,181 

$243,745 

$243,745 

$1,061,399 

$1,061,399 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

88% 

100% 

100% 

100% 

May 2020 

Dec 2021 

May 2020 
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 Reporting Period: Inception through September 30, 2024 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$881,118 

$527,485 
$353,633 

$3,267 

$0 
$3,267 

$0 

$0 
$0 

$881,118 

$527,485 
$353,633 

$272 

$0 
$272 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,022,459 

$2,074,922 
$947,537 

$291 

$0 
$291 

$0 

$0 
$0 

$3,022,459 

$2,074,922 
$947,537 

$0 

$0 
$0 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,393,012 

$1,846,049 
$546,963 

$2,312,823 

$1,846,049 
$466,774 

$47,428 

$0 
$47,428 

$0 

$0 
$0 

$2,312,823 

$1,846,049 
$466,774 

$80,189 

$0 
$80,189 

97% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 

See last page for definitions and notes 
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Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100% $0 Jun 2020 $458,164 $0 $458,164 

Measure H $458,164 $458,164 $0 $0 $458,164 $0 

DW-016 DW Video Server Upgrade $301,599 $0 100% $0 May 2020 $301,599 $0 $301,599 

Measure H $301,599 $301,599 $0 $0 $301,599 $0 

DW-017 DW Video Camera Replacement $783,294 $6,905 100% $0 Mar 2023 $783,095 $199 $783,095 

Measure H $760,181 $760,181 $0 $0 $760,181 $0 
Other $23,113 $22,914 $6,905 $0 $22,914 $199 

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100% $0 Dec 2022 $81,765 $0 $81,765 

Measure H $81,765 $81,765 $0 $0 $81,765 $0 

DW-019 DW Batting Cage Upgrade $36,174 $0 100% $0 $36,174 $0 $36,174 

Measure H $36,174 $36,174 $0 $0 $36,174 $0 

DW-020 DW Technology Replacement $2,061,946 $0 100% $0 Jun 2023 $2,061,946 $0 $2,061,946 

Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100% $0 Mar 2019 $1,362,825 $0 $1,362,825 

Measure H $155,579 $155,579 $0 $0 $155,579 $0 
Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0 

DW-022 DW Solar and Energy Storage $192,565 $0 100% $0 $192,565 $0 $192,565 

Measure H $192,565 $192,565 $0 $0 $192,565 $0 

DW-023 DW Emergency Generators Project $57,947 $0 100% $0 $57,947 $0 $57,947 

Measure H $57,947 $57,947 $0 $0 $57,947 $0 

DW-024 DW ADA Transition Implementation $0 $0 0% $0 $0 $0 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2024 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

District-Wide Project Totals: $30,147,250 $29,001,692 $3,500 $93,320 $29,005,192 $1,142,059 

Measure H $25,926,455 $24,861,556 $35,428 $3,500 $24,865,056 $1,061,399 
Other $4,220,796 $4,140,136 $57,891 $0 $4,140,136 $80,660 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Development $68,500,000 $5,021,375 45% $27,796,899 Aug 2026 $30,658,851 $10,044,251 $58,455,749 

Measure H $38,270,000 $18,397,555 $3,015,782 $15,827,194 $34,224,749 $4,045,251 
State $24,230,000 $12,260,296 $2,005,593 $11,969,704 $24,230,000 $0 
Other $6,000,000 $1,000 $0 $0 $1,000 $5,999,000 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2024 
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% 
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A B C D E = B + D F = A - E 

Funding Source 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 

SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts 
Building – Safety, ADA, Technology and Mechanical
Upgrades) 

$15,927,197 $3,645 98% $202,042 Jan 2025 $15,672,413 $52,742 $15,874,454 

Measure H $14,497,976 $14,494,681 $1,010 $3,294 $14,497,976 $0 
State $385,197 $385,197 $0 $0 $385,197 $0 
Other $1,044,024 $792,535 $2,635 $198,747 $991,282 $52,743 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2024 
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Expenditures 
Encumbrances 
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Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $228,703 $228,703 $0 $0 $228,703 $0 

Skyline College Project Totals: $163,123,863 $125,027,930 $5,025,019 $27,998,940 $153,026,870 $10,096,993 

Measure H $129,840,197 $109,964,458 $3,016,792 $15,830,489 $125,794,946 $4,045,251 
State $24,965,007 $12,995,302 $2,005,593 $11,969,704 $24,965,007 $0 
Other $8,318,660 $2,068,170 $2,635 $198,747 $2,266,917 $6,051,743 

Capital Improvements Projects - Phase 3 Total: $473,575,286 $428,544,785 $5,266,822 $28,543,756 $457,088,541 $16,486,745 

Measure H $403,822,547 $380,099,110 $4,644,654 $16,056,130 $396,155,240 $7,667,306 
State $43,133,756 $31,164,052 $2,005,593 $11,969,704 $43,133,756 $0 
Other $26,618,983 $17,281,623 ($1,383,424) $517,922 $17,799,544 $8,819,439 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance 
% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources. 
Completion Date = When project is available for intended use 
Completion Dates are as of the most recent schedule data. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical 
purposes. 
DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed 
independently by the District and have been removed from this report. The project remains on this report for historical purposes. 
Rounding factors may apply. 
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