
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,870,241 

$117,481,883 
$2,388,358 

$0 

$0 
$0 

$0 

$0 
$0 

$119,870,241 

$117,481,883 
$2,388,358 

$293 

$0 
$293 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,951,860 

$14,995,372 
$8,950,001 
$1,006,487 

$23,413,920 

$13,459,126 
$8,950,001 
$1,004,793 

($1,826) 
($1,826) 

$0 
$0 

$105,375 

$105,375 
$0 
$0 

$23,519,295 

$13,564,501 
$8,950,001 
$1,004,793 

$1,432,565 

$1,430,871 
$0 

$1,694 

94% Jun 2025 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 
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Encumbrances 

% 
Compl. 
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Date
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,108,699 $0 100% $0 Jan 2023 $5,108,005 $694 $5,108,005 

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0 
Other $6,380 $5,687 $0 $0 $5,687 $694 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $0 100% $0 Sep 2022 $245,650 $185 $245,650 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $1,066 $0 $0 $1,066 $185 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $0 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $0 $0 $498,585 $0 

Cañada College Project Totals: $232,612,660 $231,073,548 $105,375 ($1,826) $231,178,923 $1,433,737 

Measure H $212,278,172 $210,741,925 ($1,826) $105,375 $210,847,301 $1,430,871 
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0 
Other $10,728,488 $10,725,622 $0 $0 $10,725,622 $2,866 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $0 100% $0 Mar 2023 $7,032,902 $253 $7,032,902 

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $1,732 $0 $0 $1,732 $253 

CSM-002 CSM B17 Student Life/Learning Comm $7,652,814 $0 100% $0 Feb 2020 $7,652,814 $0 $7,652,814 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $3,163 $3,163 $0 $0 $3,163 $0 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,024,248 

$6,023,535 
$713 

$0 

$0 
$0 

$0 

$0 
$0 

$6,024,248 

$6,023,535 
$713 

$15 

$0 
$15 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,068,875 

$1,836,876 
$5,231,999 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

$0 

$0 
$0 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

100% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering $0 $0 $0 $0 $0 $0 0% 

CSM-012 CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0% 

See last page for definitions and notes 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2025 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 
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Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades) 

$13,159,015 $12,631,491 $320,612 $109,702 $12,741,194 $417,821 96% Jun 2025 

Measure H $11,672,750 $11,192,778 $319,646 $109,702 $11,302,480 $370,270 
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0 
Other $208,521 $160,969 $966 $0 $160,969 $47,552 

CSM-014 CSM B30 Team House Renovation $0 $0 $0 $0 $0 $0 0% 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $44,690,443 $44,162,652 $320,612 $109,702 $44,272,355 $418,089 

Measure H $35,777,724 $35,297,752 $319,646 $109,702 $35,407,454 $370,270 
State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0 
Other $349,971 $302,152 $966 $0 $302,152 $47,819 

District-Wide 

DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0% 

DW-002 DW Program Management, Legal, District Office Labor
and Other Indirect Program Costs 

Measure H 

DW-003 DW Network Core Switch Upgrade 

Measure H 

DW-004 DW UPS Device (MDF/IDF) Replacement 
Measure H 

Other 

DW-005 DW Symetra UPS Device (MPOE) Replace 

Measure H 

See last page for definitions and notes 

$9,001,221 $8,011,282 $35,730 

$9,001,221 $8,011,282 $35,730 

$195,201 $195,201 $0 

$195,201 $195,201 $0 

$571,185 $571,185 $0 

$345,004 $345,004 $0 
$226,181 $226,181 $0 

$243,745 $243,745 $0 

$243,745 $243,745 $0 

5/5/2025 11:57:24 AM | SMCCCD-002 

$0 

$0 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

$8,011,282 

$8,011,282 

$195,201 

$195,201 

$571,185 

$345,004 
$226,181 

$243,745 

$243,745 

$989,939 

$989,939 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

89% 

100% 

100% 

100% 

May 2020 

Dec 2021 

May 2020 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$881,118 

$527,485 
$353,633 

$0 

$0 
$0 

$0 

$0 
$0 

$881,118 

$527,485 
$353,633 

$272 

$0 
$272 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,022,459 

$2,074,922 
$947,537 

$0 

$0 
$0 

$0 

$0 
$0 

$3,022,459 

$2,074,922 
$947,537 

$0 

$0 
$0 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,389,089 

$1,846,049 
$543,041 

$2,387,868 

$1,846,049 
$541,819 

$0 

$0 
$0 

$0 

$0 
$0 

$2,387,868 

$1,846,049 
$541,819 

$1,222 

$0 
$1,222 

100% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100% $0 Jun 2020 $458,164 $0 $458,164 

Measure H $458,164 $458,164 $0 $0 $458,164 $0 

DW-016 DW Video Server Upgrade $301,599 $0 100% $0 May 2020 $301,599 $0 $301,599 

Measure H $301,599 $301,599 $0 $0 $301,599 $0 

DW-017 DW Video Camera Replacement $783,294 $0 100% $0 Mar 2023 $783,095 $199 $783,095 

Measure H $760,181 $760,181 $0 $0 $760,181 $0 
Other $23,113 $22,914 $0 $0 $22,914 $199 

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100% $0 Dec 2022 $81,765 $0 $81,765 

Measure H $81,765 $81,765 $0 $0 $81,765 $0 

DW-019 DW Batting Cage Upgrade $36,174 $0 100% $0 $36,174 $0 $36,174 

Measure H $36,174 $36,174 $0 $0 $36,174 $0 

DW-020 DW Technology Replacement $2,061,946 $0 100% $0 Jun 2023 $2,061,946 $0 $2,061,946 

Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100% $0 Mar 2019 $1,362,825 $0 $1,362,825 

Measure H $155,579 $155,579 $0 $0 $155,579 $0 
Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0 

DW-022 DW Solar and Energy Storage $192,565 $0 100% $0 $192,565 $0 $192,565 

Measure H $192,565 $192,565 $0 $0 $192,565 $0 

DW-023 DW Emergency Generators Project $57,947 $0 100% $0 $57,947 $0 $57,947 

Measure H $57,947 $57,947 $0 $0 $57,947 $0 

DW-024 DW ADA Transition Implementation $0 $0 0% $0 $0 $0 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2025 
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Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

District-Wide Project Totals: $30,143,328 $29,151,696 $0 $35,730 $29,151,696 $991,632 

Measure H $25,926,455 $24,936,515 $35,730 $0 $24,936,515 $989,939 
Other $4,216,873 $4,215,180 $0 $0 $4,215,180 $1,693 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Development $68,500,000 $6,479,425 60% $19,584,187 Aug 2026 $40,845,231 $8,070,582 $60,429,418 

Measure H $38,270,000 $28,169,235 $6,289,415 $8,024,993 $36,194,229 $2,075,771 
State $24,230,000 $12,670,807 $190,010 $11,559,193 $24,230,000 $0 
Other $6,000,000 $5,190 $0 $0 $5,190 $5,994,810 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2025 
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% 
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A B C D E = B + D F = A - E 

Funding Source 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 

SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts 
Building – Safety, ADA, Technology and Mechanical
Upgrades) 

$15,927,197 $196,612 100% $25,111 Apr 2025 $15,897,631 $4,455 $15,922,741 

Measure H $14,497,976 $14,497,976 $824 $0 $14,497,976 $0 
State $385,197 $385,197 $0 $0 $385,197 $0 
Other $1,044,024 $1,014,458 $195,788 $25,111 $1,039,569 $4,456 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2025 
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Project Summary Report San Mateo County Community College District
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Quarter 

Expenditures 
Encumbrances 
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Commitments 

Remaining
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% 
Compl. 

Completion
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A B C D E = B + D F = A - E 

SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $228,703 $228,703 $0 $0 $228,703 $0 

Skyline College Project Totals: $163,123,863 $135,439,529 $6,676,037 $19,609,297 $155,048,826 $8,075,037 

Measure H $129,840,197 $119,739,432 $6,290,239 $8,024,993 $127,764,426 $2,075,771 
State $24,965,007 $13,405,813 $190,010 $11,559,193 $24,965,007 $0 
Other $8,318,660 $2,294,283 $195,788 $25,111 $2,319,394 $5,999,266 

Capital Improvements Projects - Phase 3 Total: $470,570,294 $439,827,425 $7,030,553 $19,824,375 $459,651,799 $10,918,495 

Measure H $403,822,547 $390,715,624 $6,643,789 $8,240,071 $398,955,695 $4,866,852 
State $43,133,756 $31,574,563 $190,010 $11,559,193 $43,133,756 $0 
Other $23,613,991 $17,537,237 $196,754 $25,111 $17,562,348 $6,051,643 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance 
% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources. 
Completion Date = When project is available for intended use 
Completion Dates are as of the most recent schedule data. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical 
purposes. 
DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed 
independently by the District and have been removed from this report. The project remains on this report for historical purposes. 
CSM-014 – CSM B30 Team House Renovation: The Measure H component of this project was cancelled, and funds were reallocated to other Measure H Projects as part of BLR #20. With no further Measure H funding, the non-
bond funded components have been removed from this report. The project remains on this report for historical purposes. 
Rounding factors may apply. 
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