Project Summary Report

San Mateo County Community College District

Capital Improvements Projects - Phase 3
Reporting Period: Inception through June 30, 2025

. . . . Quarter Total Remaining % Completion
Location / Project Number and Name Funding Source Budget Expenditures Expenditures Encumbrances Commitments Balance Compl. Date
A B c D E=B+D F=A-E
Canada College
CAN-001  CAN B1N Kinesiology and Wellness $119,870,534 $119,870,241 $0 $0 $119,870,241 $293  100% Jan 2023
Measure H $117,481,883 $117,481,883 $0 $0 $117,481,883 $0
Other $2,388,651 $2,388,358 $0 $0 $2,388,358 $293
CAN-002 CAN B13 Multiple Program Instructional Center $24,951,860 $23,432,765 $18,845 $4,456 $23,437,221 $1,514,639 94% Dec 2025
Measure H $14,995,372 $13,477,971 $18,845 $4,456 $13,482,427 $1,512,945
State $8,950,001 $8,950,001 $0 $0 $8,950,001 $0
Other $1,006,487 $1,004,793 $0 $0 $1,004,793 $1,694
CAN-003 CAN B23N Math/Science/Tech $62,385,917 $62,385,917 $0 $0 $62,385,917 $0 100% Apr 2021
Measure H $61,729,917 $61,729,917 $0 $0 $61,729,917 $0
State $656,000 $656,000 $0 $0 $656,000 $0
CAN-004 CAN Emergency Building Repairs $448,095 $448,095 $0 $0 $448,095 $0  100% Jun 2021
Measure H $448,095 $448,095 $0 $0 $448,095 $0
CAN-005 CAN Technology and Equipment $1,200,000 $1,200,000 $0 $0 $1,200,000 $0 100% Dec 2020
Measure H $1,200,000 $1,200,000 $0 $0 $1,200,000 $0
CAN-006 CAN Access Compl. Corrective Items $716,836 $716,836 $0 $0 $716,836 $0 100% Aug 2017
Measure H $716,836 $716,836 $0 $0 $716,836 $0
CAN-007  CAN Central Plant Upgrade $4,099,792 $4,099,792 $0 $0 $4,099,792 $0 100% Aug 2017
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0
CAN-008 CAN B9 Ext Envelope Leak Repairs $12,802,601 $12,802,601 $0 $0 $12,802,601 $0 100% Sep 2020
Measure H $5,476,882 $5,476,882 $0 $0 $5,476,882 $0
Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0
See last page for definitions and notes
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CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, $5,108,699 $5,108,005 $0 $0 $5,108,005 $694  100% Jan 2023
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs)
Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0
Other $6,380 $5,687 $0 $0 $5,687 $694
CAN-010 CAN B16/18 Secondary Effects (Refresh of Science $245,835 $245,650 $0 $0 $245,650 $185 100% Sep 2022
Classrooms that were transferred from B23)
Measure H $244,585 $244,585 $0 $0 $244,585 $0
Other $1,251 $1,066 $0 $0 $1,066 $185
CAN-200 CAN Small Projects $283,907 $283,907 $0 $0 $283,907 $0 100% Dec 2021
Measure H $283,907 $283,907 $0 $0 $283,907 $0
CAN-011  CAN B9 Reconfiguration (Programs for Veterans, $498,585 $498,585 $0 $0 $498,585 $0 100% Jan 2023
DREAM, Transfer, Financial Aid, International,
Multicultural)
Measure H $498,585 $498,585 $0 $0 $498,585 $0
Caiiada College Project Totals: $232,612,660 $231,092,393 $18,845 $4,456 $231,096,849 $1,515,811
Measure H $212,278,172 $210,760,770 $18,845 $4,456 $210,765,226 $1,512,945
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0
Other $10,728,488 $10,725,622 $0 $0 $10,725,622 $2,866
College of San Mateo
CSM-001  CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $7,032,902 $0 $0 $7,032,902 $253  100% Mar 2023
Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0
Other $1,984 $1,732 $0 $0 $1,732 $253
CSM-002 CSM B17 Student Life/Learning Comm $7,652,814 $7,652,814 $0 $0 $7,652,814 $0 100% Feb 2020
Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0
State $398,017 $398,017 $0 $0 $398,017 $0
Other $3,163 $3,163 $0 $0 $3,163 $0
CSM-003 CSM B19 Center for Emerging Tech. $294,824 $294,824 $0 $0 $294,824 $0  100%
Measure H $294,824 $294,824 $0 $0 $294,824 $0
See last page for definitions and notes
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CSM-004 CSM Emergency Building Repairs $1,180,435 $1,180,435 $0 $0 $1,180,435 $0 100% Jun 2021
Measure H $1,180,435 $1,180,435 $0 $0 $1,180,435 $0

CSM-005 CSM Technology and Equipment $542,310 $542,310 $0 $0 $542,310 $0 100% Jun 2020
Measure H $542,310 $542,310 $0 $0 $542,310 $0

CSM-006 CSM Edison Lot $6,024,262 $6,024,248 $0 $0 $6,024,248 $15 100% Jan 2022
Measure H $6,023,535 $6,023,535 $0 $0 $6,023,535 $0

Other $728 $713 $0 $0 $713 $15

CSM-007 CSM Water Supply Tank Replacement $7,068,875 $7,068,875 $0 $0 $7,068,875 $0 100% Jul 2023

Measure H $1,836,876 $1,836,876 $0 $0 $1,836,876 $0
State $5,231,999 $5,231,999 $0 $0 $5,231,999 $0

CSM-008 CSM Asphalt Repairs Project $341,027 $341,027 $0 $0 $341,027 $0 100% Feb 2018
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $18,900 $0 $0 $18,900 $0 100%
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010  CSM Instructional Pool Re-plaster $219,786 $219,786 $0 $0 $219,786 $0 100% Dec 2019
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011  CSM Water Metering $0 $0 $0 $0 $0 $0 0%

CSM-012  CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0%

See last page for definitions and notes
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CSM-013  CSM B19 Rehabilitation (Center for Emerging Tech - $13,159,015 $12,755,673 $124,182 $68,089 $12,823,763 $335,252 97% Dec 2025
ADA, Technology and Mechanical Upgrades)
Measure H $11,672,750 $11,315,628 $122,850 $68,089 $11,383,718 $289,033
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0
Other $208,521 $162,301 $1,332 $0 $162,301 $46,220
CSM-014 CSM B30 Team House Renovation $0 $0 $0 $0 $0 $0 0%
CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022
Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0
Other $135,575 $135,575 $0 $0 $135,575 $0
College of San Mateo Project Totals: $44,690,443 $44,286,834 $124,182 $68,089 $44,354,924 $335,520
Measure H $35,777,724 $35,420,602 $122,850 $68,089 $35,488,691 $289,033
State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0
Other $349,971 $303,484 $1,332 $0 $303,484 $46,487
District-Wide
DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0%
DW-002 DW Program Management, Legal, District Office Labor $9,001,221 $7,907,894 ($103,387) $3,500 $7,911,394 $1,089,827 88%
and Other Indirect Program Costs
Measure H $9,001,221 $7,907,894 ($103,387) $3,500 $7,911,394 $1,089,827
DW-003 DW Network Core Switch Upgrade $195,201 $195,201 $0 $0 $195,201 $0 100% May 2020
Measure H $195,201 $195,201 $0 $0 $195,201 $0
DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $571,185 $0 $0 $571,185 $0 100% Dec 2021
Measure H $345,004 $345,004 $0 $0 $345,004 $0
Other $226,181 $226,181 $0 $0 $226,181 $0
DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $243,745 $0 $0 $243,745 $0 100% May 2020
Measure H $243,745 $243,745 $0 $0 $243,745 $0
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DW-006 DW Network Firewall Switch Replacmt $646,793 $646,793 $0 $0 $646,793 $0 100% Dec 2021
Measure H $646,793 $646,793 $0 $0 $646,793 $0
DW-007 DW Telephone System Replacement $1,915,665 $1,915,665 $0 $0 $1,915,665 $0 100% Dec 2021
Measure H $1,071,815 $1,071,815 $0 $0 $1,071,815 $0
Other $843,851 $843,851 $0 $0 $843,851 $0
DW-008 DW Wireless Access Point (WAP) Repl $881,390 $881,118 $0 $0 $881,118 $272  100% Jul 2020
Measure H $527,485 $527,485 $0 $0 $527,485 $0
Other $353,905 $353,633 $0 $0 $353,633 $272
DW-009 DW Network Switch Upgrade (10 GB) $3,022,459 $3,022,459 $0 $0 $3,022,459 $0  100% May 2020
Measure H $2,074,922 $2,074,922 $0 $0 $2,074,922 $0
Other $947,537 $947,537 $0 $0 $947,537 $0
DW-010 DW Server Replacement $2,389,089 $2,387,868 $0 $0 $2,387,868 $1,222  100% Dec 2022
Measure H $1,846,049 $1,846,049 $0 $0 $1,846,049 $0
Other $543,041 $541,819 $0 $0 $541,819 $1,222
DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $3,457,808 $0 $0 $3,457,808 $0 100% Feb 2020
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0
DW-012 DW Classroom Security Hardware $1,876,163 $1,876,163 $0 $0 $1,876,163 $0 100% Apr 2021
Measure H $1,876,163 $1,876,163 $0 $0 $1,876,163 $0
DW-013 DW EV Charging Stations Expansion $445,613 $445,613 $0 $0 $445,613 $0 100% Apr 2017
Measure H $373,613 $373,613 $0 $0 $373,613 $0
Other $72,000 $72,000 $0 $0 $72,000 $0
DW-014 DW Signage Upgrades $160,719 $160,719 $0 $0 $160,719 $0 100% Jul 2018
Measure H $160,719 $160,719 $0 $0 $160,719 $0
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DW-015 DW EAS Speaker Coverage Expansion $458,164 $458,164 $0 $0 $458,164 $0 100% Jun 2020
Measure H $458,164 $458,164 $0 $0 $458,164 $0

DW-016 DW Video Server Upgrade $301,599 $301,599 $0 $0 $301,599 $0 100% May 2020
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $783,294 $783,095 $0 $0 $783,095 $199  100% Mar 2023
Measure H $760,181 $760,181 $0 $0 $760,181 $0

Other $23,113 $22,914 $0 $0 $22,914 $199

DW-018 DW Classroom Projection Screen Repl $81,765 $81,765 $0 $0 $81,765 $0 100% Dec 2022
Measure H $81,765 $81,765 $0 $0 $81,765 $0

DW-019 DW Batting Cage Upgrade $36,174 $36,174 $0 $0 $36,174 $0 100%
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 100% Jun 2023
Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $1,362,825 $0 $0 $1,362,825 $0 100% Mar 2019
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $192,565 $192,565 $0 $0 $192,565 $0  100%
Measure H $192,565 $192,565 $0 $0 $192,565 $0

DW-023 DW Emergency Generators Project $57,947 $57,947 $0 $0 $57,947 $0 100%
Measure H $57,947 $57,947 $0 $0 $57,947 $0

DW-024 DW ADA Transition Implementation $0 $0 $0 $0 $0 $0 0%

See last page for definitions and notes
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District-Wide Project Totals: $30,143,328 $29,048,308 ($103,387) $3,500 $29,051,808 $1,091,520
Measure H $25,926,455 $24,833,128 ($103,387) $3,500 $24,836,628 $1,089,827
Other $4,216,873 $4,215,180 $0 $0 $4,215,180 $1,693
Skyline College

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $10,132,776 $0 $0 $10,132,776 $0 100% Mar 2019
Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002  SKY B12N Environmental Science $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 100% Feb 2020
Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0

SKY-003  SKY B2 Workforce/Economic Development $68,500,000 $48,002,261 $7,157,029 $13,442,798 $61,445,059 $7,054,941 70% Aug 2026
Measure H $38,270,000 $34,196,797 $6,027,562 $3,013,073 $37,209,870 $1,060,130
State $24,230,000 $13,800,274 $1,129,468 $10,429,726 $24,230,000 $0
Other $6,000,000 $5,190 $0 $0 $5,190 $5,994,810

SKY-004  SKY Lot L Expansion $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 100% Jul 2018
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $3,150,749 $0 $0 $3,150,749 $0  100% Jan 2019
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006  SKY B14 Loma Chica/CDC Renovations $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 100% Jan 2019
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007  SKY Emergency Building Repairs $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 100% Jun 2021
Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0

SKY-008  SKY Technology and Equipment $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 100% Dec 2020
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0
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SKY-009  SKY Accessible Route $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 100% Mar 2021
Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0
SKY-010  SKY B5 CTTL Modification (Center for Transformative $399,975 $399,975 $0 $0 $399,975 $0 100% Jun 2019
Teaching and Learning)
Measure H $399,975 $399,975 $0 $0 $399,975 $0
SKY-011 SKY B7 STEM Center (Science, Technology, $1,523,084 $1,523,084 $0 $0 $1,523,084 $0 100% Mar 2021
Engineering and Math)
Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0
Other $69,390 $69,390 $0 $0 $69,390 $0
SKY-012  SKY Promise Schir WKFC Career Relo $447,237 $447,237 $0 $0 $447,237 $0 100% Jul 2019
Measure H $447,237 $447,237 $0 $0 $447,237 $0
SKY-013  SKY B3 South Wall Waterproofing $358,247 $358,247 $0 $0 $358,247 $0 100% Oct 2020
Measure H $172,698 $172,698 $0 $0 $172,698 $0
State $185,549 $185,549 $0 $0 $185,549 $0
SKY-014  SKY B3A-E Portable Replacement $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 100% May 2021
Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0
SKY-015  SKY B1 Social Science/Creative Arts Remodel $0 $0 $0 $0 $0 $0 0%
SKY-016  SKY B19 Swing Space (B2 Student Services Temp $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 100% Oct 2022
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program)
Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0
SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts $15,927,197 $15,911,453 $13,822 $3,439 $15,914,891 $12,305 100% Oct 2025
Building — Safety, ADA, Technology and Mechanical
Upgrades)
Measure H $14,497,976 $14,497,976 $0 $0 $14,497,976 $0
State $385,197 $385,197 $0 $0 $385,197 $0
Other $1,044,024 $1,028,280 $13,822 $3,439 $1,031,719 $12,306
See last page for definitions and notes
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SKY-018  SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021
Measure H $77,800 $77,800 $0 $0 $77,800 $0
State $164,261 $164,261 $0 $0 $164,261 $0

SKY-200  SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023
Measure H $866,378 $866,378 $0 $0 $866,378 $0
Other $228,703 $228,703 $0 $0 $228,703 $0
Skyline College Project Totals: $163,123,863 $142,610,380 $7,170,851 $13,446,237 $156,056,617 $7,067,246
Measure H $129,840,197 $125,766,994 $6,027,562 $3,013,073 $128,780,067 $1,060,130
State $24,965,007 $14,535,281 $1,129,468 $10,429,726 $24,965,007 $0
Other $8,318,660 $2,308,105 $13,822 $3,439 $2,311,544 $6,007,116
Capital Improvements Projects - Phase 3 Total: $470,570,294 $447,037,916 $7,210,491 $13,522,282 $460,560,198 $10,010,096
Measure H $403,822,547 $396,781,494 $6,065,869 $3,089,118 $399,870,612 $3,951,935
State $43,133,756 $32,704,031 $1,129,468 $10,429,726 $43,133,756 $0
Other $23,613,991 $17,552,391 $15,154 $3,439 $17,555,830 $6,058,161

Report Notes & Definitions

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded

Budget, expenditure and encumbrance data are as of the reporting period end date.

State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects

Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance

% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources.

Completion Date = When project is available for intended use

Completion Dates are as of the most recent schedule data.

Projects with no completion date are not currently active or a completion date is not applicable due to project type.

DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical
purposes.

DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed
independently by the District and have been removed from this report. The project remains on this report for historical purposes.

CSM-014 — CSM B30 Team House Renovation: The Measure H component of this project was cancelled, and funds were reallocated to other Measure H Projects as part of BLR #20. With no further Measure H funding, the non-
bond funded components have been removed from this report. The project remains on this report for historical purposes.

Rounding factors may apply.

Gmet 10/22/2025 9:37:20 AM | SMCCCD-002 Page 9 of 9



