
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,870,534 

$117,481,883 
$2,388,651 

$293 

$0 
$293 

$0 

$0 
$0 

$119,870,534 

$117,481,883 
$2,388,651 

$0 

$0 
$0 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,951,860 

$14,995,372 
$8,950,001 
$1,006,487 

$23,434,458 

$13,477,971 
$8,950,001 
$1,006,487 

$1,694 

$0 
$0 

$1,694 

$4,456 

$4,456 
$0 
$0 

$23,438,914 

$13,482,427 
$8,950,001 
$1,006,487 

$1,512,945 

$1,512,945 
$0 
$0 

94% Dec 2025 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,108,699 $694 100% $0 Jan 2023 $5,108,699 $0 $5,108,699 

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0 
Other $6,380 $6,380 $694 $0 $6,380 $0 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $185 100% $0 Sep 2022 $245,835 $0 $245,835 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $1,251 $185 $0 $1,251 $0 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $0 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $0 $0 $498,585 $0 

Cañada College Project Totals: $232,612,660 $231,095,258 $4,456 $2,866 $231,099,714 $1,512,945 

Measure H $212,278,172 $210,760,770 $0 $4,456 $210,765,226 $1,512,945 
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0 
Other $10,728,488 $10,728,488 $2,866 $0 $10,728,488 $0 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $253 100% $0 Mar 2023 $7,033,154 $0 $7,033,154 

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $1,984 $253 $0 $1,984 $0 

CSM-002 CSM B17 Student Life/Learning Comm $7,652,814 $0 100% $0 Feb 2020 $7,652,814 $0 $7,652,814 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $3,163 $3,163 $0 $0 $3,163 $0 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 

Project Summary Report San Mateo County Community College District 
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Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,024,262 

$6,023,535 
$728 

$15 

$0 
$15 

$0 

$0 
$0 

$6,024,262 

$6,023,535 
$728 

$0 

$0 
$0 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,068,875 

$1,836,876 
$5,231,999 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

$0 

$0 
$0 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

100% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering $0 $0 $0 $0 $0 $0 0% 

CSM-012 CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0% 

See last page for definitions and notes 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2025 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades) 

$13,159,015 $12,771,676 $16,003 $143,557 $12,915,233 $243,782 97% Dec 2025 

Measure H $11,672,750 $11,327,603 $11,974 $143,557 $11,471,159 $201,591 
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0 
Other $208,521 $166,330 $4,029 $0 $166,330 $42,191 

CSM-014 CSM B30 Team House Renovation $0 $0 $0 $0 $0 $0 0% 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $44,690,443 $44,303,105 $16,270 $143,557 $44,446,662 $243,782 

Measure H $35,777,724 $35,432,576 $11,974 $143,557 $35,576,133 $201,591 
State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0 
Other $349,971 $307,780 $4,296 $0 $307,780 $42,191 

District-Wide 

DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0% 

DW-002 DW Program Management, Legal, District Office Labor
and Other Indirect Program Costs 

Measure H 

DW-003 DW Network Core Switch Upgrade 

Measure H 

DW-004 DW UPS Device (MDF/IDF) Replacement 
Measure H 

Other 

DW-005 DW Symetra UPS Device (MPOE) Replace 

Measure H 

See last page for definitions and notes 

$9,001,221 $7,955,261 $47,367 

$9,001,221 $7,955,261 $47,367 

$195,201 $195,201 $0 

$195,201 $195,201 $0 

$571,185 $571,185 $0 

$345,004 $345,004 $0 
$226,181 $226,181 $0 

$243,745 $243,745 $0 

$243,745 $243,745 $0 

10/22/2025 5:52:35 PM | SMCCCD-002 

$3,500 

$3,500 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

$7,958,761 

$7,958,761 

$195,201 

$195,201 

$571,185 

$345,004 
$226,181 

$243,745 

$243,745 

$1,042,460 

$1,042,460 

$0 

$0 

$0 

$0 
$0 

$0 

$0 

88% 

100% 

100% 

100% 

May 2020 

Dec 2021 

May 2020 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2025 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$881,390 

$527,485 
$353,905 

$272 

$0 
$272 

$0 

$0 
$0 

$881,390 

$527,485 
$353,905 

$0 

$0 
$0 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,022,459 

$2,074,922 
$947,537 

$0 

$0 
$0 

$0 

$0 
$0 

$3,022,459 

$2,074,922 
$947,537 

$0 

$0 
$0 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,389,089 

$1,846,049 
$543,041 

$2,389,089 

$1,846,049 
$543,041 

$1,222 

$0 
$1,222 

$0 

$0 
$0 

$2,389,089 

$1,846,049 
$543,041 

$0 

$0 
$0 

100% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100% $0 Jun 2020 $458,164 $0 $458,164 

Measure H $458,164 $458,164 $0 $0 $458,164 $0 

DW-016 DW Video Server Upgrade $301,599 $0 100% $0 May 2020 $301,599 $0 $301,599 

Measure H $301,599 $301,599 $0 $0 $301,599 $0 

DW-017 DW Video Camera Replacement $783,294 $198 100% $0 Mar 2023 $783,293 $0 $783,293 

Measure H $760,181 $760,181 $0 $0 $760,181 $0 
Other $23,113 $23,113 $198 $0 $23,113 $0 

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100% $0 Dec 2022 $81,765 $0 $81,765 

Measure H $81,765 $81,765 $0 $0 $81,765 $0 

DW-019 DW Batting Cage Upgrade $36,174 $0 100% $0 $36,174 $0 $36,174 

Measure H $36,174 $36,174 $0 $0 $36,174 $0 

DW-020 DW Technology Replacement $2,061,946 $0 100% $0 Jun 2023 $2,061,946 $0 $2,061,946 

Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100% $0 Mar 2019 $1,362,825 $0 $1,362,825 

Measure H $155,579 $155,579 $0 $0 $155,579 $0 
Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0 

DW-022 DW Solar and Energy Storage $192,565 $0 100% $0 $192,565 $0 $192,565 

Measure H $192,565 $192,565 $0 $0 $192,565 $0 

DW-023 DW Emergency Generators Project $57,947 $0 100% $0 $57,947 $0 $57,947 

Measure H $57,947 $57,947 $0 $0 $57,947 $0 

DW-024 DW ADA Transition Implementation $0 $0 0% $0 $0 $0 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2025 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
Commitments 

Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

District-Wide Project Totals: $30,143,328 $29,097,368 $3,500 $49,059 $29,100,868 $1,042,460 

Measure H $25,926,455 $24,880,495 $47,367 $3,500 $24,883,995 $1,042,460 
Other $4,216,873 $4,216,873 $1,692 $0 $4,216,873 $0 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Development $68,500,000 $3,500,852 75% $10,900,059 Aug 2026 $51,503,113 $6,096,828 $62,403,172 

Measure H $38,270,000 $36,911,493 $2,714,696 $1,256,489 $38,167,983 $102,017 
State $24,230,000 $14,586,430 $786,156 $9,643,570 $24,230,000 $0 
Other $6,000,000 $5,190 $0 $0 $5,190 $5,994,810 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2025 
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Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date

Total 
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 

SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts 
Building – Safety, ADA, Technology and Mechanical
Upgrades) 

$15,927,197 $1,276 100% $9,883 Oct 2025 $15,912,729 $4,585 $15,922,612 

Measure H $14,497,976 $14,497,976 $0 $0 $14,497,976 $0 
State $385,197 $385,197 $0 $0 $385,197 $0 
Other $1,044,024 $1,029,556 $1,276 $9,883 $1,039,440 $4,585 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2025 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2025 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $228,703 $228,703 $0 $0 $228,703 $0 

Skyline College Project Totals: $163,123,863 $146,112,509 $3,502,128 $10,909,942 $157,022,451 $6,101,412 

Measure H $129,840,197 $128,481,690 $2,714,696 $1,256,489 $129,738,180 $102,017 
State $24,965,007 $15,321,437 $786,156 $9,643,570 $24,965,007 $0 
Other $8,318,660 $2,309,381 $1,276 $9,883 $2,319,265 $5,999,395 

Capital Improvements Projects - Phase 3 Total: $470,570,294 $450,608,239 $3,570,324 $11,061,455 $461,669,695 $8,900,600 

Measure H $403,822,547 $399,555,531 $2,774,037 $1,408,002 $400,963,534 $2,859,013 
State $43,133,756 $33,490,187 $786,156 $9,643,570 $43,133,756 $0 
Other $23,613,991 $17,562,521 $10,130 $9,883 $17,572,405 $6,041,587 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 
Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance 
% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources. 
Completion Date = When project is available for intended use 
Completion Dates are as of the most recent schedule data. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical 
purposes. 
DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed 
independently by the District and have been removed from this report. The project remains on this report for historical purposes. 
CSM-014 – CSM B30 Team House Renovation: The Measure H component of this project was cancelled, and funds were reallocated to other Measure H Projects as part of BLR #20. With no further Measure H funding, the non-
bond funded components have been removed from this report. The project remains on this report for historical purposes. 
Rounding factors may apply. 
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