
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,865,495 

$117,481,883 
$2,383,613 

$9,162 

$9,162 
$0 

$0 

$0 
$0 

$119,865,495 

$117,481,883 
$2,383,613 

$5,039 

$0 
$5,039 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,945,372 

$14,296,518 
$8,950,000 
$1,698,854 

$20,899,571 

$11,610,514 
$8,590,004 

$699,053 

$1,256,612 

$1,258,464 
$0 

($1,852) 

$807,379 

$516,460 
$0 

$290,920 

$21,706,950 

$12,126,974 
$8,590,004 

$989,973 

$3,238,422 

$2,169,544 
$359,996 
$708,882 

95% Sep 2023 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 
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% 
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Remaining 
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Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,104,217 $126,465 100% $0 Jan 2023 $5,100,611 $3,606 $5,100,611 

Measure H $5,097,837 $5,097,837 $126,465 $0 $5,097,837 $0 
Other $6,380 $2,774 $0 $0 $2,774 $3,606 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $0 100% $0 Sep 2022 $245,117 $718 $245,117 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $533 $0 $0 $533 $718 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $2,638 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $2,638 $0 $498,585 $0 

Cañada College Project Totals: $232,601,691 $228,546,527 $807,379 $1,394,877 $229,353,907 $3,247,784 

Measure H $211,574,836 $208,888,833 $1,396,729 $516,460 $209,405,292 $2,169,544 
State $9,606,000 $9,246,004 $0 $0 $9,246,004 $359,996 
Other $11,420,855 $10,411,691 ($1,852) $290,920 $10,702,610 $718,244 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $14,533 100% $0 Mar 2023 $7,032,036 $1,118 $7,032,036 

Measure H $5,376,181 $5,376,181 $14,533 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $866 $0 $0 $866 $1,118 

CSM-002 CSM B17 Student Life/Learning Comm $7,653,883 $0 100% $0 Feb 2020 $7,651,789 $2,094 $7,651,789 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $4,232 $2,138 $0 $0 $2,138 $2,094 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 
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San Mateo County Community College District
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A 
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C 
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CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,023,891 

$6,023,535 
$356 

$0 

$0 
$0 

$0 

$0 
$0 

$6,023,891 

$6,023,535 
$356 

$371 

$0 
$371 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,400,000 

$2,168,000 
$5,232,000 

$7,035,419 

$1,805,420 
$5,229,999 

$322,813 

$310,268 
$12,545 

$73,939 

$73,939 
$0 

$7,109,358 

$1,879,359 
$5,229,999 

$290,642 

$288,641 
$2,001 

99% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering 

Measure H 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

0% 

CSM-012 CSM B19 Floor Abatement Project 
Measure H 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

$0 

0% 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2023 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Facelift (Center for Emerging Tech - ADA,
Technology and Mechanical Upgrades) 

$12,000,000 $3,914,081 $1,370,907 $6,833,318 $10,747,400 $1,252,600 52% Jan 2024 

Measure H 
State 

$9,380,118 
$1,277,744 

$2,349,990 
$222,000 

($193,185) 
$222,000 

$5,889,318 
$944,000 

$8,239,308 
$1,166,000 

$1,140,810 
$111,744 

Other $1,342,138 $1,342,092 $1,342,092 $0 $1,342,092 $46 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $43,863,623 $35,409,539 $1,708,252 $6,907,257 $42,316,797 $1,546,826 

Measure H $33,816,215 $26,423,507 $131,616 $5,963,257 $32,386,764 $1,429,451 
State $8,562,750 $7,505,005 $234,545 $944,000 $8,449,005 $113,745 
Other $1,484,657 $1,481,028 $1,342,092 $0 $1,481,028 $3,630 

District-Wide 

DW-001 DW CIP3 MASTER $376,485 $0 $0 $0 $0 $376,485 0% 

Measure H $376,485 $0 $0 $0 $0 $376,485 

DW-002 DW Project Requirements/Compliance $12,314,873 $7,621,252 $194,469 $325,166 $7,946,417 $4,368,455 0% 

Measure H $12,314,873 $7,621,252 $194,469 $325,166 $7,946,417 $4,368,455 

DW-003 DW Network Core Switch Upgrade $195,201 $195,201 $0 $0 $195,201 $0 100% May 2020 

Measure H $195,201 $195,201 $0 $0 $195,201 $0 

DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $571,185 $0 $0 $571,185 $0 100% Dec 2021 

Measure H $345,004 $345,004 $0 $0 $345,004 $0 
Other $226,181 $226,181 $0 $0 $226,181 $0 

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $243,745 $0 $0 $243,745 $0 100% May 2020 

Measure H $243,745 $243,745 $0 $0 $243,745 $0 

See last page for definitions and notes 
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 Reporting Period: Inception through March 31, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 
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B 
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Expenditures 

C 

Encumbrances 

D 
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Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 
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Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$874,584 

$527,485 
$347,099 

$0 

$0 
$0 

$0 

$0 
$0 

$874,584 

$527,485 
$347,099 

$6,806 

$0 
$6,806 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,019,806 

$2,074,922 
$944,884 

$0 

$0 
$0 

$0 

$0 
$0 

$3,019,806 

$2,074,922 
$944,884 

$2,653 

$0 
$2,653 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,393,012 

$1,846,049 
$546,963 

$2,129,191 

$1,846,049 
$283,142 

$0 

$0 
$0 

$0 

$0 
$0 

$2,129,191 

$1,846,049 
$283,142 

$263,821 

$0 
$263,821 

100% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through March 31, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-015 DW EAS Speaker Coverage Expansion 

Measure H 

$458,164 

$458,164 

$458,164 

$458,164 

$0 

$0 

$0 

$0 

$458,164 

$458,164 

$0 

$0 

100% Jun 2020 

DW-016 DW Video Server Upgrade 

Measure H 

$301,599 

$301,599 

$301,599 

$301,599 

$0 

$0 

$0 

$0 

$301,599 

$301,599 

$0 

$0 

100% May 2020 

DW-017 DW Video Camera Replacement 
Measure H 

Other 

$783,294 

$760,181 
$23,113 

$767,008 

$760,181 
$6,828 

$8,161 

$8,161 
$0 

$0 

$0 
$0 

$767,008 

$760,181 
$6,828 

$16,285 

$0 
$16,285 

100% Mar 2023 

DW-018 DW Classroom Projection Screen Repl 
Measure H 

$81,765 

$81,765 

$81,765 

$81,765 

$0 

$0 

$0 

$0 

$81,765 

$81,765 

$0 

$0 

100% Dec 2022 

DW-019 DW Batting Cage Upgrade 

Measure H 

$36,174 

$36,174 

$36,174 

$36,174 

$0 

$0 

$0 

$0 

$36,174 

$36,174 

$0 

$0 

0% 

DW-020 DW Technology Replacement 
Measure H 

$2,066,500 

$2,066,500 

$2,061,946 

$2,061,946 

$2,979 

$2,979 

$0 

$0 

$2,061,946 

$2,061,946 

$4,554 

$4,554 

99% Jun 2023 

DW-021 DW Interior LED Lighting Retrofit 
Measure H 

Other 

$1,362,825 

$155,579 
$1,207,246 

$1,362,825 

$155,579 
$1,207,246 

$0 

$0 
$0 

$0 

$0 
$0 

$1,362,825 

$155,579 
$1,207,246 

$0 

$0 
$0 

100% Mar 2019 

DW-022 DW Solar and Energy Storage 

Measure H 

$192,565 

$192,565 

$192,565 

$192,565 

$0 

$0 

$0 

$0 

$192,565 

$192,565 

$0 

$0 

0% 

DW-023 DW Emergency Generators Project 
Measure H 

$57,947 

$57,947 

$57,947 

$57,947 

$0 

$0 

$0 

$0 

$57,947 

$57,947 

$0 

$0 

0% 
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Quarter 

Expenditures 
Encumbrances 

% 
Compl. 
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Date
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-024 DW ADA Transition Implementation $26,795,514 $30,021 7% $0 Jun 2032 $188,619 $26,606,895 $188,619 

Measure H $0 $0 $0 $0 $0 $0 
Other $26,795,514 $188,619 $30,021 $0 $188,619 $26,606,895 

District-Wide Project Totals: $60,637,456 $28,666,334 $325,166 $235,630 $28,991,500 $31,645,956 

Measure H $29,621,146 $24,546,485 $205,609 $325,166 $24,871,651 $4,749,495 
Other $31,016,310 $4,119,849 $30,021 $0 $4,119,849 $26,896,461 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Develop $61,039,980 $136,487 20% $2,355,484 Jun 2025 $3,402,123 $55,282,373 $5,757,607 

Measure H $33,962,980 $2,204,123 $136,487 $2,355,484 $4,559,607 $29,403,373 
State $24,077,000 $1,197,000 $0 $0 $1,197,000 $22,880,000 
Other $3,000,000 $1,000 $0 $0 $1,000 $2,999,000 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2023 
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% 
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Funding Source 

SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

Measure H $0 $0 $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 
Other $0 $0 $0 $0 $0 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2023 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through March 31, 2023 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

Total 
Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

SKY-017 SKY B1 Facelift (Social Science/Creative Arts Building 
– Safety, ADA, Technology and Mechanical Upgrades) 

$15,919,951 $12,719,287 $1,794,216 $2,688,882 $15,408,169 $511,782 85% Oct 2023 

Measure H $14,497,976 $11,943,924 $1,792,481 $2,462,332 $14,406,255 $91,720 
State $377,951 $0 $0 $0 $0 $377,951 
Other $1,044,024 $775,364 $1,735 $226,550 $1,001,914 $42,111 

SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,096,378 $1,081,424 $7,472 $0 $1,081,424 $14,954 99% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $230,000 $215,046 $7,472 $0 $215,046 $14,954 

Skyline College Project Totals: $155,657,894 $94,804,419 $1,938,174 $5,044,366 $99,848,785 $55,809,109 

Measure H $125,533,177 $91,220,268 $1,928,967 $4,817,816 $96,038,084 $29,495,093 
State $24,804,761 $1,546,810 $0 $0 $1,546,810 $23,257,951 
Other $5,319,956 $2,037,341 $9,207 $226,550 $2,263,891 $3,056,065 

Capital Improvements Projects - Phase 3 Total: $492,760,663 $387,426,819 $5,276,935 $13,084,169 $400,510,988 $92,249,675 

Measure H $400,545,374 $351,079,092 $3,662,921 $11,622,699 $362,701,791 $37,843,582 
State $42,973,511 $18,297,819 $234,545 $944,000 $19,241,819 $23,731,693 
Other $49,241,778 $18,049,908 $1,379,469 $517,470 $18,567,378 $30,674,400 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 

Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects. 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance. 
% Complete data is as of the reporting period end date. 
Completion dates are as of the most recent schedule data. 
Completion Date and % Complete = Project is financially complete. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
Rounding factors may apply. 
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