
Gmet 

Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

Cañada College 

CAN-001 CAN B1N Kinesiology and Wellness 

Measure H 
Other 

$119,870,534 

$117,481,883 
$2,388,651 

$119,867,995 

$117,481,883 
$2,386,112 

$2,500 

$0 
$2,500 

$0 

$0 
$0 

$119,867,995 

$117,481,883 
$2,386,112 

$2,539 

$0 
$2,539 

100% Jan 2023 

CAN-002 CAN B13 Multiple Program Instructional Center 

Measure H 
State 
Other 

$24,945,372 

$14,296,518 
$8,950,000 
$1,698,854 

$22,424,603 

$12,181,446 
$8,590,004 
$1,653,153 

$241,115 

$232,305 
$0 

$8,811 

$294,854 

$294,854 
$0 
$0 

$22,719,457 

$12,476,300 
$8,590,004 
$1,653,153 

$2,225,915 

$1,820,218 
$359,996 

$45,701 

99% Feb 2024 

CAN-003 CAN B23N Math/Science/Tech 

Measure H 
State 

$62,385,917 

$61,729,917 
$656,000 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

$0 

$0 
$0 

$62,385,917 

$61,729,917 
$656,000 

$0 

$0 
$0 

100% Apr 2021 

CAN-004 CAN Emergency Building Repairs 

Measure H 

$448,095 

$448,095 

$448,095 

$448,095 

$0 

$0 

$0 

$0 

$448,095 

$448,095 

$0 

$0 

100% Jun 2021 

CAN-005 CAN Technology and Equipment 
Measure H 

$1,200,000 

$1,200,000 

$1,200,000 

$1,200,000 

$0 

$0 

$0 

$0 

$1,200,000 

$1,200,000 

$0 

$0 

100% Dec 2020 

CAN-006 CAN Access Compl. Corrective Items 

Measure H 

$716,836 

$716,836 

$716,836 

$716,836 

$0 

$0 

$0 

$0 

$716,836 

$716,836 

$0 

$0 

100% Aug 2017 

CAN-007 CAN Central Plant Upgrade 

Measure H 

$4,099,792 

$4,099,792 

$4,099,792 

$4,099,792 

$0 

$0 

$0 

$0 

$4,099,792 

$4,099,792 

$0 

$0 

100% Aug 2017 

CAN-008 CAN B9 Ext Envelope Leak Repairs 

Measure H 
Other 

$12,802,601 

$5,476,882 
$7,325,718 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

$0 

$0 
$0 

$12,802,601 

$5,476,882 
$7,325,718 

$0 

$0 
$0 

100% Sep 2020 

See last page for definitions and notes 
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Location / Project Number and Name Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 

% 
Compl. 

Completion 
Date
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Remaining 
Balance 

A B C D E = B + D F = A - E 

Funding Source 

CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, 
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs) 

$5,108,699 $1,941 100% $0 Jan 2023 $5,107,034 $1,665 $5,107,034 

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0 
Other $6,380 $4,715 $1,941 $0 $4,715 $1,665 

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science 
Classrooms that were transferred from B23) 

$245,835 $266 100% $0 Sep 2022 $245,384 $451 $245,384 

Measure H $244,585 $244,585 $0 $0 $244,585 $0 
Other $1,251 $799 $266 $0 $799 $451 

CAN-200 CAN Small Projects $283,907 $0 100% $0 Dec 2021 $283,907 $0 $283,907 

Measure H $283,907 $283,907 $0 $0 $283,907 $0 

CAN-011 CAN B9 Reconfiguration (Programs for Veterans, 
DREAM, Transfer, Financial Aid, International, 
Multicultural) 

$498,585 $0 100% $0 Jan 2023 $498,585 $0 $498,585 

Measure H $498,585 $498,585 $0 $0 $498,585 $0 

Cañada College Project Totals: $232,606,172 $230,080,748 $294,854 $245,823 $230,375,602 $2,230,570 

Measure H $211,579,317 $209,464,246 $232,305 $294,854 $209,759,100 $1,820,218 
State $9,606,000 $9,246,004 $0 $0 $9,246,004 $359,996 
Other $11,420,855 $11,370,499 $13,519 $0 $11,370,499 $50,356 

College of San Mateo 

CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $433 100% $0 Mar 2023 $7,032,469 $685 $7,032,469 

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0 
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0 
Other $1,984 $1,299 $433 $0 $1,299 $685 

CSM-002 CSM B17 Student Life/Learning Comm $7,653,883 $1,025 100% $0 Feb 2020 $7,652,814 $1,069 $7,652,814 

Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0 
State $398,017 $398,017 $0 $0 $398,017 $0 
Other $4,232 $3,163 $1,025 $0 $3,163 $1,069 

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100% $0 $294,824 $0 $294,824 

Measure H $294,824 $294,824 $0 $0 $294,824 $0 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 
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C 

Encumbrances 

D 
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Commitments 

E = B + D 

Remaining
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% 
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CSM-004 CSM Emergency Building Repairs 

Measure H 

$1,180,435 

$1,180,435 

$1,180,435 

$1,180,435 

$0 

$0 

$0 

$0 

$1,180,435 

$1,180,435 

$0 

$0 

100% Jun 2021 

CSM-005 CSM Technology and Equipment 
Measure H 

$542,310 

$542,310 

$542,310 

$542,310 

$0 

$0 

$0 

$0 

$542,310 

$542,310 

$0 

$0 

100% Jun 2020 

CSM-006 CSM Edison Lot 
Measure H 

Other 

$6,024,262 

$6,023,535 
$728 

$6,024,069 

$6,023,535 
$535 

$178 

$0 
$178 

$0 

$0 
$0 

$6,024,069 

$6,023,535 
$535 

$193 

$0 
$193 

100% Jan 2022 

CSM-007 CSM Water Supply Tank Replacement 
Measure H 

State 

$7,068,875 

$1,836,876 
$5,231,999 

$7,068,875 

$1,836,876 
$5,231,999 

$2,808 

$808 
$2,000 

$0 

$0 
$0 

$7,068,875 

$1,836,876 
$5,231,999 

$0 

$0 
$0 

100% Jul 2023 

CSM-008 CSM Asphalt Repairs Project 
Measure H 

$341,027 

$341,027 

$341,027 

$341,027 

$0 

$0 

$0 

$0 

$341,027 

$341,027 

$0 

$0 

100% Feb 2018 

CSM-009 CSM Corp Yard 

Measure H 

$18,900 

$18,900 

$18,900 

$18,900 

$0 

$0 

$0 

$0 

$18,900 

$18,900 

$0 

$0 

100% 

CSM-010 CSM Instructional Pool Re-plaster 

Measure H 

$219,786 

$219,786 

$219,786 

$219,786 

$0 

$0 

$0 

$0 

$219,786 

$219,786 

$0 

$0 

100% Dec 2019 

CSM-011 CSM Water Metering $0 $0 $0 $0 $0 $0 0% 

CSM-012 CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0% 

See last page for definitions and notes 
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Project Summary Report San Mateo County Community College District

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2023 

Location / Project Number and Name Funding Source Budget Expenditures 
Quarter 

Expenditures 
Encumbrances 
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Commitments 

Remaining
Balance 

% 
Compl. 

Completion
Date 

A B C D E = B + D F = A - E 

CSM-013 CSM B19 Facelift (Center for Emerging Tech - ADA,
Technology and Mechanical Upgrades) 

$12,000,000 $7,691,287 $159,325 $3,260,638 $10,951,925 $1,048,075 82% Mar 2024 

Measure H $9,380,118 $5,591,916 $159,325 $2,746,188 $8,338,103 $1,042,015 
State $1,277,744 $757,280 $0 $514,450 $1,271,730 $6,015 
Other $1,342,138 $1,342,092 $0 $0 $1,342,092 $46 

CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022 

Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0 
Other $135,575 $135,575 $0 $0 $135,575 $0 

College of San Mateo Project Totals: $43,532,498 $39,221,837 $163,769 $3,260,638 $42,482,475 $1,050,023 

Measure H $33,485,091 $29,696,889 $160,133 $2,746,188 $32,443,077 $1,042,015 
State $8,562,749 $8,042,284 $2,000 $514,450 $8,556,734 $6,015 
Other $1,484,657 $1,482,663 $1,636 $0 $1,482,663 $1,994 

District-Wide 

DW-001 DW CIP3 MASTER $376,485 $0 $0 $0 $0 $376,485 0% 

Measure H $376,485 $0 $0 $0 $0 $376,485 

DW-002 DW Project Requirements/Compliance $12,646,069 $7,978,672 $100,717 $265,714 $8,244,385 $4,401,684 0% 

Measure H $12,646,069 $7,978,672 $100,717 $265,714 $8,244,385 $4,401,684 

DW-003 DW Network Core Switch Upgrade $195,201 $195,201 $0 $0 $195,201 $0 100% May 2020 

Measure H $195,201 $195,201 $0 $0 $195,201 $0 

DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $571,185 $0 $0 $571,185 $0 100% Dec 2021 

Measure H $345,004 $345,004 $0 $0 $345,004 $0 
Other $226,181 $226,181 $0 $0 $226,181 $0 

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $243,745 $0 $0 $243,745 $0 100% May 2020 

Measure H $243,745 $243,745 $0 $0 $243,745 $0 

See last page for definitions and notes 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 
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B 
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C 

Encumbrances 

D 
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Commitments 

E = B + D 

Remaining
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F = A - E 

% 
Compl. 

Completion
Date 

DW-006 DW Network Firewall Switch Replacmt 
Measure H 

$646,793 

$646,793 

$646,793 

$646,793 

$0 

$0 

$0 

$0 

$646,793 

$646,793 

$0 

$0 

100% Dec 2021 

DW-007 DW Telephone System Replacement 
Measure H 

Other 

$1,915,665 

$1,071,815 
$843,851 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

$0 

$0 
$0 

$1,915,665 

$1,071,815 
$843,851 

$0 

$0 
$0 

100% Dec 2021 

DW-008 DW Wireless Access Point (WAP) Repl 
Measure H 

Other 

$881,390 

$527,485 
$353,905 

$877,851 

$527,485 
$350,366 

$3,267 

$0 
$3,267 

$0 

$0 
$0 

$877,851 

$527,485 
$350,366 

$3,539 

$0 
$3,539 

100% Jul 2020 

DW-009 DW Network Switch Upgrade (10 GB) 
Measure H 

Other 

$3,022,459 

$2,074,922 
$947,537 

$3,022,168 

$2,074,922 
$947,246 

$2,362 

$0 
$2,362 

$0 

$0 
$0 

$3,022,168 

$2,074,922 
$947,246 

$291 

$0 
$291 

100% May 2020 

DW-010 DW Server Replacement 
Measure H 

Other 

$2,393,012 

$1,846,049 
$546,963 

$2,265,395 

$1,846,049 
$419,346 

$136,204 

$0 
$136,204 

$0 

$0 
$0 

$2,265,395 

$1,846,049 
$419,346 

$127,617 

$0 
$127,617 

100% Dec 2022 

DW-011 DW Fire Alarm Panels Upgrade 

Measure H 

$3,457,808 

$3,457,808 

$3,457,808 

$3,457,808 

$0 

$0 

$0 

$0 

$3,457,808 

$3,457,808 

$0 

$0 

100% Feb 2020 

DW-012 DW Classroom Security Hardware 

Measure H 

$1,876,163 

$1,876,163 

$1,876,163 

$1,876,163 

$0 

$0 

$0 

$0 

$1,876,163 

$1,876,163 

$0 

$0 

100% Apr 2021 

DW-013 DW EV Charging Stations Expansion 

Measure H 
Other 

$445,613 

$373,613 
$72,000 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

$0 

$0 
$0 

$445,613 

$373,613 
$72,000 

$0 

$0 
$0 

100% Apr 2017 

DW-014 DW Signage Upgrades 

Measure H 

$160,719 

$160,719 

$160,719 

$160,719 

$0 

$0 

$0 

$0 

$160,719 

$160,719 

$0 

$0 

100% Jul 2018 
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Project Summary Report 
Capital Improvements Projects - Phase 3

 Reporting Period: Inception through September 30, 2023 

San Mateo County Community College District

Location / Project Number and Name Funding Source Budget 

A 

Expenditures 

B 

Quarter 
Expenditures 

C 

Encumbrances 

D 

Total 
Commitments 

E = B + D 

Remaining
Balance 

F = A - E 

% 
Compl. 

Completion
Date 

DW-015 DW EAS Speaker Coverage Expansion 

Measure H 

$458,164 

$458,164 

$458,164 

$458,164 

$0 

$0 

$0 

$0 

$458,164 

$458,164 

$0 

$0 

100% Jun 2020 

DW-016 DW Video Server Upgrade 

Measure H 

$301,599 

$301,599 

$301,599 

$301,599 

$0 

$0 

$0 

$0 

$301,599 

$301,599 

$0 

$0 

100% May 2020 

DW-017 DW Video Camera Replacement 
Measure H 

Other 

$783,294 

$760,181 
$23,113 

$776,190 

$760,181 
$16,009 

$9,181 

$0 
$9,181 

$0 

$0 
$0 

$776,190 

$760,181 
$16,009 

$7,104 

$0 
$7,104 

100% Mar 2023 

DW-018 DW Classroom Projection Screen Repl 
Measure H 

$81,765 

$81,765 

$81,765 

$81,765 

$0 

$0 

$0 

$0 

$81,765 

$81,765 

$0 

$0 

100% Dec 2022 

DW-019 DW Batting Cage Upgrade 

Measure H 

$36,174 

$36,174 

$36,174 

$36,174 

$0 

$0 

$0 

$0 

$36,174 

$36,174 

$0 

$0 

0% 

DW-020 DW Technology Replacement 
Measure H 

$2,061,946 

$2,061,946 

$2,061,946 

$2,061,946 

$0 

$0 

$0 

$0 

$2,061,946 

$2,061,946 

$0 

$0 

100% Jun 2023 

DW-021 DW Interior LED Lighting Retrofit 
Measure H 

Other 

$1,362,825 

$155,579 
$1,207,246 

$1,362,825 

$155,579 
$1,207,246 

$0 

$0 
$0 

$0 

$0 
$0 

$1,362,825 

$155,579 
$1,207,246 

$0 

$0 
$0 

100% Mar 2019 

DW-022 DW Solar and Energy Storage 

Measure H 

$192,565 

$192,565 

$192,565 

$192,565 

$0 

$0 

$0 

$0 

$192,565 

$192,565 

$0 

$0 

0% 

DW-023 DW Emergency Generators Project 
Measure H 

$57,947 

$57,947 

$57,947 

$57,947 

$0 

$0 

$0 

$0 

$57,947 

$57,947 

$0 

$0 

0% 
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Quarter 

Expenditures 
Encumbrances 

% 
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Date
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Balance 

A B C D E = B + D F = A - E 

Funding Source 

DW-024 DW ADA Transition Implementation $26,795,514 $495 10% $0 Jun 2032 $231,620 $26,563,894 $231,620 

Other $26,795,514 $231,620 $495 $0 $231,620 $26,563,894 

District-Wide Project Totals: $60,964,098 $29,217,769 $265,714 $252,227 $29,483,483 $31,480,615 

Measure H $29,947,788 $24,903,905 $100,717 $265,714 $25,169,619 $4,778,169 
Other $31,016,310 $4,313,864 $151,510 $0 $4,313,864 $26,702,445 

Skyline College 

SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100% $0 Mar 2019 $10,132,776 $0 $10,132,776 

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0 
Other $976,542 $976,542 $0 $0 $976,542 $0 

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100% $0 Feb 2020 $40,260,311 $0 $40,260,311 

Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 

SKY-003 SKY B2 Workforce/Economic Develop $62,192,980 $3,824,144 25% $47,036,171 Jun 2025 $8,783,525 $6,373,283 $55,819,697 

Measure H $33,962,980 $7,468,364 $3,706,983 $24,116,497 $31,584,861 $2,378,119 
State $24,230,000 $1,314,161 $117,161 $22,919,674 $24,233,835 ($3,835) 
Other $4,000,000 $1,000 $0 $0 $1,000 $3,999,000 

SKY-004 SKY Lot L Expansion $5,896,062 $0 100% $0 Jul 2018 $5,896,062 $0 $5,896,062 

Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100% $0 Jan 2019 $3,150,749 $0 $3,150,749 

Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100% $0 Jan 2019 $3,142,040 $0 $3,142,040 

Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100% $0 Jun 2021 $1,042,183 $0 $1,042,183 

Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2023 
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SKY-008 SKY Technology and Equipment $1,000,000 $0 100% $0 Dec 2020 $1,000,000 $0 $1,000,000 

Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 

SKY-009 SKY Accessible Route $1,403,266 $0 100% $0 Mar 2021 $1,403,266 $0 $1,403,266 

Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 

SKY-010 SKY B5 CTTL Modification (Center for Transformative 
Teaching and Learning) 

$399,975 $0 100% $0 Jun 2019 $399,975 $0 $399,975 

Measure H $399,975 $399,975 $0 $0 $399,975 $0 

SKY-011 SKY B7 STEM Center (Science, Technology, 
Engineering and Math) 

$1,523,084 $0 100% $0 Mar 2021 $1,523,084 $0 $1,523,084 

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0 
Other $69,390 $69,390 $0 $0 $69,390 $0 

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100% $0 Jul 2019 $447,237 $0 $447,237 

Measure H $447,237 $447,237 $0 $0 $447,237 $0 

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100% $0 Oct 2020 $358,247 $0 $358,247 

Measure H $172,698 $172,698 $0 $0 $172,698 $0 
State $185,549 $185,549 $0 $0 $185,549 $0 

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100% $0 May 2021 $3,288,839 $0 $3,288,839 

Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0% $0 $0 $0 $0 

SKY-016 SKY B19 Swing Space (B2 Student Services Temp 
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program) 

$5,314,756 $0 100% $0 Oct 2022 $5,314,756 $0 $5,314,756 

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 

Project Summary Report San Mateo County Community College District 

 Capital Improvements Projects - Phase 3
 Reporting Period: Inception through September 30, 2023 
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Quarter 

Expenditures 
Encumbrances 
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Commitments 

Remaining
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% 
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Completion
Date 
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SKY-017 SKY B1 Facelift (Social Science/Creative Arts Building 
– Safety, ADA, Technology and Mechanical Upgrades) 

$15,919,951 $14,980,175 $230,890 $971,001 $15,951,176 ($31,225) 95% Mar 2024 

Measure H $14,497,976 $13,811,474 $106,171 $661,274 $14,472,748 $25,227 
State 
Other 

$377,951 
$1,044,024 

$292,667 
$876,035 

$29,654 
$95,065 

$98,779 
$210,947 

$391,446 
$1,086,982 

($13,495) 
($42,958) 

SKY-018 SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021 

Measure H $77,800 $77,800 $0 $0 $77,800 $0 
State $164,261 $164,261 $0 $0 $164,261 $0 

SKY-200 SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023 

Measure H $866,378 $866,378 $0 $0 $866,378 $0 
Other $228,703 $228,703 $0 $0 $228,703 $0 

Skyline College Project Totals: $156,809,597 $102,460,367 $4,055,034 $48,007,172 $150,467,539 $6,342,058 

Measure H $125,533,177 $98,352,059 $3,813,155 $24,777,771 $123,129,831 $2,403,346 
State 
Other 

$24,957,761 
$6,318,660 

$1,956,638 
$2,151,670 

$146,815 
$95,065 

$23,018,454 
$210,947 

$24,975,091 
$2,362,617 

($17,330) 
$3,956,042 

Capital Improvements Projects - Phase 3 Total: $493,912,365 $400,980,721 $4,716,853 $51,828,378 $452,809,099 $41,103,266 

Measure H $400,545,374 $362,417,099 $4,306,309 $28,084,527 $390,501,626 $10,043,748 
State $43,126,510 $19,244,926 $148,815 $23,532,904 $42,777,829 $348,680 
Other $50,240,482 $19,318,697 $261,729 $210,947 $19,529,644 $30,710,838 

Report Notes & Definitions 

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded 

Budget, expenditure and encumbrance data are as of the reporting period end date. 
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects. 
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance. 
% Complete data is as of the reporting period end date. 
Completion dates are as of the most recent schedule data. 
Completion Date and % Complete = Project is financially complete. 
Projects with no completion date are not currently active or a completion date is not applicable due to project type. 
Rounding factors may apply. 
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