Project Summary Report

San Mateo County Community College District

Capital Improvements Projects - Phase 3
Reporting Period: Inception through March 31, 2026

. . . . Quarter Total Remaining % Completion
Location / Project Number and Name Funding Source Budget Expenditures Expenditures Encumbrances Commitments Balance Compl. Date
A B c D E=B+D F=A-E
Canada College
CAN-001  CAN B1N Kinesiology and Wellness $119,870,534 $119,870,534 $0 $0 $119,870,534 $0 100% Jan 2023
Measure H $117,481,883 $117,481,883 $0 $0 $117,481,883 $0
Other $2,388,651 $2,388,651 $0 $0 $2,388,651 $0
CAN-002 CAN B13 Multiple Program Instructional Center $23,470,043 $23,465,587 $31,129 $4,456 $23,470,043 $0 100% Feb 2026
Measure H $13,513,556 $13,509,100 $31,129 $4,456 $13,513,556 $0
State $8,950,001 $8,950,001 $0 $0 $8,950,001 $0
Other $1,006,487 $1,006,487 $0 $0 $1,006,487 $0
CAN-003  CAN B23N Math/Science/Tech $62,385,917 $62,385,917 $0 $0 $62,385,917 $0 100% Apr 2021
Measure H $61,729,917 $61,729,917 $0 $0 $61,729,917 $0
State $656,000 $656,000 $0 $0 $656,000 $0
CAN-004 CAN Emergency Building Repairs $448,095 $448,095 $0 $0 $448,095 $0 100% Jun 2021
Measure H $448,095 $448,095 $0 $0 $448,095 $0
CAN-005 CAN Technology and Equipment $1,200,000 $1,200,000 $0 $0 $1,200,000 $0 100% Dec 2020
Measure H $1,200,000 $1,200,000 $0 $0 $1,200,000 $0
CAN-006 CAN Access Compl. Corrective Items $716,836 $716,836 $0 $0 $716,836 $0  100% Aug 2017
Measure H $716,836 $716,836 $0 $0 $716,836 $0
CAN-007  CAN Central Plant Upgrade $4,099,792 $4,099,792 $0 $0 $4,099,792 $0 100% Aug 2017
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0
CAN-008 CAN B9 Ext Envelope Leak Repairs $12,802,601 $12,802,601 $0 $0 $12,802,601 $0 100% Sep 2020
Measure H $5,476,882 $5,476,882 $0 $0 $5,476,882 $0
Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0
See last page for definitions and notes
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CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space, $5,108,699 $5,108,699 $0 $0 $5,108,699 $0 100% Jan 2023
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs)
Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0
Other $6,380 $6,380 $0 $0 $6,380 $0
CAN-010 CAN B16/18 Secondary Effects (Refresh of Science $245,835 $245,835 $0 $0 $245,835 $0 100% Sep 2022
Classrooms that were transferred from B23)
Measure H $244,585 $244,585 $0 $0 $244,585 $0
Other $1,251 $1,251 $0 $0 $1,251 $0
CAN-200 CAN Small Projects $283,907 $283,907 $0 $0 $283,907 $0 100% Dec 2021
Measure H $283,907 $283,907 $0 $0 $283,907 $0
CAN-011 CAN B9 Reconfiguration (Programs for Veterans, $498,585 $498,585 $0 $0 $498,585 $0 100% Jan 2023
DREAM, Transfer, Financial Aid, International,
Multicultural)
Measure H $498,585 $498,585 $0 $0 $498,585 $0
Caiada College Project Totals: $231,130,844 $231,126,388 $31,129 $4,456 $231,130,844 $0
Measure H $210,796,355 $210,791,899 $31,129 $4,456 $210,796,355 $0
State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0
Other $10,728,488 $10,728,488 $0 $0 $10,728,488 $0
College of San Mateo
CSM-001  CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $7,033,154 $0 $0 $7,033,154 $0 100% Mar 2023
Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0
Other $1,984 $1,984 $0 $0 $1,984 $0
CSM-002 CSM B17 Student Life/Learning Comm $7,652,814 $7,652,814 $0 $0 $7,652,814 $0 100% Feb 2020
Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0
State $398,017 $398,017 $0 $0 $398,017 $0
Other $3,163 $3,163 $0 $0 $3,163 $0
CSM-003 CSM B19 Center for Emerging Tech. $294,824 $294,824 $0 $0 $294,824 $0 100%
Measure H $294,824 $294,824 $0 $0 $294,824 $0
See last page for definitions and notes
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CSM-004 CSM Emergency Building Repairs $1,180,435 $1,180,435 $0 $0 $1,180,435 $0 100% Jun 2021
Measure H $1,180,435 $1,180,435 $0 $0 $1,180,435 $0

CSM-005 CSM Technology and Equipment $542,310 $542,310 $0 $0 $542,310 $0 100% Jun 2020
Measure H $542,310 $542,310 $0 $0 $542,310 $0

CSM-006 CSM Edison Lot $6,024,262 $6,024,262 $0 $0 $6,024,262 $0  100% Jan 2022
Measure H $6,023,535 $6,023,535 $0 $0 $6,023,535 $0

Other $728 $728 $0 $0 $728 $0

CSM-007 CSM Water Supply Tank Replacement $7,068,875 $7,068,875 $0 $0 $7,068,875 $0 100% Jul 2023

Measure H $1,836,876 $1,836,876 $0 $0 $1,836,876 $0
State $5,231,999 $5,231,999 $0 $0 $5,231,999 $0

CSM-008 CSM Asphalt Repairs Project $341,027 $341,027 $0 $0 $341,027 $0 100% Feb 2018
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $18,900 $0 $0 $18,900 $0 100%
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010  CSM Instructional Pool Re-plaster $219,786 $219,786 $0 $0 $219,786 $0 100% Dec 2019
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011  CSM Water Metering $0 $0 $0 $0 $0 $0 0%

CSM-012  CSM B19 Floor Abatement Project $0 $0 $0 $0 $0 $0 0%

See last page for definitions and notes
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CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech - $12,918,359 $12,901,895 $2,720 $11,960 $12,913,854 $4,505 100% Feb 2026
ADA, Technology and Mechanical Upgrades)
Measure H $11,472,094 $11,457,329 $2,625 $11,960 $11,469,288 $2,806
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0
Other $168,521 $166,822 $96 $0 $166,822 $1,699
CSM-014  CSM B30 Team House Renovation $0 $0 $0 $0 $0 $0 0%
CSM-200 CSM Small Projects $1,155,042 $1,155,042 $0 $0 $1,155,042 $0 100% Jun 2022
Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0
Other $135,575 $135,575 $0 $0 $135,575 $0
College of San Mateo Project Totals: $44,449,787 $44,433,323 $2,720 $11,960 $44,445,283 $4,505
Measure H $35,577,068 $35,562,302 $2,625 $11,960 $35,574,262 $2,806
State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0
Other $309,971 $308,272 $96 $0 $308,272 $1,699
District-Wide
DW-001 DW CIP3 MASTER $0 $0 $0 $0 $0 $0 0%
DW-002 DW Program Management, Legal, District Office Labor $8,070,092 $7,942,238 ($30,766) $0 $7,942,238 $127,854 98%
and Other Indirect Program Costs
Measure H $8,070,092 $7,942,238 ($30,766) $0 $7,942,238 $127,854
DW-003 DW Network Core Switch Upgrade $195,201 $195,201 $0 $0 $195,201 $0 100% May 2020
Measure H $195,201 $195,201 $0 $0 $195,201 $0
DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $571,185 $0 $0 $571,185 $0 100% Dec 2021
Measure H $345,004 $345,004 $0 $0 $345,004 $0
Other $226,181 $226,181 $0 $0 $226,181 $0
DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $243,745 $0 $0 $243,745 $0 100% May 2020
Measure H $243,745 $243,745 $0 $0 $243,745 $0
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DW-006 DW Network Firewall Switch Replacmt $646,793 $646,793 $0 $0 $646,793 $0 100% Dec 2021
Measure H $646,793 $646,793 $0 $0 $646,793 $0
DW-007 DW Telephone System Replacement $1,915,665 $1,915,665 $0 $0 $1,915,665 $0 100% Dec 2021
Measure H $1,071,815 $1,071,815 $0 $0 $1,071,815 $0
Other $843,851 $843,851 $0 $0 $843,851 $0
DW-008 DW Wireless Access Point (WAP) Repl $881,390 $881,390 $0 $0 $881,390 $0 100% Jul 2020
Measure H $527,485 $527,485 $0 $0 $527,485 $0
Other $353,905 $353,905 $0 $0 $353,905 $0
DW-009 DW Network Switch Upgrade (10 GB) $3,022,459 $3,022,459 $0 $0 $3,022,459 $0  100% May 2020
Measure H $2,074,922 $2,074,922 $0 $0 $2,074,922 $0
Other $947,537 $947,537 $0 $0 $947,537 $0
DW-010 DW Server Replacement $2,389,089 $2,389,089 $0 $0 $2,389,089 $0 100% Dec 2022
Measure H $1,846,049 $1,846,049 $0 $0 $1,846,049 $0
Other $543,041 $543,041 $0 $0 $543,041 $0
DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $3,457,808 $0 $0 $3,457,808 $0 100% Feb 2020
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0
DW-012 DW Classroom Security Hardware $1,876,163 $1,876,163 $0 $0 $1,876,163 $0 100% Apr 2021
Measure H $1,876,163 $1,876,163 $0 $0 $1,876,163 $0
DW-013 DW EV Charging Stations Expansion $445,613 $445,613 $0 $0 $445,613 $0 100% Apr 2017
Measure H $373,613 $373,613 $0 $0 $373,613 $0
Other $72,000 $72,000 $0 $0 $72,000 $0
DW-014 DW Signage Upgrades $160,719 $160,719 $0 $0 $160,719 $0 100% Jul 2018
Measure H $160,719 $160,719 $0 $0 $160,719 $0
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DW-015 DW EAS Speaker Coverage Expansion $458,164 $458,164 $0 $0 $458,164 $0 100% Jun 2020
Measure H $458,164 $458,164 $0 $0 $458,164 $0

DW-016 DW Video Server Upgrade $301,599 $301,599 $0 $0 $301,599 $0 100% May 2020
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $783,294 $783,293 $0 $0 $783,293 $0 100% Mar 2023
Measure H $760,181 $760,181 $0 $0 $760,181 $0

Other $23,113 $23,113 $0 $0 $23,113 $0

DW-018 DW Classroom Projection Screen Repl $81,765 $81,765 $0 $0 $81,765 $0 100% Dec 2022
Measure H $81,765 $81,765 $0 $0 $81,765 $0

DW-019 DW Batting Cage Upgrade $36,174 $36,174 $0 $0 $36,174 $0 100%
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,061,946 $2,061,946 $0 $0 $2,061,946 $0 100% Jun 2023
Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $1,362,825 $0 $0 $1,362,825 $0 100% Mar 2019
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $192,565 $192,565 $0 $0 $192,565 $0 100%
Measure H $192,565 $192,565 $0 $0 $192,565 $0

DW-023 DW Emergency Generators Project $57,947 $57,947 $0 $0 $57,947 $0 100%
Measure H $57,947 $57,947 $0 $0 $57,947 $0

DW-024 DW ADA Transition Implementation $0 $0 $0 $0 $0 $0 0%
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District-Wide Project Totals: $29,212,199 $29,084,344 ($30,766) $0 $29,084,344 $127,855
Measure H $24,995,326 $24,867,471 ($30,766) $0 $24,867,471 $127,854
Other $4,216,873 $4,216,873 $0 $0 $4,216,873 $0
Skyline College

SKY-001  SKY B1 Social Science/Creative Arts $10,132,776 $10,132,776 $0 $0 $10,132,776 $0 100% Mar 2019
Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002  SKY B12N Environmental Science $40,260,311 $40,260,311 $0 $0 $40,260,311 $0 100% Feb 2020
Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0

SKY-003  SKY B2 Workforce/[Economic Development $68,500,000 $62,110,571 $6,839,888 $6,147,557 $68,258,128 $241,872  91% Aug 2026
Measure H $41,845,889 $38,538,652 $785,998 $3,299,914 $41,838,566 $7,323
State $24,230,000 $22,039,379 $4,526,540 $2,190,621 $24,230,000 $0
Other $2,424,111 $1,532,540 $1,527,350 $657,022 $2,189,562 $234,549

SKY-004  SKY Lot L Expansion $5,896,062 $5,896,062 $0 $0 $5,896,062 $0 100% Jul 2018
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $3,150,749 $0 $0 $3,150,749 $0 100% Jan 2019
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006  SKY B14 Loma Chica/CDC Renovations $3,142,040 $3,142,040 $0 $0 $3,142,040 $0 100% Jan 2019
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007  SKY Emergency Building Repairs $1,042,183 $1,042,183 $0 $0 $1,042,183 $0  100% Jun 2021
Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0

SKY-008  SKY Technology and Equipment $1,000,000 $1,000,000 $0 $0 $1,000,000 $0 100% Dec 2020
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0
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SKY-009  SKY Accessible Route $1,403,266 $1,403,266 $0 $0 $1,403,266 $0 100% Mar 2021
Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0
SKY-010  SKY B5 CTTL Modification (Center for Transformative $399,975 $399,975 $0 $0 $399,975 $0 100% Jun 2019
Teaching and Learning)
Measure H $399,975 $399,975 $0 $0 $399,975 $0
SKY-011 SKY B7 STEM Center (Science, Technology, $1,523,084 $1,523,084 $0 $0 $1,523,084 $0 100% Mar 2021
Engineering and Math)
Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0
Other $69,390 $69,390 $0 $0 $69,390 $0
SKY-012  SKY Promise Schir WKFC Career Relo $447,237 $447,237 $0 $0 $447,237 $0 100% Jul 2019
Measure H $447,237 $447,237 $0 $0 $447,237 $0
SKY-013  SKY B3 South Wall Waterproofing $358,247 $358,247 $0 $0 $358,247 $0 100% Oct 2020
Measure H $172,698 $172,698 $0 $0 $172,698 $0
State $185,549 $185,549 $0 $0 $185,549 $0
SKY-014  SKY B3A-E Portable Replacement $3,288,839 $3,288,839 $0 $0 $3,288,839 $0 100% May 2021
Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0
SKY-015  SKY B1 Social Science/Creative Arts Remodel $0 $0 $0 $0 $0 $0 0%
SKY-016  SKY B19 Swing Space (B2 Student Services Temp $5,314,756 $5,314,756 $0 $0 $5,314,756 $0 100% Oct 2022
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program)
Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0
SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts $15,927,197 $15,921,547 $0 $0 $15,921,547 $5,650 100% Nov 2025
Building — Safety, ADA, Technology and Mechanical
Upgrades)
Measure H $14,497,976 $14,497,976 $0 $0 $14,497,976 $0
State $385,197 $385,197 $0 $0 $385,197 $0
Other $1,044,024 $1,038,374 $0 $0 $1,038,374 $5,650
See last page for definitions and notes
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SKY-018  SKY B3 Gym Floor $242,061 $242,061 $0 $0 $242,061 $0 100% Dec 2021
Measure H $77,800 $77,800 $0 $0 $77,800 $0
State $164,261 $164,261 $0 $0 $164,261 $0

SKY-200  SKY Small Projects $1,095,081 $1,095,081 $0 $0 $1,095,081 $0 100% Jun 2023
Measure H $866,378 $866,378 $0 $0 $866,378 $0
Other $228,703 $228,703 $0 $0 $228,703 $0
Skyline College Project Totals: $163,123,863 $156,728,784 $6,839,888 $6,147,557 $162,876,341 $247,522
Measure H $133,416,086 $130,108,849 $785,998 $3,299,914 $133,408,763 $7,323
State $24,965,007 $22,774,386 $4,526,540 $2,190,621 $24,965,007 $0
Other $4,742,771 $3,845,549 $1,527,350 $657,022 $4,502,571 $240,199
Capital Improvements Projects - Phase 3 Total: $467,916,693 $461,372,839 $6,842,972 $6,163,972 $467,536,811 $379,882
Measure H $404,784,834 $401,330,522 $788,987 $3,316,329 $404,646,851 $137,983
State $43,133,756 $40,943,136 $4,526,540 $2,190,621 $43,133,756 $0
Other $19,998,102 $19,099,182 $1,527,446 $657,022 $19,756,204 $241,899

Report Notes & Definitions

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded

Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded

Budget, expenditure and encumbrance data are as of the reporting period end date.

State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects

Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance

% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources.

Completion Date = When project is available for intended use

Completion Dates are as of the most recent schedule data.

Projects with no completion date are not currently active or a completion date is not applicable due to project type.

DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical
purposes.

DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed
independently by the District and have been removed from this report. The project remains on this report for historical purposes.

CSM-014 — CSM B30 Team House Renovation: The Measure H component of this project was cancelled, and funds were reallocated to other Measure H Projects as part of BLR #20. With no further Measure H funding, the non-
bond funded components have been removed from this report. The project remains on this report for historical purposes.

Rounding factors may apply.
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