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Cañada College
CAN-001 CAN B1N Kinesiology and Wellness $119,870,534 $0 100%$0 Jan 2023$119,870,534 $0$119,870,534

Measure H $117,481,883 $117,481,883 $0 $0 $117,481,883 $0
Other $2,388,651 $2,388,651 $0 $0 $2,388,651 $0

CAN-002 CAN B13 Multiple Program Instructional Center $23,470,043 $4,456 100%$0 Jun 2026$23,470,043 $0$23,470,043
Measure H $13,513,556 $13,513,556 $4,456 $0 $13,513,556 $0

State $8,950,001 $8,950,001 $0 $0 $8,950,001 $0
Other $1,006,487 $1,006,487 $0 $0 $1,006,487 $0

CAN-003 CAN B23N Math/Science/Tech $62,385,917 $0 100%$0 Apr 2021$62,385,917 $0$62,385,917
Measure H $61,729,917 $61,729,917 $0 $0 $61,729,917 $0

State $656,000 $656,000 $0 $0 $656,000 $0

CAN-004 CAN Emergency Building Repairs $448,095 $0 100%$0 Jun 2021$448,095 $0$448,095
Measure H $448,095 $448,095 $0 $0 $448,095 $0

CAN-005 CAN Technology and Equipment $1,200,000 $0 100%$0 Dec 2020$1,200,000 $0$1,200,000
Measure H $1,200,000 $1,200,000 $0 $0 $1,200,000 $0

CAN-006 CAN Access Compl. Corrective Items $716,836 $0 100%$0 Aug 2017$716,836 $0$716,836
Measure H $716,836 $716,836 $0 $0 $716,836 $0

CAN-007 CAN Central Plant Upgrade $4,099,792 $0 100%$0 Aug 2017$4,099,792 $0$4,099,792
Measure H $4,099,792 $4,099,792 $0 $0 $4,099,792 $0

CAN-008 CAN B9 Ext Envelope Leak Repairs $12,802,601 $0 100%$0 Sep 2020$12,802,601 $0$12,802,601
Measure H $5,476,882 $5,476,882 $0 $0 $5,476,882 $0

Other $7,325,718 $7,325,718 $0 $0 $7,325,718 $0
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CAN-009 CAN B22 Swing Space (B13 Occupant Temp Space,
Permanent Space for Public Safety, Early Childhood
Education and Animation Labs)

$5,108,699 $0 100%$0 Jan 2023$5,108,699 $0$5,108,699

Measure H $5,102,318 $5,102,318 $0 $0 $5,102,318 $0
Other $6,380 $6,380 $0 $0 $6,380 $0

CAN-010 CAN B16/18 Secondary Effects (Refresh of Science
Classrooms that were transferred from B23)

$245,835 $0 100%$0 Sep 2022$245,835 $0$245,835

Measure H $244,585 $244,585 $0 $0 $244,585 $0
Other $1,251 $1,251 $0 $0 $1,251 $0

CAN-200 CAN Small Projects $283,907 $0 100%$0 Dec 2021$283,907 $0$283,907
Measure H $283,907 $283,907 $0 $0 $283,907 $0

CAN-011 CAN B9 Reconfiguration (Programs for Veterans,
DREAM, Transfer, Financial Aid, International,
Multicultural)

$498,585 $0 100%$0 Jan 2023$498,585 $0$498,585

Measure H $498,585 $498,585 $0 $0 $498,585 $0

Cañada College Project Totals: $231,130,844 $231,130,844 $0$4,456 $231,130,844 $0
Measure H $210,796,355 $210,796,355 $4,456 $0 $210,796,355 $0

State $9,606,001 $9,606,001 $0 $0 $9,606,001 $0
Other $10,728,488 $10,728,488 $0 $0 $10,728,488 $0

College of San Mateo
CSM-001 CSM B3 Theater AV/Lighting/Seats Upgrade $7,033,154 $0 100%$0 Mar 2023$7,033,154 $0$7,033,154

Measure H $5,376,181 $5,376,181 $0 $0 $5,376,181 $0
State $1,654,989 $1,654,989 $0 $0 $1,654,989 $0
Other $1,984 $1,984 $0 $0 $1,984 $0

CSM-002 CSM B17 Student Life/Learning Comm $7,652,814 $0 100%$0 Feb 2020$7,652,814 $0$7,652,814
Measure H $7,251,634 $7,251,634 $0 $0 $7,251,634 $0

State $398,017 $398,017 $0 $0 $398,017 $0
Other $3,163 $3,163 $0 $0 $3,163 $0

CSM-003 CSM B19 Center for Emerging Tech. $294,824 $0 100%$0$294,824 $0$294,824
Measure H $294,824 $294,824 $0 $0 $294,824 $0
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CSM-004 CSM Emergency Building Repairs $1,180,435 $0 100%$0 Jun 2021$1,180,435 $0$1,180,435
Measure H $1,180,435 $1,180,435 $0 $0 $1,180,435 $0

CSM-005 CSM Technology and Equipment $542,310 $0 100%$0 Jun 2020$542,310 $0$542,310
Measure H $542,310 $542,310 $0 $0 $542,310 $0

CSM-006 CSM Edison Lot $6,024,262 $0 100%$0 Jan 2022$6,024,262 $0$6,024,262
Measure H $6,023,535 $6,023,535 $0 $0 $6,023,535 $0

Other $728 $728 $0 $0 $728 $0

CSM-007 CSM Water Supply Tank Replacement $7,068,875 $0 100%$0 Jul 2023$7,068,875 $0$7,068,875
Measure H $1,836,876 $1,836,876 $0 $0 $1,836,876 $0

State $5,231,999 $5,231,999 $0 $0 $5,231,999 $0

CSM-008 CSM Asphalt Repairs Project $341,027 $0 100%$0 Feb 2018$341,027 $0$341,027
Measure H $341,027 $341,027 $0 $0 $341,027 $0

CSM-009 CSM Corp Yard $18,900 $0 100%$0$18,900 $0$18,900
Measure H $18,900 $18,900 $0 $0 $18,900 $0

CSM-010 CSM Instructional Pool Re-plaster $219,786 $0 100%$0 Dec 2019$219,786 $0$219,786
Measure H $219,786 $219,786 $0 $0 $219,786 $0

CSM-011 CSM Water Metering $0 $0 0%$0$0 $0$0

CSM-012 CSM B19 Floor Abatement Project $0 $0 0%$0$0 $0$0
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CSM-013 CSM B19 Rehabilitation (Center for Emerging Tech -
ADA, Technology and Mechanical Upgrades)

$12,918,359 ($18,500) 100%$0 Jul 2026$12,883,395 $34,964$12,883,395

Measure H $11,472,094 $11,438,829 ($18,500) $0 $11,438,829 $33,265
State $1,277,744 $1,277,744 $0 $0 $1,277,744 $0
Other $168,521 $166,822 $0 $0 $166,822 $1,699

CSM-014 CSM B30 Team House Renovation $0 $0 0%$0$0 $0$0

CSM-200 CSM Small Projects $1,155,042 $0 100%$0 Jun 2022$1,155,042 $0$1,155,042
Measure H $1,019,467 $1,019,467 $0 $0 $1,019,467 $0

Other $135,575 $135,575 $0 $0 $135,575 $0

College of San Mateo Project Totals: $44,449,787 $44,414,823 $0($18,500) $44,414,823 $34,964
Measure H $35,577,068 $35,543,802 ($18,500) $0 $35,543,802 $33,265

State $8,562,749 $8,562,749 $0 $0 $8,562,749 $0
Other $309,971 $308,272 $0 $0 $308,272 $1,699

District-Wide
DW-001 DW CIP3 MASTER $0 $0 0%$0$0 $0$0

DW-002 DW Program Management, Legal, District Office Labor
and Other Indirect Program Costs

$7,970,092 ($27,240) 99%$3,850$7,914,998 $51,244$7,918,848

Measure H $7,970,092 $7,914,998 ($27,240) $3,850 $7,918,848 $51,244

DW-003 DW Network Core Switch Upgrade $195,201 $0 100%$0 May 2020$195,201 $0$195,201
Measure H $195,201 $195,201 $0 $0 $195,201 $0

DW-004 DW UPS Device (MDF/IDF) Replacement $571,185 $0 100%$0 Dec 2021$571,185 $0$571,185
Measure H $345,004 $345,004 $0 $0 $345,004 $0

Other $226,181 $226,181 $0 $0 $226,181 $0

DW-005 DW Symetra UPS Device (MPOE) Replace $243,745 $0 100%$0 May 2020$243,745 $0$243,745
Measure H $243,745 $243,745 $0 $0 $243,745 $0
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DW-006 DW Network Firewall Switch Replacmt $646,793 $0 100%$0 Dec 2021$646,793 $0$646,793
Measure H $646,793 $646,793 $0 $0 $646,793 $0

DW-007 DW Telephone System Replacement $1,915,665 $0 100%$0 Dec 2021$1,915,665 $0$1,915,665
Measure H $1,071,815 $1,071,815 $0 $0 $1,071,815 $0

Other $843,851 $843,851 $0 $0 $843,851 $0

DW-008 DW Wireless Access Point (WAP) Repl $881,390 $0 100%$0 Jul 2020$881,390 $0$881,390
Measure H $527,485 $527,485 $0 $0 $527,485 $0

Other $353,905 $353,905 $0 $0 $353,905 $0

DW-009 DW Network Switch Upgrade (10 GB) $3,022,459 $0 100%$0 May 2020$3,022,459 $0$3,022,459
Measure H $2,074,922 $2,074,922 $0 $0 $2,074,922 $0

Other $947,537 $947,537 $0 $0 $947,537 $0

DW-010 DW Server Replacement $2,389,089 $0 100%$0 Dec 2022$2,389,089 $0$2,389,089
Measure H $1,846,049 $1,846,049 $0 $0 $1,846,049 $0

Other $543,041 $543,041 $0 $0 $543,041 $0

DW-011 DW Fire Alarm Panels Upgrade $3,457,808 $0 100%$0 Feb 2020$3,457,808 $0$3,457,808
Measure H $3,457,808 $3,457,808 $0 $0 $3,457,808 $0

DW-012 DW Classroom Security Hardware $1,876,163 $0 100%$0 Apr 2021$1,876,163 $0$1,876,163
Measure H $1,876,163 $1,876,163 $0 $0 $1,876,163 $0

DW-013 DW EV Charging Stations Expansion $445,613 $0 100%$0 Apr 2017$445,613 $0$445,613
Measure H $373,613 $373,613 $0 $0 $373,613 $0

Other $72,000 $72,000 $0 $0 $72,000 $0

DW-014 DW Signage Upgrades $160,719 $0 100%$0 Jul 2018$160,719 $0$160,719
Measure H $160,719 $160,719 $0 $0 $160,719 $0
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DW-015 DW EAS Speaker Coverage Expansion $458,164 $0 100%$0 Jun 2020$458,164 $0$458,164
Measure H $458,164 $458,164 $0 $0 $458,164 $0

DW-016 DW Video Server Upgrade $301,599 $0 100%$0 May 2020$301,599 $0$301,599
Measure H $301,599 $301,599 $0 $0 $301,599 $0

DW-017 DW Video Camera Replacement $783,294 $0 100%$0 Mar 2023$783,293 $0$783,293
Measure H $760,181 $760,181 $0 $0 $760,181 $0

Other $23,113 $23,113 $0 $0 $23,113 $0

DW-018 DW Classroom Projection Screen Repl $81,765 $0 100%$0 Dec 2022$81,765 $0$81,765
Measure H $81,765 $81,765 $0 $0 $81,765 $0

DW-019 DW Batting Cage Upgrade $36,174 $0 100%$0$36,174 $0$36,174
Measure H $36,174 $36,174 $0 $0 $36,174 $0

DW-020 DW Technology Replacement $2,061,946 $0 100%$0 Jun 2023$2,061,946 $0$2,061,946
Measure H $2,061,946 $2,061,946 $0 $0 $2,061,946 $0

DW-021 DW Interior LED Lighting Retrofit $1,362,825 $0 100%$0 Mar 2019$1,362,825 $0$1,362,825
Measure H $155,579 $155,579 $0 $0 $155,579 $0

Other $1,207,246 $1,207,246 $0 $0 $1,207,246 $0

DW-022 DW Solar and Energy Storage $192,565 $0 100%$0$192,565 $0$192,565
Measure H $192,565 $192,565 $0 $0 $192,565 $0

DW-023 DW Emergency Generators Project $57,947 $0 100%$0$57,947 $0$57,947
Measure H $57,947 $57,947 $0 $0 $57,947 $0

DW-024 DW ADA Transition Implementation $0 $0 0%$0$0 $0$0
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District-Wide Project Totals: $29,112,199 $29,057,104 $3,850($27,240) $29,060,954 $51,244
Measure H $24,895,325 $24,840,232 ($27,240) $3,850 $24,844,082 $51,244

Other $4,216,873 $4,216,873 $0 $0 $4,216,873 $0

Skyline College
SKY-001 SKY B1 Social Science/Creative Arts $10,132,776 $0 100%$0 Mar 2019$10,132,776 $0$10,132,776

Measure H $9,156,234 $9,156,234 $0 $0 $9,156,234 $0
Other $976,542 $976,542 $0 $0 $976,542 $0

SKY-002 SKY B12N Environmental Science $40,260,311 $0 100%$0 Feb 2020$40,260,311 $0$40,260,311
Measure H $40,260,311 $40,260,311 $0 $0 $40,260,311 $0

SKY-003 SKY B2 Workforce/Economic Development $71,000,000 $7,317,567 98%$486,016 Jan 2027$69,428,138 $1,085,846$69,914,154
Measure H $41,987,740 $42,018,533 $3,479,881 $11,075 $42,029,609 ($41,869)

State $24,230,000 $24,140,364 $2,100,984 $99,133 $24,239,497 ($9,497)
Other $4,782,260 $3,269,241 $1,736,701 $375,807 $3,645,049 $1,137,211

SKY-004 SKY Lot L Expansion $5,896,062 $0 100%$0 Jul 2018$5,896,062 $0$5,896,062
Measure H $5,896,062 $5,896,062 $0 $0 $5,896,062 $0

SKY-005 SKY B19 Pac Hgts/No. Campus Improvements $3,150,749 $0 100%$0 Jan 2019$3,150,749 $0$3,150,749
Measure H $3,150,749 $3,150,749 $0 $0 $3,150,749 $0

SKY-006 SKY B14 Loma Chica/CDC Renovations $3,142,040 $0 100%$0 Jan 2019$3,142,040 $0$3,142,040
Measure H $3,142,040 $3,142,040 $0 $0 $3,142,040 $0

SKY-007 SKY Emergency Building Repairs $1,042,183 $0 100%$0 Jun 2021$1,042,183 $0$1,042,183
Measure H $1,042,183 $1,042,183 $0 $0 $1,042,183 $0

SKY-008 SKY Technology and Equipment $1,000,000 $0 100%$0 Dec 2020$1,000,000 $0$1,000,000
Measure H $1,000,000 $1,000,000 $0 $0 $1,000,000 $0
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SKY-009 SKY Accessible Route $1,403,266 $0 100%$0 Mar 2021$1,403,266 $0$1,403,266
Measure H $1,403,266 $1,403,266 $0 $0 $1,403,266 $0

SKY-010 SKY B5 CTTL Modification (Center for Transformative
Teaching and Learning)

$399,975 $0 100%$0 Jun 2019$399,975 $0$399,975

Measure H $399,975 $399,975 $0 $0 $399,975 $0

SKY-011 SKY B7 STEM Center (Science, Technology,
Engineering and Math)

$1,523,084 $0 100%$0 Mar 2021$1,523,084 $0$1,523,084

Measure H $1,453,694 $1,453,694 $0 $0 $1,453,694 $0
Other $69,390 $69,390 $0 $0 $69,390 $0

SKY-012 SKY Promise Schlr WKFC Career Relo $447,237 $0 100%$0 Jul 2019$447,237 $0$447,237
Measure H $447,237 $447,237 $0 $0 $447,237 $0

SKY-013 SKY B3 South Wall Waterproofing $358,247 $0 100%$0 Oct 2020$358,247 $0$358,247
Measure H $172,698 $172,698 $0 $0 $172,698 $0

State $185,549 $185,549 $0 $0 $185,549 $0

SKY-014 SKY B3A-E Portable Replacement $3,288,839 $0 100%$0 May 2021$3,288,839 $0$3,288,839
Measure H $3,288,839 $3,288,839 $0 $0 $3,288,839 $0

SKY-015 SKY B1 Social Science/Creative Arts Remodel $0 $0 0%$0$0 $0$0

SKY-016 SKY B19 Swing Space (B2 Student Services Temp
Spaces, Permanent Spaces for ITS, Global/Passport,
NETX Computer Program)

$5,314,756 $0 100%$0 Oct 2022$5,314,756 $0$5,314,756

Measure H $5,314,756 $5,314,756 $0 $0 $5,314,756 $0

SKY-017 SKY B1 Rehabilitation (Social Science/Creative Arts
Building – Safety, ADA, Technology and Mechanical
Upgrades)

$15,921,547 ($19,720) 100%$0 Nov 2025$15,901,826 $19,720$15,901,826

Measure H $14,497,976 $14,478,255 ($19,720) $0 $14,478,255 $19,720
State $385,197 $385,197 $0 $0 $385,197 $0
Other $1,038,374 $1,038,374 $0 $0 $1,038,374 $0
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SKY-018 SKY B3 Gym Floor $242,061 $0 100%$0 Dec 2021$242,061 $0$242,061
Measure H $77,800 $77,800 $0 $0 $77,800 $0

State $164,261 $164,261 $0 $0 $164,261 $0

SKY-200 SKY Small Projects $1,095,081 $0 100%$0 Jun 2023$1,095,081 $0$1,095,081
Measure H $866,378 $866,378 $0 $0 $866,378 $0

Other $228,703 $228,703 $0 $0 $228,703 $0

Skyline College Project Totals: $165,618,213 $164,026,631 $486,016$7,297,847 $164,512,647 $1,105,566
Measure H $133,557,937 $133,569,010 $3,460,161 $11,075 $133,580,085 ($22,148)

State $24,965,007 $24,875,370 $2,100,984 $99,133 $24,974,504 ($9,497)
Other $7,095,269 $5,582,251 $1,736,701 $375,807 $5,958,058 $1,137,211

$489,866$7,256,563$468,629,402$470,311,043Capital Improvements Projects - Phase 3 Total: $469,119,268 $1,191,775
Measure H $404,826,685 $404,749,399 $3,418,877 $14,925 $404,764,324 $62,361

State $43,133,756 $43,044,120 $2,100,984 $99,133 $43,143,253 ($9,497)
Other $22,350,601 $20,835,883 $1,736,701 $375,807 $21,211,691 $1,138,910

Report Notes & Definitions
Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded
Funding Sources: College Funds, Measure A, Measure H, P39/Aux/Fac/Insur., SMSR, State Funded
Budget, expenditure and encumbrance data are as of the reporting period end date.
State: State Capital Outlay and Scheduled Maintenance and Special Repairs (SMSR) funding for Measure H projects
Other: Additional funding for Measure H projects from Measure A, Auxiliary/Facilities, Prop 39, College Funds and Insurance
% Complete = Financial completion of the project, based on the calculation of expenditures divided by budget for all funding sources.
Completion Date = When project is available for intended use
Completion Dates are as of the most recent schedule data.
Projects with no completion date are not currently active or a completion date is not applicable due to project type.
DW-001 - DW CIP3 MASTER: This project was consolidated with project DW-002 - DW Program Management, Legal, District Office Labor and Other Indirect Program Costs. The project remains on this report for historical
purposes.
DW-024 - DW ADA Transition Implementation: The Measure H funded components of this project have been transferred to the appropriate Measure H projects. The non-bond funded components are tracked and managed
independently by the District and have been removed from this report. The project remains on this report for historical purposes.
CSM-014 – CSM B30 Team House Renovation: The Measure H component of this project was cancelled, and funds were reallocated to other Measure H Projects as part of BLR #20. With no further Measure H funding, the non-
bond funded components have been removed from this report. The project remains on this report for historical purposes.
Rounding factors may apply.
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