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SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT 
Bond Oversight Committee 

April 15, 2026 Meeting Minutes 
Skyline College 

Building 2 Room 345 
3300 College Drive, San Bruno, CA, 94066 

 

Members Present 
 
 

Bart Pantoja Chair, Business Community 
John Hoffmann 
Eloisa Briones 
Larry Moody 
 

Senior Citizens’ Organization 
Community At-large 

Support Organization 
 

Member Vacancies  
Bona-fide Taxpayers Association 
Community At-large 
Student Representative 
 
District Staff Present  
Dr. Melissa Moreno Chancellor 
Dr. Richard Storti 
Peter Fitzsimmons 
David McLain 

Executive Vice Chancellor of Administrative Services 
Chief Financial Officer 

Executive Director of Community & Government Relations 
Michele Rudovsky Chief Facilities & Operations Officer 
Marie Mejia Director of Capital Projects 
 
Others Present 

 

Ann Kennedy 
Jeff Scogin 
Mike Chegini 
Carol Anderson 

A Kennedy Group 
A Kennedy Group 
A Kennedy Group 
A Kennedy Group 

 
Call to Order  
Mr. Pantoja called the meeting to order at 3:04 PM, and a quorum was established. 
 
Members present: Mr. Pantoja, Mr. Hoffmann, Ms. Briones, Mr. Moody 
 
Approval of Agenda       
A motion was made by Mr. Hoffmann and seconded by Ms. Briones to approve the agenda as 
presented.  The motion was unanimously approved. 
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Approval of December 11, 2025 Meeting Minutes  
A motion was made by Mr. Hoffmann and seconded by Mr. Moody to approve the minutes as 
presented.  The motion was unanimously approved. 
 
Public Comment  
There were no public comments. 
  
Communications Received by the Committee  
There were no communications received by the Committee. 
 
Staff Report  
Mr. McLain provided the following updates: 

1. The ribbon cutting ceremony for SKY B2 will be held on May 11, 2026. 
2. The five-year free college initiative proposed by Senator Becker, which would expand access 

to higher education, has cleared the Senate Education Committee and passed the Senate.  It 
is expected to reach the Governor’s office later this year. 

3. The District has been awarded a grant in the amount of $67M for student housing.  The 
groundbreaking for the project will be held on April 27, 2026.  The project is non-bond funded, 
will have 316 beds, and is anticipated to open in approximately two and a half years.  Ms. 
Briones asked where the housing would be located, and Mr. McLain answered that it would be 
on the College of San Mateo campus and would be open to all District students.  Mr. Moody 
asked whether there would be faculty and staff housing as part of the project, and Mr. McLain 
responded that it would not be part of this project, as the focus is on student housing. 

4. Since the last meeting, there have been no applicants for the vacant Citizens’ Bond Oversight 
Committee (CBOC) seats despite ongoing recruitment efforts.  Mr. McLain has reached out to 
past members, student and taxpayer organizations, as well as conducting in-person 
recruitment at conferences, meetings and District events.  Mr. McLain noted that assistance 
from current committee members would be appreciated. 
 
Ms. Briones asked what the term would be since Measure H is winding down.  Ms. Kennedy 
responded that the term would be the standard two years, and that if the measure closes out 
before then, the terms would end early.  If the new bond measure passes, the committee 
could continue, but this has not been determined yet. 
 
Mr. Moody asked if a more personalized invitation listing all current members’ names could be 
sent as part of the recruitment effort.  Mr. McLain will review this and create a template. 

 
Program Financial Reports 
 

a) FY25-26 Q2 Financial Report   
Mr. Scogin reviewed the FY25-26 Q2 financial reports.  Mr. Hoffmann asked why the budget 
location percentages did not total 100%, and Mr. Scogin responded that it is due to rounding.  
 
Ms. Briones asked why the total funding on the Whole Program Report does not match the 
total college budgets.  Mr. Scogin will look into this issue. 
 
Mr. Moody asked Mr. Scogin if there is anything in the reports that is concerning in terms of 
project health.  Mr. Scogin responded that there are no concerns at this time and in terms of 
project health, it would be up to the project team to report that a project is not on track.  Mr. 
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Moody then asked whether the District had any concerns regarding its contractors.  Ms. Mejia 
responded that there had been some problems with the sequencing of the SKY B2 project, and 
the elevator had not yet been signed off on.  Once the elevator sign-off is received, the project 
will be substantially complete.  Mr. Moody asked for confirmation that there are no concerns for 
the project and that it is anticipated the project will be completed on time and under budget.  
Ms. Mejia answered that there had been discussions with the architects and contractors 
regarding delays, change orders and time extensions, and that the new construction 
management firm would review and negotiate the change orders. 
 
Ms. Briones asked whether the SKY B2 project would be complete by its August 2026 
completion date, noting that the project was only 81% complete as of December 2025.  She 
asked what the current percentage of completion is.  Mr. Scogin explained that the percent 
complete on the project summary report is a straight calculation of expenditures divided by 
budget, so the 81% reflects an expenditure standpoint.  From the construction standpoint, if 
the elevator gets signed off, substantial completion should be reached by June 2026.  
However, this is not financial completion, as furniture and equipment are still being purchased 
and moving fees will be incurred.  Mr. Scogin added that the completion dates shown on the 
report are the dates the project team has identified as when the building will be available for its 
intended use, whereas financial completion can take six months or more due to retention, final 
project costs and the closing of purchase orders. 
 
Ms. Briones asked if there will be money left over from SKY B2 and Mr. Fitzsimmons 
responded that the project will not have bond funds remaining and the District will have to use 
local funds to complete the project.  Mr. Moody asked whether, if additional funds were 
needed, there would be any impact on personnel in terms of layoffs or job loss.  Dr. Storti 
answered that there would be no impact on personnel. 

 
A motion was made by Mr. Hoffmann and seconded by Mr. Moody to accept the FY25-26 Q2 
financial reports.  The motion was unanimously approved.   
 

b) FY25-26 Q2 Expenditure Detail Report 
Mr. Scogin reviewed the expenditure detail report, noting that the Excel document for this 
report is available online.   
 

c) Bond List Revisions #21 and #22 
Bond List Revisions #21 and #22 were reviewed with the committee. 
 
Ms. Briones asked if the reason for the transfer of funds from Cañada College to SKY B2 on 
Bond List Revision (BLR) #21 was due to a budget shortfall for SKY B2.  Ms. Mejia responded 
that there were many unforeseen circumstances and obstacles that increased the project 
budget.   
 
Ms. Briones asked what the budget shortfall is for SKY B2, and Ms. Mejia responded that it is 
between $2M and $2.5M.   
   

CBOC Overview Report  
The future meeting schedule was reviewed.  The next meeting is scheduled for October 1, 2026.  
There was further discussion on the vacant positions, with clarification made on who can serve in 
each seat.  Mr. Hoffmann stated that he is willing to switch to a different seat if that helps fill the other 
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vacancies.  Mr. Moody asked who determines the committee’s seat categories.  Ms. Kennedy 
answered that the categories are established by the legislation implementing Proposition 39. 
 
Election of Chair and Vice Chair 
Mr. Moody asked if there is currently a Vice Chair and if there is a limitation on terms for Chair and 
Vice Chair.  It was confirmed that there is currently no Vice Chair and that there is no term limitation 
for the Chair or Vice Chair positions.  
 
Mr. Pantoja nominated Mr. Moody to serve as Vice Chair; Ms. Briones seconded the motion.  The 
motion was unanimously approved. 
 
Mr. Moody nominated Mr. Hoffmann to serve as Chair; Ms. Briones seconded the motion.  The 
motion was unanimously approved. 
 
Adjournment 
The meeting was adjourned at 3:54 PM. 
 


